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Message from the Chief ExecuƟve Officer 

 
Major General Richard Wilson 
Chairman 
Queensland ReconstrucƟon Authority 
 
 

Dear Major General Wilson  
 
It is with pleasure that I present the July 2012 Monthly Report – the seventeenth report to the Board of the Queensland ReconstrucƟon 
Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural disasters 
which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and  coordinaƟng  the 
Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, and the Authority’s role will focus 
on working with our state and local government partners to deliver best pracƟce expenditure of public reconstrucƟon funds.  

The Authority also monitors progress across the established lines of reconstrucƟon and provides the required resourcing and support 
to maintain the momentum of reconstrucƟon. 

 The Pipeline of works now includes all events acƟvely managed by the Authority (2009 to 2012) with an esƟmated program value of 
$12.2  billion.  Previous  versions  of  the  pipeline  were  based  on  2010/11  events  only  ($7.5  billion  esƟmate).    The  State‐wide 
ReconciliaƟon indicates that: 

 $4.09 billion of works is in ‘Works Delivered’; 

 $3.38 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 

 $451.6 million of works is in ‘Tender Under ConsideraƟon’; and 

 there is approximately $944 million of ‘Near Term’ works. 

 Of the 7,803 kilometres of State controlled roads damaged during the flood and cyclones of 2010‐11, 1,699 kilometres had been 
reconstructed, with a further 2,716 kilometres under construcƟon at 29 June 2012.  

 Currently, the impact of the 2011‐12 natural disaster events across Queensland is: 

 65 Local Government Areas (LGAs) were disaster affected for Natural Disaster Relief and Recovery Arrangements (NDRRA);  

 approximately 1,400 residenƟal properƟes impacted; 

 135 Government buildings were impacted, with 103 now repaired; 

 10,890kms of the State road network was affected with 8,609 kms now open or open with cauƟon; and 

 4,180kms (58%) of Queensland Rail network was affected with all now recovered. 

 At 30 June 2012, progress since the impact of both natural disaster event periods for 2010‐11 and 2011‐12 across Queensland is: 

 Over 73,658 Personal Hardship Assistance Scheme (PHAS) claims have been granted, amounƟng to $47.21 million paid; 

 Of the 418 schools affected, all are now fully repaired and operaƟng from original locaƟon; 

 Approximately 489,000 homes and businesses lost power, with only 164 sƟll to be restored; 

 184 naƟonal parks were affected, with only seven (7) remaining fully closed as a result of the 2011‐12 events; 

 All streamflow gauging staƟons affected by both events are now operaƟonal; 

 Damaged  water  supply  and  sewerage  schemes  are  now  operaƟonal  with  only  seven  (7)  water  supply  schemes  and          

nine (9) impacted sewerage treatment plants requiring permanent repairs; 

 Of the 138,343 insurance claims made as a result of both events, a total of $2,810 million has been paid with an esƟmated 

reserve value of $3,904 million;  

 NDRRA  claims of 16,094 were granted  to  small business and primary producers with $318 million paid  ‐  small business 

being granted 5,738 claims with a value of $83 million and 10,310 claims worth $218.5 million were for primary producers;  

and 

 $5.73 million in assistance has been paid to chariƟes and non‐profit groups. 
 

I commend  the  report  to you and  recommend  its  release  to  the Minister and  the public pursuant  to SecƟon 41 of  the Queensland 
ReconstrucƟon Authority Act 2011. 

Yours sincerely 

 

 

Graeme Newton  

Chief ExecuƟve Officer  

Queensland ReconstrucƟon Authority 
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SecƟon one: 
Framing the challenge 

OperaƟon Queenslander, led by the Queensland ReconstrucƟon Authority, is the State Plan that arƟculates 

Queensland’s reconstrucƟon strategy and the framework for recovery from natural disaster events since 2010/2011. 
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Line of ReconstrucƟon  Primary Responsibility  

Human and Social ‐ to restore and strengthen local human services and community 
capacity through provision of direct assistance individuals and communiƟes, and 
supporƟng communiƟes to drive and parƟcipate in their own recovery 

Department of CommuniƟes, Child Safety 
and Disability Services (DCCSDS) 

Economic ‐ to set the condiƟons to facilitate the rapid restoraƟon of a compeƟƟve, 
sustainable Queensland economy 

Department of State Development, 
Infrastructure and Planning (DSDIP) 

Environment ‐ to recover and conserve disaster‐affected terrestrial and marine 
natural resources and ensure that reconstrucƟon acƟviƟes do not cause 
environmental harm 

Department of Environment and Heritage 
ProtecƟon (DEHP) 

Building Recovery ‐ to lead and coordinate the planning and implementaƟon of all 
statewide building reconstrucƟon funcƟons 

Department of Housing and  Public Works  
(DH&PW) 

Roads and Transport ‐ to manage the recovery and reconstrucƟon of Queensland’s 
integrated transport environment in order to reconnect Queensland communiƟes 
and economies 

Department of Transport and Main Roads 
(DTMR) 

Community Liaison and CommunicaƟon ‐ to gain and maintain the confidence of 
Queenslanders in the reconstrucƟon effort, by providing a regular and consistent 
source of coordinated public informaƟon 

Department of the Premier and Cabinet 
(DPC) 

Between November 2010 and April 2011, Queensland was  struck by a  series of natural disasters. Extensive flooding  caused by 

periods of extremely heavy rainfall, destrucƟon caused by a number of storm cells including Cyclones Tasha, Anthony and Yasi, and 

subsequent monsoonal flooding including in the Maranoa, have resulted in all of Queensland being declared as disaster affected. 

In  response  to  the  disaster  events  the  Queensland  Government  established  the  Queensland  ReconstrucƟon  Authority  (the 

Authority), pursuant to the Queensland ReconstrucƟon Authority Act 2011. The Authority’s mission is to reconnect, rebuild and 

improve Queensland communiƟes and its economy. 

The Authority’s role has now been extended to cover historical and conƟnuing disaster events in Queensland. The natural disaster 
events that led to the creaƟon of the Authority, and the events that the Authority has since been charged with managing are 
summarised on the following page. 

 

1.1 OperaƟon Queenslander 
The acƟviƟes of the Authority will occur under the auspices of a comprehensive and  integrated State Community, Economic and 

Environmental  Recovery  and  ReconstrucƟon  Plan,  also  known  as OperaƟon Queenslander  (the  State  Plan  or  Plan).  This  Plan 

outlines a roadmap, based on six lines of reconstrucƟon, that provides strategic level guidance to reinforce the recovery work that 

has already begun and sets the framework for rebuilding a more resilient Queensland. 

The Authority is responsible for providing central coordinaƟon, control, funding and reporƟng across these acƟviƟes. Responsibility 

for delivery will be decentralised across responsible agencies aligned with the six lines of reconstrucƟon. 

The  Lines of ReconstrucƟon will  conƟnue  to evaluate  the  key  tasks  for  the natural disasters managed by  the Authority, whilst 

concurrently responding to current and emerging events  designated to be managed by the Authority. 

The six lines of reconstrucƟon and the Department or Agency with primary responsibility for each are outlined below. 

1.0 Framing the Challenge 
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1.2 Events managed by the Authority 

 2010‐2011 natural disaster events managed by the Authority: 

 Queensland  Flooding  and  Tropical  Cyclones  Tasha             

and Anthony, November 2010 to February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Monsoonal Flooding Event on 28 February 

2011,  

 South West Flooding, April 2011. 

2011‐2012 natural disaster events managed by the Authority: 

 Queensland Bushfires, August to October 2011 

 Localised  Heavy  Rainfall  Northern  Queensland,    

October 2011 

 Southern Queensland Flooding, November to December 

2011 

 South  East  Queensland  Heavy  Rainfall  and  flooding,     

23‐26 January 2012 

 Western  Queensland  Tropical  Low,  27  January  to 

February 2012 

 Far  Northern  Queensland  Tropical  Low,  3‐4  February 

2012 

 North  Coast  Queensland  Storms  and  flooding                        

and East Coast Hybrid Low, 24 February ‐ 7 March 2012 

 Northern  and  Far Northern Queensland Heavy Rainfall 

& flooding,  15 March 2012 

 East Coast Low, 22 March 2012 

Pre 2010‐2011 events managed by the Authority: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 Central and Southern Queensland storms, October 2007 

 South  West  Queensland  storms  and  flooding,             

23‐30 November 2007 

 Central  Western  Queensland  storms  and  flooding,       

December 2007 

 South  East  Queensland  East  Coast  Low,             

December 2007 ‐ January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February ‐ March 2008 

 South  East  and  Western  Queensland  storms  and 

flooding,   3‐8 February 2008 

 South East Queensland storms, 29 May ‐ 2 June 2008 

 South West Queensland flooding, June 2008 

 Queensland  storms  and  associated  flooding,             

16‐22 November 2008 

 Baralaba storms, 7 December 2008 

 Queensland  Monsoonal  flooding  and  Tropical  Cyclone 

CharloƩe and Ellie,  January ‐ February 2009 

 Tara storms, 15 February 2009 

 Tropical Cyclone Hamish, 5‐11 March 2009 

 Sunshine  Coast,  Gympie  and  Fraser  Coast  flooding,             

April 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,   

22 December 2009 to 8 January 2010 

 Queensland Monsoonal  Flooding  and  Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 2010  South  East  Queensland  Flooding,             

9‐12 October 2010  

 South West  Queensland  Low  and  Associated  Flooding, 

September 2010  
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2.1 Current Status 

During the period 1 July 2011 to 30 June 2012, there were a total of nine acƟvaƟons for Commonwealth and State Natural Disaster 

Relief and Recovery Arrangements (NDRRA), involving 65 of Queensland’s 73 Local Government AuthoriƟes (LGAs). At 30 June 2012, 

65 of the 73 LGAs in Queensland remain acƟvated, while eight (8) LGAs had not been affected during the disaster period. 

During the 2010/2011 (November 2010 ‐ 30 June 2011) disaster event period, there were four (4) events with 105 acƟvaƟons across 

Queensland’s 73 LGAs. See Figure 2.1 

Currently, in the 2011/2012 (1 July 2011 ‐ 30 June 2012) disaster event period, there have been nine (9) events with 124 acƟvaƟons 

across 65 affected LGA’s.  See Figure 2.2. 
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2010/2011

 Events

2011/2012 

Events

73 65

136,000 1,400

20,610 10,890

4,748 4,180

411 7

4,381 135

480,000 9,000

162 22

131,935 6,408

$3,780m $124.7m

Schools  affected

Scale of Impact

LGA's  disaster activated

Res identia l  properties  affected

State  road network affected (kms)

State  ra i l  network affected (kms)

Other government bui ldings  affected

Homes  and bus inesses  without power

National  parks  affected

Insurance  ‐ cla ims  (Source: ICA 28 March 2012)

Insurance  ‐ Estimated reserve  value
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Section three: 
State of the State - Pipeline of Works 
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3.1 State‐wide Pipeline of Works  

The Pipeline of works  includes all events acƟvely managed by  the Authority  (2009  to 2012) with an esƟmated program value of 
$12.2 billion. Previous versions of the pipeline were based on 2010/11 events only ($7.5 billion esƟmate).  

The State‐wide reconciliaƟon indicates that: 

 $4.09 billion of works is in ‘Works Delivered’; 
 $3.38 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 
 $451.6 million of works is in ‘Tender Under ConsideraƟon’; and 
 there is approximately $944 million of ‘Near Term’ works. 

1.  The pipeline now represents all open 2009‐2012 events with a cumulaƟve value of $12.2 billion. Previous versions of the pipeline only included the 2010/11 

program of $7.5 billion. 
2.  AddiƟonal works may have been conducted but are yet to be reported to the Authority 
3.  Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority. 

DTMR LGA

Near Term Packages being prepared for tender 
Applications for packages which are currently under assessment by 

the Authority or are awaiting additional information from the LGA 

Tender Under 

cons ideration

Tender Awarded / 

Under  Construction

Works  Del ivered
Expenditure on packages in delivery or 

completed.
Expenditure on packages in delivery or completed. 

Packages in tender process
Applications for packages which have been approved by the Authority 

and are in the tender or contract  process.

Packages assessed and tender 

awarded, and packages under 

construction 

Applications for packages which have been approved by the Authority 

and have a  tender awarded or are under construction.

Pipeline of Works ‐ Program Stage DescripƟon 

Near Term:  $ 262.4m 

Tender Under Consideration:  $  63.3m    
Tender Awarded or Under Construction:  $ 616.8m
Works Delivered: $ 343.9m

Other SDA and Non‐Infrastructure
Near Term: $ 70.4m

Tender Under Consideration: ‐
Tender Awarded or Under Construction:       ‐
Works Delivered: $716.0m

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Near Term: $ 137.2m

Tender Under Consideration: $ 91.7m
Tender Awarded or Under Construction:  $ 490.6m
Works Delivered: $ 331.8m

Near Term: $ 101.4m
Tender Under Consideration: $ 96.0m
Tender Awarded or Under Construction:  $ 381.5m
Works Delivered: $ 469.8m

Near Term: $ 54.8m

Tender Under Consideration: $ 95.0m
Tender Awarded or Under Construction:  $ 1,325.4m
Works Delivered: $ 1,235.3m

Near Term: $ 317.9m
Tender Under Consideration: $ 105.6m
Tender Awarded or Under Construction:  $ 571.9m
Works Delivered: $ 998.6m

Current Month Previous Month Var

Near Term:                        $944m  $984m  ‐$40m 

Tender Under Consideration: $452m  $548m  ‐$97m 

Tender Awarded or Under Construction:     $3,386m  $3,395m  ‐$8m 

Works Delivered: $4,095m  $3,898m  $197m 

TOTAL $8,877m  $8,825m  $52m 
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3.2 Program of works 

Combined Program of Works (Updated Quarterly) 

The figure below represents the monthly expenditure and esƟmated costs for all events managed by the Authority. 

Figure 3.2 Combined Program of Works 
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Timing 

The focus of the reconstrucƟon effort is now shiŌing from approving submissions to ensuring project delivery, with the bulk of 
reconstrucƟon work occurring over the next 18 months. 

Source: the Authority at May 2012 

Mar‐11 Jun‐11 Sep‐11 Dec‐11 Mar‐12 Jun‐12 Sep‐12 Dec‐12 Mar‐13 Jun‐13 Sep‐13 Dec‐13 Mar‐14 Jun‐14

QRA  mobilisation 

Assessment and approval

Submission Preparation 2010/11

Project Delivery

Progress payments ‐ program monitoring and reporting

Acquittal and close out

Project Completion

Establishment & Mobilisation

2011/12

2011/12
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Fassifern Guardian, Boonah, p. 3 – 30 May 2012 

Townsville BulleƟn, Townsville, p. 13 ‐ 28 Jun 2012  

Townsville BulleƟn, p. 9 – 25 Jun 2012 

Gympie Times, p. 7 – 22 June 2012 

Gympie Times, p. 31 – 28 June 2012  

Cairns Post, p. 5 – 15 Jun 2012 
Queensland Times, Ipswich, p. 7 – 25 June 2012 

Toowoomba Chronicle, p. 3 – 11 June 2012  

3.3 Media reports on progress 
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SecƟon four: 
State of the State - Progress by  
Line of Reconstruction  

OperaƟon Queenslander  is  centred along  six  lines of  reconstrucƟon: Human and Social, Economic, Environment, 

Building  Recovery,  Roads  and  Transport  and  Community  Liaison  and  CommunicaƟon.  OperaƟon Queenslander 

idenƟfies  key milestones  against  which  reconstrucƟon  progress  is measured.  Each  line  of  reconstrucƟon  sub‐

commiƩee developed an  ImplementaƟon Plan to support  the achievement of each of  these key milestones. This 

secƟon  reports  the progress made  across  these  lines of  reconstrucƟon  and  includes  a  summary of quanƟtaƟve 

performance indicators. 
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4.1 Human and Social 

4. SituaƟonal Report: Lines of ReconstrucƟon  

The objecƟve of the human and social line of reconstrucƟon is to assist individuals and communiƟes to recover from the effects of 

the disasters. 

1 Status indicates the current total impact on reported metrics for both disaster event periods. 

(Source: DCCSDS ‐ 27 June 2012) 

The current state of acƟvity: 

Through the Mental Health Disaster Recovery Package (funded by 

the  Commonwealth  Government  and  Queensland  Government 

through  the  NDRRA),  community‐based  non‐government 

organisaƟons  are  available  to  assist  disaster‐affected  individuals, 

carers,  families  and  communiƟes  with  emoƟonal  wellbeing  and 

mental health support services.   To date, organisaƟons  funded to 

deliver  personalised  support  and  group  counselling  in  priority 

communiƟes  have  reported  14,792  contacts  for  advice, 

informaƟon, and referral; provided 2, 306 people with one or more 

individual counselling sessions; and held 2,168 group sessions with 

a total aƩendance of 18,022 people. 

Though  the NDRRA  funded  Financial  Counselling  Program,  non‐

government organisaƟons are available  to assist disaster‐affected 

individuals and families with financial counselling services.  At end 

May 2012, organisaƟons have provided a total of 24,039 hours of 

direct support to 20,908 people. 

All  services  provided  through  Community  Recovery  Referral  and 

InformaƟon  Centres,  including  Grantham  and  Woolloongabba, 

have transiƟoned to alternaƟve arrangements as at 29 June 2012. 

At  27  June  2012,  5,902  Personal  Hardship  Assistance  Scheme 

(PHAS) claims had been granted amounƟng to $3.04 million. 

The  Premier’s  Disaster  Relief  Appeal  was  re‐acƟvated  to  assist 

people  affected  by  flooding  in  the  Balonne,  Central  Highlands, 

Murweh and Maranoa local government areas in February 2012. 

The  Australian  Red  Cross  administers  the  fund  and  decisions  are 

made  by  a  DistribuƟon  CommiƩee  with  representaƟves  from  the 

Department  of  the  Premier  and  Cabinet,  Red  Cross  and  Mission 

Australia.    In  total, $4.69 million was donated and 528 applicaƟons 

have  been  received  (applicaƟons  closed  on  4 May  2012).  A  first 

round  of  payments  was  made  in  April  2012  with  $2.602  million 

allocated.  Payment  of  the  second  round  has  been  completed  and 

distribuƟon of the remaining funds is underway. 

Of the seven (7) schools affected 

by  the  2011‐2012  events,  all 

have been fully repaired and are 

operaƟng  from  their  original 

locaƟon.  The  three  (3)  schools 

affected  by  the  2010‐2011 

events  are  now  fully  repaired. 

The  total  number  of  schools 

affected  for  both  events  is  418 

and are shown in Figure 4.1. (Source: DPW ‐ 31 May 2012) 

418

Figure 4.1 Schools affected
(2010/2011 & 2011/2012 events combined)

Repaired Requiring further repairs

2010/2011 

Events

2011/2012 

Events  Current Status
1

LGA's disaster activated No. of LGAs  affected 73 65 73

Educational facilities Schools  affected 411 7 418

(Source: DH&PW - 30 June 2012)  Schools  fully repaired 411 7 418

Personal Hardship Assistance 

Scheme (PHAS) Amount paid ($M)  $44.17m $3.04m $47.21m

(Source: DCCSDS - 27 June 2012)  Claims  granted  67,756 5,902 73,658

Amount paid ($M)  $775.5m ‐ $776m

Claims  granted  673,480  ‐ 673,480

Disaster Income Recovery 

Subsidies (DIRS) Amount paid ($M) $69.5m  ‐ $70m

(Source: Centrelink - 9 December 2011)  Claims  granted   59,129  ‐ 59,129

Charities and  Non‐Profit 

Groups Amount paid ($M)
(Source: QRAA - 28 June 2012)  

$4.64m $0.193m $4.83m

Human and social

Australian Government 

Disaster Recovery Payments 

(AGDRP)
(Source: Centrelink - 13 January 2012)  
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Human and Social ‐ progress against ImplementaƟon Plan 

The progression of  key  tasks against  the  ImplementaƟon Plan  for  the Human and  Social  Line of ReconstrucƟon was updated 

during  the  annual  review  process  for  OperaƟon  Queenslander  Update  2011‐2013.  Key  tasks  that  have  been  reacƟvated  in 

response to the current and emerging natural disaster events of 27 January ‐ February 2012 are  indicated with dark green and 

dark blue markers. 

2010/2011 events managed by the Authority ‐ At 30 June 2012, seven key tasks have been completed including key task 10 and 

all remaining tasks are on track to be completed within the proposed Ɵmeframes.  

2011/2012 events managed by the Authority ‐ At 30 June 2012, one key task has been completed with all remaining reacƟvated 

acƟviƟes on track to be completed within proposed Ɵmeframes.  

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
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Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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Key tasks: 

1  Restore and maintain criƟcal health, social, educaƟon and 
community services 

8 
TransiƟon local health, social, educaƟon and community services to 
normal 

2  AcƟvate and process emergency assistance payments, Natural 
Disaster Relief and Recovery Arrangements (NDRRA) grants and 
other relevant sources of relief 

9 

Connect displaced householders to housing assistance and support 
mechanisms 

3  Provide public informaƟon and advice on community and public 
health issues   10 

Establish, manage and monitor community recovery and coordinaƟon 
centres and outreach teams 

4  Contribute to a reconstrucƟon communicaƟon strategy to manage 
community expectaƟon and inform communiƟes   11 

Provide addiƟonal services including counselling, personal support and 
specialised mental health services 

5  In conjuncƟon with Queensland Treasury, seek federal and state 
funding for addiƟonal costs associated with disaster related service 
delivery  

12 
Support and monitor coordinaƟon of volunteer effort 

6  Provide community development support, including community 
engagement and capacity building acƟviƟes  13 

Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

7  Support the development and implementaƟon of both cross‐
cuƫng planning and local community, economic and 
environmental recovery and reconstrucƟon plans  

  

Key tasks: 

1  Restore and maintain criƟcal health, social, educaƟon and community services  8  TransiƟon local health, social, educaƟon and community services to normal 
  

2  AcƟvate and process emergency assistance payments, Natural Disaster Relief 
and Recovery Arrangements (NDRRA) grants and other relevant sources of 
relief 

9  Connect displaced householders to housing assistance and support 
mechanisms 

3  Provide public informaƟon and advice on community and public health issues  10  Establish, manage and monitor community recovery and coordinaƟon 
centres and outreach teams 

4  Contribute to a reconstrucƟon communicaƟon strategy to manage 
community expectaƟon and inform communiƟes 

11  Provide addiƟonal services including counselling, personal support and 
specialised mental health services 

5  In conjuncƟon with Queensland Treasury, seek federal and state funding for 
addiƟonal costs associated with disaster related service delivery 

12  Support and monitor coordinaƟon of volunteer effort 
  

6  Provide community development support, including community engagement 
and capacity building acƟviƟes 

13  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

7  Support the development and implementaƟon of both cross‐cuƫng planning 
and local community, economic and environmental recovery and 
reconstrucƟon plans 

   

2011/2012 events managed by the Authority (shown in dark green) 

2010/2011 events managed by the Authority 
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Human and Social Line of ReconstrucƟon Case example  
 ‘Community Flood Recovery High Tea’ – Connecting flood recovery groups across Ipswich 

The  Ipswich  City  Council  hosted  a  ‘Community  Flood Recovery High  Tea’  on  22  June  2012  to  give  local 
community  recovery  groups  an  opportunity  to  share  their  experiences  and  network with  others.    FiŌy 
residents of Ipswich and surrounding areas, including the Lockyer Valley, Somerset and Brisbane, aƩended 
the event. 

Each aƩendee  received aŌernoon  tea, a  show bag and  Ɵckets  for  lucky door prizes, drawn by Councillor 
Victor AƩwood (Ipswich City Council Deputy Mayor) and Councillor Andrew Antoniolli. 

It was reported that “the chaƩer was constant, and the laughter abundant, as they shared good (and bad) 
stories of  their experiences  throughout  the aŌernoon”.   Many of  the aƩendees  from outside of  Ipswich 
have been inspired to take away informaƟon to conƟnue their own support groups.    

The  aŌernoon  tea  was  funded  by  the  Community  Development  and  Engagement  IniƟaƟve  under  the 
Natural  Disaster  Relief  and  Recovery  Arrangements  (jointly  funded  by  the  Commonwealth  and  State 
governments), with donaƟons also being made by Ozcare  ‐ a  local organisaƟon  involved  in  the  recovery 
efforts. 

Ipswich City Council is hoping to hold another high tea event in the spring that will be focus on reconnecƟng 
communiƟes and supporƟng different groups’ recovery and resilience. 

(Story courtesy Dept. CommuniƟes, Child Safety and Disability Services) 

Above: PromoƟonal flyer for the Community Flood Recovery High Tea held in Ipswich 
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4.2 Economic  
The  economic  line  of  reconstrucƟon  focuses  on  returning  businesses  back  to  operaƟon  and  growing  these  businesses  and 

improving economic condiƟons overall across the State. 

GVP is an esƟmate of producƟon based on data forecasts received from industry representaƟves, staƟsƟcal informaƟon, weather forecasts and market condiƟons including price.  

IniƟal forecasts for the current financial year are published in September. These forecasts are then reviewed during the year and adjusted in March. 

The current state of acƟvity: 

 On  20  June  2012  Natural  Disaster  Relief  and  Recovery 

Arrangements  (NDRRA)  Category  C  assistance  for  those 

affected  by  the  2011  floods,  Cyclone  Yasi  and  the  2012 

flooding  in  South West Queensland, was extended  to 31 

October 2012 due to wet condiƟons over 2011‐12 further 

delaying  work.  NDRAA  Category  B  and  D  assistance 

programs ended on 30 June 2012.    

 At 28  June 2012,  the NDRRA program  (jointly  funded by 

the Commonwealth and State governments) had approved 

assistance  to  16,094  small  businesses  and  primary 

producers, to a maximum value of $318 million. 

Western Queensland Tropical Low, 27 Jan‐Feb 2012: 

NDRRA  Category  B  and  Category  C  assistance  has  been 

acƟvated  in  Balonne,  Barcaldine,  Blackall‐Tambo,  Maranoa, 

Murweh, Paroo and Quilpie (specified area) Shires. 

At 28 June 2012, Category B Loans approved: 

 $0.25 million to 1 small business  

 $0.03 million to 1 primary producer  

At 28 June 2012, Category C recovery grants approved: 

 $4.65 million to 514 primary producers    

 $0.83 million to 90 small businesses  

 $0.23 million to 27 not for profit organisaƟons 

 On  15  February  2012,  the  Flood  and  Cyclone  Recovery 

Business program was reacƟvated to assist businesses that 

have been directly and  indirectly affected by the Western 

Queensland  Tropical  Low  event.    At  26  June  2012,  nine 

businesses  employing  50  staff  have  been  approved  into 

the program.  

Amount paid ($M) $92.28m

Claims  granted  5,648

Amount paid ($M) $214m

Claims  granted  9,800

May‐11

May‐12

Total  for 2010‐11

Forcast Total  for 

2011‐12

Annual  forecasts  at 2009/10 2010/11 Sep‐11 Mar‐12

Grain sorghum $155m $320m $313m $291m

Cotton (raw) $355m $660m $872m $930m

Fruit & vegetable $2,208m $2,146m $2,365m $2,362m

Sugarcane $1,425m $940m $1,218m $1,150m

May‐11 ('000)

May‐12 ('000)

162.6Mt

165.5 Mt

2,333

$0.81m

90

$4.46m

510

11.9 Mt

Employment ‐ Full‐time labour force
(Source: ABS ‐ 31 May 2012)

Economic
2010/2011 

Events

NDRRA Small business grants & loans
(Source: QRAA ‐ 28 June 2012)

NDRRA Primary producers grants & loans  
(Source: QRAA ‐ 28 June 2012)

2,343

Primary Industry Estimate of Gross Value 

of Production (GVP)
(Source: DSDIP ‐ Prospects update March 

2012)

Coal exports
(Source: DSDIP ‐ 31 May 2012)

 2011/2012 Events

13.8 Mt
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Agriculture ‐ Next update will be provided aŌer the release of the 

main  ediƟon  of  'Prospects'  in  September  2012  which  contains 

iniƟal forecasts for agriculture producƟon for the financial year. 

Grain Sorghum 

An  11  per  cent  fall  in  sorghum  price  per  tonne  coupled with  a  

12%  fall  in  producƟon, mainly  from  a  significantly  smaller  than 

expected central Queensland crop, has caused the sorghum GVP 

to fall below the previous September forecast. 

CoƩon 

Before  the  February  floods,  Queensland’s  coƩon  crop  was 

expected  to  be  one  of  the  best  on  record,  significantly  greater 

than  the  iniƟal  September  forecast  of  $872  million.  However, 

while  the  GVP  is  expected  to  be  higher  than  the  September 

forecast,  some  of  the  anƟcipated  increased  producƟon  is 

expected  to  be  lost  due  to  the  flooding  in  the  St  George  – 

Dirranbandi and Central Highlands  regions. Up  to 6,000 hectares 

of irrigated crop has been lost in the St George area and there has 

been  some  slight  downgrading  in  the  Central  Highlands  crop 

yields. 

4.2 Economic (ConƟnued) 

Heavy  rainfall  and  Flooding,  Northern  and  Far  Northern 

Queensland, 15 March 2012: 

NDRRA  Category  B  assistance  (Concessional  loans)  was 

acƟvated  and  made  available  in  Townsville  City  Council  on 

21 March 2012. 

The majority of businesses affected are back to normal.  

A  small  business  disaster  planning  and  recovery  package  is 

being developed for distribuƟon to businesses affected by the 

Townsville  severe  storm  event.  The  package  will  be  an 

electronic interacƟve document that combines exisƟng agency 

support. The package  is being developed with  the support of 

Ergon  Energy,  Telstra,  the  Queensland  and  Federal 

Governments  and  CCIQ.  The  package  will  be  launched  in 

July 2012. 

 

North Coast Storms and Flooding and East Coast Hybrid Low, 

24 February ‐ 7 March 2012: 

NDRRA  Category  B  assistance  (Concessional  loans)  has  been 

acƟvated and available in Sunshine Coast and Gympie Regional 

Councils. Only  one  applicaƟon has been  received  for NDRRA 

assistance and is currently being assessed. 

The majority of businesses affected are back to normal. 

 

Statewide Status 

Mining ‐ In 2011‐12, year‐to‐date coal exports to 31 May 2012 

totalled 151.23Mt (2.3% higher than that achieved in the same 

period in 2010‐11).  

In May  2012,  exports  totalled  13.76Mt  (a  9.7%  increase  on 

April 2012 and 15.3% above the flood affected result achieved 

in May 2011).  

Overall, coal demand remains weak and prices, having been in 

decline during 2011‐12, appear to be in the process of finding 

a floor. The  latest Quarterly Hard Coking Coal Price (Jul ‐ Sept 

2012) has seƩled at US$225/t, a 7%  increase on the previous 

quarter, mainly due  to Ɵghter supplies as a  result of ongoing 

industrial acƟon at BHP‐Billiton Mitsubishi Alliance mines. 

The  current  forecast  for  2011‐12 Queensland  coal  exports  is 

165.5Mt, a 1.75% increase on 2010‐11.  

(Source: DSDIP 7 June 2012) 

(Source: ABS 7 June 2012) 
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Figure 4.2.1: Queensland Employment Numbers ('000)
(12 month period) 

Employment ‐ Queensland’s trend employment fell for the fiŌh 

consecuƟve  month,  down  0.01%  in  May  2012.  Trend 

employment  in  Queensland  grew  10,700  persons  (0.5%)  over 

the year.  

With  global  economic  condiƟons  conƟnuing  to  weigh  on 

business senƟment, any employment growth in Queensland will 

likely  be  subdued  over  the  near–term,  as  also  suggested  by 

recent weakness in forward indicators. See Figure  4.2.1  

 

Employment  growth  in  Australia  was  0.1%  for  the  month  in 

trend terms. (ABS, cat no. 6202).  

(Source: DSDIP June 2012) 
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4.2 Economic (ConƟnued) 

Fruit and Vegetable 

Whilst  the  forecast  total  fruit  and  vegetable  producƟon  in    

2011‐12  remains  stable  since  the  September  esƟmate,  a 

number of crops have been affected by weather. 

Macadamia producƟon in 2011 was lower than iniƟal forecasts, 

with  the  wet  and  overcast  summer  leading  to  reduced  nut 

development and heavy husk spot damage. This reduced yields 

and quality.  In 2012, yields are expected to recover as weather 

condiƟons improve. 

Similarly,  iniƟal  forecasts  for  MurcoƩ  Manadarin  producƟon 

were not achieved, largely due to the wet weather, which led to 

an  increase  in  fungal diseases.  ProducƟon  for  this  variety was  

20% below  iniƟal esƟmates,  leading  to a downgraded  forecast 

for 2011‐12. 

Sugarcane  

The  high  percentage  of  standover  cane  significantly  affected 

sugarcane yields for the 2011 sugarcane crop, with the industry 

experiencing a second successive year below 28 million tonnes. 

Queensland’s sugarcane crop was reduced from an expected 28 

million  tonnes  to  26.35  million  tonnes.  Reduced  sugarcane 

producƟon  yields  due  to  back‐to‐back  years  of  poor weather 

have  had,  and  will  conƟnue  to  have,  a  material  impact  on 

sugarcane volume. 

Sugar  prices  have  also  slightly  dipped  compared  to  those 

forecast  in  September 2011. Queensland  Sugar  Limited’s 2011 

indicaƟve seasonal pool price was $495 to $525 on 13 February 

2012, against the $495 to $560 expected on 1 September 2011. 
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Economic ‐ progress against ImplementaƟon Plan 

The progression of key  tasks against  the  ImplementaƟon Plan  for  the Economic  Line of ReconstrucƟon was updated during  the 

annual  review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that have been  reacƟvated  in  response  to  the 

current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 28 June 2012, key task 11 is now complete, with 19 key tasks now completed and 

the remaining 3 key tasks sƟll on track for compleƟon at the esƟmated Ɵmeframes.  

2011/2012 events managed by  the Authority  ‐ At 28  June 2012, key  tasks 3, 5, 6, 12 and 16 are now complete. The Flood and 

Cyclone Recovery Business Program in key task 13 was due to close on 30 June 2012 however, exisƟng engagements and reporƟng 

will conƟnue unƟl all engagements are finalised.  All remaining key tasks are on track for compleƟon by the esƟmated Ɵmeframes.  
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Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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Key tasks: 

1  Rapid restoraƟon of a compeƟƟve and sustainable Queensland economy  12  Produce  ‘Jobs and Skills’ package to support community recovery and the 
retenƟon of workers and help address long term skills needs 

2  Contribute to the Authority’s prioriƟsaƟon of reconstrucƟon projects  13  Expand the Jobs Assist services to disaster affected communiƟes 

3  Maintain consultaƟon with economic stakeholders and peak industry bodies   14  Implement a markeƟng campaign providing posiƟve messages about 
Queensland’s economy and major industries to investors and trading 
partners 

4  Develop for government consideraƟon, a ‘buy local’ campaign to help restore 
trade and support employment  

15  Provide systemic, sectoral support by establishing  partnerships with 
industry bodies  

5  Work with local governments to establish local recovery commiƩees  16  Provide tailored, simple packages of informaƟon specific to business needs 

6  Assess local government capacity and respond to the need for economic 
support 

17  Establish measurement and evaluaƟon mechanisms specific to the 
economic line of reconstrucƟon  

7  Use online social networking tools to share informaƟon and build ‘self‐help’ 
communiƟes 

18  Coordinate plans to reduce the burden on businesses by removing planning, 
regulatory and other obstacles that impact unnecessarily on business 
confidence and recovery  

8  Engage business advisors through intermediaries and industry partners to 
provide face‐to‐face advice 

19  Develop supply chain disaster recovery plans  

9  ‘Fair Go ReconstrucƟon’  ‐ provide a hotline to check offers of reconstrucƟon 
services and associated complaints 

20  Coordinate, through the raising of reconstrucƟon control groups, the 
resoluƟon of cross‐cuƫng issues 

10  Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA) 
measures  

21  Support the development and implementaƟon of local community and 
economic and environmental recovery and reconstrucƟon plans 

11  Progress the Queensland RegionalisaƟon Strategy (QRS) and Queensland 
Infrastructure Plan (QIP) 

22  Align project, land and infrastructure development acƟviƟes to complement 
economic reconstrucƟon prioriƟes 

2010/2011 events managed by the Authority 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1  Rapid restoraƟon of a compeƟƟve and sustainable Queensland economy   10  Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA) 
measures  

2  Contribute to the Authority’s prioriƟsaƟon of reconstrucƟon projects  12  Produce ‘Jobs and Skills’ package to support community recovery and the 
retenƟon of workers and help address long term skills needs  

3  Maintain consultaƟon with economic stakeholders and peak industry bodies  13  Expand the Job Assist services to disaster affected communiƟes  

5  Work with local governments to establish local recovery commiƩees  15  Provide systemic, sectoral support by establishing partnerships with 
industry bodies  

6  Assess local government capacity and respond to the need for economic 
support  

16  Provide tailored, simple packages of informaƟon specific to business needs  

7  Use online social networking tools to share informaƟon and build ‘self‐help’ 
communiƟes 

21  Support the development and implementaƟon of local community and 
economic and environmental recovery and reconstrucƟon plans 
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Economic Line of ReconstrucƟon Case example 
Industry Recovery Officers assisƟng the recovery of businesses 

Recovery from Cyclone Yasi  in Far North Queensland was made easier by a team of  Industry Recovery Officers 

(IROs) who assisted primary producers and small businesses with the various forms of assistance needed to help 

recover the devastaƟon a Category 5 cyclone brings.  

The  IRO  program  was  a  partnership  between  the  State  and  Federal  Governments,  Queensland  Farmers’ 

FederaƟon (QFF) and  industry groups. Post‐cyclone  it saw 17  IROs working across the  industries of the region, 

including tourism, horƟculture, bananas, grazing, sugarcane, dairy, nursery, aquaculture and fishing. 

The program, which concluded in March 2012, followed a simple template first used aŌer Cyclone Larry in 2006. 

It uses established industry people to work with farmers and help them negoƟate the various forms of assistance 

– including QRAA grants and loans.  This has also meant a close collaboraƟon with QRAA. 

Innisfail sugarcane producer Charlie Zappala welcomed  the  IRO program and said  it was appreciated by many 

growers.  

“A lot of the growers in the Innisfail/Babinda region are of an older age and a lot of them have a background of 

coming from overseas, so their English isn’t perfect,” Mr Zappala said. “The IROs have been there to help them 

get through the applicaƟon forms. The best thing that’s happened is someone’s been there for them.” 

Wil Conn was an  IRO  servicing  the aquaculture and  seafood  industries. He agreed  that  the program built on 

exisƟng networks and programs. 

“The greatest benefit we’ve been able to bring to a small number of people is the ability to engage face to face, 

gain their trust and then hopefully align their needs to the assistance packages that are out there,” Mr Conn said. 

QFF CEO Dan Galligan said  the program had helped get primary producers and business back on  track, and  in 

turn regional economies and communiƟes. 

“The  Federal  and  State  governments  offered  various  forms  of  assistance  to  farmers  during  this  summer  of 

natural disaster – and it is understandable that sorƟng through the paperwork and complexity of these is a tough 

job for farmers when their first priority is dealing with the damage to their farms, families and communiƟes,” he 

said. 

“The IROs have helped farmers decide what assistance is most needed for them, and to get the right applicaƟons 

into the right places.” 

(Image courtesy DSDIP) 

Above: Cardwell commercial fisher Pauline McFaul receives advice from IRO Wil Conn  
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4.3 Environment 
The  Environment  Line  of  ReconstrucƟon  is  focused  on  recovering  and  conserving  natural  resources  and  related  infrastructure       

affected by  the Queensland flood and  cyclone disasters and making  sure  recovery and  reconstrucƟon efforts do not  impact  the 

State’s natural resources. 

The current state of acƟvity: 

 NaƟonal Parks – At 21  June 2012,  all NaƟonal Parks  impacted by 

the 2010/11 events are open.  As a result of the 2012 flood events, 

22(2) NaƟonal Parks were  either parƟally or fully closed. Of these, 7 

parks  remain  fully  closed,  5  have  been  parƟally  opened,  and  10 

have re‐opened fully.   See Figure 4.3. Over 50% of the restoraƟon 

work  for  damage  from  the  2010‐11  events  is  now  complete.    

Figure 4.4 represents progress against the work plan. 

 Sewerage  and Water  Infrastructure  –  At  21  June  2012,  all water 

supply  and  sewerage  schemes  damaged  by  either  2010‐11  or 

2011  ‐ 12 events are operaƟonal. Seven water supply schemes and 

9  impacted  sewerage  treatment  schemes  are  operaƟonal  but 

require  permanent  repairs.  In  the  last month,  two water  supply 

schemes and two sewerage treatment schemes were permanently 

repaired. 

 At  21  June  2012,  28  of  the  105  established  cassowary  feeding 

staƟons  are  currently  in  use  and  169  tonnes  of  fruit  has  been 

delivered to the feeding staƟons. 

1 The status indicates current total impact on reported metrics for both disaster event periods.   # 5 parks have parƟally opened and 10 have been reopened fully.   
* Two sites were amalgamated and replaced by a single site.  All gauging staƟons are now operaƟonal. 

(Source: EHP ‐ 21 June 2012) 

177

7

Figure 4.3 Affected national parks
(2010/2011 & 2011/2012 events combined)

1 2Partially/Fully open           Closed

(Source: EHP ‐ 21 June 2012) 
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Figure 4.4 Progress against work plan for National Parks 
restoration ‐ 2010‐11 events (Total for State)

% restoration work completed % of budget spent

All  work  related  to  non‐mining  industry  related  TransiƟonal 
Environmental  Programs  (TEPs)  issued  as  a  result  of  the  2010‐11 
disasters  are  now  finalised.    Following  a  review  of  development 
applicaƟon condiƟons,  standards and guidelines, new guidelines were 
developed  relaƟng  to  the  regulaƟon  of  sewage  pump  staƟons  and 
incident/overflow noƟficaƟon. 

(2)  Since last month, 1 park (Bunya Mountains) was fully opened; however this park is in 3 local government areas and was counted 3 Ɵmes in the metrics, reducing 

the number parƟally opened by 3 rather than 1. The no. of parks closed as a result of the 2012 flood event reduced from 24 to 22 because of this triple counƟng. 

(2)  Affected 162 22 184

Partia l ly/ful ly open 162 15# 177

Remain Closed 0 7 7

Affected
188 3 191

Operating (needing 

permanent repai rs ) 16 0 16

Affected
40 4 44

Repaired and operational
39* 4 43

Environment

National parks

(Source: EHP 21 June 2012)

Sewerage and water schemes

(Source: EHP 21 June 2012)

Streamflow gauges

TASK COMPLETED ‐ March 2012

2010/2011 

Events  Current Status
1

2011/2012 

Events
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Environment ‐ progress against ImplementaƟon Plan  

The progression of key tasks against the ImplementaƟon Plan for the Environment Line of ReconstrucƟon was updated during the 

annual review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that have been reacƟvated  in response  to  the 

current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 30 June 2012, 10 key tasks had been completed with the remaining seven (7) 

key tasks on track to be completed within the proposed Ɵmeframes.  

2011/2012 events managed by the Authority ‐ At 30 June 2012, three (3) of the reacƟvated key tasks have been completed. Key 

task 4 was due for compleƟon in June 2012, however the Ɵmeframe for compleƟon of the impact assessments has been extended 

to December 2012. Wet weather has made the roads impassable, restricƟng access to the parks.  
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Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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2010/2011 events managed by the Authority 

Key tasks: 

1  Coordinate and prioriƟse rehabilitaƟon of the natural environment and 
community assets including reserves, parks, waterways and wildlife  

10  Assess event impacts on the natural environment and natural resources  

2  Implement through planning, monitoring, assessment and advice, 
strategies to reduce future impacts on the natural environment in both 
urban and rural landscapes, focusing on long‐term resilience and 
sustainability 

11  Monitor and provide advice on current and potenƟal environmental and 
natural resource issues 

3  Support the development of  environmentally sustainable, disaster 
resilient infrastructure 

12  Ensure the environmentally safe recovery of coal seam gas (CSG) and coal 
mines 

4  Restore damaged infrastructure on State protected areas  13  Ensure communiƟes, Indigenous people, environmental bodies and interest 
groups are effecƟvely engaged in the consultaƟon and decision making 
processes 

5  Conduct ecological assessment and restoraƟon of protected areas, 
ecosystems and species  

14  MiƟgate environmental consequences of reconstrucƟon operaƟons  
through planning, monitoring, assessment and advice 

6  Assess and reconstruct soil health and biodiversity in upland areas and 
flood plains 

15  Support the expediƟous repair of water and sewerage infrastructure  

7  Facilitate community involvement in the recovery of landscapes and 
ecosystems 

16  Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and reconstrucƟon 
plans  

8  Conduct waste and contaminated land management   17  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

9  Provide input to whole of state environment elements of the State 
reconstrucƟon implementaƟon plans     

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

4  Restore damaged infrastructure on State protected areas  9  Provide input to whole of state environment elements of the State 
reconstrucƟon implementaƟon plans 

8  Conduct waste and contaminated land management  15  Support the expediƟous repair of water and sewerage infrastructure  
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Environment Line of ReconstrucƟon Case example  
SunWater repairs Moolabah Weir following the St George floods 

In February 2012, the St George region experienced a record flood.  

As a result, the SunWater‐owned Moolabah Weir near St George was put under extensive pressure and at the peak of the 
event, around 10,000 megalitres of water per day passed over the storage.  

Following the flood event, SunWater’s engineers  inspected the weir and found that the severe weather events had caused 
significant damage to the weir including movement of downstream concrete slabs and piping erosion. 

(Images courtesy DNRM) 

Above left and right: Moolabah Weir after extensive flood damage  

SunWater carried out emergency repairs to the weir over the first four weeks.  

ConstrucƟon  included  remedial works  to  the weir  crest  to  stabilise  the  structure  and  establish  a  secure  channel  for  the 
passage of flood water.  

This repair work has ensured that the weir is now once again a safe structure.  

Above left: Moolabah Weir under repair Above right: Moolabah Weir after repairs were finalised 
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4.4 Building Recovery 

The building line of reconstrucƟon is aimed at coordinaƟng the planning and implementaƟon of the statewide rebuilding program. 
Its parƟcular focus is on housing and maximising the efficiency of resource allocaƟon. 

The current state of acƟvity: 

 Power  to homes and business  ‐ At 4  July 2012,  the 

number of properƟes  sƟll without power  from  the 

2010‐11 events is 164. 

 Buildings  ‐  Of  the  135  other  government‐owned 

buildings    impacted by  the 2012 events,   103 have 

been repaired at 30 June 2012. 

 At 28 March 2012, there have been 6,408 insurance 

claims  with  an  esƟmated  reserve  value  of 

$124.7  million  as  a  result  of  the  South  West 

Queensland border floods  (see next page  for more 

insurance figures). 

 

 2010‐2011  events  ‐ At  20  June  2012,  a  total  of  1,022 

structural  assistance  grant  claims  with  a  value  of       

$8.4 million had been received.     

 2011‐2012  events  ‐  At  20  June  2012,  9  structural 

assistance  grant  claims had been  paid with  a  value  of 

$61,405.  An  addiƟonal  110  applicaƟons  are  currently 

being considered.  

 The  Building  Services  Authority  (BSA)  conƟnues  to 

provide advice as necessary. 

1 The status indicates the current total impact on reported metrics for both disaster event periods.  

*  The next insurance update is expected to be available for the next report. 
#  An addiƟonal 110 applicaƟons have been received and are being considered. 

Power to homes and 

businesses Affected 480,000 9,000 489,000

(Source: DPW 21 March 2012 and 

Ergon Energy 20 June 2012) Restored 479,836 9,000 488,836

Insurance Claims 131,935 6,408 138,343

Estimated reserve value $3,780m $124.7m $3,904m

(Source: ICA 28 March 2012) Paid $2,810m ‐ $2,810m

Government owned buildings Assets  affected 4,381 135 4,516

(Source: DPW 30 June 2012) Assets  repaired 4,372 103 4,475

Significantly affected 

residential housing

Category A ‐ Non‐l iveable 

residential  properties 3,636 ‐ 3,636

Category B ‐ Residential  

properties  vacated for repair 2,040 ‐ 2,040

(Source: ICA 28 March 2012 and 

DoC 23 May 2012) Structural  assistance grants 1,022 9 1,031

Building recovery Current Status
12010/2011 

Events

2011/2012 

Events

# 

* 
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At  30  June  2012,  no  update was  available  since  the  last  report.  

Approximately  120,736  (91.5%)  of  the  131,935  insurance  claims 

were  closed.  Closed  claims  are  those  claims  where  goods  have 

been  replaced,  repairs  have  been  completed  or  cash  seƩlement 

has been provided.   See Figure 4.4.2 

At 30 June 2012, no update had been received  in addiƟon to 

the  751  insurance  claims  received  for  the  2011‐2012  events 

since February 2012. This makes a  total of 6,408 claims with 

an  esƟmated  reserved  value  of  $125  million  ‐  up  by 

$14 million since February.  See Figure 4.4.3 

Insurance events from floods and Cyclone Yasi 

Insurance  data  is  updated  quarterly.  Latest  figures  will  be 

included in the next report.   

 

At April’s report, a total of 131,935  insurance claims had been 

made as a  result of  the floods and Cyclone Yasi. The updated 

total esƟmated reserved value was $3.78 billion. This compares 

to approximately 130,989 claims made at 25 January 2012.   

 

At  28 March  2012,  an  esƟmated  $2.81  billion  had  been  paid 

which represents an increase of $170 million since the February 

report. It is understood that reserved value represents the total 

esƟmated value of claims received.  See Figure 4.4.1 

Source: ICA at 28 March 2012  

Source: ICA at 28 March 2012  

Source: ICA at 28 March 2012  

100

105

110

115

120

125

130

5,200

5,400

5,600

5,800

6,000

6,200

6,400

6,600

Feb‐12 Mar‐12

$
M
il
li
o
n
s

To
ta
l C
la
im

s 

Fig. 4.4.3 Insurance  Claims 2011/12 Events

Estimated Reserved Value $m Number of Claims Received

0.0

0.5

1.0

1.5

2.0

2.5

3.0

3.5

4.0

Jan-11 Feb-11Mar-11 Apr-11 May-
11

Jun-11 Jul-11 Aug-
11

Sep-
11

Oct-11 Nov-
11

Jan-12 Mar-12

$
B
ill
io
n
s

Fig. 4.4.1 Insurance Payments 2010/11 Events

Claims - Paid ($Billion) Claims - Still Reserved

0

20

40

60

80

100

120

140

160

Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Jan-12 Mar-12

T
o
ta

l 
C

la
im

s
 (

'0
0
0
)

Fig. 4.4.2 Insurance Claims Open and Closed - 2010/11 Events

Cyclone Yasi - Claims Closed Queensland Floods - Claims Closed

Cyclone Yasi - Claims Open Queensland Floods - Claims Open

Build Back Blitz 

The  Build  Back  Blitz  Program  provides  targeted,  one‐on‐

one  support  to  assist  owner  occupiers  who  have  been 

affected  by  the  natural  disasters  and  are  unable  or 

struggling to manage the rebuilding process. 

Each  homeowner's  situaƟon  has  been  unique,  and 

assistance  has  been  targeted  at  those  in  greatest  need 

including  the aged,  those with health concerns and  those 

living in inappropriate condiƟons.   

At 5 July 2012, 327 homeowners have been referred to the 

Build Back Blitz program. Of  these, 314 have commenced 

reconstrucƟon and the remaining 13 are  in the process of 

being scoped and quoted. 

The  Build  Back  Blitz  program  is  managed  by  the 

Queensland ReconstrucƟon Authority in collaboraƟon with 

the  Department  of  CommuniƟes,  other  Queensland 

Government  agencies,  community  organisaƟons,  local 

councils and the private building sector. 
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Building Recovery ‐ progress against ImplementaƟon Plan 

The  progression  of  key  tasks  against  the  ImplementaƟon  Plan  for  the Building  Recovery  Line  of  ReconstrucƟon was  updated 

during  the  annual  review  process  for  OperaƟon  Queenslander  Update  2011‐2013.  Key  tasks  that  have  been  reacƟvated  in 

response to the current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark 

blue markers. 

2010/2011 events managed by the Authority ‐ At 30 June 2012, key all key tasks are now complete. 

2011/2012 events managed by the Authority ‐ At 30 June 2012, 3 key tasks were complete, with the five remaining key tasks on 

track for compleƟon in July 2012. 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2011 2012 2013 2014
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7 7

3

8
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2

1
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10

11 11

10

12

1 

1 

1 

1 

1 

1 

Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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2010/2011 events managed by the Authority 

Key tasks: 

1  Develop and implement soluƟons for temporary and long‐term 
accommodaƟon 

8  Support the Department of CommuniƟes Structural Assistance Grant 
assessments  and develop contractor engagement strategy 

2  Conduct assessment of damage to building stock, parƟcularly housing  9  Support the Appeal Fund process and contractor engagement strategies 

3  Repair government building assets to allow funcƟonal operaƟons  10  Facilitate community access to independent building repair advice 

4  Facilitate the repair of idenƟfied iconic buildings  11  IdenƟfy and recommend acƟon, where necessary, to address any regulatory 
impediments to successful building recovery 

5  Determine repair/rebuild approach for community assets  12  Monitor and report on the progress of Building Recovery program 

6  Coordinate and prioriƟse medium to long‐term demoliƟon, repair and 
rebuilding  

13  Support the development and implementaƟon of both cross‐cuƫng planning 
and local community, economic recovery and reconstrucƟon plans 

7  Support, monitor and advise on reconstrucƟon supply chain acƟviƟes  14  Develop subordinate implementaƟon plans to achieve key tasks at project 
level 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1  Develop and implement soluƟons for temporary and long‐term 
accommodaƟon 

8  Support the Department of CommuniƟes Structural Assistance Grant 
assessments and develop contractor engagement strategy  

2  Conduct assessment of damage to building stock, parƟcularly housing  10  Facilitate community access to independent building repair advice 

3  Repair government building assets to allow funcƟonal operaƟons  11  IdenƟfy and recommend acƟon, where necessary, to address any regulatory 
impediments to successful building recovery  

7  Support, monitor and advise on reconstrucƟon supply chain acƟviƟes  12  Monitor and report on the progress of Building Recovery program  
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Building Recovery Line of ReconstrucƟon Case example    

Build Back Blitz helps Chinchilla resident 

(ArƟcle courtesy the Authority 17 April 2012) 

The 2011 floods caused significant damage to Penny O’Neill’s home in Chinchilla.  

The  force  of  the  running  water  destroyed  the  sepƟc  tank  which 
released  liquid  waste  throughout  her  house.  Penny’s  insurance 
provider  agreed  to  pay  $7,000  on  contents  but  concluded  that  the 
house had no structural damage.  

Six  months  aŌer  the  flood  however,  cracks  and  mould  started  to 
appear  in  the home  and  significant  structural  repair was  required  to 
return the property to a habitable condiƟon.  

Penny and her son were living in unacceptable condiƟons. 

To  assist  with  her  recovery,  Penny  received  personal  and  financial 
support  from  APEX  and  her  local  church.  Penny’s  church  engaged  a 
local builder  to undertake  some basic  repairs  to her home, however 
due to a lack of funds the necessary repairs could not be completed.  

To  assist  with  compleƟng  the  outstanding  essenƟal  repair  work, 
Penny’s case was referred to the Build Back Blitz Program. Through the 
program  the original builder was engaged  to provide a quote  for  the 
remaining  repairs and St Vincent de Paul was approached  to provide 
financial assistance to Penny. 

“I  am  now  crying  and  smiling  at  the  same  Ɵme.  I  cannot  thank  you 
enough.  It has been quite a worry as  to how  I was going  to pay  the 
builder. I have had many sleepless nights. Wow! I should sleep tonight. 
Thanks again.” (Penny).  

With the support received through Build Back Blitz to engage a builder and access funds, Penny’s repairs have been completed 

and she moved back into her home in March 2012.  

Above: Builders compleƟng repairs to sepƟc tank. 

Above: Penny O’Neill’s kitchen (LeŌ) and back of house (right) aŌer the repairs. 
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4.5 Roads and Transport 

The roads and transport  line of reconstrucƟon  is aimed at reconnecƟng people and enabling the re‐supply of communiƟes across 

the State. 

#  Roads declared closed during  the natural disasters of  the summer of 2010/11, km closed  refers  to  roads clearly signed as  ‘closed’,  restricted to  ‘4WD/high clearance 

vehicles’  (4WD  vehicles  high  ground  to  chassis  clearance),  ‘excess  mass/dimension/80%  of  legislaƟve  axle  group  (road  closed  to  vehicles  of  excess  mass  or  over 
dimension /80% of the mass permiƩed for the axle type)’, ‘load restricƟon’, ‘closed to all vehicles/closed to km shown are unique km closed’ (eg. the unique km closed of 
state‐controlled roads during (declared) natural disasters during the 2010‐11 summer was 20,610 km.)                                                       Source: EMQ declaraƟons and 131940) 

* None closed in 2011‐12 

# 

State road network (kms) Affected  20,610 10,890

(Source: DTMR 29 June 2012) Recovered / Reopened  19,922 8,609

State rail network Affected  4,748 4,180

(Source: DTMR 29 June 2012) Recovered 4,596 4,180

Ports Affected  11 *

(Source: DTMR 8 December 2011) Recovered 11 *

2010/2011 

Events

2011/2012 

Events
Roads and transport

* AddiƟonal roads were closed during June due to wet weather. 

Total  roads  in Queensland 33,383 33,383 ‐

Roads  closed or with l imited access  (km) as  a result of 

natural  disaster events  in 2011‐12 10,890 10,890 3,560

Roads  reopened (km) as  at 29 June 2012* 8,947 8,609 ‐338

% roads  “closed” or with “limited access” reopened as  

at 29 June 2012  82% 79% ‐3%

Total  QR rail  l ines  in Queensland 7,205 7,205 7,205

Rail  l ines  closed or with l imited access  (km) as  a 

result of natural  disaster events  in 2011‐12 4,180 4,180 0

Rail  l ine reopened (km) as  at 29 June 2012 4,180 4,180 150

% rail  l ines  “closed” or with “l imited access” reopened 

as  at 29 June 2012  100% 100% 0%

State road network (km)

Queensland Rail Network

Cumulative

this month 

(June)

Recovery

Value this 

month
Metrics 2011/12 events

Cumulative

last month

(May)

* 

* 
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4.5 Roads and Transport (ConƟnued) 

The current state of acƟvity: 

 Roads  –  Of  the  total  10,890km  of  roads  closed  (or with 

limited  access)  since  November  2011,  over  8,609km  are 

now either open or open with cauƟon. Of  the  total  roads 

closed  over  the  summer  79%  are  now  reopened  for 

community and business access. For further details refer to 

the map aƩached.  

 Rail  ‐  The Queensland  Rail  network was  also  affected  by 

the natural disasters with 4,180 kilometres or 58% of  the 

network affected. At 2 May 2012, all rail lines closed due to 

the  weather  events  had  been  recovered  and  services 

resumed. 

Key achievements: 

 In  the North Coast  region  the D’Aguilar Highway  through 

BlackbuƩ  Range  and  Kilcoy  ‐  Beerwah  Road  on  the 

Peachester Range was reopened to two lanes.   

The  status  of  road  recovery  and  reconstrucƟon  packages  at 

22 June 2012 is: 

 $766 million* of packages are completed for both recovery 
and reconstrucƟon works as follows: 

 $437.3 million of packages are completed for 
recovery works; 

 $329 million of packages are completed for 
reconstrucƟon works; 

 $2,645.1 million of reconstrucƟon works are currently 
underway; 

 $313.5 million in reconstrucƟon works tenders are 
currently being assessed for approval; 

 $180.7 million of reconstrucƟon works packages are out to 
tender; and 

 $313.7 million of reconstrucƟon works contracts are being 

prepared to go to market in the next month. 

Note  these  values  include  costs  to  reconstruct  works  from 

damage caused by events in 2010 as well as the events of 2011.  

 For 2010‐11 events, , procurement has commenced for 99 

packages  and  390  packages  are  currently  in  delivery  or 

completed.  

ReconstrucƟon of damage in 2010‐2011 

 At  31 May  2012,  TMR  plans  to  reconstruct  7,803  kms  of 

roads  damaged  as  a  result  of  Cyclone  Yasi  and  floods  in 

2010‐2011.  Of  these  roads,  almost  1,699kms  have  been 

reconstructed  and  an  addiƟonal  2,716  km  are  currently 

under construcƟon. See Figure 4.5.1 

 Freight  and  heavy  vehicle  industry  representaƟves  were 

briefed  on  the  state wide  reconstrucƟon works  program 

and  work  site  consideraƟons.  Industry  feedback  on  the 

briefing  and  informaƟon  presented  was  very  posiƟve. 

These briefings are on a quarterly basis. 

 Successful  tender announced  for ReconstrucƟng Cardwell 

Project.  This  includes  a  1.4km  two‐lane  secƟon  of  the 

Bruce Highway at Victoria Street, a rock wall to protect the 

road and environment from future natural disasters, and a 

roundabout,  formal  parking,  intersecƟon  upgrades  and 

improved pedestrian faciliƟes. 

 

Key Issues 

 Due to the extensive flooding across the state  in 2011/12, 

a review of the network damage has been undertaken as a 

result  of  these  events  and  an  esƟmate  of  the 

reconstrucƟon  costs  completed.  A  submission  has  been 

prepared for consideraƟon by Queensland Treasury  in the 

upcoming budget. 

LeŌ: BlackbuƩ Range reopens to two lanes  Right: Kilcoy Beerwah Rd reopens to two lanes 

(Source: DTMR 29 June 2012) 

3,629

1,699

2,716

Fig. 4.5.1 Roads Damaged Reconstructed Yasi/Floods 2010/11

Roads (km) to be reconstructed
with works yet to commence

Road Reconstructed km

Roads under construction km
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Roads and Transport Line of ReconstrucƟon Case example 
Talking to stakeholders at Beef Australia 2012  

(Photos: Courtesy DTMR) 

Australia’s  NaƟonal  Beef  ExposiƟon,  Beef  Australia  2012  showcases  the  innovaƟve  and  sustainable  pracƟces  that  keep 

Australia at the forefront of world beef producƟon. Occurring every three years in Rockhampton, Central Queensland, Beef 

Australia 2012 was held from 7‐12 May 2012. 

This year more than 80 000 local, interstate and internaƟonal visitors aƩended the event. 

With  floods  impacƟng  many  major  roads  and  freight  routes  across  regional  Queensland,  Beef  Australia  provided  an 

opportunity for Transport and Main Roads to share  informaƟon about  its reconstrucƟon program with the community and 

industry. 

Members of the agricultural community are key stakeholders who will experience road works across the supply network and 

in close proximity to their properƟes as the $4.896 billion program is delivered across Queensland.  

To  directly  engage with  graziers,  freight  operators  and  other  community members,  the  Fitzroy  Regional  Program Office 

hosted  a  display  booth  at  Beef  Australia  2012  in  coordinaƟon with  all  the  other  TMR  regions  across  the  state  and  the 

Statewide Program Office.  

The display  included a  large map of Queensland with all of the  live reconstrucƟon sites  idenƟfied (see map on next page). 

With  more  than  100  sites  represented,  the  map  was  effecƟve  at  visually  illustraƟng  the  unprecedented  volume  of 

reconstrucƟon works across the state’s road network. 

ReacƟon to the display was largely posiƟve with visitors surprised by the number of worksites and impressed with the scope 

of reconstrucƟon works being carried out state‐wide. 

Beef week was  an  excellent  opportunity  to meet  face‐to‐face with  some  key  stakeholders  including  graziers  and  heavy 

vehicle operators and let them know what works are under way and how the works will impact and benefit their industry and 

communiƟes in the future. 

Above: DTMR’s booth at Beef Australia 2012. Visitors were impressed with the scope of works under way across the State. 
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The closure of a road can bring a community closer together. It can also forge valuable relaƟonships between a community and the 

public  sector. This was evidenced at Mount Glorious where  the  scenic, winding  route between  Samford and Mount Glorious was 

impacted during the past two wet seasons by significant landslip damage. 

The most recent landslip damage in March closed Samford‐Mount Glorious Road for two weeks, with the diversion route via Mount 

Nebo adding 45 minutes onto  the  journey up and down  the mountain.   An alternaƟve council‐controlled route known as  the Goat 

Track has been closed since the flooding events of January 2011. 

Roads and Transport Line of ReconstrucƟon Case example ‐ Samford‐Mount Glorious Road, Highvale 

Reconstructing roads creates valuable community relationships 

(Photos: Courtesy DTMR) 

Above: Interception wall constructed as 
part of emergency repairs at Hairpin Bend. 

Above: Descaling crews at Hairpin Bend 
site during emergent works. 

Above: Landslip damage to the uphill 
embankment, Samford-Mount Glorious Rd 
at the site known locally as the Hairpin 

The  road  closure,  created by  a  40m‐high  landslip on  the uphill  embankment  at  a  site  known 

locally as the Hairpin Bend, presented challenges for the Mount Glorious populaƟon of 279, the 

businesses on  the mountain  top, and  for  the Department of Transport and Main Roads  (TMR) 

who were tasked with the huge achievement of re‐opening the road to traffic within a couple of 

weeks.  

Following the decision to close the road on 22 March 2012, communicaƟon with the community 

was  imperaƟve  and  a  comprehensive  communicaƟons  strategy  was  developed.  Fortunately, 

Mount  Glorious  has  a  very  acƟve  community  associaƟon  and  an  online  community  bulleƟn 

board, both of which proved to be valuable conduits for informaƟon. 

The  communicaƟon  network  grew  quickly  and  included  residents,  local  businesses,  schools, 

emergency services, local government, and key road users such as motorcycle groups. Samford‐

Mount Glorious Road  is one of  the  top five most popular motorcycling routes  in Australia and 

motorcyclists provide important revenue for the mountain businesses, parƟcularly on weekends. 

The  network  was  further  developed  at  a  community meeƟng  organised  by  the  community 

associaƟon and the  local councillor on 2 April 2012.   About 90 people aƩended the meeƟng to 

be  informed about  the  future  road works  required and  the engineering  complexiƟes  involved 

with  landslip repairs. Because of the topography and geology at this slip, a specialist descaling 

crew had to be brought in to assist with iniƟal emergent works.  

The  road  was  expected  to  be  re‐opened  to  a  single  lane 

before the pending Easter holidays.  

The  meeƟng  established  a  comprehensive  list  of 

stakeholders, who were advised of  communicaƟon  tools  to 

update  them on  the progress of works. The  tools  include a 

free  SMS  service,  website,  factsheet,  emails  and  media 

statements,  a  1800  phone  service,  and  strategically  placed 

Variable Message Signage boards. 

The  community  welcomed  the  news  that  they  would  be 

contacted  for  feedback  regarding  preferred  Ɵmeframes  for 

possible future temporary road closures.  

RepresentaƟves of the Mount Glorious Community AssociaƟon remain in regular contact with TMR’s Deputy Regional Director (North 

Coast) and have access  to  the Transport Network ReconstrucƟon Program  team which  is managing  the works. A  commitment  has 

been made  to  keep  the  community  informed  and  their  paƟence  is  greatly  appreciated  during  the  task  of  rebuilding  these 

important transport links. 

With  the  assistance  of  the  community  associaƟon,  a  fair  representaƟon  of  the  community  

(residents  and  businesses)  was  contacted  for  feedback  on  the  Ɵmeframes.  The  feedback  was 

discussed at a community meeƟng on 12 June 2012, and will be considered by the project team in 

scheduling future closures. 
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Roads and Transport ‐ progress against ImplementaƟon Plan 

The progression of key  tasks against  the  ImplementaƟon Plan  for  the Roads and Transport Line of ReconstrucƟon was updated 

during  the  annual  review  process  for  OperaƟon  Queenslander  Update  2011‐2013.  Key  tasks  that  have  been  reacƟvated  in 

response to the current and emerging natural disaster events of 27 January‐February 2012 are indicated with dark green and dark 

blue markers. 

2010/2011 events managed by the Authority ‐ At 30 June 2012, 9 key tasks are now complete. The remaining 3 key tasks are on 

track to be completed within the proposed Ɵmeframes. 

2011/2012 events managed by the Authority ‐ At 30 June 2012,  2 key tasks are now completed with the 7 remaining key tasks on 

track to be completed within expected Ɵmeframes. 
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Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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2010/2011 events managed by the Authority 

Key tasks: 

1 
Reconnect people and communiƟes 

7 
Develop regional restoraƟon projects and acƟviƟes 

2 
Ensure transport access for local economies, agriculture and the resource 
sector  8 

Moderate regional restoraƟon acƟviƟes  to develop statewide projects and 
acƟon 

3 
ConƟnue to implement, monitor and review the transport reconstrucƟon plan 

9 
Prepare NDRRA submissions as required 

4 
Develop reconstrucƟon projects and acƟviƟes at a State‐wide level 

10 
Review exisƟng Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program 

5 

Establish strategic restoraƟon goals, balancing improvement and other 
strategic needs  11 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and reconstrucƟon 
plans  

6 
Regional needs against restoraƟon goals assessed 

12 
Subordinate implementaƟon plans to achieve key tasks at project level 
developed by August 2011 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1 
Reconnect people and communiƟes 

9 
Prepare NDRRA submissions as required 

3 
ConƟnue to implement, monitor and review the transport reconstrucƟon 
plan  10 

Review exisƟng Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program. 

5 

Establish strategic reconstrucƟon goals, balancing reconstrucƟon and 
improvement and other strategic needs.  11 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community economic and environmental recovery and 
reconstrucƟon plans 

7 
Develop regional reconstrucƟon projects and acƟviƟes accounƟng for 
regional reconstrucƟon prioriƟes and goals.  12 

Review and update implementaƟon plans to achieve key tasks at project 
level. 

8 

 Moderate regional reconstrucƟon projects within the state‐wide 
reconstrucƟon program and other roads and transport infrastructure 
programs. 
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4.6 Community Liaison and CommunicaƟon 

This  line of reconstrucƟon  is  focused on building stakeholder confidence  in the reconstrucƟon by ensuring consistent and regular 

communicaƟon of public informaƟon. 

Council internal labour agreement  

On 21 June, the Deputy Prime Minister and Treasurer, Wayne 

Swan  announced  a  trial  and  assessment of  a new model  for 

the  use  of  internal  labour.  The  Commonwealth Government 

requires regular reviews of the trial and its effecƟveness in the 

achievement  of  its  objecƟves.  This will  include  a  final  audit 

completed at the end of the claim period. 

The  Authority  drove  negoƟaƟons  with  the  Commonwealth 

Government to achieve the new agreement, which is expected 

to deliver beƩer value‐for‐money as well as more Ɵmely and 

fit‐for‐purpose  outcomes  for  local  communiƟes.  Deputy 

Premier  and Minister  for  State  Development,  Infrastructure 

and  Planning,  Jeff  Seeney,  said  the  new  agreement  was  a 

criƟcal step forward to ensure value‐for‐money  is achieved  in 

the use of taxpayer funds for reconstrucƟon projects. 

Cardwell tender awarded 

Late  June also  saw  the announcement of See Civil Pty  Ltd as 

the  successful  tenderer  for  the  ReconstrucƟng  Cardwell 

project in Far North Queensland.  

The $32.47 million project involves reconstrucƟng a 1.4km two

‐lane secƟon of the Bruce Highway, a rock wall to protect the 

road  and  environment  from  future  natural  disasters,  and  a 

roundabout,  parking,  intersecƟon  upgrades  and  improved 

pedestrian faciliƟes.  

Extensive community consultaƟon was undertaken in Cardwell 

to develop the plans.  (See media arƟcle on next page) 

Public communicaƟon 

The  Authority’s  key  messages  conƟnue  to  be  around 

reconstrucƟon progress across the state. 

The Commonwealth Government announced  its  support of  the 
use  of  internal  labour  by  Queensland  councils  for  NDRRA 
projects.  

Councils can now use internal labour where there is greater cost 

effecƟveness  than  outsourcing.  Media  statements  on  this 

subject were released by the Deputy Premier and the LGAQ.   A 

broad  range  of media  clips  in  regional  and metropolitan  daily 

papers applauded the decision. 

The  Authority  released  its  first  ReconstrucƟon Update                   
e‐newsleƩer on 19 June.  
 
The  primary  focus  of  the  newsleƩer  is  to  showcase  the 
reconstrucƟon progress of Councils.    
 
The  Authority  will  conƟnue  to  profile  Council  reconstrucƟon 
progress in future ediƟons of the e‐newsleƩer. 
 
Queensland Health’s  Family  Bereavement  Service  conƟnues  to 

provide  telephone  and  face‐to‐face  counselling  and  support  to 

individuals across the state who were bereaved as a result of the 

2010‐11 floods  and  cyclones.    The  team  is  also providing  grief 

and  loss  support  to  family members who were  bereaved  as  a 

result of the floods in South West Queensland in 2012.   

Queensland Health distributed  the  third ediƟon of  its Recovery 

News, which  is a monthly newsleƩer   developed by the team  in 

the Centre for Trauma, Loss and Disaster Recovery.   

Significant work  conƟnues on  the News  and Gallery  secƟon of 

the Authority’s website with a number of case studies added to 

the News and Gallery map this month. 

Case study: Toowoomba Regional Council uses local materials  
to rebuild Evanslea Road. 

Case study: ReconstrucƟon work on the Bruce Highway through the 
centre of Brandon, approximately 85 kilometres south of Townsville. 
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4.6 Community Liaison and CommunicaƟon (ConƟnued) 

There  are  a  number  of  methods  available  to  the  public  to 

communicate with the Authority.  
 

The Authority’s website  provides  informaƟon  to  the  public  and 

conƟnues  to  be  enhanced  with  on‐going  updates.  There  have 

been a large number of visits to the website since it was launched 

on 18 February 2011. At 29  June 2012,  total visits amounted  to 

207,198.  See Figure 4.6.1 

CommunicaƟons 

At 29 June 2012, the Authority had received an addiƟonal 64 calls 

to  its  dedicated  hotline  and  242  addiƟonal  pieces  of  wriƩen 

correspondence  were  received  since  the  previous  report.  

Media analysis 

A  total of 166  reconstrucƟon media  items have been published 
between 4 June and 29 June 201 (88 print, 63 radio and 15 TV).  A 
selecƟon of print media is on page 10. 

The main media outlets by a significant margin were ABC radio Far 
North Queensland and ABC radio North Queensland. 

There  was  a  strong  posiƟve  regional  response  to  the 
announcement by Commonwealth Government  about  the  value 
for money approach to use internal labour for NDRRA projects. 

(Source: the Authority at 29 June 2012) 
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(Source: the Authority at 29 June 2012) 

Strategic Plan 2012 release 

The Queensland ReconstrucƟon Authority Strategic Plan 2012 was 

released  on  the  Authority  website  and  is  available  at 

www.qldra.org.au.  

The  plan  details  the  significant  progress  achieved  since  the 

establishment of the Authority and the work sƟll ahead.  

A key  focus of  the Authority  is working with  local councils 

to assess recovery progress and to ensure value‐for‐money 

is being achieved.  

Between 4  June and 1  July 2012,  staff  from  the Authority 

met  with  members  of  council  and/or  inspected  the 

following council areas: 

•  Mackay – 4 June 

•  Whitsunday ‐ 5 June 

•  North BurneƩ – 5‐6 June 

•  Burdekin – 6 June 

•  Wide Bay – 13 ‐14 June 

•  Maranoa – 14 June 

•  Woorabinda – 15 June 

•  Cairns – 18 June 

•  Cassowary Coast – 18 & 27 June 

•  Hinchinbrook – 19 & 26 June 

•  Townsville – 19 & 26 June 

•  Palm Island ‐ 21 June 

North Queensland Register, Townsville, p. 7 ‐ 05 July 2012  
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The  Authority’s  latest  e‐newsleƩer,  ReconstrucƟon  Update,  is  distributed  to  a  subscriber  database  of  1,755  recipients 

comprising council Mayors, CEOs, lines of reconstrucƟon commiƩee members and individual subscribers. 

 

The primary focus of the newsleƩer is to showcase the reconstrucƟon progress of councils and increase council engagement.  

Community Liaison and CommunicaƟon Line of ReconstrucƟon Case example 

ReconstrucƟon Update e‐newsleƩer 

Case study provided by the Authority 30 June 2012 

The June ediƟon featured: 
 

 case studies on reconstrucƟon projects from South East Queensland, 

Southern, Central, Northern and Far North Queensland; 

 an overview of progress across Queensland; 

 update to the State Plan – OperaƟon Queenslander Update; 

 the new Environment and ReconstrucƟon document; 

 an arƟcle on floodplain management; and 

 a case study on the Build Back Blitz program. 

Council projects profiled in the newsleƩer included: 

Hubner's Bridge connects Somerset residents 

Somerset  Regional  Council  is  making  excellent  progress  on  its  $80  million 

reconstrucƟon program. Just one of these projects  is Hubner's Bridge at Kilcoy which 

was completed 10 months ahead of schedule.  

 

New Jellicoe Street Bridge nearing compleƟon  

The  $2.7  million  Jellicoe  Street  Bridge  reconstrucƟon  in  Toowoomba  is  nearing 

compleƟon. The new replacement bridge is on track to be opened soon. 

ReconstrucƟon Update was emailed on 19 June 2012.  At 29 June, it had been opened 11,552 Ɵmes with just over 331 “click 

throughs” to arƟcles on the Authority’s internet.  It has an “open rate” of 47% which represents a strong response rate in an 

environment when the “open” benchmark is around 30%. 

The most popular items have been two arƟcles ‐ “ReconstrucƟon powers ahead”, showing the reconstrucƟon progress across 

Queensland and the OperaƟon Queenslander Update “The first 12 months and the road ahead”.   

 

The Authority will conƟnue to profile Council reconstrucƟon progress in future ediƟons of the e‐newsleƩer. 

 

The e‐newsleƩer can be viewed at hƩp://www.qldra.org.au/news‐media/publicaƟons‐guides‐newsleƩer via  the Authority’s 

website. 
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Community Liaison and CommunicaƟon ‐ progress against ImplementaƟon Plan 

The  progression  of  key  tasks  against  the  ImplementaƟon  Plan  for  the  Community  Liaison  and  CommunicaƟon  Line  of 

ReconstrucƟon was updated during  the annual  review process  for OperaƟon Queenslander Update 2011‐2013. Key  tasks  that 

have been reacƟvated in response to the current and emerging natural disaster events of 27 January‐February 2012 are indicated 

with dark green and dark blue markers. 

2010/2011 events managed by the Authority ‐ At 29 June 2012, four key tasks had been completed and all remaining tasks are 

on track to be completed within proposed Ɵmeframes. CommunicaƟon and  liaison acƟviƟes have now been  implemented and 

are part of standard business. 

2011/2012 events managed by  the Authority  ‐ At 29  June 2012,  four  key  tasks  that have been  reacƟvated were  completed 

ahead  of  Ɵme with  the  remaining  key  tasks  ongoing  and  on  track  for  compleƟon within  esƟmated  Ɵmeframes.  ReacƟvated 

communicaƟon and liaison acƟviƟes have also been implemented and are part of standard business. 
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Light green markers indicate a key task that is progressing saƟsfactorily with a low level of risk that compleƟon will not occur by the set Ɵmeframe 

Dark green markers indicate a key task or similar acƟvity that has been reacƟvated as a result of current or emerging events 

Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

Orange markers indicate a key task that is progressing saƟsfactorily with a moderate level of risk that compleƟon will not occur by the set Ɵmeframe 

Red markers indicate a key task that requires further aƩenƟon to meet the proposed deadline 

Hollow markers indicate the Ɵmeframe by which a key task was previously expected to be completed 

Arrows indicate a key task is undertaken on an ongoing basis 

1 
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2010/2011 events managed by the Authority 

Key tasks: 

1 

ReconnecƟng people and communiƟes connected through the regular 
sharing of significant informaƟon, including cross‐department coordinaƟon 
and local councils 

7 

Engage media and communiƟes engaged as key milestones are achieved 

2 

Provide strategic communicaƟons and informaƟon advice to the Queensland 
Government and the Queensland ReconstrucƟon Authority  8 

Monitor and report measures of progress and effecƟveness 

3 

IdenƟfy developing senƟments within communiƟes and provide advice on 
the most appropriate reinforcement and response measures  9 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and 
reconstrucƟon plans 

4 
Coordinate community liaison and communicaƟon acƟviƟes 

10 
Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

5 

Develop and recommend ongoing long‐term messages and themes for 
public disseminaƟon  11 

 Implement online channel for Queenslanders to apply for community 
recovery assistance, iniƟally focussing on community recovery grant 
applicaƟons. 

6 
Coordinate online resources through a single URL 

 
 

2011/2012 events managed by the Authority (shown in dark green) 

Key tasks: 

1 

ReconnecƟng people and communiƟes connected through the regular 
sharing of significant informaƟon, including cross‐department coordinaƟon 
and local councils 

7 

Engage media and communiƟes engaged as key milestones are achieved 

2 
Provide strategic communicaƟons and informaƟon advice to the 
Queensland Government and the Queensland ReconstrucƟon Authority  8 

Monitor and report measures of progress and effecƟveness 

3 

IdenƟfy developing senƟments within communiƟes and provide advice on 
the most appropriate reinforcement and response measures  9 

Support the development and implementaƟon of both cross‐cuƫng 
planning and local community and economic recovery and 
reconstrucƟon plans 

4 
Coordinate community liaison and communicaƟon acƟviƟes 

10 
Develop subordinate implementaƟon plans to achieve key tasks at 
project level 

5 

Develop and recommend ongoing long‐term messages and themes for 
public disseminaƟon  11 

 Implement online channel for Queenslanders to apply for community 
recovery assistance, iniƟally focussing on community recovery grant 
applicaƟons. 

6 
Coordinate online resources through a single URL 
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SecƟon five: 
State of the State - Disaster Assistance 

The following secƟon provides an overview of the status of the disaster assistance associated with the 2010/2011 events 

and the current 2011/2012 events managed by the Authority. 



 

 
45  www.qldreconstruction.org.au 

5.1  Disaster Assistance by event period ‐ 2010/2011 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2010‐2011 events managed by the Authority 

The  following secƟon provides a summary of  the disaster assistance  in  relaƟon  to  the  July 2010  to  June 2011 period Queensland 
natural disaster events. The events occurring in this period are listed in the Timeline of AcƟvaƟons (p.3) of this report. 

The values  represent all applicaƟons approved by  the Authority and grants/loans assistance paid under  the Queensland Disaster 
Assistance Framework described in Table 5.3. 

Key Developments since last report: 

The Authority has received 1,655 applicaƟons with a value of $7.3 billion. This is an increase of 50 applicaƟons, worth $170.0 million 
since the last report. A total of $4.9 billion has been processed, an increase of $310 million. 
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5.2  Disaster Assistance by event period ‐ 2011/2012 

The  following secƟon provides a summary of  the disaster assistance  in  relaƟon  to  the  July 2011  to  June 2012 period Queensland 
natural disaster events. The events occurring in this period are listed in the Timeline of AcƟvaƟons (p.3) of this report.  

The values  represent all applicaƟons approved by  the Authority and grants/loans assistance paid under  the Queensland Disaster 
Assistance Framework described in Table 5.3. 

It  is anƟcipated  that  the Authority will  receive applicaƟons  for  restoraƟon/CDO/emergent works and grants/  loans assistance  for 
these events in the next few months. The Authority is conƟnuing to revise the damage esƟmate for the 2011/2012 events and this 
will be included in future reports. 

Key Developments since last report: 

At 30 June 2012, the Authority had received 44 applicaƟons with a value of $15.5 million. Total funding acquiƩed for individuals, 
small business, primary producers and chariƟes and non‐profit organisaƟons amounts to $13.25 million. 

Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2011‐2012 events managed by the Authority 
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5.3 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and 
State governments) and Non‐NDRRA funding allocaƟon.   For reporƟng purposes, the schemes are divided into the secƟons outlined 
below. 

Table 5.3 ‐ Grant Assistance Available for Queensland Disasters 

   NDRRA  Non‐NDRRA 
Individuals and families 
  
  

Personal Hardship and Assistance Scheme (PHAS) 
Emergent Assistance Grants 
EssenƟal Household Contents Grants 
Structural Assistance Grants 

EssenƟal Services and Safety ReconnecƟon (ESSR) 
Safety InspecƟons 
Repairs 

Premier’s Disaster Relief Appeal 

Australian Government Disaster Recovery Payments  

Local Governments, State 
Departments and Agencies 
  

Counter Disaster OperaƟons 

RestoraƟon of EssenƟal Public Assets 

Queensland Local Council Package 

  

Small Businesses, Primary 
Producers and ChariƟes and 
Non‐Profit Groups 
  
  

Concessional Loans 

Grants 

Freight Subsidies for Primary Producers 

Rural Resilience Fund 

OperaƟon Clean‐up 

Special Disaster Assistance Loans to ChariƟes and Non‐
Profit OrganisaƟons 

ExcepƟonal Concessional Loans 

Disaster Income Recovery Subsidies 

Cyclone Yasi Wage Assistance 

Sport Flood Fight Back Scheme 

Tourism Industry Support Package 

Queensland Natural Disaster Jobs and Skills Package 

Racetrack Recovery Assistance 

Flood Recovery Program 

QLD Flood and Cyclone Legal Help 
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SecƟon six: 
State of the State -  
Planning and Authority Projects 

The Queensland ReconstrucƟon Authority is legislaƟvely empowered to perform accelerated planning, 

development and decision‐making acƟviƟes to expedite reconstrucƟon and recovery efforts. This secƟon provides 

an overview of these acƟviƟes and an update on how they have been undertaken in the past month.   
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6.1 Planning 

Floodplain Management Project 
To  assist  Queensland’s  Councils,  the  Queensland 

ReconstrucƟon Authority  (the Authority)  in  collaboraƟon with 

the  former  Department  of  Environment  and  Resource 

Management,  developed  a  two‐part  toolkit  Planning for 

stronger, more resilient floodplains.  

 Part  1  –  Interim  measures  to  support  floodplain 

management  in  exisƟng  planning  schemes  provides 

Councils  with  a  toolkit  including  mapping  and  planning 

scheme  provisions  that  can  be  fast‐tracked  now  into 

exisƟng planning schemes.  

 Part  2  ‐ Measures  to  support  floodplain management  in 

future planning schemes builds upon the work of Part 1 by 

providing  further non‐mandatory  guidance on  integraƟng 

floodplain management principles and  land use strategies 

and responses into future planning schemes.  

Together,  Parts  1  and  2  aim  to  help  Councils  introduce 

consistent and specific planning controls to manage flood risks, 

a  recommendaƟon  idenƟfied  and  supported  in  the  Floods 

Commission of Inquiry’s Final Report (QFCI).  

Floodplain Mapping 

Importantly, the toolkit includes the largest floodplain mapping 

exercise  in  the  State’s  history  and  has  provided  a  State‐wide 

catchment based understanding of Queensland’s floodplains – 

the first in the country.    

The interim floodplain maps are not modelled, but drawn from 

evidence  of  past  flooding,  including  soils,  topography,  stream 

flow  gauge  data  and  satellite  imagery.      This  mapping 

represents  a  baseline  or  Level  1  mapping  for  the  state  of 

Queensland.  

Level 2 – Flood InvesƟgaƟons 

The Authority, working with Councils, is now undertaking Level 

2 flood  invesƟgaƟons which  further  refines  the  Level  1  state‐

wide mapping around key townships and provides outputs such 

as flood mapping based on actual events.   

To  date,  the  Authority  has  delivered  around  20  Level  2 

invesƟgaƟons based on the Bureau of Meteorology’s  idenƟfied 

flood prone towns.   As these are completed, the Authority will 

work with  Councils  to  include  these  flood  invesƟgaƟons  into 

their exisƟng or new planning schemes.   

Delivery 

Prior  to  the  Planning for stronger, more resilient floodplains 

exercise, 65% of exisƟng planning schemes  in the State did not 

contain any flood mapping. These floodplain maps now provide, 

parƟcularly  for  low‐rates  based  Councils,  the  opportunity  to 

beƩer understand where flooding  is  likely to occur within their 

region.   

Through ongoing  collaboraƟon with Councils,  this  exercise will 

result  in  a  significant  increase  in  the  total number of planning 

schemes  that  include  flood  mapping  and  flood  management 

provisions. In turn by understanding and planning for flooding, it 

improves  the  resilience  of  our  built  form  and  encourages  the 

safety and wellbeing for our communiƟes and individuals.  

Flood MiƟgaƟon 

The  Authority  is  acƟvely  working  with  Central  Highlands, 

Balonne  and  Maranoa  Councils  to  help  advise  on  flood 

miƟgaƟon approaches.     The Authority will be supporƟng these 

Councils  to  understand  potenƟal  miƟgaƟon  opƟons  including 

land use responses and structural miƟgaƟon works, prioriƟsing a 

works  schedule  and  idenƟfy  appropriate  funding  sources 

including  the  South  West  Flood  MiƟgaƟon  Fund  and  the 

RoyalƟes for the Regions – Flood Security Scheme.  

Queensland Floods Commission of Inquiry  

On 16 March 2012, the QFCI handed down its final report.   The 

final report  included 177 recommendaƟons across a number of 

areas  including  land use planning, building controls, emergency 

management, mining and  insurance. The work of the Authority 

parƟcularly  in  relaƟon  to Grantham and  the Floodplain project 

was commended by the QFCI.   

On 7 June 2012, the Queensland Government tabled its detailed 

response  to  the  Queensland  Floods  Commission  of  Inquiry 

(QFCoI)  recommendaƟons.   The Authority has been nominated 

as  lead  agency  for  delivery  of  a  number  of  these 

recommendaƟons  specifically  those  relaƟng  to  Chapter  2: 

Floodplain Management.   

A number of key outputs will  result  from  the Authority’s work 

including  the establishment of  the Queensland Flood Portal,   a 

remade Temporary State Planning Policy,  model flood planning 

controls and compleƟon of up to 100 Level 2 invesƟgaƟons prior 

to the end of the year.  
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Land Use Planning and Building Codes Taskforce  

The Authority recently led a significant body of work on behalf of 

the NaƟonal Land Use Planning and Building Codes Taskforce, a 

working group of the Standing Council on Police and Emergency 

Management  (SCPEM)  reporƟng  to  the  Council  of  Australian 

Governments (COAG).    

The  project  supports  the  NaƟonal  Strategy  for  Disaster 

Resilience  including  a  naƟonwide  review  of  land  use  planning 

and  building  codes  as  they  relate  to  natural  disasters.   Four 

reports have now been delivered  including a Vision Statement, 

Current  State  Review,  Gap  Analysis  and  a  Roadmap.  The 

Roadmap  outlines  the  acƟons,  including  the  requirement  for 

State based Capability and  Investment Plan’s. The reports were 

endorsed  by  the NaƟonal  Emergency Management  CommiƩee 

on Friday 25 May 2012 and noted by SCPEM on Friday 29  June 

2012.  

The Authority is currently in the process of preparing a NaƟonal 

Capability  and  Investment  Plan  template  for  use  by  all 

jurisdicƟons.  The  Capability  and  Investment  Plan will  underpin 

the development of a detailed  ImplementaƟon Strategy  in each 

State and Territory.  

Recovery and ReconstrucƟon Projects  

The Authority has been working with a number of Councils and 

organisaƟons to support specific recovery projects and facilitate 

state agency input to streamline the approvals process.  

Cardwell Esplanade and Marine Infrastructure Recovery Project 
The  Authority  is  an  acƟve member  of  the  Cardwell  Esplanade 

and  Marine  Infrastructure  Recovery  Project  Steering 

CommiƩee.  On 26  June 2012,  the Honourable  Jeff Seeney MP, 

Deputy  Premier  and  Minister  for  State  Development, 

Infrastructure  and  Planning  announced  the  $32.47  million 

contract  to  reconstruct  Cardwell  had  been  awarded  to              

See  Civil  Pty  Ltd.  It  is  expected  that works will  commence  in    

mid‐2012.    

Works have also commenced on Dunk  Island to restore Council 

assets within the camping ground.  All works are expected to be 

completed prior  to  the September  school holidays.     Works on 

jeƫes  at  both  Dunk  Island  and  Clump  Point  are  expected  to 

commence in August 2012.  

Recovery Projects  
The  Authority  conƟnually  provides  assistance  to  a  number  of 

Councils  supporƟng  the  streamlining  of  development 

applicaƟons  associated  with  recovery  and  reconstrucƟon 

projects.      The  Authority  is  acƟvely  supporƟng  Brisbane  City 

Council  with  a  number  of  projects  and  will  also  support  the 

approvals process for the RiverWalk and Ferry Terminals.  
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A  key  success  factor  in  recovery  and  rebuilding  from 

natural disasters  is undertaking structured and planned 

assessments of damage and commencing reconstrucƟon 

as early as possible. 

The devastaƟng weather events  in 2011 underlined  the 

importance  of  gathering  early,  comprehensive  and 

accurate damage assessment  informaƟon on the extent 

of damage as soon as safely possible aŌer the event.    

Assessments  commenced  in  July  2011  and  were 

undertaken  by  the  Authority  and  Building  Services 

Authority staff.    

 

A  total  of  1,400  residenƟal  properƟes  were  damaged 

over the 2012 event period, consisƟng of: 

 832 ‐ Western Queensland Floods 

 145 ‐ Townsville Storm Event 

 108 ‐ Sunshine Coast February Event   

 315 ‐ Sunshine Coast March Event   

 
(Source:  the Authority June 2012) 

 
Upcoming ReconstrucƟon Monitoring: 

 Western floods 

  July 2012  

Sunshine Coast Region Flooding 

  August 2012  

Townsville Storm 

  September 2012  

The aim of DARMsysTM is to ensure the Queensland 

Government has the capability to undertake Ɵmely 

and  accurate  damage  assessments  and  monitor 

the reconstrucƟon effort in a way that enables the 

State  to  respond and  recover as  soon as possible 

from  any  future  disaster  event.  Learn  more  at 

www.qldra.org.au/about/darmsys 

6.2 Damage Assessment and ReconstrucƟon Monitoring ‐ DARMsysTM 

Western Floods Region Flooding Update 

(February 2012 event) 
The Authority has planned  reconstrucƟon audits  for  this  region 

to  be  conducted  in  July  2012  targeƟng  approximately  697 

properƟes.  

Sunshine Coast Region Flooding Update  
(February & March 2012 events)  

The Authority has planned  reconstrucƟon audits  for  this  region 

to  be  conducted  in  August  2012  targeƟng  approximately  200 

properƟes.  

Cyclone Yasi Update (February 2011 event)  

The  Authority  completed  planned  reconstrucƟon  audits  in  the 

Cyclone Yasi region between 18‐21 June 2012.  

Data from the June 2012 Cyclone Yasi region audit indicates that:  

 Of  the  2,665  assessed  in  the  Cassowary  Coast  and 

Hinchinbrook regions, 95.6% (2,548) are no  longer damaged, 

repaired, or have work commenced. This is up from:  

 2,493 in March 2012;  

 2,374 in November 2011;  

 1,882 in September 2011; and  

 1,132 in June 2011.  

 205 properƟes  remain damaged  (190  in Cassowary Coast & 

15  in Hinchinbrook Shire) with 88 having work underway (80 

in Cassowary Coast and 8 in Hinchinbrook Shire).  

 The Authority has no more planned reconstrucƟon audits for 

the Cyclone Yasi region. 

 

Townsville Storm Update (March 2012 event)  
 
The Authority completed planned reconstrucƟon audits in the 
Townsville Storm region between 18‐21 June 2012.  

Data from the June 2012 Townsville Storm region audit indicates 
that:  
 
 Of the 247 buildings assessed for the Townsville Storm, 83.8% 

(207)  are  no  longer  damaged,  repaired,  or  have  work 

commenced.  This  is  up  from  the  162  damaged  from  the 

March event.  

 The  Authority  has  a  planned  reconstrucƟon  audit  for  this 

region  to  be  conducted  in  September  2012,  targeƟng  65 

properƟes.  

(Source:  the Authority June 2012) 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

  Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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