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Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  
 
It  is with  pleasure  that  I  present  the  February  2014 Monthly  Report  –  the  36th  report  to  the  Board  of  the Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  

Following the widespread damage caused by ex‐Tropical Cyclone Oswald  in early 2013, the  jurisdicƟon of the Authority was 
expanded by  the Queensland ReconstrucƟon Authority Amendment Bill 2013  to  cover  this and other disaster events which 
occurred  in the 2013 disaster event period, provide the Authority with a stronger focus on community resilience and extend 
the term of the Authority unƟl 30 June 2015. 

2014 has started with a rolling series of reminders that the Queensland  is  in the midst of  its annual  ‘disaster season’ with a 

number of tropical cyclones threatening the State. Whilst the State has been spared  from major damage, sufficient  impacts 

were felt in the north of the State to cause acƟvaƟons for Natural Disaster Relief and Recovery Arrangements  (NDRRA) relief 

measures for both Tropical Cyclone Dylan and Tropical Cyclone Fletcher. 

The Authority conƟnues to monitor the progress of reconstrucƟon and provide the resourcing and support necessary to build 

the  momentum  of  reconstrucƟon  and  enhance  the  resilience  of  communiƟes  for  potenƟal  disasters.  Whilst  remaining 

prepared  to  respond  to potenƟal  events  in  this  current disaster  season  and maintaining  focus on  the  enƟre program,  the 

Authority’s current prioriƟes are on progressing  the  remaining program of works  from  the 2011 and 2012 disaster periods, 

progress the 2013 event works into delivery and close out the completed works for the 2010 disaster period. 

The February report provides an update on the progress of the $13.96 billion program of works managed by the Authority. As 

at 3 February 2014: 

 an addiƟonal $320 million in submissions have been received by the Authority since last month  

 an addiƟonal $464 million has been processed by the Authority  since last month 

 a  cumulaƟve value of $10.44 billion of  the $13.96 billion works program has been  reported  to  the Authority as 

being in progress or delivered by delivery agents as at 31 December 2013. 

In addiƟon, the report provides a separate update on the BeƩerment fund. As at 31 January 2014, the majority of the   $80 
million BeƩerment Fund has now been allocated with 220 projects approved with a BeƩerment component of $78.5 million. 
Of these, three projects were approved during January and the report profiles one of these recent approvals for Moreton Bay 
Regional Council ‐ Bongaree Seawall. The report also notes   the progress of beƩerment projects which have moved  into the 
delivery phase. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

Yours sincerely 

 

 

 

 

 

 

 
Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2013 disaster event period. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 2013 to expand 

the  jurisdicƟon of the Authority to  include these recent events, provide the Authority with a stronger focus on community resilience 

and extend the term of the Authority to 30 June 2015.  

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

Five funcƟonal recovery groups have been established under the Recovery Plan to manage and coordinate recovery iniƟaƟves across 

impacted regions. The Authority provides support to, and reports on progress of the groups against their key tasks with decentralised 

responsibility for delivery across responsible agencies for each funcƟonal recovery group. The funcƟonal recovery groups follow from 

the lines of reconstrucƟon established following the 2011 disaster events, the key tasks of which are now substanƟally complete. 

1.3 Timing   

The Authority’s prioriƟes are currently assisƟng councils and State agencies  to progress  their remaining program of works  from  the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

focused on acceleraƟng the submission and applicaƟon approval process for the 2013 events to facilitate the 2013 program of works 

into project delivery phase as soon as pracƟcable.  

With the period to deliver works for the 2010 disaster period now complete (at 30 June 2013), the Authority is assisƟng delivery agents 

with the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

1.0 IntroducƟon 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.3  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period under the Queensland Disaster 
Assistance Framework. 

This report includes references to event periods described as follows: 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.3 Events managed by the Authority 

 2011 events: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2012 events: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, 

October 2011 * 

 Southern Queensland Flooding, November to December 

2011 * 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, 27 January to 

February 2012 * 

 Far Northern Queensland Tropical Low,  

3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East 

Coast Hybrid Low, 24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2013 events: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ 

December 2012 

 Tropical Cyclone Oswald and Associated Rainfall and 

Flooding, 21‐29 January 2013 * 

 Longreach Flood, 18 February 2013 # 

 Central and Southern Queensland Low,  

25 February ‐ 5 March 2013 # 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. The 

Authority currently manages and coordinates the infrastructure reconstrucƟon and recovery for 18 disaster events acƟvated for NDRRA 

relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 disaster 

events which occurred prior to the Authority’s establishment. 

Since the  last report, there have been two new disaster event acƟvaƟons for NDRRA financial assistance ‐ Tropical Cyclone Dylan, 31 

January 2014; and Tropical Cyclone Fletcher, commencing 2 February 2014.  

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events).  
# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 February 2013 and Central and Southern Queensland Low, 25 Feb‐

ruary ‐ 5 March 2013. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under 
the Queensland Disaster Assistance Framework. 

 2014 events: 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires commencing 29 December 

2013 
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 2.4 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.4.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

In August 2013, the Betterment  fund was extended beyond  its original coverage of LGAs declared  for NDRRA assistance  for Tropical 

Cyclone Oswald to also cover LGAs declared for the two additional disaster events that occurred through to June 2013 (Longreach Flood 

(18 February 2013) and Central and Southern Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the 

restoration or replacement of essential public assets to a more disaster resilient standard than their pre‐disaster standard. The intent of 

betterment  is to  increase  the resilience of communities to natural disasters, while at  the same time reducing  future expenditure on 

asset restoration, reducing incidents, injuries and fatalities and improving asset utility during and after disaster events. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient  standard will  be  financed  from  the  Betterment  fund.  The  status  of  the  Betterment  fund  and  profiles  of  recent 

approved Betterment projects is set out in Section 3.7 of this report. 

2.4.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $4.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 

$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

Source: the Authority - 30 September 2013 NDRRA Review & 3 February 2014 

3.1 Recent developments 

Since  the  last  report,  there has been a new disaster event acƟvaƟon declared  for NDRRA financial assistance, North  Stradbroke 

Island Fires commencing 29 December 2013. Ministerial DeclaraƟon has also been granted in relaƟon to this event. 

With a deadline of 30  June 2013  for delivery agents to  incur NDRRA‐eligible expenditure on works arising  from  the 2010 disaster 

period, the Authority was acƟve  in the period  leading up to this date assisƟng delivery agents with residual 2010 works complete 

their programs. With this period now passed, delivery agents are focused on delivery of the remaining program of works. 

 

3.2 Combined program status 

3.3 Looking forward 

The Authority’s prioriƟes are focused on assisƟng councils and State agencies to progress their remaining program of works from the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

focused on acceleraƟng the submission and applicaƟon approval process for the 2013 events to facilitate the 2013 program of works 

into project delivery phase as soon as pracƟcable.  

As the period to deliver works for the 2010 disaster period concluded on 30 June 2013, the Authority is assisƟng delivery agents with 

the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

Following compleƟon of the Authority’s regular quarterly review process at September 2013, the program of works for all events 

acƟvely managed by the Authority (2009 to 2013) is esƟmated to be $13.96 billion.   

The esƟmated cost of  the damage  from  the 2013 events  is more  than $2.4 billion and  the cost of  the 2011 and 2012 events are 

esƟmated  to be $6.9 billion  and $1.9 billion  respecƟvely. Ahead of  reporƟng of final expenditure and  close out of  the  relevant 

programs, the final cost of works for the 2009 and 2010 events managed by the Authority is esƟmated to be $2.7 billion. 

Figure 3.2.1 Combined program progress Since  the  last  report,  the combined program of works  for all events 

managed by the Authority has progressed as follows: 

 a  cumulaƟve  value  of  $16.2  billion  in  submissions  have  been 

received  by  the  Authority  to  3  February  2014,  represenƟng  an 

increase of $320 million since last month 

 a  cumulaƟve  total  of  $14.4  billion  has  been  processed  by  the 

Authority  to  3  February  2014,  represenƟng  an  increase  of 

$464 million since last month 

 a  cumulaƟve  value of $10.44 billion of  the $13.96 billion works 

program  has  been  reported  to  the  Authority  as  being  is  in 

progress or delivered by delivery agents as at 31 December 2013. 

* Proportion of allowable time passed for delivery of total program since 1 July 2011(following Authority’s establishment) to data reporting date 

75%

63%

Works program in 
progress or 
delivered

Timeline July
2011 to June 

2015*
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3.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

The Pipeline of works for all events acƟvely managed by the Authority (2009 to 2013) has an esƟmated program value of $13.96 billion, 
the status of which is set out below. 

Source: DTMR at 31 December 2013; and the Authority at 3 February 2014 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 31 December 2013 (DTMR) and 3 February 2014 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 31 December 2013 as reported to the Authority at  
3 February 2014.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Current Month Previous Month Variance

Works Under assessment:  $402m $613m ‐$211m

Works in Market:  $2,811m $2,799m $12m

Works in Progress or Delivered $10,439m $10,255m $184m

TOTAL  $13,652m $13,667m ‐$15m

Works Under assessment:  $30m

Works in Market:  $345m

Works in Progress or Delivered $1,165m

TOTAL  $1,540m

Works Under assessment:  $38m

Works in Market:  $352m

Works in Progress or Delivered $1,247m

TOTAL  $1,637m

Works Under assessment:  $87m

Works in Market:  $617m

Works in Progress or Delivered $2,909m

TOTAL  $3,613m

Works Under assessment:  $103m

Works in Market:  $1,190m

Works in Progress or Delivered $2,849m

TOTAL  $4,142m

Works Under assessment:  $144m

Works in Market:  $307m

Works in Progress or Delivered $1,211m

TOTAL  $1,662m

Works in Progress or Delivered $1,058m
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Source: the Authority - cumulative expenditure by delivery agents to 31 December 2013 as reported to the Authority at 3 February 2014; 
and program estimates per 30 September 2013 NDRRA Review  

3.5 Program of works expenditure 

The figures below represents the monthly reported expenditure and esƟmated costs on a combined basis for all events managed by the 

Authority. 

Figure 3.5.1 Combined Program of Works—monthly expenditure 
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3.6 State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013. The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

The current state of acƟvity: 

Roads  –  $4.7  billion  of  projects  have  been  completed  for  both  recovery  and  reconstrucƟon  works  (excluding  mariƟme 

infrastructure)  for works  resulƟng  from  the  disaster  periods  of  2010  to  2013  and  $1.5  billion  of  reconstrucƟon works  are 

currently underway.  Of the 8,732km of roads which DTMR plans to reconstruct following damage from these natural disaster 

events, 6,832km had been  reconstructed  to 31 December 2013. A  further 1,016km of  road  is under  construcƟon on acƟve 

works contracts. See Figure 3.6.1 and TNRP Summary map. 

 Rail – 3,100km  (43%) of Queensland Rail  lines were closed or had  limited access due  to  the natural disaster events  in early 

2013, and all have been recovered and services resumed. 

 MariƟme – repairs have been required to navigaƟon aids,  jeƫes and other boaƟng  infrastructure following natural disasters 

from 2010 to 2013. The events of 2013 affected seven ports (all of which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 347 have since been recovered and 1 temporarily fixed.   

(Source: DTMR 31 December 2013) 

Key achievements: 

 During December  2013, DTMR  expended  approximately 

$140 million  on  reconstrucƟon  works  across  the  State 

arising  from  natural  disaster  events  between  2011  and 

2013.  The  cumulaƟve  spend  on  reconstrucƟon  of  the 

transport network to 31 December 2013 is $5.3 billion for 

works resulƟng from the 2010 to 2013 disaster periods.  

 There  was  327km  of  damaged  roads  reconstructed  in 

December  2013  bringing  the  total  reconstructed  since 

the  program  commenced  to  6,832km  of  the  total 

damaged. 

 ConstrucƟon commenced on 29 projects valued at more 

than  $54 million  in December  2013  including works  on 

the  Bruce Highway  in  the  Fitzroy  Region  valued  at  $12 

million; works  on  Hungerford  Road    and  the  Canarvon 

Highway  in  the  South  West;  works  on  the  Burke 

Developmental  Road;  Flinders  and  Barkly Highway;  and 

the Wills Developmental Road in the North West.  

 Work  also  commenced  on  six  projects  arising  from  the 

2013 natural disaster events on state‐controlled roads  in 

the Wide Bay BurneƩ Region. 

Above:  patching works underway on Bruce Highway, north of Miriam 

Vale – December 2013 

Fig.3.6.1 Roads damaged/reconstructed  ‐ 2010 to 2013 events 

 

884

6,832

1,016

Roads (km) to be reconstructed ‐ works  yet to commence

Roads reconstructed (km)

Roads under construction (km)
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Fig.3.6.2  TNRP summary of reconstrucƟon works to date 

‐ December 2013 

Fig 3.6.3 TNRP reconstrucƟon work sites 
  ‐ December 2013 

(Source: DTMR 31 December 2013) 
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3.7 BeƩerment fund status 

Status 

The Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of the assets 

which  had  been  repeatedly  damaged  and  restored  from  earlier  disaster  events.  Correspondence  was  received  from  the 

Commonwealth  in August 2013 agreeing to an extension of the Betterment fund to also cover LGAs declared for the two additional 

disaster events  that occurred after Oswald  through  to  June 2013  ‐  Longreach Flood  (18 February 2013) and Central and Southern 

Queensland Low (25 February to 5 March 2013).  

Expressions of  Interest  (EOI) were  received by  the Authority  from 48  councils with  approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters. Under the Betterment Framework, in addition to the normal 

NDRRA submission assessment process, the Authority considered the financial and non‐financial benefits of the betterment proposal 

such as possible prior damage, loss of availability and its impact on economic or social factors of the community.  

The majority  of  the  BeƩerment  Fund  has  now  been  allocated  to  approved  projects.  As  at  31  January  2014,  220  projects with  a 

beƩerment  component  have  been  approved.  These  projects  have  an  esƟmated  total  cost  of  approximately  $152 million, which 

includes $78.5 million in BeƩerment funding and Council contribuƟons of $12 million.  

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for the 

flood, storm and cyclone disaster events  that occurred  in Queensland  in early 2013  for  the  restoration or  replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

 

Top: pavement and guardrail damage at the beƩerment site on RaŌing Ground Road, 
Brisbane City Council 

Centre: Damage to the Mitchell River Crossing on Strathleven Road at Gamboola; 
Tablelands Regional Council 

BoƩom: Preliminary works started on the Margate foreshore beƩerment project  
‐ 3 February 2014.  

Of these, three projects with a BeƩerment Fund component of 

$4.0 million were approved in January 2014 including: 

 a project to make Rafting Ground Road, Brookfield, more 

resilient and immune to flooding. The road is an essential 

connection for residents and road users to Brisbane’s western 

suburbs and Ipswich (Brisbane City Council) 

 restoration and upgrade of the Bongaree Seawall on Bribie 

Island (Moreton Bay Regional Council) 

 replacement of the existing causeway across the Mitchell River 

on Strathleven Road at Gamboola. The crossing is regularly 

impacted by floodwater which effectively isolates local 

communities and cattle stations in the region (Tablelands 

Regional Council).  

A profile of  Moreton Bay Regional Council’s Bongaree Seawall 

Betterment project is provided over the page. 

To date, works have commenced on a number of approved BeƩerment 

projects, including Round Hill Road (Gladstone Regional Council); 

Gayndah Water Intake plant (North BurneƩ Regional Council); Margate 

Foreshore, Pringle Road and Wirth Road (Moreton Bay Regional 

Council); and One Mile Bridge (Ipswich City Council).  

Projects have also commenced in the Bundaberg, Cherbourg,  

Hinchinbrook, Moreton Bay, South BurneƩ, North BurneƩ and Palm 

Island local government areas.  
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3.7 BeƩerment fund status (conƟnued) 

An  almost 200 metre  secƟon of  the wall  and pathway  suffered  subsidence damage and  structural  collapse  and has been 

closed due to concerns for public safety.  An addiƟonal near‐250 metre secƟon of the wall is considered at high risk of failure. 

The beƩerment works are expected to improve the overall resilience of Bongaree Seawall and provide a stronger, more resili‐

ent and uniform structure along the damaged area.  

The proposed beƩerment works include demolishing the exisƟng grouted rock revetment construcƟon and the construcƟon 

of a stepped concrete seawall  in  front of  the exisƟng shallow skirt, to protect  the slab during erosion events. The stepped 

seawall design will also incorporate vinyl sheet piles at the toe of the wall to reduce the risk of undermining from storm surge 

and increase the wall’s resilience. 

Rock from the demolished pre‐exisƟng wall will be buried to form addiƟonal protecƟon to the toe of the wall and wall drains 

and barriers will be included in the stepped seawall design allowing free drainage, which will help reduce pressure behind the 

wall and also reduce the risk of seƩlement and voids forming beneath the stepped seawall.  

The esƟmated cost of the beƩerment project for the Bongaree Seawall is $2.9 million, of which $450,000 is eligible for NDRRA 

Category B funding, $1.9 million is being funded from the BeƩerment Fund and Council is contribuƟng $465,000 to the works.  

Feature beƩerment project:  
Bongaree Seawall, South Esplanade, Bongaree ‐ Moreton Bay Regional Council 

 

The proposed beƩerment site at Bongaree, Bribie Island  

The Bongaree Seawall protects the coastal community of 

Bongaree on the western side of Bribie Island in Moreton 

Bay. 

The seawall protects a number of essenƟal public assets 

located  immediately  adjacent  to  the  foreshore  area  in‐

cluding underground services, stormwater drainage, path‐

way  lighƟng, public car parks, a shelter structure and ab‐

luƟon block.  

Extreme storm surges  in  January 2013 caused significant 

erosion of the sand at the base of the wall damaging the 

foundaƟon and causing the wall to collapse. The damage 

undermined  the  adjacent  footpath  and  road,  exposing 

electrical conduits and causing a safety hazard.  

Above: damage to Bongaree Seawall, Bribie Island  following storm surges associated with January 2013 disaster event 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.1 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC 
Riverwalk  
(Cat D) 

$72.0  The  Brisbane  Riverwalk  was  a  unique  pedestrian  and 
bicycle  path which  linked  the  city's  CBD with  the  inner 
suburb  of New  Farm.  It  also  provided  a  direct  link with 
terƟary  educaƟon,  entertainment,  recreaƟon, 
commercial,  community  and  residenƟal  precincts  in  the 
inner city. 

The floaƟng  infrastructure was destroyed by  the  January 
2011  floods  and  the  whole  structure  was  subsequently 
removed.  

Following detailed public  consultaƟon,  the Brisbane City 
Council  decided  to  replace  the  previously  floaƟng 
walkway with a fixed,  jeƩy‐like 850 metre  long structure 
between New Farm and the CBD. The Riverwalk deck will 
be approximately 3.4 metres above the average high Ɵde 
level, high enough  to minimise  corrosion  caused by  salt 
water.  

The walkway’s 37 piles will be anchored into the riverbed, 
providing the structure with a strong, more flood‐resilient 
foundaƟon.  It  will  feature  24  hour  lighƟng,  separate 
pedestrian and  cyclist paths  and  shaded  rest  areas. The 
design also  included a rotaƟng opening span to allow for 
the passage of vessels to and from moorings.  

Funding for the project  is being provided through special 
(Category D) funding under NDRRA arrangements. 

The  tender  to  rebuild  the  Riverwalk  was 
awarded  to  the  John  Holland  ConstrucƟon 
Group in April 2013. 

Piling works commenced in late July 2013 with 
a  55m‐long  barge  mobilised  in  the  Brisbane 
River  carrying a 280‐tonne  crane and a piling 
rig.  

Since works  commenced,  13  piles  have  been 
poured and 10 concrete girders have been cast 
on‐site  at  the works  compound  beneath  the 
Story Bridge. InstallaƟon of balustrades on the 
pre‐cast  girders  and  construcƟon  of  a 
temporary  dock  to  move  completed  girders 
onto barges  is ongoing. The barge that will be 
used to place the pre‐cast concrete girders has 
now arrived on site. 

ConstrucƟon  of  the  north  abutment  at  the 
Howard  Smith  Wharf  end  is  conƟnuing  and 
preparaƟons  are  underway  for  the  start  of 
construcƟon  of  the  south  abutment  at  the 
Merthyr  Road  end.  Other  works  underway 
include water quality tesƟng, establishment of 
survey  controls  and  installaƟon of  a  concrete 
pipeline. 

CompleƟon of the Riverwalk is expected in mid
‐2014, weather permiƫng.  

       

Looking down at the pre‐cast girders being stored at Howard Smith Wharves  

(Courtesy: Brisbane City Council) 

Completed piles on the river  

Geƫng ready to cast one of three special  irregularly shaped deck  pieces to accom‐
modate the rest area and angles of bends along the zig zag alignment of Riverwalk. 

Completed piles showing the future alignment of Riverwalk.  
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Gore 
Highway, 
Toowoomba 
to Milmerran 

$66  The Gore Highway  is a vital transport route  linking 
Toowoomba to Goondiwindi and forms part of the 
NaƟonal Highway's Melbourne to Brisbane link. The 
highway  provides  access  for  B‐double  and  road 
trains  travelling  interstate  and  also  serves  as  an 
important  link for the diverse agricultural sector  in 
the area.  

Many secƟons of the Gore Highway sustained flood 
damage  to  pavements  and  roadside  drainage,  as 
well as severe erosion around culverts  in the flood 
events of 2010‐2011 and early 2013.   

The  reconstrucƟon  works  include  shoulder 
reinstatement, pavement repairs and rehabilitaƟon 
and  bitumen  resurfacing  along  secƟons  of  the 
highway between Toowoomba and Millmerran, as 
well as repairs to culverts and roadside drainage.  

FK  Gardner  and  Sons  has  been  contracted  to 
reconstruct on behalf of DTMR. Works to repair the 
damage commenced in November 2012. 

Repairs  from  the  2010‐2011  flood  events  are 
nearing compleƟon with final seals being laid during 
January and February.   

In  January 2014, pavement repair works started on 
damage  resulƟng  from  the  2013  flood  events.  
These  works  are  being  carried  out  in  two  key 
locaƟons  on  the  Gore  Highway  between 
Toowoomba  and Millmerran  ‐  east  of  Southbrook 
and east of Millmerran.  

The  project  is  scheduled  for  compleƟon  in  April 
2014.  

       

Grigor Bridge, 
Conondale 

$4.5  Grigor Bridge is a major crossing of the Mary River 
on the Maleny‐Kenilworth Road near Conondale, in 
the Sunshine Coast hinterland. The original single‐
lane Ɵmber Grigor Bridge was built in 1929 and was 
extensively  damaged  during  flooding  in  October 
2010 and again in January 2011. 

The total project comprises $4.5 million of NDRRA 
funding  represenƟng  the  esƟmated  cost  of 
replacing  the original structure, and more  than $5 
million  complementary  funding  for  an  addiƟonal 
lane and raising the bridge plus embankments and 
culverts.  The  complementary works  are  intended 
to  improve  flood  immunity,  safety  and  traffic 
capacity.  

ConstrucƟon  acƟvity  in  the  river  is  scheduled  to 
accommodate  the breeding cycles of a number of 
iconic species found in the Mary River including the 
Mary River Turtle and Mary River Cod.  

ConstrucƟon  of  the  new  bridge  started  in  March 
2013.  

All  remaining deck kerbs were poured  in December 
2013, marking compleƟon of concrete works for the 
new bridge.  

Dry condiƟons during January 2014 helped keep the 
bridge’s  progress  on  track.  The  bridge  rail  was 
installed  and  the  asphalt  completed  on  the  bridge 
deck.   Pavement and seal works are also underway 
on both approaches.  

During  January,  a  survey was  also  undertaken  that 
confirmed a moderately  large populaƟon of a small 
species  of  insecƟvorous  bats  are  roosƟng  in  the 
exisƟng Ɵmber bridge. CompleƟon of the survey has 
allowed  for  idenƟficaƟon  of  strategies  to  manage 
the safe relocaƟon of the bats. 

Weather permiƫng,  the new bridge  is expected  to 
be open to traffic in February 2014 with the project, 
including demoliƟon of the exisƟng bridge, expected 
to complete by June 2014.     

Above: work site on Gore Highway, January 2014 

Below: works progressing on Grigor Bridge, January 2014 
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Gayndah 
Water 
Supply 
Intake 
StaƟon 
 
(Cat B and 
Cat D ‐
BeƩerment) 

$3.9  The Gayndah Water  Supply  Intake  StaƟon  on  the  BurneƩ  River 
provides the town’s only water supply and supports a populaƟon 
of approximately 2000, as well as local primary industries.  

The pumping staƟon was rebuilt aŌer being severely damaged  in 
2011; only  to have  the new  jeƩy,  raw water  intakes, pumps and 
water discharge main destroyed by the floods of early 2013. 

The  pumping  staƟon  is  being  rebuilt  and  improved  through  a 
combinaƟon  of  Category  B  NDRRA  funding  (for  the  cost  of 
reconstrucƟng  the  damaged  staƟon),  Category  D  BeƩerment 
funding  (for  the  incremental  cost  of  beƩerment  works)  and 
council  contribuƟon.  The  beƩerment  package  includes  a  new 
submersible‐style  pumping  staƟon,  a  water  intake  upstream  of 
the weir and a new raw water main to the water treatment plant. 

Making  this piece of  infrastructure more flood  resilient will help 
secure  Gayndah’s water  supply  and  improve  the  efficiency  and 
reliability of  this  important piece of  community  infrastructure  in 
the case of extreme weather.  

Works  commenced  on  the  first  of  two 
stages  of  beƩerment  works  for  the 
Gayndah Water Supply  Intake StaƟon  in 
mid‐November  2013.  The  first  stage, 
being  delivered  by  Doval  ConstrucƟons 
Pty  Ltd,  to  install  a  new main  pipeline 
from  the  proposed  water  intake 
structure  at  Claude Wharton Weir, was 
completed in January 2014. 

Stage  two works  to  construct  the pump 
staƟon at the Claude Wharton Weir have 
been  awarded  to  Abergeldie 
ConstrucƟons  with  works  expected  to 
commence shortly. 

 

Palm Island 
Seawall 

$12.3  The Palm Island foreshore provides the focal point for the island's 
community.  It  is  the  locaƟon  of  culturally  significant  landmarks 
and memorials as well as the island's community faciliƟes.  

The  seawall  in  Challenger  Bay  protects  the  foreshore  and  Palm 
Island  coastline  through  providing wave  dissipaƟon  and  erosion 
miƟgaƟon.  Damage to the seawall  occurred as a result of Cyclone 
Yasi  in  February  2011.    The  reconstrucƟon  project  involves 
reconstrucƟon of 1.3km of seawall.  

Following  receipt  of  final  development 
approvals  in  October  2013,  the  project 
commenced  in  November  with  the 
transfer  of  equipment  to  site  from 
Townsville  and  Cairns  via  barge  and 
construcƟon  of  the  iniƟal  30 metres  of 
seawall completed.  

To date, 250 metres of  the rockwall has 
completed  construcƟon  and  all  45 
concrete  piers  that  will  be  used  in  the 
concrete  panel  secƟon  of  the  seawall 
have  been  cast  and  painted  in 
Townsville. 

The first batch of piers are due to arrive 
on  site  in  early  February,  with  pier 
drilling to commence shortly aŌer. 

The works are being delivered by Koppen 
Developments,  a  Cairns‐based 
construcƟon company. 

CompleƟon is expected in mid 2014.  

       

Above: progress of  construcƟon works Gayndah Water Supply Intake StaƟon, January 2014 

LeŌ: construcƟon works underway on Palm Island 
seawall, January 2014 
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4.2  Spotlight on completed works 

The  coastal  town  of  Mission  Beach,  50kms  south  of  Innisfail  in  the 
Cassowary  Coast  region  felt  the  full  brunt  of  Tropical  Cyclone  Yasi  in 
February 2011.  

Huge sea swells caused widespread destrucƟon to Mission Beach’s seafront 
including damage to the protecƟve rockwall at the southern end of the town 
that was designed to protect the shoreline and the adjacent esplanade from 
wild seas. 

Large rocks from the wall were displaced and either scaƩered on the beach 
or completely washed away. The rocks on the crest of the wall were thrown 
onto  the  esplanade.  In  the  post  disaster  clean  up,  the  full  extent  of  the 
damage was difficult to determine as a large secƟon of wall was covered by 
sand pushed up by the cyclone. 

Works  included  the  removal  of  displaced  rock  from  the  beach  and  the 
esplanade,  the  replacement  of  geotexƟle,  filter  rock,  and  armour  rock  to 
reinstate  the wall’s  profile,  as well  as  the  replenishment  of  eroded  areas 
behind the crest and at the ends of the wall. 

The final  cost  for  the project was approximately $1.9 million. Council also 
contributed $45,000  in complementary  funding  towards  the cost of a new 
culvert under  the adjacent esplanade  to  increase  the  rockwall’s  resilience. 
Works commenced in April 2013 and were completed in November 2013. 

 

Cassowary Coast Regional Council 
South Mission Beach Rockwall 

 

Running  from  the Kilcoy Murgon Road at  Jimna, Sunday Creek Road  is a 
sealed  access  road  that  provides  the  only  access  for  caƩle  farmers  to 
markets  in Kilcoy and Murgon, and for school buses to an environmental 
educaƟon facility on the eastern side of Yabba Creek. 

The road and the Ɵmber ‘spider’ bridge across the creek were damaged in 
2011, with restoraƟon works completed in early 2012.  

In 2013, high velocity floodwaters from the overflowing creek overtopped 
the  bridge  and  caused  damage  to  the  road  and  the  approaches  to  the 
bridge.  The  bridge  surface was  stripped, with  secƟons  of  the  pavement 
and previous repairs washed away. The foundaƟons of the structure were 
severely  scoured  and  exposed,  and  the  centre  pier  was  shiŌed  off  its 
foundaƟons due  to  the  force of  the floodwaters. Damage  to  the bridge 
was assessed as beyond repair.  

Works  to  restore  Sunday  Creek  Road  included  the  demoliƟon  of  the 
damaged  Ɵmber  bridge,  the  installaƟon  of  a  33m  long  single  span 
unibridge, and the restoraƟon of the approaches. 

The  total  cost  of  repairs was more  than  $1 million, with  approximately 
$820,000  funded  through  NDRRA  funding.  Council  also  contributed 
$265,000  in  complementary  funding  towards  the  purchase  of  the 
unibridge,  supply  of  local  quarry materials  and  the  installaƟon  of  guard 
rails.  Works were completed in September 2013. 

Somerset Regional Council 
Sunday Creek Bridge 
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4.2  Spotlight on completed works (conƟnued) 

Gladstone  is  a  major  regional  city  with  over  50,000  residents.    With  two  of  the  world’s  largest  aluminium  refineries, 
Queensland’s largest mulƟ commodity port and a number of other major industrial giants, the integrity of Gladstone’s regional 
road network and public infrastructure is of vital importance to Queensland’s economy. 

Gladstone has suffered from successive natural disasters in 2010, 2011, 2012 and 2013. The region suffered most notably in 2011 
from  the Queensland  floods,  and  again  in  2013 when  ex‐Tropical  Cyclone Oswald  drenched  the  region,  causing widespread 
flooding.  

Roads were  inundated, cuƫng off many residents and some communiƟes for significant periods. The damage from these two 
events alone is esƟmated at over $160 million. 

One  example  of works  completed  in  the  region  is  on  Round  Hill    Road,  a  sealed  road  providing  the  only  access  into  the 
communiƟes of Agnes Water and  the Town of 1770, home  to more  than 2,000 people. Washouts  to  the  road  from disaster 
events can isolate the towns and prevent access for emergency services.  

The  road  was  damaged  significantly  in  the  flood  events  of  2011.  The  reconstrucƟon  work  included  pothole  patching, 
reinstatement of  road base,  reconstrucƟon of  the  surface  shoulder  and  applicaƟon of  resurface‐spray  seal.  The works were 
completed in November 2012 at a cost of $1.2 million.  

Following addiƟonal damage on the road in 2013, a BeƩerment fund project has been approved for Round Hill Road to provide 
baƩer protecƟon to prevent the undermining by floodwaters of the road and culvert structures. ConstrucƟon has commenced 
on the BeƩerment project. 

 

Gladstone Regional Council 
Round Hill Road 

Above: damage to bebo arches culvert structrure on Round Hill Road following the 2013 flood event( (leŌ); and progress of the works to improve the resilience of 
the structure, an approved BeƩerment project 

Above: damage to Round Hill Road  following the 2011 flood event (leŌ and centre); and following reconstrucƟon works (right) 
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Media analysis  

There has been a total of 229 media  items from 1 to 31 January 2014 (129 print – 56.3%, 43 TV – 18.7%, 57 radio – 25%), which 

reached a cumulaƟve audience of over 9.5 million people, with the focus this month being on council recovery; beƩerment funding; 

the first anniversary of  the 2013 floods;  the  third anniversary of  the 2011 floods and Cyclone Yasi; and preparaƟons  for and  the 

impact of Tropical Cyclone Dylan. 

January media coverage  saw menƟons  for  regions  recovering and  rebuilding  from natural disasters across Queensland,  including 

arƟcles in the Queensland Times, Sunshine Coast Daily, Fassifern Guardian, Fraser Coast Chronicle, Gladstone Observer, Bundaberg 

AdverƟser, Cairns  Post,  South BurneƩ  Times  and  the  Toowoomba Chronicle,  and  radio menƟons on 4CA Cairns, ABC Wide Bay 

Bundaberg, 4WK Toowoomba and Radio 4KZ Innisfail.  

The BeƩerment Fund received coverage for projects in Scenic Rim, Ipswich, Moreton Bay, South BurneƩ, North BurneƩ, Bundaberg, 

and Lockyer Valley, with arƟcles appearing in regional media including the Queensland Times, and the Bundaberg News Mail.  

Tropical Cyclone Dylan saw naƟonal press coverage in The Australian, as well as local press coverage in the Townsville BulleƟn, the 

Cairns Post and the Innisfail Advocate, and TV coverage on ABC News 24 and ABC 1, and radio coverage on ABC North Queensland 

Townsville and ABC Tropical North Mackay. 

Engagement acƟviƟes 

In  January  2014, Minister  for  Local  Government,  Community  Recovery  and  Resilience  David  Crisafulli  visited  Lockyer  Valley 

Regional Council announced beƩerment funding to improve a dangerous floodway at Woodlands Road, Sandy Creek (near Laidley), 

that has flooded twice in two years and claimed two lives.  

The Minister and Authority Chief ExecuƟve Officer, Graeme Newton, also visited Bundaberg on the first anniversary of the floods 

that  inundated  parts  of  the  town  following  Tropical  Cyclone Oswald  in  2013,  aƩending  a  civic  recepƟon with  the  Premier  and 

meeƟng with residents of Bundaberg.  

On 31  January, the Minister  joined the Premier to visit communiƟes  in Airlie Beach and Proserpine to  inspect damage caused by 

Tropical Cyclone Dylan. 

5.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.1 CommunicaƟng progress 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 

informaƟon about BeƩerment projects. There have been a large number of visits to the website since it was launched on 18 February 

2011.   

At 31 January 2014, total website visits amounted to 393,311 ‐ an increase of 2.8% since last month. (See Figure 5.1.1) 

In January, the Authority received an addiƟonal 45 calls to its dedicated hotline and 247 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.1.2) 

(Source: the Authority at 31 January 2014) 

Fig. 5.1.2 CommunicaƟons Fig. 5.1.1 Website traffic 
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5.2 Media reports  

 Fassifern Guardian,  29 January 2014 

 Queensland 
Times,  
 11 January 
2014 

 Bundaberg News Mail , 15 January 2014 

 Ipswich AdverƟser , 29 January 2014 

 GaƩon Lockyer Brisbane 
Valley Star , 15 January 2014 

 Queensland Times,  
 11 January 2014 

 South BurneƩ Times,  
 24 January 2014 

 Queensland Times,  
30 January 2014 

Redcliffe and Bayside 
Herald , 29 January 2014 

 News Mail Bundaberg ,  
15 January 2014 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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