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Message from the Chief ExecuƟve Officer 
 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the March  2014 Monthly  Report  –  the  37th  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  

Following the widespread damage caused by ex‐Tropical Cyclone Oswald  in early 2013, the  jurisdicƟon of the Authority was 
expanded by  the Queensland ReconstrucƟon Authority Amendment Bill 2013  to  cover  this and other disaster events which 
occurred  in the 2013 disaster event period, provide the Authority with a stronger focus on community resilience and extend 
the term of the Authority unƟl 30 June 2015. 

With  the  deadline  of  30  June  2014  approaching  to  incur  expenditure  eligible  for  Natural  Disaster  Relief  and  Recovery 

Arrangements    (NDRRA) on  the bulk of works arising  from  the events of 2011 and 2012,  the Authority  is acƟvely assisƟng 

delivery agents  complete  their  remaining program of works  from  these  significant events.   Although disrupƟng delivery of 

some works, recent rain and floodwaters which extended through central and northern Queensland have brought welcome 

relief to some drought affected communiƟes.  

The Authority is also currently closing out completed works for acquiƩal to the Commonwealth whilst remaining prepared to 

respond should disaster strike in the current ‘disaster season’.  

The March report provides an update on the progress of the $13.96 billion program of works managed by the Authority.  

As at 3 March 2014: 

 an addiƟonal $100 million in submissions have been received by the Authority since last month  

 an addiƟonal $152 million has been processed by the Authority  since last month 

 a cumulaƟve value of $10.62 billion of the $13.96 billion works program (2009 to 2013) has been reported to the 

Authority as being in progress or delivered by delivery agents as at 31 January 2014. 

The March report also provides an update on the BeƩerment fund. The majority of the $80 million BeƩerment Fund has been 
allocated with 220 projects approved with a BeƩerment component of $78.5 million. The report also notes the progress of a 
number of beƩerment projects which have moved into the delivery phase, including the Upper Mount Bentley Road project on 
Palm Island which recently faced its first test, withstanding the force of Tropical Cyclone Dylan which passed over the island in 
early February 2014. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 

 

 

Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2013 and 2014 disaster event periods. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 

2013  to  expand  the  jurisdicƟon  of  the  Authority  to  include  these  recent  events,  provide  the  Authority with  a  stronger  focus  on 

community resilience and extend the term of the Authority to 30 June 2015.  

 

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

 

1.3 Timing   

The Authority’s prioriƟes are currently assisƟng councils and State agencies  to progress  their remaining program of works  from  the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

assisƟng with the acceleraƟon of the 2013 program of works into project delivery phase as soon as pracƟcable.  

With the period to deliver works for the 2010 disaster period now complete (at 30 June 2013), the Authority is currently closing out the 

balance of the program of works for the 2010 event and later events which have reached compleƟon. 

1.0 IntroducƟon 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.3  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period under the Queensland Disaster 
Assistance Framework. 

This report includes references to event periods described as follows: 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.0 Disaster Assistance 

2.2 Disaster assistance by event period  

The maps below show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under the 
Queensland Disaster Assistance Framework. 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2011 events   Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2012 events  

Map 3 ‐ LGAs disaster acƟvated under NDRRA for 2013 events   Map 4 ‐ LGAs disaster acƟvated under NDRRA for 2014 events  
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2.3 Events managed by the Authority 

 2011 events: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2012 events: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 * 

 Southern Queensland Flooding, November to December 2011 

* 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, 27 January to February 

2012 * 

 Far Northern Queensland Tropical Low,  

3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East Coast 

Hybrid Low, 24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones Olga, 

Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2013 events: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ December 

2012 

 Tropical Cyclone Oswald and Associated Rainfall and Flooding, 

21‐29 January 2013 * 

 Longreach Flood, 18 February 2013 # 

 Central and Southern Queensland Low,  

25 February ‐ 5 March 2013 # 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. The 

Authority currently manages and coordinates the infrastructure reconstrucƟon and recovery for 23 disaster events acƟvated for NDRRA 

relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 disaster 

events which occurred prior to the Authority’s establishment. 

Since  the  last  report,  there has been  two new  event  acƟvaƟons  for NDRRA financial  assistance  ‐ Central and Western Queensland 

Flooding & Rainfall, 18 to 28 February 2014 and North East Queensland Monsoonal Rainfall and Flooding, 7 to 9 February 2014 ‐ and 

addiƟonal acƟvaƟons for the Tropical Cyclone Dylan and Tropical Cyclone Fletcher events. 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events).  
# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 February 2013 and Central and Southern Queensland Low, 25 Feb‐

ruary ‐ 5 March 2013. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under 
the Queensland Disaster Assistance Framework. 

 2014 events: 

 Central and Western Queensland Flooding & Rainfall, 18 ‐ 28 

February 2014 

 North East Queensland Monsoonal Rainfall and Flooding—7 to 

9 February 2014 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 December 2013 
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 2.4 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.4.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

In August 2013, the Betterment  fund was extended beyond  its original coverage of LGAs declared  for NDRRA assistance  for Tropical 

Cyclone Oswald to also cover LGAs declared for the two additional disaster events that occurred through to June 2013 (Longreach Flood 

(18 February 2013) and Central and Southern Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the 

restoration or replacement of essential public assets to a more disaster resilient standard than their pre‐disaster standard. The intent of 

betterment  is to  increase  the resilience of communities to natural disasters, while at  the same time reducing  future expenditure on 

asset restoration, reducing incidents, injuries and fatalities and improving asset utility during and after disaster events. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient standard will be financed from the Betterment fund. The status of the Betterment fund is set out in Section 3.7 of this 

report. 

2.4.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $4.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 

$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

Source: the Authority - 30 September 2013 NDRRA Review & 3 March 2014 

3.1 Recent developments 

Since the  last report, there has been two new event acƟvaƟons for NDRRA financial assistance ‐ Central and Western Queensland 

Flooding & Rainfall, 18 to 28 February 2014 and North East Queensland Monsoonal Rainfall and Flooding, 7 to 9 February 2014 ‐ and 

addiƟonal acƟvaƟons for the Tropical Cyclone Dylan and Tropical Cyclone Fletcher events. 

Although disrupƟng delivery of some works, recent rain and floodwaters which extended through central and northern Queensland 

have brought welcome relief to some drought affected communiƟes.  

The Authority is also currently progressing the close out of the balance of works from the 2010 event period and completed works 

from later event years for acquiƩal  to the Commonwealth.  

3.2 Combined program status 

3.3 Looking forward 

The Authority’s prioriƟes are currently  focused on both closing out  the balance of 2010 event and other works completed  in the 

2012/13  financial  year  for  acquiƩal  to  the  Commonwealth,  and  acƟvely  assisƟng  councils  and  State  agencies  to  progress  their 

remaining program of works. 

The deadline of 30 June 2014  is approaching for delivery agents to  incur NDRRA‐eligible expenditure on the bulk of works arising 

from the events of 2011 and 2012 and the Authority is acƟvely assisƟng delivery agents complete their remaining program of works 

from these significant event years. Concurrently, the Authority  is assisƟng the acceleraƟon of the 2013 program of works through 

project delivery phase as soon as pracƟcable.  

Following  the Authority’s  regular  review process  at  September 2013,  the program of works  for events  acƟvely managed by  the 

Authority (2009 to 2013) is esƟmated to be $13.96 billion.   

The esƟmated cost of  the damage  from  the 2013 events  is more  than $2.4 billion and  the cost of  the 2011 and 2012 events are 

esƟmated to be $6.9 billion and $1.9 billion respecƟvely. Ahead of close out of the relevant programs, the final cost of works for the 

2009 and 2010 events managed by the Authority is esƟmated to be $2.7 billion. 

In accordance with the regular review program, the February 2014 program review has recently commenced and will    include the 

development of esƟmates  for  the five events which have occurred  since  the September 2013  review was undertaken as well as 

revised esƟmates for compleƟon of the remaining 2011 to 2013 event works. 

Figure 3.2.1 Combined program progress Since  the  last  report,  the  combined  program  of  works  for  all 

events managed by the Authority has progressed as follows: 

 a cumulaƟve value of $16.4 billion  in submissions have been 

received by  the Authority  to 3 March 2014,  represenƟng an 

increase of $100 million since last month 

 a cumulaƟve total of $14.5 billion has been processed by the 

Authority  to  3  March  2014,  represenƟng  an  increase  of 

$152 million since last month 

 a  cumulaƟve  value  of  $10.62  billion  of  the  $13.96  billion 

works  program  (2009  to  2013)  has  been  reported  to  the 

Authority  as  being  is  in  progress  or  delivered  by  delivery 

agents as at 31 January 2014. 

* Proportion of allowable time passed for delivery of total program since 1 July 2011(following Authority’s establishment) to data reporting date 

76%

65%

Works program in 
progress or 
delivered

Timeline July
2011 to June 

2015*
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3.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

The Pipeline of works for events acƟvely managed by the Authority (2009 to 2013) has an esƟmated program value of $13.96 billion, 
the status of which is set out below. 

The Authority has  recently commenced  its  regular program  review process,  following which  the  total program esƟmate will  include  

esƟmates for the five events which have occurred in 2014 since the last review was undertaken in September 2013. 

Source: DTMR at 31 January 2014; and the Authority at 3 March 2014 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 31 January 2014 (DTMR) and 3 March 2014 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 31 January 2014 as reported to the Authority at  
3 March 2014.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Works in Progress or Delivered $1,058m

Works Under assessment:  $86m

Works in Market:  $1,117m

Works in Progress or Delivered $2,934m

TOTAL  $4,137m

Works Under assessment:  $149m

Works in Market:  $295m

Works in Progress or Delivered $1,221m

TOTAL  $1,665m

Works Under assessment:  $27m

Works in Market:  $320m

Works in Progress or Delivered $1,193m

TOTAL  $1,540m

Works Under assessment:  $12m

Works in Market:  $383m

Works in Progress or Delivered $1,276m

TOTAL  $1,671m

Works Under assessment:  $85m

Works in Market:  $564m

Works in Progress or Delivered $2,937m

TOTAL  $3,586m

Current Month Previous Month Variance

Works Under assessment:  $359m $402m ‐$43m

Works in Market:  $2,679m $2,811m ‐$132m

Works in Progress or Delivered $10,619m $10,439m $180m

TOTAL  $13,657m $13,652m $5m
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Source: the Authority - cumulative expenditure by delivery agents to 31 January 2014 as reported to the Authority at 3 March 2014; and 
program estimates per 30 September 2013 NDRRA Review  

3.5 Program of works expenditure 

The figures below represents the monthly reported expenditure and esƟmated costs on a combined basis for events managed by the 

Authority (2009 to 2013). 

Figure 3.5.1 Combined Program of Works—monthly expenditure 
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3.6 State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013. The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

The current state of acƟvity: 

Roads  –  $5.4  billion  of  projects  have  been  completed  for  both  recovery  and  reconstrucƟon  works  (excluding  mariƟme 

infrastructure)  for works  resulƟng  from  the  disaster  periods  of  2010  to  2013  and  $1.5  billion  of  reconstrucƟon works  are 

currently underway.  Of the 8,732km of roads which DTMR plans to reconstruct following damage from these natural disaster 

events, 7,088km had been reconstructed to 31 January 2014. A further 782km of road  is under construcƟon on acƟve works 

contracts. See Figure 3.6.1 and TNRP Summary map. 

 Rail – 3,100km  (43%) of Queensland Rail  lines were closed or had  limited access due  to  the natural disaster events  in early 

2013, and all have been recovered and services resumed. 

 MariƟme – repairs have been required to navigaƟon aids,  jeƫes and other boaƟng  infrastructure following natural disasters 

from 2010 to 2013. The events of 2013 affected seven ports (all of which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 347 have since been recovered and 1 temporarily fixed.   

(Source: DTMR 31 January 2014) 

Key achievements: 

 During  January  2014,  DTMR  expended  approximately 

$100 million  on  reconstrucƟon  works  across  the  State 

arising  from  natural  disaster  events  between  2011  and 

2013.  The  cumulaƟve  spend  on  reconstrucƟon  of  the 

transport network  to 31  January 2014  is $5.4 billion  for 

works resulƟng from the 2010 to 2013 disaster periods.  

 There  was  256km  of  damaged  roads  reconstructed  in 

January 2014 bringing  the  total  reconstructed  since  the 

program  commenced  to  7,088km  of  the  total  8,732km 

(more  than  80%)  damaged  roads which DTMR  plans  to 

reconstruct from the 2010 to 2013 events. 

 ConstrucƟon  commenced  on  19  projects  valued  at  $42 

million  in  January 2014  including works   on  the Gregory 

Development  Road,  Warrego  Highway,  the  Cloncurry‐

Dajarra Road, Barkly Highway and Flinders Highway in the 

North West, and nine projects  in  Far North Queensland 

region. 

 ConstrucƟon  was  completed  on  19  projects  valued  at 

$32.5  million  in  January  2014  including  Castlereagh 

Highway (St George to Hebel) in South West Region, Wills 

Development  Road  (Julia  Creek  to  Burketown)  in  the 

North West, Isis Highway (Bundaberg to Childers) in Wide 

Bay/BurneƩ  and Mt  Sylvia  Road  in  the  Lockyer  Valley 

(Darling Downs region). 

 In January, DTMR provided more than 10,000 stakeholder 

noƟficaƟons  about  reconstrucƟon  works  and  200 

customer  enquiries were  responded  to.  The majority of 

informaƟon  provided  related  to  project  updates, 

property access and requests for construcƟon spoil.  

Above:  works underway on Tim Fischer Bridge, Bruce Highway  to place 

rock fill and an external boulder armour following embankment slips during 

the 2013 events 

Fig.3.6.1 Roads damaged/reconstructed  ‐ 2010 to 2013 events 
 

862

7,088

782

Roads (km) to be reconstructed ‐ works yet to commence

Roads reconstructed (km)

Roads under construction (km)
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Fig.3.6.2  TNRP summary of reconstrucƟon works to date 

‐ January 2014 

Fig 3.6.3 TNRP reconstrucƟon work sites 
  ‐ January 2014 

(Source: DTMR 31 January 2014) 

3.7 BeƩerment fund status 

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for 

the flood, storm and cyclone disaster events that occurred in Queensland in early 2013 for the restoration or replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

The Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of the assets 

which  had  been  repeatedly  damaged  and  restored  from  earlier  disaster  events.  Correspondence  was  received  from  the 

Commonwealth  in August 2013 agreeing to an extension of the Betterment fund to also cover LGAs declared for the two additional 

disaster events  that occurred after Oswald  through  to  June 2013  ‐  Longreach Flood  (18 February 2013) and Central and Southern 

Queensland Low (25 February to 5 March 2013).  

Status 

Expressions of  Interest  (EOI) were  received by  the Authority  from 48  councils with  approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters. Under the Betterment Framework, in addition to the normal 

NDRRA submission assessment process, the Authority considered the financial and non‐financial benefits of the betterment proposal 

such as possible prior damage, loss of availability and its impact on economic or social factors of the community.  

The majority of  the BeƩerment  Fund has now been  allocated  to  approved projects. As  at 28  February 2014, 220 projects with  a 

beƩerment  component  have  been  approved.  These  projects  have  an  esƟmated  total  cost  of  approximately  $152 million, which 

includes $78.5 million in BeƩerment funding and Council contribuƟons of $12 million.  

To date, works have commenced and are substanƟally progressed on a number of approved BeƩerment projects, including Round Hill 

Road (Gladstone Regional Council); Gayndah Water Intake plant (North BurneƩ Regional Council); Margate Foreshore, Pringle Road 

and Wirth Road (Moreton Bay Regional Council); and One Mile Bridge (Ipswich City Council). Projects have also commenced in the 

Bundaberg, Cherbourg,  Hinchinbrook, Moreton Bay, South BurneƩ, North BurneƩ and Palm Island local government areas.  

Progress reports on a number of BeƩerment projects are provided in SecƟon 4. 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.1 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC 
Riverwalk  
(Cat D) 

$72.0  The  Brisbane  Riverwalk  was  a  unique  pedestrian  and 
bicycle  path which  linked  the  city's  CBD with  the  inner 
suburb  of New  Farm.  It  also  provided  a  direct  link with 
terƟary  educaƟon,  entertainment,  recreaƟon, 
commercial,  community  and  residenƟal  precincts  in  the 
inner city. 

The floaƟng  infrastructure was destroyed by  the  January 
2011  floods  and  the  whole  structure  was  subsequently 
removed.  

Following detailed public  consultaƟon,  the Brisbane City 
Council  decided  to  replace  the  previously  floaƟng 
walkway with a fixed,  jeƩy‐like 850 metre  long structure 
between New Farm and the CBD. The Riverwalk deck will 
be approximately 3.4 metres above the average high Ɵde 
level, high enough  to minimise  corrosion  caused by  salt 
water.  

The walkway’s 37 piles will be anchored into the riverbed, 
providing the structure with a strong, more flood‐resilient 
foundaƟon.  It  will  feature  24  hour  lighƟng,  separate 
pedestrian and  cyclist paths  and  shaded  rest  areas. The 
design also  included a rotaƟng opening span to allow for 
the passage of vessels to and from moorings.  

Funding for the project  is being provided through special 
(Category D) funding under NDRRA arrangements. 

The  tender  to  rebuild  the  Riverwalk  was 
awarded  to  the  John  Holland  ConstrucƟon 
Group in April 2013. 

Piling works commenced in late July 2013 with 
a  55m‐long  barge  mobilised  in  the  Brisbane 
River  carrying a 280‐tonne  crane and a piling 
rig. Since this Ɵme, two addiƟonal barges have 
been  mobilised  ‐  a  second  piling  barge 
commenced  in  February  2014  and  a  barge 
dedicated  to  installing  the girders  is also now 
operaƟonal. 

Since  works  commenced,  15  of  the  37  piles 
have  been  poured  and  11  of  30  concrete 
girders  have  been  cast  on‐site  at  the  works 
compound beneath the Story Bridge.  

During  February,  the walkway  began  to  take 
shape with  the  fist  pre‐cast  concrete  girders 
installed. By month  end,  three  of  the  girders 
had been placed.   The girders are placed with 
balustrades pre‐installed. 

ConstrucƟon  of  both  the  north  abutment  at 
the  Howard  Smith Wharf  end  and  the  south 
abutment  at  the  Merthyr  Road  end  is 
underway.  CompleƟon  of  the  Riverwalk  is 
expected in mid‐2014, weather permiƫng.  

       

(Courtesy: Brisbane City Council) 

Riverwalk progress, including the installaƟon of the first girder which will form the walkway  
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Gore 
Highway, 
Toowoomba 
to Milmerran 

$66  The Gore Highway  is a vital transport route  linking 
Toowoomba to Goondiwindi and forms part of the 
NaƟonal Highway's Melbourne to Brisbane link. The 
highway  provides  access  for  B‐double  and  road 
trains  travelling  interstate  and  also  serves  as  an 
important  link for the diverse agricultural sector  in 
the area.  

Many secƟons of the Gore Highway sustained flood 
damage  to  pavements  and  roadside  drainage,  as 
well as severe erosion around culverts  in the flood 
events of 2010‐2011 and early 2013.   

The  reconstrucƟon  works  include  shoulder 
reinstatement, pavement repairs and rehabilitaƟon 
and  bitumen  resurfacing  along  secƟons  of  the 
highway between Toowoomba and Millmerran, as 
well as repairs to culverts and roadside drainage.  

FK Gardner and Sons were contracted to repair the 
damage on behalf of DTMR and commenced works 
in  November  2012.  Repairs  from  the  2010‐2011 
flood  events  are  substanƟally  complete  with  final 
seals being laid during February.   

Works  to  repair  pavement  damage  resulƟng  from 
the  2013  flooding  events  commenced  in  January 
2014.  To date, 6km of works have been delivered in 
two  key  locaƟons  on  the  Gore  Highway:  between 
Toowoomba  and Millmerran  ‐  east  of  Southbrook 
and east of Millmerran. 

Favourable  weather  condiƟons  and  site  planning 
have allowed the crews to work ahead of schedule, 
with  works  expected  to  be  completed  for  mid‐
March  2014,  compleƟng  the  flood  reconstrucƟon 
project for the Gore Highway, between Toowoomba 
and Millmerran.  

       

Grigor Bridge, 
Conondale 

$4.5  Grigor Bridge is a major crossing of the Mary River 
on the Maleny‐Kenilworth Road near Conondale, in 
the Sunshine Coast hinterland. The original single‐
lane  Ɵmber  Grigor  Bridge was  built  in  1929  and 
was  extensively  damaged  during  flooding  in 
October 2010 and again in January 2011. 

The total project comprises $4.5 million of NDRRA 
funding  represenƟng  the  esƟmated  cost  of 
replacing the original structure, and more than $5 
million  complementary  funding  for  an  addiƟonal 
lane and raising the bridge plus embankments and 
culverts.  The  complementary works  are  intended 
to  improve  flood  immunity,  safety  and  traffic 
capacity.  

ConstrucƟon  acƟvity  in  the  river  is  scheduled  to 
accommodate  the breeding cycles of a number of 
iconic species found in the Mary River including the 
Mary River Turtle and Mary River Cod.  

The  new  Grigor  Bridge  opened  to  traffic  on  17 
February  2014,  11  months  aŌer  construcƟon 
commenced.  

Prior to the opening, new "bat boxes" were installed 
on the bridge in early February to safely relocate the 
bat colony roosƟng in the original Ɵmber structure.  

Pavement and seal works on both approaches were 
also completed during the month.  

DemoliƟon of the original Ɵmber bridge started aŌer 
the new bridge was  in operaƟon, with  the  removal 
of  the  deck  and  girders.  The  project,  including 
demoliƟon of the exisƟng bridge and removal of the 
side  track used during  construcƟon,  is on  track  for 
compleƟon by June 2014.      

Above: 2013 event works underway to Gore Highway north of Milmerran —February 2014 

Below: Grigor Bridge nearing compleƟon, February 2014 
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Palm Island 
Seawall 

$12.3  The Palm Island foreshore provides the focal point for the island's 
community.  It  is  the  locaƟon  of  culturally  significant  landmarks 
and memorials as well as the island's community faciliƟes.  

The  seawall  in  Challenger  Bay  protects  the  foreshore  and  Palm 
Island  coastline  through  providing wave  dissipaƟon  and  erosion 
miƟgaƟon.  Damage to the seawall  occurred as a result of Cyclone 
Yasi  in  February  2011.    The  reconstrucƟon  project  involves 
reconstrucƟon of 1.3km of seawall.  

The  project  commenced  in  November 
2013 with  the  transfer of equipment  to 
site  from  Townsville  and  Cairns  via 
barge.  The works are being delivered by 
Koppen  Developments,  a  Cairns‐based 
construcƟon company. 

To date, 380 metres of  the rockwall has 
completed construcƟon and 110 pre‐cast 
concrete  piers  have  been  cast  and 
painted in Townsville. 

The first batch of piers were delivered to 
site  in  February,  and  14  piers  were 
subsequently installed during the month. 

CompleƟon is expected in mid 2014.  

LeŌ: construcƟon works underway on Palm 
Island seawall, February 2014 
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4.2  Program spotlights 

Fiddes Street  is  located between Port CurƟs and Depot Hill and provides 
direct access between the two communiƟes in South Rockhampton.  

Fiddes  Street  is  important  to  these  two  communiƟes  as  the  alternate 
access is via the Bruce Highway which is a much longer route in both Ɵme 
and  distance.  The  road  provides  access  to  two  local  schools,  a  large 
machinery repair facility, as well as the residenƟal areas of Depot Hill and 
Port CurƟs. 

The  road  suffered pavement  failure as a  result of flood  inundaƟon  from 
Tropical  Cyclones  Tasha  and  Anthony  in  early  2011.   Works  to  restore 
Fiddes Street included cement stabilisaƟon of the exisƟng pavement. 

As  the  road  passes  through,  and  was  originally  built  on  swamp  land,  
construcƟon was deferred unƟl the area had dried out sufficiently to carry 
out the works. To save on construcƟon costs, it was also decided to retain 
the  original  pavement  in  the  restoraƟon  and  use  it  as  a  construcƟonal 
plaƞorm. The original pavement was then overlaid with 150mm of gravel 
and then insitu cement stabilised. 

Works  to  restore  Fiddes  Street  commenced  in October  2012  and were 
completed in November 2012 on Ɵme and under budget for a total cost of 
approximately  $500,000.  Council  also  funded  complementary works  for 
the installaƟon of traffic calming devices and lighƟng.  

 

Rockhampton Regional Council 
Fiddes Street, Port CurƟs 

 

Despite  the  constant  traffic noise,  it was  the culverts under  the old 
John Muntz  causeway  that  a  group  of  large‐footed MyoƟs  (MyoƟs 
macropus) bats decided to call home. 

These  are  one  of  two  species  of  ‘fishing’  bats  deriving  their  food 
source  from  skimming  bodies  of  water  for  insects  and  fish.  The 
Coomera River provided a perfect  spot  for  them. Between 200 and 
400 bats moved into the culverts prior to the 2010‐11 flooding events 
but  moved  on  aŌer  the  causeway  crossing  was  submerged  and 
damaged. 

DTMR/Gold Coast City Council 
Moving bats to the new Coomera River crossing 

Two  years  later  and  construcƟon  on  the  new  crossing  is  well  underway  and  just  as  the  old  causeway  was  about  to  be 
demolished, the bats moved back to their old home in the culverts, in larger numbers than before. 

Unable to stay  in their adopted home, the delicate process of relocaƟng the bats commenced. The first step taken to try and 
relocate the bats of their own accord was to install arƟficial bat boxes under the newly constructed crossing in a locaƟon which 
aƩempted to mimic their culvert micro‐habitats. The new boxes were installed prior to the demoliƟon of the culverts.  

To encourage the bats to relocate an exclusion method was used, blocking the holes to roosƟng places while the bats were out 
feeding throughout the night. Prior to culvert demoliƟon, a wildlife spoƩer catcher conducted a survey and manually removed 
any stragglers  leŌ  in crevices. AŌer being given the all clear, the old causeway culverts were removed and construcƟon of the 
new crossing completed. 

From recent observaƟons it seems the bats have happily taken up residence under the newly constructed crossing. 

Large‐footed MyoƟs bats under the culverts prior to their relocaƟon 

Damage to (top), and following repairs to Fiddes Street, 
Rockhampton 
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Above: damage to Upper Mount Bentley Road from the 
2013 event (top) and  the completed BeƩerment works 

following Tropical Cyclone Dylan  in February 2014 (boƩom) 

Upper Mount Bentley Road on Palm Island provides the only on‐ground access to 

vital  telecommunicaƟons  infrastructure  located  at  the peak of Mount Bentley. 

The telecommunicaƟons tower is an integral part of Palm Island's infrastructure; 

associated with  the  health,  educaƟon  and welfare of  the  community of  2,400 

residents.   

The  road was unsealed prior  to beƩerment and has been  impacted by disaster 

events  eight  Ɵmes  between  January  2008  and  January  2013.  In  past  disaster 

events, damage to the road has leŌ the telecommunicaƟons tower inaccessible, 

causing severe disrupƟon to the local community and impacƟng communicaƟons 

with essenƟal services on the Island and the mainland.  All weather 4WD access 

to the area is crucial to conduct repairs. 

The BeƩerment project  included  the  construcƟon of  concrete  surfacing  to  the 

steepest or most vulnerable secƟons of the road, allowing vehicle access to the 

telecommunicaƟons  tower  aŌer  heavy  rain  periods.  The  total  project  cost  is 

esƟmated at approximately $800,000, with almost $440,000 funded through the 

BeƩerment Fund. 

BeƩerment works were substanƟally completed prior to the commencement of 

the Queensland cyclone season in December 2013 and the works recently faced 

their  first  significant  test when  Palm  Island was  impacted  by  Tropical  Cyclone 

Dylan in February 2014.  

Palm Island Aboriginal Shire Council 
BeƩerment project passes first test 

 

4.2  Program spotlights (conƟnued) 

Above: flood damage to One Mile Bridge (top) and  the 
BeƩerment works underway (boƩom) 

One Mile  Bridge  across  the  Bremer  River  is  a  four  span  concrete  bridge  that 

provides  criƟcal  community  and  social  access  for  Ipswich  City  residents.  The 

bridge  has  traffic  volumes  in  excess  of  20,000  vehicles  per  day  and  provides 

secondary access to the RAAF base at Amberley.  It  is the key transport  link  for 

the  central  to western  areas  of  the  city  and when  closed,  has major  flow‐on 

impacts on local roads and the Warrego Highway. 

The bridge was damaged by flood events  in 2009, 2011 and again  in 2013. The 

January 2013 event caused embankment scouring, undermining of the bridge’s 

wing‐walls,  pavement  scouring  and  damage  to  kerbs,  barriers,  and  drainage 

systems. 

Given its importance and suscepƟbility to damage, the bridge was approved for 

Category  D  BeƩerment  funding.  The  beƩerment  package  includes  the 

construcƟon of new cross drainage culverts, replacing the exisƟng bitumen with 

a  concrete  pavement,  embankment  protecƟon,  extension  of  rock  pitching  for 

the bridge’s southern abutment and concrete protecƟon for verges.  

Abergeldie  Contractors  Pty  Ltd  were  awarded  the  contract  to  undertake  the 

works  and  started  construcƟon  in  mid‐October  2013.  Works  are  now 

substanƟally complete with only minor commissioning works outstanding. 

CompleƟon  is  expected  in  March  2014  and  are  being  funded  through  a 

combinaƟon  of  Category  B NDRRA  funding  ($1.5 million),  BeƩerment  funding 

($1.9 million) and Council contribuƟon ($0.5 million).  

Ipswich City Council 
One Mile Bridge BeƩerment project approaches compleƟon 
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4.2  Program spotlights (conƟnued) 

The scale of the disasters that have hit Toowoomba as a result of the Queensland Floods in January 2011 and the flooding brought 
on by Tropical Cyclone Oswald  in January 2013, has meant that Toowoomba Regional Council’s restoraƟon program has had to 
use many different crews, contractors as well as Council’s internal labour force, to repair the mountain of damage in the region.  

Council’s decision to use its internal labour force to carry out restoraƟon works has seen the final expenditure on some of those 
projects reduced up to 45 per cent without any loss in the quality of the reconstrucƟon. 

“Our crews work for standard local government awards, not contractor rates. Being able to use our own workforce has certainly 
provided a great outcome for these projects and the community,” said Mayor Paul Antonio. 

“Our crews who know the area and do this sort of work every day were able to get in and deliver the work quicker and cheaper 
than if we’d used external contractors to do the work,” he said. 

Two projects that have achieved savings through the use of Council’s day labour force are Gomoran Douglas Road and O’Donohue 
Road. 

 

 

Toowoomba Regional Council 
Delivering savings through day labour  

Gomoran Douglas Road  just outside of Goombungee  is a 4.2km parƟally sealed 
rural road servicing a community of primary producers approximately 30km north 
of  Toowoomba.  The  road  provides  access  for  emergency  services  in  Ɵmes  of 
natural disasters and is a school bus route.  

Gomoran Douglas Road  runs  adjacent  to Gomoran Creek which burst  its banks 
during  the  events  of  2011.  High  velocity  overland  flows  caused  damage  to  a 
causeway that crosses the creek and washouts to the road’s surface resulƟng  in 
deep scouring, with silt and debris leŌ on the road. Toowoomba Regional Council 
was approved for restoraƟon works such as gravel resheeƟng, debris removal and 
replacement of the concrete causeway’s slab.  

The project was delivered at a cost of approximately $118,000, more  than 20% 
below original esƟmates. 

O’Donohue Road  is a gravel rural road servicing a number of primary producers 
off the GaƩon‐CliŌon Road in the Hirstglen district.  

The road suffered damage over 1750 metres of its length from excessive runoff in 
2013 that caused scouring and corrugaƟon to the road’s surface and shoulders, as 
well  as  siltaƟon  and  scouring  damage  to  its  table  drains.  Toowoomba  Regional 
Council was approved for restoraƟon works,  including clearing of silt from table‐
drains, gravel resheeƟng of the road’s surface and reshaping the table drains.  

The final  expenditure  for  the project of  approximately $62,000 was 45% below 
original esƟmates.  Above: damaged floodway on Gomoran 

Douglas Road (top) and following restoraƟon 
(boƩom) 

 

 

 

 

 

LeŌ: damage (far leŌ) and following 
reconstrucƟon works (leŌ) to secƟons of 
O’Donohue Road  
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Media analysis  

There has been a  total of 177 media  items  in 28 February 2014  (120 print – 68%, 16 TV – 9%, 41 radio – 23%), which reached a 

cumulaƟve audience of over 3.7 million people, with the focus this month being on council recovery, BeƩerment funding and the 

impact of recent rainfalls. 

February media  coverage  saw menƟons  for  regions  recovering  and  rebuilding  from  natural  disasters,  including  arƟcles  in  the 

Caboolture News, Warwick Daily News,  Innisfail Advocate, Queensland  Times,  South BurneƩ  Times,  Ipswich AdverƟser,  The Ayr 

Advocate,  Toowoomba  Chronicle, Home Hill Observer,  Beaudesert  Times, Gladstone  Community  Advocate,  Central Queensland 

News, Gympie Times, Bundaberg News Mail and radio menƟons on ABC Sunshine Coast.  

The  BeƩerment  Fund  received  coverage  for  projects  in  Mareeba,  North  BurneƩ,  Rockhampton  and  Scenic  Rim  with  arƟcles 

appearing  in  regional media  including  the Mareeba Express, Cairns Post, Fraser Coast Chronicle, Rockhampton Morning BulleƟn, 

Queensland Times, Moreton Border News, Beaudesert Times and the Bundaberg News Mail.  

The Authority and Australian Government ReconstrucƟon  Inspectorate visit  to Somerset and South BurneƩ Regional Council saw 

press coverage in the GaƩon Lockyer Brisbane Valley Star, The Queensland Times and The South BurneƩ Times. The reconstrucƟon 

of Brisbane’s iconic Riverwalk saw media coverage in The Courier‐Mail and MX Brisbane, as well as TV coverage on Channels 7, 9 and 

10. 

Engagement acƟviƟes 

In February 2014, Minister for Local Government, Community Recovery and Resilience David Crisafulli met with the Mayors and 

Councillors of Queensland’s  four newest councils: Noosa, Livingstone, Mareeba and Douglas  following  their de‐amalgamaƟon on 

1 January 2014. Ongoing flood recovery and beƩerment projects were among the topics discussed.  

The Minister together with Authority Chief ExecuƟve Officer, Graeme Newton, also visited Tully for Community Cabinet during the 

month. 

The  Authority  Chief  ExecuƟve  Officer,  Authority  Chief  Financial  Officer  and  the  Australian  Government  ReconstrucƟon 

Inspectorate visited Somerset Regional Council in conjuncƟon with DTMR on 19 February 2014 as well as the South BurneƩ Regional 

Council on 20 February 2014 to monitor progress and inspect damage from the 2011 and 2013 events.  

5.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.1 CommunicaƟng progress 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 

informaƟon about BeƩerment projects. There has been a large number of visits to the website since it was launched on 18 February 

2011.   

At 28 February 2014, total website visits amounted to 403,499 ‐ an increase of 2.6% since last month. (See Figure 5.1.1) 

In February, the Authority received an addiƟonal 44 calls to its dedicated hotline and 236 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.1.2) 

(Source: the Authority at 28 February 2014) 
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Fig. 5.1.2 CommunicaƟons Fig. 5.1.1 Website traffic 
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5.2 Media reports  

Gladstone Community Advocate, 11 February 2014 

 Queensland Times,  21 February 2014 

The Ayr Advocate, 5 February 2014 

Moreton Border News, 7 February 2014 

Innisfail Advocate,  
22 February 2014 

South BurneƩ Times 
21 February 2014 

 Queensland Times,   
20 February 2014 

 MX Brisbane,   
19 February 2014 

The Ayr Advocate, 19 February 2014 

Mareeba Express, 19 February 2014 

Bundaberg News Mail, 11 February 2014 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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