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1   The 4th Regiment Royal Australian Artillery Army assists with evacuations in Townsville. Photo courtesy of Australian Defence Force (ADF)

2   Water damaged household contents for collection in Townsville

3   Cattle fleeing floodwaters on a cattle station in Carpentaria Shire

4   Flooded streets in Townsville

5   Flooding at Star River and Keelbottom Creek closes Hervey Range Road to traffic

6   Extensive damage to the Flinders Highway west of Julia Creek
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Flooding in the Bulloo Shire Council area
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Annastacia Palaszczuk MP
Premier and Minister for Trade

Message from the  
Premier and Minister for Trade
The 2018-19 disaster season saw our state hit by 11 separate events, and our far 
north, north and north west communities impacted by multiple disasters in a short 
period of time.

The Central Queensland Bushfires, cyclones Penny, Owen and Trevor and the 
flooding of Townsville and our north western communities had an enormous impact 
on our state, and in particular our hard-working farmers.

Over a three-week period from 25 January to 14 February 2019, 39 communities 
from the Torres Strait in the far north to the South Australian border in the south 
west, were impacted by a monsoonal deluge that caused hardship to hundreds of 
thousands of Queenslanders.

The widespread nature of the North and Far North Queensland Monsoon Trough saw 
over half of Queensland’s councils, covering more than 56 per cent of Queensland’s 
land mass, activated for disaster funding assistance.

The cumulative impact of prolonged drought, and then flooding, on our north west 
communities has had a significant impact on our hard-working primary producers, 
and the businesses and communities reliant on the sector for their livelihoods. 
Disruption to mining operations has also cost the Queensland economy hundreds of 
millions of dollars.

I am grateful for the hard work of our emergency services staff and volunteers 
who quickly came to the aid of Queenslanders in need. As flood waters receded, I 
inspected damage on the ground and spoke first-hand to those affected. It was clear 
that, in order for communities to socially and economically recover from this large-
scale disaster, support was needed.

On 5 February 2019 I launched the Queensland Floods Appeal, which has since 
raised $10 million for impacted communities, and on 8 February 2019 I extended 
the role of State Recovery Coordinator Major General (Retired) Stuart Smith to work 
closely with disaster management groups, councils and communities on their 
reconstruction and recovery.

Supported in Townsville by Queensland Police Service Superintendent Mark Plath as 
Deputy State Recovery Coordinator, Major General Smith has worked closely with the 
Queensland Reconstruction Authority and other key functional government agencies 
to provide the Queensland Government with critical insights on how to best assist 
communities on their road to recovery. Their extensive consultation with impacted 
communities has been instrumental in the development of the North and Far North 
Queensland Monsoon Trough – State Recovery Plan 2019-2021.

The Queensland Government is committed to the long-term recovery of communities 
impacted by the flooding and will continue to stand shoulder to shoulder with them 
on their road to recovery.
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Message from the Minister for 
State Development, Manufacturing, 
Infrastructure and Planning 
The social and economic cost of the North and Far North Queensland Monsoon 
Trough has been extraordinary.

More than 116,000 people were identified as experiencing hardship, over 3300 
homes were damaged by flooding, and 1800 people needed assistance with 
housing support.

The flooding wreaked havoc on our primary producers, with AgForce estimating  
hundreds of thousands of cattle were lost in the disaster.

Meanwhile, 97 per cent of surveyed businesses in the 15 most heavily flooded 
areas reported financial impacts, including closures, trade interruptions, forward 
booking cancellations and damage to premises and equipment.

We also saw extensive impact to critical infrastructure, including 6420 kilometres 
of state roads, 307 kilometres of Mount Isa rail line, 1000 kilometres of water 
pipelines, 15,000 kilometres of on-farm roads and 10,000 kilometres  
of fencing.

Queensland’s recovery is ongoing, with the Queensland Reconstruction Authority 
(QRA) – the state’s lead agency for disaster recovery, resilience and mitigation – 
overseeing our government’s efforts.

Within two weeks of the Monsoon Trough event more than 700 Community 
Recovery staff were deployed across the state.

Their work on the ground was crucial in helping people get back on their feet and 
ensuring businesses, industries and organisations have the support they need to 
make a strong recovery.

Locally-led initiatives are the foundation of the North and Far North Queensland 
Monsoon Trough – State Recovery Plan 2019-2021, which provides impacted 
communities with a long-term roadmap to recover, rebuild and reconnect.

This plan makes the Queensland Government’s commitment clear – we will 
continue to work with councils to ensure impacted regions fully recover, with our 
focus on the health and wellbeing of residents, repairs to property and restoration 
of business and industry.

Cameron Dick MP
Minister for State Development, Manufacturing, 
Infrastructure and Planning
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Message from the  
State Recovery Coordinator
In January 2019, a severe Monsoon Trough event brought torrential rain 
and flooding to 39 communities across the north, far north and north west 
of Queensland. This event devastated many residents, small business 
owners, primary producers and industry operators already suffering from the 
cumulative impact of drought and cyclone disasters.

Accordingly, in February 2019, the Premier of Queensland extended my 
responsibilities as the State Recovery Coordinator for the 2018 Central 
Queensland Bushfires to include leadership of the North and Far North 
Queensland Monsoon Trough recovery effort. 

Since that time, I travelled throughout the disaster area, meeting with local 
leaders and people affected by rain and flood, to help identify locally-led 
initiatives for recovery. I was shocked by the wide-ranging impact of the 
event, but inspired by the manner in which local communities and all levels of 
government collaborated to reconnect and recover. 

I was assisted in my role by Deputy State Recovery Coordinator Mark Plath, 
who focused on the recovery of the Townsville community.

Recovery from disaster can be a complex and often lengthy process, with 
communities facing different challenges and recovering at different rates. 
Therefore, this State Recovery Plan has been developed in partnership with the 
Commonwealth, 15 state government departments and agencies, six regional 
bodies and more than 10 non-government organisations and peak bodies. 

Overall, this Plan incorporates the long-term vision that local leaders have 
identified for their communities. The central theme of this long term approach 
is an emphasis on recovery pathways that make communities more resilient 
to withstand future disaster events. Within this theme, our priorities are the 
recovery of the health and well-being of people, local economies, roads  
and infrastructure.

Stuart Smith
Major General AO, DSC (Retired) 
State Recovery Coordinator
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Section 1:  Queensland’s disaster

Queensland Police Service assist residents out of floodwaters in Townsville
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Section 1:  Queensland’s disaster Introduction
Over the past decade, Queensland has borne an alarming 
60 per cent of the total national economic cost for natural 
disasters, with the remaining 40 per cent shared amongst 
other states and territories. But even knowing that recent 
history, the latest disastrous summer of bushfires, 
cyclones and flooding has been unprecedented.

Eleven separate natural disaster events struck the state in 
the 2018-19 disaster season, with the most devastating 
a monsoon trough that affected 39 council areas and had 
a catastrophic impact on communities, businesses and 
primary producers from the Torres Strait in the far north to 
the South Australian border in the south west. 

The North and Far North Queensland Monsoon Trough – 25 
January to 14 February 2019 (Monsoon Trough) produced 
exceptional rainfall that initially caused disruption and 
damage to communities in Far North Queensland. Over 
subsequent days, and as the rain continued to fall, the 
system centred in North Queensland with the populated 
areas of that city, Ingham and surrounds inundated. Heavy 
rainfall then continued throughout the previously drought 
affected North West Queensland, resulting in major 
flooding across large areas. 

The record-breaking rainfall cut off communities, 
devastated the livestock industry, left the freight industry 
at a standstill and destroyed infrastructure, homes and 
businesses. Over 56 per cent of the state’s land mass 
was impacted, with 39 Local Government Areas (LGAs) 
activated for joint State and Commonwealth Disaster 
Recovery Funding Arrangements (DRFA) assistance. A 
disaster that was devastating in its own right, it was made 
worse by the compounding effect of previous events that 
hit the state.

Prior to the Monsoon Trough, more than half of Queensland 
was suffering prolonged drought. In November and 
December 2018, the largest firefighting operation in 
Queensland’s history fought blazes across eight LGAs 
burning 1.4 million hectares of land.

As the state looked towards its long-term recovery from 
the bushfires, tropical cyclones Owen and Penny impacted 
much of North and Far North Queensland, including remote 
communities on Cape York Peninsula and as far south as 
Hinchinbrook and the Whitsundays.

As Queenslanders picked themselves up from the 
bushfires, cyclones and monsoonal flooding, the state was 
once again on alert as Cyclone Trevor crossed the coast in 
Far North Queensland. Of the 19 LGAs activated for disaster 
assistance following Cyclone Trevor, 13 had already been 
impacted by the Monsoon Trough only weeks earlier. 

Although disasters will continue to impact our state, it’s 
important we continue to take steps to better understand 
the risks associated with them and use that knowledge 
to implement targeted measures that speed up recovery 
and effectively mitigate disaster related impacts. In that 
way we can safeguard communities, reduce recovery and 
reconstruction costs, lessen the likelihood of injury, death 
and damage, and be better prepared for future disasters.

It is the extent to which our communities have the capacity, 
skills and knowledge to adequately prepare, respond and 
adapt in the face of rapid change that will have the most 
lasting influence on their ability to recover with resilience.

A comprehensive, locally-led recovery plan provides us 
with the opportunity to rebuild a stronger, more resilient 
Queensland across our communities, economy and 
natural and built environments. Delivering on our recovery 
planning and learning the unique lessons that each event 
sends our way will ultimately help achieve the vision  
of making Queensland the most disaster resilient state  
in Australia.

Australian Army personnel from the 4th Regiment, Royal Australian Artillery assist Townsville 
residents in sandbagging their homes in preparation of rising flood water. Photo courtesy of ADF
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Disaster impact  

The Monsoon Trough event was extraordinary.
As described by the Bureau of Meteorology, an unusual, 
extended period of heavy rainfall over large areas of 
tropical Queensland began in late January 2019. The 
heavy rainfall was associated with an intense and very 
slow-moving monsoon low over northern Queensland that 
continued to affect the state in the first half of February. 
Such slow-moving weather systems are relatively rare for 
this part of the country, and the large size of monsoon 
lows means the areas they impact may be larger than 
tropical cyclones.

More than 70 locations experienced record daily  
rainfalls, 20 experienced record accumulated rainfall over 
10 days and 18 locations set new records for the number 
of consecutive days of high (50mm or more) rainfall. In and 
around Townsville, the accumulated daily rainfall totals 
were the highest since records began in 1888. Numerous 
areas reported 12-day accumulations of more than  
2000mm, including at Paluma, Woolshed, and Upper 
Bluewater (Bureau of Meteorology).

The rainfall resulted in major flooding in the Burdekin, 
Ross, Bohle, Haughton, and Herbert rivers, along with 
Black River and Bluewater Creek. Townsville’s Ross River 
Dam spillway gates were fully opened on the evening  
of Sunday 3 February 2019, as its capacity reached  
248 per cent. 

In the Gulf Country and North West Queensland, record-
breaking rainfall also occurred in previously drought 
affected regions, including McKinlay and Richmond, 
resulting in major flooding across large areas. Several sites 
in North West Queensland had 7-day rainfall accumulations 
of more than 600mm, and large areas received more than 
four times their February average rainfall. 

Floodwaters stretched 700km, and up to 70km wide in 
places, covering an estimated 15,000km2 in the Flinders 
and Norman River basins, which flow towards the Gulf 
of Carpentaria. In addition to the rain and floodwaters, 
strong monsoonal winds blew across the region, further 
de-stabilising slopes through the movement of vegetation, 
and causing storm surge issues along the coast.

While the much anticipated rains were in stark contrast 
to seven years of drought, the flooding that extended 
through North West Queensland quickly escalated, with 
catastrophic impacts for primary producers and industry 
that are the lifeblood of the north west region. The flooding 
and exposure to monsoonal winds decimated entire 
cattle herds, disrupted mining operations and damaged 
vital transport corridors, with flow-on effects to local 
businesses, communities and the economy.

The cascading and compounding consequences of this 
event are yet to be fully quantified but the long-term social 
and economic cost has been estimated by Deloitte Access 
Economics at $5.68 billion. Damage to agriculture is 
estimated at $432 million, including livestock losses of up 
to 500,000 cattle and 30,000 sheep. 

Small business disruption has been estimated at  
$116 million with 97 per cent of small businesses 
surveyed across the most heavily flooded areas reporting 
financial impacts including closures, trade interruptions, 
forward booking cancellations and damage to premises 
and equipment. 

The extraordinary scale of damage to critical infrastructure 
included impacts to 6420km of state roads, 307km of 
Mount Isa rail line, 1000km of water pipelines, 15,000km 
of on-farm roads and 10,000km of fencing, bringing 
ongoing financial hardship to individuals, small business 
and industry until repairs can be undertaken across some 
of the most remote and challenging terrain in the country. 

The closure of the Mount Isa rail line critically disrupted 
mining and minerals production – the major employer 
in North West Queensland. Glencore’s Collinsville mine, 
Newlands Coal mine and Incitec Pivot’s fertiliser facility 
were partially shut down – incurring extraordinary costs 
associated with alternative storage and freight of product. 

In total, 39 of Queensland’s 77 LGAs have been activated 
for disaster assistance for this event and more than 
116,667 people identified as experiencing hardship. The 
economic and social recovery from this large-scale disaster 
is beyond the capacity of local communities to facilitate 
and will be a long-term effort requiring collaboration and 
cooperation by all levels of government. 
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Framing the recovery problem
The duration and geographical extent of the Monsoon 
Trough flooding presented our state with a unique 
recovery problem. Within the context of the cumulative 
impacts of recent drought and cyclone events, we  
must question:

• How does Queensland recover, rebuild and reconnect 
communities in the north, far north and north west 
regions devastated by the Monsoon Trough event? 

• Which people, industries and critical infrastructure 
assets need to be reconnected in these regions? 

• What are the shared regional priorities for recovery? 

• How do we link these priorities to development plans in 
order to rebuild these communities?

• How can these communities be rebuilt in an efficient 
manner that fosters their resilience for future disaster 
events?

Damage to Alice River Bridge, Hervey Range Road
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Source: Deloitte Access Economics estimates – The social and economic cost of the North and Far North Queensland Monsoon Trough (2019)

Estimated impacts Economic cost 

Human and Social
•  Health, wellbeing and community impacts
•  Emergency response and clean-up

$2.419 billion

Building 
•  Residential damage 
•  Commercial damage 
•  Public asset damage

$1.927 billion

Roads and Transport 
•  State road damage 
•  Local road damage 
•  Rail damage

$742 million

Economic 
•  Primary production damage and disruption 
•  Small business disruption

$548 million

Environment 
•  Riparian streambank damage 
•  Coastal erosion 
•  Pest and disease outbreaks

$44 million

Total cost $5.68 billion 

13
North and Far North Queensland Monsoon Trough   |   State Recovery Plan 2019-2021



Queensland’s disaster in numbers

$2.419 billion estimated 
health, social and community impacts   $33 million in PHAS 

grants paid benefitting 
116,667 people1800 people  

assisted with housing support 

 64,823 people 
assisted with 

psychological first aid

66,728  
calls to the 
Community 

Recovery 
Hotline

$50 million  
estimated damage to other  public assets

$14.5 million estimated 
damage to public 

water and sewerage 
infrastructure

BUILDING

HUMAN AND SOCIAL

$5.68 billion estimated social and economic cost of the Monsoon Trough event

3,300 properties 
damaged
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Floodwaters 700km 
long and up to 

70km wide covered 
15,000km² in the 

Flinders and Norman 
River basins

ROADS AND TRANSPORT

ECONOMIC

ENVIRONMENT

.8

More than 27,300 insurance 
claims lodged with a combined 

value of $1.132 billion

$742 million 
estimated damage to 
roads and transport 
infrastructure

307km of Mt 
Isa rail line 

impacted 
including 38 bridge abutments damaged

10,000km of fencing

    $40 million  
estimated damage to riparian, 
streambank and coastal areas
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Section 2:  Recovery 

Repair works to Mount Isa rail line
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Area of operations  
Queensland is a vast state and the Monsoon Trough  
event has impacted more than half of the total land mass. 
At over one million square kilometres, the impacted area  
is more than four times greater than the size of the  
United Kingdom. 

For ease of disaster recovery planning and the coordination 
of recovery operations, the impacted zone encompassing 
39 LGAs has been broadly divided into three areas:

North Queensland 

Far North Queensland 

North West Queensland

Queensland

United Kingdom
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North Queensland
The North area of operations is located around North 
Queensland’s most populous city of Townsville, which bore 
the brunt of the Monsoon Trough’s flooding rains. This 
coastal region extends from the Cassowary Coast in the 
north to Mackay in the south and incorporates Charters 
Towers to the west. More than 3300 homes in the region 
were damaged as a result of the event. 

Area: 110,242km2 across seven local government areas. 

Population: In 2018, the population of the North 
Queensland Region was 338,030 people. The population 
of this region has grown at an annualised 0.2% over the 
past five years, representing an additional 4233 residents 
in the region from 2013-2018. In 2016, the unemployment 
rate for the region was estimated at 8.47%, higher than the 
state average of 6.1%.

Economy: The region supports mining and agriculture 
processing and trade and employment is increasingly 
driven by services, defence and tourism. 

Historical damage to essential public assets:  
Disaster reconstruction costs in the region since 2011  
are $951 million. 

Far North Queensland 
The Far North area of operations extends from the regional 
hub of Cairns in the east to Carpentaria and Mornington 
Island in the west, encapsulating the entire peninsula 
north to the islands of the Torres Strait. This region 
was already responding to multiple disaster events, 
including recent cyclone crossings of Penny and Owen in 
December 2018/early January 2019. The region has also 
subsequently been impacted by Severe Tropical Cyclone 
Trevor in March 2019. 

Area: 259,328km2 across 19 local government areas, 
including 12 Indigenous shire councils. 

Population: Far North Queensland recorded a population 
of 257,018 in 2018. The region has experienced steady 
growth in population over the past five years, at an 
annualised rate of 1% growth, representing an additional 
13,077 residents from 2013-2018. 

In 2016, the unemployment rate for the region was 
8.44%, higher than the state average of 6.1%. It is worth 
noting that at the regional level, the Far North Queensland 
region includes the five LGAs that had the highest level 
of unemployment rate in 2016, being Yarrabah (45.5% 
unemployment), Hope Vale (40.7%), Aurukun (37.7%), 
Kowanyama (36.9%) and Napranum (31.4%). 

Economy: The region is partly led by government services, 
education and health care, but tourism, specialised 
agriculture and bauxite mining are particular areas of 
regional competiveness. 

Historical damage to essential public assets:  
Disaster reconstruction costs in the region since 2011  
are $927 million. 

Local Government Areas

• Aurukun

• Cairns

• Cassowary Coast

• Cook

• Croydon

• Douglas

• Etheridge

• Hope Vale

• Kowanyama

• Lockhart River

• Mapoon

• Mareeba

• Napranum

• Northern Peninsula 
Area

• Pormpuraaw

• Torres

• Torres Strait Island

• Wujal Wujal

• Yarrabah

Local Government Areas

• Burdekin

• Charters Towers

• Hinchinbrook

• Mackay

• Palm Island

• Townsville

• Whitsunday
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North West Queensland
The North West area of operations covers a region 
from Burke in the north west to Flinders in the east, 
incorporating all impacted local government areas to 
the South Australian border. The majority of this region 
was experiencing severe drought conditions prior to the 
Monsoon Trough event.

Area: 612,249km2 across 13 local government areas. 

Population: North West Queensland’s population 
consisted of 34,303 people in 2018. The region’s 
population has steadily declined across the past five years, 
with an annualised population growth rate of minus 2.6%. 
This represents a reduction of 4818 residents in the region 
from 2013- 2018.

Economy: The region is dominated by copper ore silver-
lead-zinc ore mining, supported by beef cattle farming and 
expanding service-based sectors. 

Historical damage to essential public assets:  
Disaster reconstruction costs in the region since 2011  
are $790 million. 

Local Government Areas

• Barcoo

• Boulia

• Burke

• Carpentaria

• Cloncurry

• Diamantina

• Flinders

• Longreach

• McKinlay

• Mornington

• Mount Isa

• Richmond

• Winton

A Carpentaria Freight barge being loaded with supplies on 
the edge of town at Normanton destined for Karumba in the 
Carpentaria Shire at the height of the flooding event.
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Post-impact relief and early recovery 
The locally-led recovery by councils, state government 
agencies and the Commonwealth has ensured 
communities impacted by the devastating floods received 
immediate assistance and continued support.  

QRA teams with disaster recovery expertise have been 
supporting impacted communities since early February. 
Assistance has been provided to councils and state 
government agencies to commence emergency and 
immediate reconstruction works to essential public assets 
as well as to provide engineering and other support to 
impacted councils.

With the assistance of QRA, the State Recovery Coordinator 
(SRC), is supporting the delivery of medium and longer-
term recovery efforts with the Deputy State Recovery 
Coordinator (DSRC) appointed to provide local support, 
with a recovery office established in Townsville. 

QRA continues to work closely with the state-level 
Functional Recovery Groups to coordinate recovery efforts 
and monitor recovery progress and effectiveness.

In total, 39 Queensland LGAs have been activated  
for assistance under Disaster Recovery Funding 
Arrangements (DRFA) across categories A, B, C and D 
(refer to Annex C), including a $242 million Exceptional 
Circumstances Package. 

The following information is a representation of the 
immediate relief and recovery response, following the 
Monsoon Trough event. 

Human and Social 
The Department of Communities, Disability Services 
and Seniors (DCDSS), together with partner agencies, 
established more than 30 community recovery hubs in the 
most impacted areas in the north, far north and north west 
of Queensland, providing services to more than  
37,000 people.  

Psychological First Aid treatment, designed to reduce the 
occurrence of post-traumatic stress disorder, has been 
administered to 64,823 people. 

A Community Recovery Hotline was established to provide 
information and support via a free 1800 number, with 
66,728 calls received to date. In addition, free telephone 
counselling via a 24/7 helpline was established to provide 
mental health support. 

$33 million in Personal Hardship Assistance Scheme 
(PHAS) grants have been paid to date, benefitting  
116,667 people. 

The Department of Housing and Public Works (DHPW) has 
coordinated emergency housing support to over 1800 
people and conducted 239 assessments to validate 
Structural Assistance Grant (SAG) applications. A Rental 
Recovery Hub was also established in Townsville.

The Community Recovery Ready Reserve team saw 1166 
government employee volunteers assist with human 
and social recovery, providing information to impacted 
communities, connecting people with support services and 
taking applications from eligible householders for financial 
assistance grants. 

This included experienced interstate recovery workers from 
the below states: 

• 105 staff from Victoria

• 16 staff from Northern Territory

• 30 staff from South Australia

• 21 staff from Australian Capital Territory 

• 67 staff from Western Australia. 

More than $10 million in donations has assisted 
communities and over 207,000 items donated.

Community Recovery Partners also provided psychosocial 
support to affected residents. These partners included 
Australian Red Cross, Centacare, GIVIT, North and West 
Remote Health Service, Queensland Health, Salvation 
Army, Save the Children Foundation, St Vincent de Paul 
Society and UnitingCare Queensland – Lifeline.

Building 
Queensland Fire and Emergency Services (QFES) 
coordinated initial Damage Assessments (DAs) to 
determine immediate impacts. With the assistance of QRA, 
QFES undertook 8467 Damage Assessment inspections 
with approximately 40 per cent of the properties reported 
as damaged and 15 per cent as uninhabitable. QFES also 
assisted residents by providing targeted wash out services 
to more than 300 flooded homes.

Three-month post-event damage assessments were 
undertaken by QRA, QFES and DCDSS in April and May 
of 3800 properties. Of the more than 1400 properties 
recorded as uninhabitable, work is now underway on more 
than 1300 of them.
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Damage to Queensland schools was also significant, with 
61 closed in North Queensland, including Oonoonba State 
School which saw students housed at two nearby schools 
for two months while repair works took place. 

Impacted state-owned frontline assets have been restored 
with over 760 damaged assets repaired within two months 
of the event. 

A Sport and Recreation Disaster Recovery Program (SRDRP) 
was activated with sport and recreation organisations 
damaged by the floods eligible to apply for funding of  
up to $25,000. 

Roads and Transport 
The Department of Transport and Main Roads (TMR) has 
been progressively assessing and restoring access to 
the 6420km of state-controlled road network impacted 
from the event. Inspections and emergency works were 
required to maintain road access where possible with more 
than $20 million spent on counter disaster operations, 
emergency and immediate reconstruction works. TMR also 
removed 131 carcasses from state-controlled roads in 
impacted LGAs. 

The Flood Recovery Road Access Group (FRRAG) was 
activated to manage emergency and disaster heavy vehicle 
access for freight consignors and heavy vehicle transport 
operators travelling in the affected areas; 86 enquiries 
were received with 31 permits issued. 

The Rail Recovery Taskforce was established to lead the 
repair of 204 sites across 307km of flood-damaged track on 
the Mount Isa rail line. Over 400 employees and contractors 
were mobilised to accelerate the repairs and temporary 
workers camps established at Julia Creek and Richmond.

In response to the derailment of a Pacific National train at 
Nelia, in McKinlay Shire Council, a locomotive and wagons 
were removed from the site and 1.2km of rail deviation was 
constructed to enable resumption of service.

Economic 
The Department of State Development, Manufacturing, 
Infrastructure and Planning (DSDMIP) appointed a 
Senior Executive for Economic Recovery to prioritise the 
restoration of critical supply chain infrastructure and fast-
track business and industry recovery. 

Recovery assistance for primary producers, small business 
and non-profit organisations has been activated under 
DRFA. As at 23 August 2019, more than $93 million has 

been paid to 2224 primary producers, small businesses 
and not for profits. In addition, 46 Disaster Assistance 
Loans totalling over $6.3 million have been approved for 
15 primary producers and 31 small businesses impacted 
by the event.

The Commonwealth Government provided $1 million to 
each of the 11 most impacted councils to assist impacted 
farmers and communities. As part of this funding, a Carcass 
Disposal Strategic Master Plan was adopted to respond to 
livestock losses as well as the coordination of fodder drops 
to preserve livestock wellbeing. 

As at 23 August, the Townsville Small Business Recovery 
Centre had provided 2450 lines of assistance to local 
businesses. Surveys were also conducted with a total 
of 794 small businesses and 172 primary producers 
participating. 

In response to the Mount Isa rail line closure, an intermodal 
facility was constructed at Hughenden to enable operators 
to transfer freight to Townsville; reconnecting the critical 
supply chain for resource companies. 

Environment 
The Environment Functional Recovery Group has been 
working to respond to environmental impacts across a 
variety of landscapes in affected regions – including urban 
areas, beaches, protected natural estates, riparian zones 
and grazing lands.  

Assessments have been undertaken with regards to 
riparian damage, biodiversity and habitat loss including 
the assessment and reopening of 41 national parks. 

Helping to ensure the safety of the community, saltwater 
and freshwater crocodiles surveys were undertaken and 
high risk animals relocated (if safe to do so) as well as 
increasing key messaging to the community on high risk 
native wildlife.

Early engagement was undertaken with mining and industrial 
sites to ensure recovery actions were environmentally safe 
and compliant with environmental approvals.

In response to the train derailment at Nelia, a liaison officer 
was appointed to work with responsible parties, ensuring 
recovery actions carried out are environmentally safe and 
the community is well informed of impacts and response.
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The Plan
Major General (Retired) Stuart Smith, had his role 
extended on 8 February 2019 to include leading recovery 
from the Monsoon Trough flooding. The role has involved 
development and implementation of the North and Far 
North Queensland Monsoon Trough – State Recovery 
Plan 2019-2021 (Recovery Plan) to assist communities 
to recover, rebuild and reconnect as stronger and more 
resilient.

The Recovery Plan acknowledges that successful recovery 
relies on a collaborative, coordinated, adaptable, scalable 
approach where the responsibility for disaster recovery is 
shared between all sectors of the community. This includes 
individuals, families, community groups, businesses and 
all levels of government. Locally-led approaches to recovery 
support rapid restoration of services essential to human 
wellbeing and present an opportunity to build resilience 
and improve community circumstances and preparedness 
beyond their pre-disaster state.

The Recovery Plan follows this framework and will be 
delivered across five recognised lines of disaster recovery 
– Human and Social, Building, Roads and Transport, 
Economic and Environment. 

The Recovery Plan recognises the lead role local 
governments play in the recovery process and the need 
for them to develop local recovery plans to help guide 
restoration and enhancement of infrastructure, support 
vulnerable and isolated members of the community, 
increase disaster preparedness and build resilience  
for the future.

Aim
The aim of the Recovery Plan is to outline support for local 
governments and communities impacted by the Monsoon 
Trough to reach a state of recovered1. 

The Recovery Plan will support communities affected by the 
impacts of the Monsoon Trough, providing them with the 
framework to recover from its devastation, restore essential 
infrastructure and functionality, learn from experience and 
adapt to their current circumstances along their recovery 
journey.  

Mission
The Queensland Government will work with local 
governments and community organisations to facilitate the 
delivery of local recovery initiatives, focus on community 
connectedness and support community development in 
order to recover and build resilience following the impacts 
of the Monsoon Trough event. 

Scope 
State recovery support will be provided to the 39 Local 
Government Areas (LGAs) impacted by the Monsoon 
Trough. This support will be delivered across the functional 
operations of Human and Social, Building, Roads and 
Transport, Economic and Environment recovery. 

Reporting 
Recovery progress of state government agency key tasks 
will be monitored against key metrics nominated by the 
agencies through regular recovery status reporting to be 
undertaken quarterly for the duration of the North and Far 
North Queensland Monsoon Trough – State Recovery Plan 
2019-2021.

The Minister responsible for recovery and reconstruction 
will provide a report for Cabinet consideration on recovery 
progress. These reports will be developed by QRA and 
informed by input from Functional Recovery Groups 
(FRGs) and the SRC or State Recovery Policy and Planning 
Coordinator (SRPPC) – published on the QRA website 
together with public reporting requirements related to  
DRFA funding.

1 Being ‘recovered’ is being able to lead a life that individuals and communities value living, even if it is different to the life they were leading before the 
disaster event. Source: Australian Institute for Disaster Resilience (AIDR) Community Recovery Handbook.
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Recovery phases 
The Queensland Recovery Plan stipulates that recovery 
operations will be undertaken across three recovery 
phases:

• Phase one: Post-impact relief and early recovery

• Phase two: Recovery and reconstruction

• Phase three: Transition

Each phase will involve Human and Social, Building, 
Roads and Transport, Economic and Environment 
functional areas of recovery.

Phase one: Post-impact relief and early 
recovery
In Phase one, impact and damage assessments are 
undertaken and initial recovery activities, such as the 
provision of assistance to support immediate needs, 
are undertaken.

At the local and district levels, this includes the 
transition from immediate post-disaster response 
operations to short-term recovery operations, as 
well as development, planning, consultation and 
implementation of a recovery plan.

Activities in this phase should support the outcomes 
identified in the Standard for Disaster Management in 
Queensland (the Standard). 

Phase two: Recovery and reconstruction
Phase two includes medium to long-term recovery 
and sees the integrated execution of the deliberate, 
methodical recovery and reconstruction to achieve 
an enhancement in outcomes for disaster impacted 
individuals, communities, functions and infrastructure. 
It covers the delivery of recovery programs supported 
by relevant funding streams. 

Activities in this phase should support the recovery 
outcomes across all five functional areas of recovery, 
and support the outcomes identified in the Standard.

Phase three: Transition
Phase three sees a progressive handover of recovery 
and reconstruction responsibilities to agencies or 
organisations including government, local government, 
community-based or industry-led sectors.

Upturned vehicle in Bluewater Park (Townsville)
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Flooded streets in Townsville
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State recovery objectives
In response to the impacts following the Monsoon Trough 
event, each Functional Recovery Group has developed a 
comprehensive Recovery Action Plan. Cumulatively, these 
plans include over 60 actions, each with specific recovery 
activities, projected outcomes and timing.

To assist in the communication of these detailed plans, key 
actions have been identified that are critical in achieving 
State recovery objectives. The diagram below outlines 
the strategic actions within each recovery phase, for the 
relevant functional line of recovery. 

Diagram of state recovery objectives
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Damage to Laroona Road in Charters Towers
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Disaster recovery funding  
The North and Far North Queensland Monsoon Trough 
resulted in 39 Queensland LGAs being activated for DRFA 
across categories A, B, C and D. 

The DRFA is a jointly funded program between the 
Commonwealth and state and territory governments, 
through which the Commonwealth provides financial 
assistance to support state governments with disaster 
recovery costs.

A number of assistance measures have been approved 
with the date range and area defined as: “Communities 
within North and Far North Queensland affected by the 
monsoon trough and significant rainfall and flooding, 25 
January – 14 February 2019”.

Details of the following DRFA assistance measures 
activated for this event are referenced in Annex C: DRFA 
activation summary – Monsoon Trough and are published 
at www.qra.qld.gov.au/activations

Disaster Recovery Funding 
Arrangements 
• Counter Disaster Operations 

• Essential Services Safety and Reconnection Scheme 

• Disaster Assistance (Small Business) Loans

• Disaster Assistance (Essential Working Capital) Loans 
Scheme for Small Business

• Disaster Assistance (Not for Profit) Loans

• Disaster Assistance (Essential Working Capital) Loans 
Scheme for Not for Profit Organisations 

• Disaster Assistance (Primary Producers) Loans 

• Disaster Assistance (Essential Working Capital) Loans 
Scheme for Primary Producers 

• Freight Subsidies for Primary Producers 

• Special Disaster Assistance Recovery Small Business

• Special Disaster Assistance Recovery Grants for Not for 
Profit Organisations 

• Special Disaster Assistance Recovery Grants for Primary 
Producers 

• Personal Hardship Assistance Scheme 

• Reconstruction of Essential Public Assets

Floodwaters at Rooney’s Bridge, Black Weir
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Exceptional Circumstances Package 
In addition to the support listed on page 27, the 
Queensland Government identified a range of assistance 
measures to address gaps in recovery funding and support 
longer-term recovery of the 39 impacted LGAs. 

The $242 million jointly funded Commonwealth-Queensland 
Category C Community Recovery and Category D Exceptional 

Circumstances Package focuses on recovery within the 
built, economic, environment, and human and social 
recovery domains and also includes measures to build 
resilience within affected communities.

The following table provides a breakdown of the long-term 
recovery package. 

Category C and D Package
North and Far North Queensland Monsoon Trough, 25 January – 14 February 2019

Recovery package component Funding  ($ million)

Human and Social $12.75M
Community health and wellbeing
Community development program
Monitoring and evaluation of the community recovery program

$7M
$5.25M

$0.5M

Built / Infrastructure $134.5M
Infrastructure betterment fund 
Restoration of damaged water and sewerage infrastructure
Clean-up and repair of community and recreational assets and facilities 

$100M
$14.5M

$20M

Economic / Industry $39M
Business and industry support 
Tourism recovery program 
North West Queensland beef recovery package 
Extraordinary fodder supply 

$10M
$5M

$22M
$2M

Environment $36M
Riparian (rivers) and coastal recovery program 
Weed and pest management program 

$33M
$3M

Resilience $19.75M
Flexible grants program 
Community information and education
Flood mapping and warning programs 

$15.5M
$0.75M

$3.5M

Total $242M  
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Roles and responsibilities   

Local government
The Recovery Plan recognises that local governments 
have a legislated responsibility through the Disaster 
Management Act 2003 for implementation  of local disaster 
management plans. 

Queensland Reconstruction 
Authority
QRA is the lead agency for coordination and development 
of disaster recovery, resilience and mitigation policy in 
Queensland.

QRA supports the delivery of recovery and reconstruction 
projects for communities impacted by the Monsoon 
Trough from a state perspective by providing coordination 
and facilitation of communication across the five FRGs to 
achieve whole of community outcomes.

QRA also administers funding assistance on behalf of the 
Commonwealth and Queensland governments under the 
DRFA. QRA will provide regular recovery reports outlining 
progress across local governments, as informed by the 
FRGs at a state level. QRA will also report on the recovery 
process to the QDMC.

State Recovery Policy and 
Planning Coordinator
The Chief Executive Officer of the QRA also fulfils the role 
of the State Recovery Policy and Planning Coordinator 
(SRPPC). The SRPPC works with the SRC to ensure a 
smooth transition between response and recovery, as well 
as overseeing recovery operations including state level 
preparedness and recovery policy, planning and  
capability development.  

State Recovery Coordinator
The SRC works in partnership with the SRPPC to coordinate 
recovery activities for the Monsoon Trough, report regularly 
to the QDMC and provide strategic advice to government 
agencies undertaking disaster recovery work.

Deputy State Recovery 
Coordinator 
The DSRC provides local support – geographically located 
in Townsville for the Monsoon Trough – to the SRC and 
Queensland Government with critical insights on how to 
best assist communities on their road to recovery. 

Rural Fire Service assists in Townsville recovery
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Supporting role

Reporting back
Disaster impacted communities

Queensland Disaster Management Committee

Queensland Government

Commonwealth Government

State Recovery Coordinator 
Stuart Smith, Major General (Retd)

Deputy State Recovery Coordinator 
Mark Plath, Queensland Police Superintendent

Leadership Board Sub-committee (Recovery)

State Recovery Policy and Planning Coordinator 
Brendan Moon, CEO  

Queensland Reconstruction Authority

Local Disaster Management Groups  –>  Local Recovery Groups

District Disaster Management Groups  –>  District Recovery Groups

Human and Social 

Building

Economic

Roads and Transport

Functional 
Recovery 
Groups

Queensland Government
Functional Recovery Groups

State agencies

Local communities
Local Recovery Groups

Local Government
Non-profit organisations

State agencies
Key stakeholders

Commonwealth 
Government

Environment

Other groups
Further information on the roles and responsibilities 
of the following entities and positions are detailed in 
the Queensland Recovery Plan and the State Recovery 
Coordinator Guide 2018:

• Local Recovery Groups (LRGs)

• Local Disaster Management Groups (LDMGs)

• Functional Recovery Groups (FRGs)

• Queensland Disaster Management Committee (QDMC)

• The Minister responsible for reconstruction and recovery

• State Recovery Coordinator (SRC)

• Deputy State Recovery Coordinator (DSRC). 

Recovery support and 
collaboration
Effective recovery requires collaboration between local, 
state and federal governments, community and non-
government agencies in consultation with impacted 
communities. Other agencies that play a part in assisting 
with the recovery of impacted communities are listed in 
Annex A, including their purpose and contact details.

The SRC and DSRC appointments are for a specific timeframe. The SRC appointment is determined by the Premier, in accordance 
with legislation. At the conclusion of their appointments, the SRC and DSRC’s responsibility will be transitioned to the SRPPC.

This diagram outlines the reporting framework which informs roles and responsibilities across all levels of government in recovery.
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Lines of recovery: Functional Recovery Groups 
As outlined in the diagram below, Functional Recovery 
Groups (FRGs) coordinate and support the planning and 
implementation of Queensland’s whole-of-community 
recovery activities across the five lines of recovery of 
Human and Social, Building, Roads and Transport, 
Economic and Environment; supporting local government 
to fulfil its recovery objectives. 

The Recovery Plan is delivered locally with support from 
Functional Recovery Groups (FRGs) and QRA, with oversight 
from the Queensland Disaster Management Committee. 

The FRGs leverage existing strong partnerships between 
local and state government to ensure close collaboration 
and coordination during the management of recovery 
activities. 

Activities are in accordance with the needs and priorities 
identified by communities and the state and includes 
those outlined in local recovery plans. 

Recovery lines of operation

Building resilience
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Human and Social recovery
State lead agency: Department of Communities, Disability Services and Seniors 

Impact summary
The Department of Communities, Disability Services and 
Seniors (DCDSS) has identified a number of key community 
support, health and wellbeing recovery impacts and issues 
across various locations and interest groups. 

Financial counsellors have reported a significant increase 
in demand for financial support and low levels of financial 
literacy with issues being raised such as:

• Nil or insufficient insurance coverage. 

• Uninsured but contractually rented contents destroyed 
by floods. This means renters are not eligible for grants 
(as they do not own the contents) but must continue to 
pay rent as per the contract.

Provision of a range of social, emotional and psychological 
support services:  

• Partner agencies have provided 63,600 instances of 
psychological first aid.

• More than 30 Community Recovery Hubs and Pop-Up 
Hubs established.

• 8880 Outreach visits conducted to provide support to 
impacted communities.

• Four Community Recovery Referral and Information 
Centres and a Rental Recovery Hub have provided 
support across North, Far North and North West 
Queensland.

Mental health and wellbeing:

• The cumulative impact of many years of drought, as well 
as unanticipated flooding, has had a profound effect on 
the wellbeing of community members.

• To date, 1344 instances of acute mental health  
support have been provided by agencies such as 
Queensland Health and North West Rural and  
Remote Health Services.

Housing and accommodation:   

• 3300 properties damaged

• 805 requests received for Emergency  
Housing Assistance. 

Community Disruption:  

• Disruption of community social events, volunteering 
and community service activities due to impacts upon 
volunteers and staff; impacts upon sporting or service 
facilities; access and egress issues; financial capacity 
of business to support events and community members 
capacity to attend.

Recovery outcomes
Sustainability
• Adequate housing is available to community members at 

appropriate times in the recovery process.

• Community members have access and are able to meet 
health needs (including mental health) arising from the 
disaster.

• Community members have access to psychosocial 
support.

• Households, families and individuals can act 
autonomously to contribute to the recovery process.

• Community members have access to education services.

• Community members have access to appropriate and 
coordinated social services.

• Community members feel sufficiently safe and secure 
following a disaster to engage in social activities and 
interactions with other members of the community.

Resilience
• The community has improved capacity and capability to 

respond to future disasters. 

• The Community Recovery Package delivered targeted 
support to individuals and families to recover from the 
Monsoon Trough event, as well as building community 
capacity to more effectively respond to future events.
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Impact 
consequence

Recovery activity Projected outcome Timing

Closure and/or disruption 
to education.

Ensure school facilities are returned to pre-event 
status as soon as practicable to allow students to 
return to a normal school routine.
Identify school age children in evacuation centres 
and assist their parents/carers to reengage the 
students in schooling.
Provision of student counselling, support services 
and referral through Guidance Officers, School 
Chaplains and other relevant staff, as well as 
additional support and assistance to teachers and 
Principals in the affected areas.

Community members have access 
to education services.

Feb ’19 – Apr ’19

Affected people are unable 
to return home due to 
unsanitary conditions.

Provide:
–  Basic hygiene and cleaning kits to assist clean-

up activities through the Community Recovery 
Hubs;

–  Awareness of residential wash out service 
through Queensland Fire and Emergency Service 
early response activities;

–  Information and advice for clean-up following 
a flood through Queensland Health fact sheets 
and publications.

Households, families and 
individuals are supported to 
return safely to residential 
dwellings.

Feb ’19 – Apr ’19

People are experiencing 
financial hardship as a 
result of the disaster, 
affecting their ability to 
recover. 

Implement rent relief package to public housing 
tenants in affected areas. 
Raise awareness and provide access to personal 
financial assistance through activation of PHAS 
and ESSRS through DCDSS.
Provide awareness of: 
–  Disaster assistance and income support 

available to impacted people through the 
Commonwealth Government;

–  Interest free loans to people in hardship through 
Good Shepherd Microfinance;

–  DRFA Category C grants and Category B 
concessional loans available to not-for-profit 
organisations through QRIDA.

Coordinate the distribution of donated funds 
locally through charitable organisations. 
Provide awareness of: 
–  Energy Hardship Programs available through 

energy retailers;
–  Assistance available to fast track tax support 

through the ATO;
–  Insurance support available through the ICA; 
–  Financial service provider issue resolution 

available through the Financial Ombudsmen;
–  Financial counselling services available. 

Households, families and 
individuals are enabled to effect 
their own recovery through 
appropriate income sources.

Feb ‘19 – Mar ’19

Feb ’19 – Apr ’19

 
 

Feb ’19 – Ongoing 

People are displaced from 
their residential dwelling 
as a result of the disaster.

Provide Emergency Housing Assistance for 
displaced residents through DHPW of:  
–  Temporary and short-term accommodation; 
–  Medium to longer term accommodation as 

appropriate;
–  Information and advice to tenants and landlords 

through a Rental Recovery Hub established in 
Townsville;

–  Awareness of the Bond Loans and Rental grants 
available to assist individuals and families to 
enter the private accommodation market.

Residents have access to safe 
and secure accommodation and 
are aware of the housing support 
available.

Feb ’19 – Sep ’19 / 
Ongoing

Recovery Action Plan – Human and Social
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Impact 
consequence

Recovery activity Projected outcome Timing

Affected people are unable 
to return home due to loss 
of essential household 
contents.

Provide EHCG as a contribution towards 
replacing or repairing essential household 
contents through the PHAS administered 
by DCDSS. 
Coordinate the provision of donated goods 
to replace essential household contents 
through charitable organisations. 

Households, families and 
individuals are supported to return 
safely to their residential dwelling.  

Feb ’19 – Jun ’21

Feb ’19 – Ongoing 

Residential property is 
damaged and requires 
repair.

DCDSS to administer and provide:
–  SAG as a contribution towards replacing 

or repairing damaged dwellings through 
the PHAS;

–  Financial assistance as a contribution 
towards safety inspections and repairs 
to residential essential services through 
ESSRS;

–  Support through case management of 
vulnerable grant recipients.

Define scope of works and provide 
estimate of cost for SAG applications 
through DHPW. 

Households, families and 
individuals are supported to return 
safely to their residential dwelling.

Feb ’19 – Jun ’21

 

Feb ’19 – Ongoing

People have experienced 
injury, trauma or other 
psychosocial impacts 
affecting their wellbeing.

Coordinate the provision of psychosocial 
and practical supports lead by DCDSS 
in conjunction with non-government 
organisations.  
Referrals to existing personal support and 
generalist counselling services.
Establishment of local case coordination 
mechanisms (as required). 

Community members have access 
to psychosocial support.

Feb ’19 – Jun ’21

Disruption to Health and 
Social services.

Additional outpatient services; theatre 
lists and other services to ensure provision 
of services to those affected (in addition 
to services provided to meet acute needs 
following the disaster).
Public Health Units working with local 
councils to manage public health risks to 
the community.
Patients with existing chronic health 
conditions receiving regular care have 
their needs assessed and treatment plans 
modified accordingly.
Implement mental health recovery programs 
to disaster-affected communities, including 
individuals, carers, families, and volunteers, 
with mental health services and emotional 
wellbeing support. 

Community members have access 
and are able to meet health needs 
(including mental health) arising 
from the disaster.

Feb ’19 – Jun ’21

People are not aware 
of what assistance 
is available or have 
insufficient information to 
make decisions.

Provision of information regarding 
availability of existing supports, services 
and additional community recovery 
services. 

Community members have access 
to appropriate and coordinated 
social services.

Feb ’19 – Jun ’21

Actions to address 
human and social 
recovery undertaken 
in an uninformed and 
haphazard manner may 
not deliver best use of 
resources.

Provide: 
–  Information to other agencies regarding 

registered evacuees (NRIS) and mapping 
data thereof; 

–  PHAS and ESSRS grants information and 
mapping data thereof to QRA; 

–  Awareness of one-off grants and 
low-interest loans for not for profit 
organisations affected by the flooding 
(QRIDA).

Community members have access 
to appropriate and coordinated 
social services.

Feb ’19 – Ongoing

Recovery Action Plan – Human and Social
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Impact consequence Recovery activity Projected outcome Timing
Decline in offers to volunteer for 
future events due to delays in 
effectively utilising volunteers 
immediately following the disaster.

Low volunteer awareness of and 
participation rates in longer term 
recovery needs and activities 
as a result of volunteers’ lack of 
awareness of recovery process, 
fatigue, need to return to normal 
activities, economic circumstances, 
media and broader community 
focus moving on from the disaster. 
 
Lack of awareness of and models to 
effectively utilise local community 
volunteering assets, capacity and 
capability to respond to disasters. 

Use current disaster management structures to 
inform and influence local planning on effective 
volunteer engagement and management – to result 
in shorter lag time between the response and the 
start of volunteer recovery activities.

The community makes and benefits from effective 
use of the narrow window of volunteer interest 
for future disaster events – leading to improved 
community resilience and support in recovery.

Volunteer organisations and groups have access 
to mechanisms for the recruitment of volunteers 
to assist in the provision of practical support and 
other immediate and longer-term recovery-based 
activities.

Local government will work with its partners in the 
community and map the capabilities of their local 
volunteers.

The community has 
improved capacity and 
capability to respond 
to future disasters and 
strengthen resilience.

Feb ’19 – Ongoing

People struggle to adjust to a ‘new 
normal’ after the disaster due to 
practical and social needs being 
unmet through:
–  Loss of key documents;
–  Need for practical support and 

assistance;
–  Disruption to community events 

and activities. 

The RBDM will provide free replacement life 
event certificates to those people who have had 
their certificates lost, damaged or destroyed in a 
declared disaster area.
Provision of funds for Community Development 
Officers in most of the significantly  impacted 
communities to support community-led initiatives, 
facilitate linkages, collaboration and partnerships 
between and across groups, support and enable 
recovery and resilience planning and focus on 
building upon the strengths and capabilities of the 
affected communities.
Flexible Funding Grants are available for projects 
aimed at driving recovery, building awareness and 
resilience within the most disaster affected LGAs. 

Communities can act 
autonomously to direct 
and contribute to their 
recovery process.

Feb ’19 – Ongoing

Jul ’19 – Jun ’21

Sep ’19 – Jun ’21 

Recovery Action Plan – Human and Social

Metric Measure
Timely procurement of Community 
Development Officers.

• Community Development Officers to be appointed before 1 July.

Communities have access to flexible 
funds for recovery and resilience 
projects.

• Stage 1 opens September 2019.

Communities are provided with 
Personal Hardship Assistance 
Scheme (PHAS) and Essential 
Services Safety and Reconnection 
Scheme within activated areas.

• Number, status and value of PHAS/ESSRS grants:
    o Emergency Hardship Assistance
    o Essential Household Contents Grant
    o Structural Assistance Grant
    o Essential Services Safety and Reconnection Scheme Grant
    o Essential Services Hardship Assistance.
• Proportion of EHA grant recipients satisfied with the speed of EHA payment.
• Proportion of EHA grant recipients that found it easy to apply for EHA.

Communities are provided additional 
support services.

• Number of people receiving personal support/psychological first aid services as a direct result of the event.
• Number of hours of service provision from funded personal support/psychological first aid services as a direct result of the event.
• Number of new clients receiving support from funded counselling services as a direct result of the event.
• Number of hours of service provision from funded counselling services as a direct result of the event.
• Number of new clients receiving financial aid and/or financial counselling from funded services.
• Number of hours of service provision from funded financial aid/financial counselling services as a direct result of the event.

Cat C Community Development, 
Mental Health and Grants Program 
(DCDSS and QH).

• Recovery and Resilience Plans developed for affected areas in all 39 LGAs.
•  Number of community engagement activities in each affected area to:  identify the needs and aspirations of diverse groups within the affected 

area and the number of participants involved in each community and/or discuss the recovery process.
• Number of service users provided with information about other recovery and resilience projects.
• Number and type of activities undertaken under the Flexible Funding Program Gradual commencement of mental health recovery services.
• Number of people receiving mental health clinical services.
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Building recovery
State lead agency: Department of Housing and Public Works 

Impact summary
The Building Recovery Group (BRG) met 11 times between 
5 February and 18 March 2019 to ensure all members were 
aware of, and able to support, the resolution of issues 
raised by local recovery groups. The Building Recovery 
Group maintains engagement through Department of 
Housing and Public Works (HPW) District Disaster Liaison 
Officers to the Local Recovery Groups, who can also 
provide assistance if additional support is required. 

Initial issues related to building advice and hygiene issues 
with regards to the repair of more than 3300 properties 
after flood waters receded. The BRG members rapidly 
responded by confirming the currency of factsheets and 
website information prior to distributing information, 
advice and direction across impacted councils. Working 
closely with the power utilities, members of the BRG 
effectively ensured the reconnection of residential and 
commercial properties when it is was safe to do so. 

BRG members also coordinated the quick establishment 
of the North Queensland Flood Register, giving impacted 
communities access to licensed tradespeople from across 
electrical, asbestos clean-up and the construction industry 
in one location. More than 1000 licensed tradespeople 
made themselves available to support the repair and 
recovery of impacted areas, with over 50 per cent of these 
being locally based. Unlike wind based events, floods 
don’t tend to result in significant structural damage to 
buildings. Therefore the need to establish a certifier’s 
register was not necessary for this event, but the capability 
and capacity to do so had been made available. 

Through the Queensland Building and Construction 
Commission (QBCC), staff were deployed to provide 
face-to-face support at community recovery hubs in the 
immediate aftermath of the event. Staff also conducted 
compliance operations to ensure building work was being 
carried out correctly, and by licensed tradespeople. To 

ensure residents had confidence in the work undertaken 
by contractors, QBCC visited 196 sites and conducted 
510 interviews by 29 March 2019 to identify any possible 
instances where contractors were identified as working 
without a licence. 

BRG members also worked to rectify damage to frontline 
government buildings to ensure key service delivery was 
prioritised. Government service delivery was available 
within two weeks following the event and, in a tremendous 
acknowledgement of the effort and hard work of all 
involved, all 771 damaged sites were returned to asset 
owners by 31 March 2019. Even the most significantly 
damaged schools were able to open prior to the end of the 
first term of school. 

Recovery outcomes
Sustainability
• Infrastructure that relates to education, health, justice, 

welfare and any other community infrastructure/
buildings that support the community (private or public 
owned assets).

• Private infrastructure including residential, commercial/
industrial and rural assets.

Resilience 
• Infrastructure is rebuilt, to reduce to a reasonable 

degree, the impact of future disasters on communities.
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Impact 
consequence

Recovery activity Projected outcome Timing

Lack of coordination of 
community infrastructure 
may lead to non-validated 
data, driving ill-informed 
decision making.

Initiate immediate coordinated Damage 
Assessment of community infrastructure.

Recovery planners across all five pillars 
are able to understand magnitude of 
built infrastructure impacts and develop 
appropriate support plans.

Feb ’19

Lack of coordination 
and prioritisation of 
government asset repair 
may not deliver the 
best use of resources or 
outcomes.

Finalise detailed building assessments on 
government building infrastructure.

Development of a Prioritisation plan to 
allow government services to recommence 
(from alternate locations if required).

Feb ’19

Lack of understanding 
for health and safety 
compliance requirements 
(by contractors and 
residents) when 
undertaking building work.

Develop communication strategy for 
building and electrical health and safety 
messages. 

Residents and contractors make informed 
workplace health and safety decisions 
when undertaking repair work.

Feb ’19 – Mar ’19

Lack of understanding by 
residents for repairs to be 
conducted personally or by 
licensed tradespeople.

Facilitate community access to 
independent safety, cleaning and building 
repair advice.

Residents are able to make informed 
decisions when preparing their homes for 
repair work or occupation.

Feb ’19 – Mar ’19

Lack of understanding 
by residents as to their 
rights, responsibilities and 
avenues of redress when 
dealing with the building 
industry.

Facilitate community access to 
independent building repair advice.

Residents are able to make informed 
decisions when engaging contractors to 
undertake repair work.

Feb ’19 – Mar ’19

Recovery Action Plan – Building

Case study 
Rapid clean-up of state schools  
The Monsoon Trough event impacted 58 of the 60 schools 
in the wider Townsville area, with the majority of damage 
resulting from mould growth in buildings and classrooms. 
The combination of slowly receding water and hot, moist 
conditions after the flood was highly conducive for mould.  

Hard, non-porous surfaces at schools – such as basketball 
courts and assembly areas – were cleaned quickly using 
high pressure hoses. However, carpets, soft furnishings 
and plasterboard walls required a much more coordinated 
clean up, repair or replacement effort to ensure those 
undertaking repairs in addition to staff and students 
returned to safe and hygienic buildings. 

Testament to the willingness of contractors, principals, 
school communities and government to chip in to the 
recovery effort, most schools were re-opened within two 
weeks of the event. Oonoonba State School activated its 
business continuity arrangements to allow students to 
attend two alternate school sites while their buildings were 
being repaired. 

The ability of students to quickly return to school is a 
recognised recovery priority across all disaster events. 
Rapid reinstatement of school facilities provides parents 
with the reassurance that their children are in a safe  
and well known location, allowing them to focus on 
recovery needs.

SRC Stuart Smith talks recovery at Kirwan State High School
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Impact 
consequence

Recovery activity Projected outcome Timing

Affected contractor and 
trade-based businesses 
are not supported and are 
unable to contribute to 
economic recovery.

Establish and promote a register of 
licensed building contractors and 
tradespeople. On closure of the register, 
enquires are directed to the ‘Find a Local 
Tradie’ search on the QBCC website.

Residents and insurance companies are 
confident repair work will be conducted by 
an appropriately licensed contractor. 
Residents and insurance companies can 
easily select local contractors to support 
economic recovery of the region. 

Feb ’19 – Jun ’19

Lack of understanding 
by contractors as to the 
compliance requirements 
when undertaking building 
repair work.

Deployment of building inspectors and 
compliance officers to conduct compliance 
observations and provide information to 
homeowners and licences about rebuilding 
after a flood.

Residents and contractors are able to make 
informed decisions to ensure repair work 
undertaken meets compliance standards.

Mar ’19 – Apr ’19 

Lack of local recovery 
planning may result in 
missed opportunities and 
failure to deliver resources 
to priority areas.

Support the development and 
implementation of local built infrastructure 
recovery plans.

Recovery plans are underpinned by a strong 
evidence base and impact assessment data 
to establish regional rebuilding priorities 
and fast-track recovery.

Mar ’19 – May ’19

Community recovery 
impacted by delays in 
public infrastructure repair 
to shared local spaces.

Determine the repair/rebuild approach for 
community assets.
Develop and implement a recreational 
assets and community facilities recovery 
program. 

Develop a repair/rebuild plan to allow for 
community access to recovery funds.
Clean-up and restoration of flood damaged 
community and recreational facilities 
to achieve social recovery outcomes by 
ensuring leisure, sport and artistic activities 
are part of the fabric of the community. 

Apr ’19 to Jun ’21

Lack of understanding 
regarding the progression 
of repairs to impacted built 
infrastructure.

Review identified Damage Assessments 
and Reconstruction Monitoring (DARMsys).

Residents are able to access validated data 
reflecting the progress of infrastructure 
recovery.

May, Aug &  
Nov ’19

Lessons are not learned, 
allowing similar mistakes 
to be made during the next 
flood event. 

Provide advice to regulators on the 
recovery of built infrastructure as a result of 
learnings from the Monsoon Trough event. 

Any identified improvements from disaster 
events will be provided to the appropriate 
entities as part of the 2019-20 BRG 
preparedness activities.

Dec ’19 – Dec ’20

Actions to address 
building recovery 
undertaken in a haphazard 
and untimely manner may 
not deliver the best use of 
resources.

Maintain consultation with built 
environment stakeholders, peak industry 
bodies and industry to support locally-led 
recovery.

Information shared amongst relevant parties 
to allow informed actions to be taken.

Ongoing

Affected contractor and 
trade-based businesses 
are not supported and are 
unable to contribute to 
economic recovery.

Investigate and address relevant insurance 
policy issues and ensure a compassionate 
response to affected businesses; working 
with the Insurance council of Australia and 
Economic Recovery Group.

Insurers are responding to customers 
experiencing hardship in a fair, timely 
and compassionate manner – providing 
residents with certainty to allow for their 
own recovery planning.

Ongoing

Program timeframes and 
requirements hinder 
recovery activities.

Align infrastructure development 
programs and activities (where possible) 
to complement economic reconstruction 
priorities.

Relevant infrastructure program and project 
owners investigate opportunities to support 
recovery priorities.

Ongoing

Recovery Action Plan – Building

Metric Measure
Provision of assistance and advice to support the repair 
and restoration of state-owned public buildings.

• Time taken for state-owned public buildings to return to operations.

Provision of building advice and information to support 
the recovery of the impacted community.

•  Member agencies provide impacted LDMG with access to factsheets and advice relevant to 
repair and rebuilding after fire events.

•  QBCC attendance at established community recovery hubs.
•  Regular updates of identified issues to the BRG lead agency by industry associations.
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Roads and Transport recovery
State lead agency: Department of Transport and Main Roads 

Impact summary
The Department of Transport and Main Roads (TMR) and 
impacted councils continue to inspect road infrastructure 
to quantify the extent of damage from the Monsoon 
Trough. 

During the event, a total of 6420km of state-controlled 
roads were closed or had restricted access due to ongoing 
flood impacts or damage. Several major unsealed road 
links have also been inaccessible as a result of long-term 
flooding.

TMR is assessing damage to the state road network and 
completing emergency works – including clearing road 
hazards and repairing potholes – to reinstate community 
access. Emergency works on key transport routes were fast-
tracked, with the Flinders Highway reopening less than two 
weeks after floodwaters receded. 

Initial reported road impacts resulting from the Monsoon 
Trough include:

• severe inundation on the Flinders Highway (multiple 
sections)

• landslips and bridge abutment damage on Hervey 
Range Road and landslips on Mount Spec Road (near 
Townsville)

• pavement damage on the Bruce Highway (multiple 
sections)

• pavement damage in the Winton Shire Council area.

TMR worked with other agencies as part of the Carcass 
Disposal Working Group to clear carcasses in, or visible 
from, state-controlled road corridors.

The Monsoon Trough also impacted the rail network. 
Once floodwaters receded and access became available, 
Queensland Rail assessed impacts to the rail network 
and commenced recovery works. This included removing 
debris from tracks, re-energising lines, fixing scours and 
washouts, and positioning ballast trains and crews for track 
repairs to reinstate network access. 

During the event, large parts of the Supply Chain North 
network were closed or impacted:

• Kuranda Range

• North Coast Line

• Mount Isa Line

• Townsville Suburban 

• Central Western Line (Emerald – Winton)

• Far South (Mackay – Rockhampton)

The North Coast Line was reopened 14 February 
reconnecting the north – south corridor for freight and 
resupply.

The flooding of the rail line impacted the transportation 
of freight and resources, causing considerable flow on 
impacts to the road network which was severely damaged 
and required significant repairs. Fast-tracking reopening 
of the Flinders Highway enabled access for flood recovery 
works on the Mount Isa line, expediting repairs, and 
reducing economic impacts to Queensland through rail 
freight closures. 

Recovery outcomes
Sustainability
• Roads and Transport infrastructure supports the delivery 

of essential services to the community.

Resilience 
• Infrastructure is rebuilt to reduce, to a reasonable 

degree, the impact of future disasters on communities.
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Case study 
Reconnecting isolated communities at  
Mount Spec Road 
After multiple landslips caused the closure of Mount 
Spec Road north of Townsville, TMR prioritised emergency 
repairs and debris removal to reconnect the stranded 
community of Paluma. 

Known as the village in the mist, Paluma is reached via a 
winding access route along Mount Spec Road. Significant 
rainfall associated with the Monsoon Trough caused 
multiple landslips along the road, damaging the pavement 
and blocking the road with debris and large boulders 
dislodged by the ongoing rain.

While the heritage-listed features on Mount Spec Road 
were not affected, the damage left the community of 
Paluma isolated, without access to or from Townsville, 
from 31 January 2019. As soon as the rain eased, TMR’s 
geotechnical engineers inspected landslips and began 
determining works required to remove the debris and 
repair the pavement. Once ground conditions allowed, 
RoadTek mobilised to site and began breaking down large 
boulders.

On 9 February, Mount Spec Road was reopened to 
restricted, local traffic – providing vital access for Paluma 
residents. By 22 February, emergency works enabled the 
road to be reopened to two-lane traffic up to Little Crystal 
Creek. Further emergency works were completed on two 
major landslips in the upper section of Mount Spec Road 
– between Little Crystal Creek and Paluma – and the road 
temporarily reopened to all traffic on 18 April. 

Further works will be undertaken from late April to remove 
boulders and stabilise slopes at seven additional sites. 
Once these works are completed, the road will reopen to 
normal traffic operation. 

Landslip caused by Monsoon Trough - Mount Spec Road

Emergency works to break down boulders - Mount Spec Road

Completed pavement repairs –  Mount Spec Road
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Impact 
consequence

Recovery activity Projected outcome Timing

Essential transport routes 
disrupted. 

Undertake emergency works to reinstate 
access for the community, local 
economies, agriculture and the resource 
sector.

Essential transport routes 
reopened.

25/01/19 – 14/05/19

Critical transport route 
disrupted.

Flinders Highway emergency works. Critical transport route reopened. 15/02/19 – 14/05/19

Critical transport route 
disrupted.

Mount Isa – Townsville rail line 
reconstruction works.

Flinders Highway reconstruction works.

Critical transport route restored. 15/02/19 – 29/04/19 

01/10/19 – 30/06/21

Critical transport route 
disrupted.

Flinders Highway betterment works. Critical transport route resilience 
improved.

01/07/19 – 30/06/21

Safety and health issues 
for road users.

Remove carcasses from state-controlled 
road corridors.

Safety and health issues for road 
users resolved.

15/02/19  – 30/06/19

Essential public assets 
damaged.

Review existing Queensland Transport and 
Roads Investment Program (QTRIP) capital 
works plans to accommodate the Natural 
Disaster Program.
Scope reconstruction program of works.
Develop project delivery plans to achieve 
key tasks.
Undertake reconstruction works.

Essential public assets restored. 15/05/19 – 31/10/19

15/05/19 – 31/12/19

30/09/19 – 31/01/20
 
01/10/19 – 30/06/21

Essential public assets 
are vulnerable to future 
events.

Develop and implement a Betterment 
program.

Betterment program to improve 
the disaster resilience of flood 
damaged essential public assets.

01/07/19 – 30/06/21

     

Recovery Action Plan – Roads and Transport

Metric Measure
Essential public assets reconstructed. • Kilometres damaged.

• Kilometres under reconstruction.
• Kilometres reconstructed.

• Number of earthworks and batter locations damaged.
• Number of earthworks and batter locations under reconstruction.
• Number of earthworks and batter locations reconstructed.

• Number of structure locations damaged.
• Number of structure locations under reconstruction.
• Number of structure locations reconstructed.
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Economic recovery
State lead agency: Department of State Development, Manufacturing, Infrastructure  
and Planning

Impact summary
The full extent of the Monsoon Trough’s economic impact 
on our state will become evident in the months and years 
ahead. The event will continue to have a considerable 
effect on local economies, with economic losses across the 
small business, farming, resources and tourism sectors.

Economic impacts will result specifically from:

• Direct and indirect impact on small business from 
inundation of premises and loss of trade. 

• Damage to critical supply chain infrastructure, including 
the Mount Isa Rail line to Townsville and silting of 
Kurumba Port restricting the movement of product.

• Damage to primary production with extensive stock 
losses and damage to infrastructure such as fencing, 
bore drains, watering points, yards and property 
buildings. 

• Direct damage to tourism operations and tourism-related 
infrastructure, resulting in reduced visitor numbers. 

The projected economic impacts of the event total  
$548 million, including estimates of:

• $432 million in primary production damage  
and disruption 

• $116 million in small business disruption

Recovery outcomes
Businesses are operational, industry supply chains are 
re-established and regional economic resilience to future 
events is strengthened. 

Recovery will be achieved when:

• Resources and agriculture industries – the Mount Isa 
to Townsville rail dependent supply chains are re-
established with combinations of road and rail haulage 
used to move product in the interim.  

• Tourism industry – visitor numbers for impacted areas 
return to pre-disaster levels, with Queensland’s tourism 
industry being stronger, more diversified and resilient to 
future disasters.

• Agriculture industry – infrastructure is rebuilt and cattle 
numbers are returned to pre-disaster status. 

Sustainability
• Businesses and industries in the local economy operate 

and trade in line with broader economic trends.

• Betterment projects result in more resilient infrastructure.

Resilience
• Business and not-for-profit organisations have adequate 

mitigation practices in place for risks and threats.

• The economy is sufficiently flexible and adaptable 
to shocks.

Take over meeting held at McKinlay shire Council, Julia Creek. Photo courtesy of ADF
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Impact 
consequence

Recovery activity Projected outcome Timing

Small businesses are not 
able to resume normal 
operations.

Support small businesses with tools and 
resources to facilitate economic recovery and 
resilience, including:
•  Establishing a small business recovery centre;
•  Raising awareness of availability of counselling 

services;
•  Establishing a rental recovery hub to assist real 

estate industry;
• Implementing Go Local campaign;
•  Developing and implementing a Skilling 

Queenslanders for Work package to assist in 
the clean-up and rebuilding of Townsville and 
surrounding areas.

Develop communications tools for businesses 
to ensure information is available to small 
businesses, including Aboriginal and Torres Strait 
Islander-owned businesses. 

Fast-tracked small business 
recovery is supported.

Complete

Delays in planning 
approval processes may 
inhibit economic recovery.

Disseminate information to local governments 
to provide options for approval processes (e.g. 
temporary local planning instruments).

Streamlined processes reduce red 
tape and boost local government 
recovery.

Complete

Affected businesses and 
producers are uncertain 
about insurance cover and 
unable to repay loans to 
banks.

Work with insurance and banking sectors to 
ensure compassionate and fair dealings with 
affected businesses.

Businesses are provided with 
certainty on banking and 
insurance matters and can plan for 
their own recovery.

Jan ’19 – Ongoing

Supplies for reconstruction 
works are resourced from 
businesses outside the 
local area.

Ensure councils and other agencies are provided 
relevant information – including legislative 
requirements – for tendering processes. 
Ensure local suppliers have relevant information 
and support to maximise their opportunities to 
gain government work/contracts.

Local suppliers are afforded the 
opportunity to participate in and 
are engaged with the economic 
recovery process. 
Build local skills and deliver jobs 
and revenue for local industry and 
businesses.

Jan ’19 – Ongoing

Visitor numbers have 
declined, resulting in a 
reduction in spending – 
particularly in regional 
areas.

Support tourism recovery by:
•  Tourism and Events Queensland (TEQ) to 

develop and implement a marketing campaign 
to promote the region to key domestic markets.

•  Develop and implement resources to support 
tourism businesses. 

•  Support iconic events in impacted areas.

Increase in visitor numbers and 
generation of tourism spend. 

Jan ’19 – Ongoing

Economic recovery is slow. Facilitate the identification and analysis of 
additional economic stimulus opportunities 
highlighted by local governments and other 
stakeholders.

Economic recovery is fast-tracked. Feb ’19 – Apr ’19

Goods and services are 
not reaching impacted 
businesses.

Work with industry to seek contributions and/or 
discounted materials/supplies to support targeted 
recovery efforts.

Business recovery is fast-tracked. Feb ’19 – Jun ’19 

Damage to critical 
infrastructure impeding 
economic recovery.

Establish key working groups to facilitate recovery, 
including:
•  a supply chain working group to facilitate a 

streamlined framework for industry to access 
necessary transport permits;

•  a fencing, restocking and agistment working 
group. 

Facilitate other key supply chain solutions, 
including dredging to address siltation issues at 
Karumba Port.

Supply chains are re-established 
and business operations can 
return to normal.

Feb ’19 – Ongoing 

Recovery Action Plan – Economic
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Impact 
consequence

Recovery activity Projected outcome Timing

Recovery priorities may 
reduce ability for local 
governments to apply for 
government funding under 
other programs.

Queensland Government program and project 
owners to investigate opportunities to support 
recovery.

Government programs and 
activities complement economic 
recovery priorities.

Feb ’19 – Ongoing

Small businesses are 
unable to finance training 
and other services for staff 
due to the financial impact 
of event.

Implement small business grants program to 
assist with business plans, re-training and 
coaching, additional financial counselling and 
advisory services, and explore new options for 
sustainability and resilience – funded under DRFA.

Small business owners are 
provided a helping hand to 
provide a range of services to 
boost recovery and increase 
resilience.

Complete by June 
2021

Tourism operators are 
unable to recover quickly 
as a result of the event, 
impacting visitor numbers 
and regional economies.

Implement a range of initiatives to boost tourism 
and support tourism operators in the impacted 
areas – funded under DRFA.

Tourism numbers and money 
spent in impacted regions remain 
steady.

Due for completion 
Jun ’21

Primary producers are 
not able to extend their 
financial position to 
recover.

Enhanced concessional loans – funded under 
DRFA.

Primary producers can apply 
for loans of up to $1 million, 
providing financial certainty and 
stability.

Due for completion 
Jun ’21

Primary producers are not 
able to carry the cost of 
restocking and agistment.

Enhanced freight subsidies scheme – funded 
under DRFA.

Primary producers can afford to 
restock their depleted herds.

Underway

Primary producers want 
to diversify, to reduce 
the impact of natural 
disasters.

Industry Recovery Officers and Financial 
Counsellors – funded under DRFA.

Primary producers are provided 
the support they need to boost 
resilience and sustainability.

Underway

Loss of agricultural land 
will affect revenue of 
primary producers.

Provide assistance measures to mitigate river 
erosion impacts – funded under the DRFA. 

Environment recovery will 
complement recovery and 
resilience of primary producers.

Underway

Recovery Action Plan – Economic

Metric Measure
Small businesses are provided with 
additional support and support services.

• Number of small businesses accessing the Small Business Recovery Centre. 
• Number of small businesses assisted through mentoring and coaching programs. 
• Number of approved DRFA small business grants. 
• Value of approved DRFA small business grants paid.
• Number of approved DRFA small business loans. 
• Value of approved DRFA small business loans.

Primary Producers are provided with 
additional support and support services.

• Number of primary producers assisted by Industry Recovery Officers. 
• Number of primary producers assisted by Financial Counsellors. 
• Number of approved DRFA freight subsidies.  
• Value of approved DRFA freight subsidies paid.
• Number of approved DRFA primary producer grants. 
• Value of approved DRFA primary producer grants paid. 
• Number of approved DRFA primary producer loans. 
• Value of approved DRFA primary producer loans.
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Environment recovery
State lead agency: Department of Environment and Science 

Impact summary
Environmental impacts were reported across a variety 
of landscapes in the affected regions – including urban 
areas, beaches, protected natural estates, riparian 
zones and grazing lands. The impacts were primarily 
related to extensive flooding and included debris 
accumulation, hazardous waste and pollution, loss of 
wildlife habitat, soil erosion, excessive siltation, damaged 
environmental infrastructure, reduced water quality and 
soil contamination. As monitoring continues, additional 
environmental impacts will be identified as land-based, 
coastal and marine ecosystems respond.   

At the height of the Monsoon Trough:

• 41 national parks and state forests were impacted, with 
many partially or fully closed to the public due to access 
and safety issues;

• mining and industrial operations were impacted by 
inundation resulting in water discharge from more than 
20 sites into the environment;

• a number of saltwater and freshwater crocodiles were 
seen in areas they wouldn’t normally reside, as they 
moved through floodwaters and sought calmer areas;

• a Pacific National train derailed in floodwaters at Nelia, 
leading to potential soil and water contamination of the 
local environment to be managed;

• a number of council sewage and water treatment 
facilities bypassed treatment phases, landfills were 
inundated, and the large quantities of generated waste 
created management challenges; 

• gully erosion (3-4 metres deep) and streambank retreat 
(up to 40 metres in some areas) was reported across 
catchments in the affected regions, as well as scouring of 
foreshores and beaches.

The flooding from the Monsoon Trough is estimated to 
have covered nearly 18,000km2 of the state and resulted 
in disaster activation assistance for an area over half of 
Queensland’s land mass. To date, damage to riparian, 
streambank and coastal areas has been estimated at more 
than $40 million. Post-event condition will also lead to the 
proliferation of pest animal populations and the spread of 
noxious weeds.  

The Great Barrier Reef Catchment Loads Modelling 
Program estimates average annual loads of key pollutants 
(sediment, nutrients and pesticides) for each of the 35 
catchments draining to the Great Barrier Reef as part of 
the Paddock to Reef Program. It reports on baseline levels 
and the change in loads for each subsequent year due 
to adoption of improved land management practices, as 
well as impacts from high flow events in the wet season. 
This assesses progress towards the Reef water quality 
targets, as outlined in the State Government’s objectives 
for the community, through Our Future State: Advancing 
Queensland’s Priorities.

The significant runoff generated from the Monsoon 
Trough caused increased pollutant loads to flow to the 
environmentally sensitive Great Barrier Reef lagoon, 
from catchments spanning Mackay-Whitsundays to Cape 
York. The most severe flooding occurred in the Burdekin 
region, which encompasses the coastal catchments of 
the Black, Ross, Burdekin, Haughton Rivers and Baratta 
Creek. For the Burdekin region catchments, pollutant loads 
generated during the event exceeded the average annual 
monitored load by between 50-60 per cent, depending 
on the indicator. This equates to 6.6 megatonnes of total 
suspended solids, 9400 tonnes of particulate nitrogen, 
1600 tonnes of dissolved inorganic nitrogen, and 4700 
tonnes of particulate phosphorus that flowed to the Great 
Barrier Reef from the Burdekin River system alone. 

As has occurred in previous flood and cyclone seasons, 
large numbers of turtles and dugongs are likely to suffer in 
the coming months because their main food source – sea 
grass – has been impacted by either silt and soil washed 
out from the land or via the movement of currents during 
the event.

Consequently, it is critical to further increase and 
accelerate efforts to mitigate landscape and streambank 
erosion in Queensland catchments. Required actions 
include maintaining ground cover, implementing exclusion 
zones around riparian areas, and utilising best practice 
management during the construction of roads and 
development to help minimise erosion risks. 
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Following other flood and cyclone seasons, work 
conducted through regional Natural Resource Management 
(NRM) organisations in conjunction with local councils, 
River Improvement Trusts, and individual land owners 
has proven successful – protecting agricultural lands and 
residential areas from further erosion, and preventing 
sediment flowing downstream. This enhances the 
resilience of catchments and coastal areas across 
Queensland to respond more effectively to future  
disaster events. 

Recovery outcomes
Sustainability
• Pollution impacts to the environment are avoided or 

minimised.

• Recovery actions do not generate further risk to the 
environment. 

• Natural environment operates to maintain or restore 
healthy biodiversity and ecosystems.

• Protection and management of parks, forests and the 
Great Barrier Reef for the enjoyment of current and future 
generations.

Resilience 
• Restoration of flood impacted areas to a more resilient 

landscape.

• Reduced environmental issues following disaster events, 
due to more effective planning and preparedness by 
government, industry and community.

• An increased understanding of the risk of future disasters 
on the environment and of the environment providing 
natural protections. 

Floodwaters in Cloncurry 
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Streambank erosion following STC Debbie – site SH7 at St Helen’s Creek.   
Source: Neilly Group Engineering

NDRRA works preventing erosion during the Monsoon Event – site SH7 at St 
Helen’s Creek Source: M. Fahey, landholder

Case study 
Great Barrier Reef water quality improvements from catchment resilience  
In March 2017, Severe Tropical Cyclone (STC) Debbie and 
its associated rainfall and flooding, caused significant 
impacts to a range of coastal, urban and inland 
environments across Queensland. Following this event, 
joint investment from the Queensland and Commonwealth 
governments targeted the recovery of riparian and 
streambank zones, to improve water quality and enhance 
the resilience of Queensland catchments to future events. 
On-ground works included streambank re-profiling, the 
installation of stabilising log pile fields, bank battering and 
revegetation of riparian zones.

The Monsoon Trough event provided the first test of 
these on-ground works implemented under the jointly 
funded Commonwealth-State Natural Disaster Relief and 
Recovery Arrangements (NDRRA) program within the 
Reef Catchments (Mackay, Whitsunday and Isaac) NRM 
region. Landholder reports following the monsoon event 
at six sites across the region (O’Connell River, St Helen’s 
Creek and Cherry Tree Creek) indicated that environmental 
damage and loss of productive land would have been 
exacerbated if the remediation works had not been 

conducted. In addition, modelling has shown that the 
NDRRA investment has prevented almost 6000 tonnes/
year of fine sediment from flowing to the Great Barrier Reef 
at these sites alone. 

Upon completion of the NDRRA STC Debbie program by 
30 June 2019, the volume of sediment prevented from 
flowing to waterways and offshore environments has been 
conservatively estimated at 290,000 tonnes/year, with the 
majority of savings associated with a significant site on the 
Lower Fitzroy River. 

Following the Monsoon Trough event, funding of  
$33 million was approved under the DRFA Category D 
Exceptional Circumstances Package for the Riparian 
and Coastal Recovery Program. As demonstrated by 
the environmental resilience following STC Debbie, this 
package will contribute to the multiple environmental, 
economic and community benefits of investing in 
catchment recovery and resilience initiatives to enhance 
Queensland’s response to disaster events. 
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Impact consequence Recovery activity Projected outcome Timing
Capacity to recover. Stakeholders effectively engaged, 

consulted and assisted, including land 
managers, local government and industry.

Locally led environment recovery is 
supported.

Jan ’19 – Ongoing

Mining and industrial site 
operations disrupted. Inability to 
move mineral concentrate due to 
rail line closures. 
Discharge of potentially 
contaminated waters from more 
than 20 mining and industrial sites 
into the environment. 

Work with mining and industrial operators 
to assess non-compliance, issue temporary 
emission licences and ensure recovery 
actions are environmentally safe.

Mining and industrial operations 
are back in operation and fully 
compliant with environmental 
approvals. Penalties incurred 
where appropriate. 

Jan ’19 – Apr ’19

Crocodiles can turn up 
unexpectedly in flooded areas, and 
be stranded in water bodies where 
they would not normally reside.

Relocation of high risk animals (e.g. 
estuarine crocodiles) if required and safe 
to do so.

Reduce risk to the community from 
displaced animals.

Feb ’19 – Mar ’19

Large numbers of carcasses need 
to be managed and disposed of in 
an environmentally safe manner.

Carcass Disposal Strategic Management 
Plan developed and released by Defence. 
Implementation of carcass disposal 
activities for deceased livestock and 
wildlife; led by local governments and 
overseen by DAF through the State 
Coordination Centre.

Carcass Disposal Strategic 
Management Plan adopted to 
address environmental and health 
risks.

Feb ’19 – Mar ’19

Large amounts of waste 
generated – particularly green 
waste, animal carcasses, flood 
debris, putrescibles and general 
household waste.  
Access to waste facilities and the 
operation of water and sewage 
infrastructure impacted. 

Assist local governments and operators 
to identify temporary landfill sites to 
support waste management activities, 
and environmentally safe operation 
of permanent water and sewage 
infrastructure and waste disposal facilities.

Effective and rapid resolution of 
waste management issues, and 
the environmentally safe operation 
of municipal infrastructure.

Feb ’19 – Mar ’19

41 national parks and state forests 
either partially or fully closed to the 
public, due to access and safety 
issues.

Ensure national parks and state forests 
are assessed and re-opened as soon as it 
is safe to do so; in consultation with local 
tourism and business operators.

National parks and state forests 
reopened to the public.

Feb ’19 – May ’19

Recovery planning and activities 
are misaligned or inappropriately 
supported. 

Support the development and 
implementation of local environment 
recovery plans.

Coordinated recovery planning, 
issues management and activities.

Feb ’19 – Apr ’19

Increased sedimentation around 
port facilities, beach erosion, 
and damage to roads, coastal 
infrastructure and heritage valued 
places.

Prioritisation of advice and environmental 
approvals or exemptions that support road 
rebuilding, port dredging, beach sand 
replenishment activities, and rebuilding 
and rectification of coastal infrastructure 
and heritage valued places.

Rapid recovery actions are 
supported by local and state 
government agencies and 
individuals, while protecting 
environment and heritage values.

Feb ’19 – Apr ’19

Derailment of stationary freight 
train at Nelia, releasing mineral 
concentrates into flooded 
environment.

Work with responsible parties for the Nelia 
Train Incident – to ensure recovery action 
carried out is environmentally safe and the 
community is well informed of impacts and 
response.

Salvage and clean-up operations 
are controlled, environmentally 
safe, and do not cause further 
unnecessary damage to the 
environment.

Feb ’19 – May ’19

Habitat damage and destruction 
may have displaced native wildlife 
(including threatened species) due 
to flooding. 
Potential damage to flying fox 
roosts that may create safety 
issues for communities.
Loss of seagrass pastures from 
siltation and erosion can lead to 
decline in animal health (turtle 
and dugong) due to reduced food 
supply.

Conduct ecological assessment and 
recovery actions for impacted native 
wildlife; including monitoring and 
reporting for turtle and dugong strandings 
through the StrandNet database.

Impacts to native wildlife and 
associated habitats minimised. 

Feb ’19 – Jun ’19

Infrastructure that supports flood 
warning and monitoring, and water 
quality and resource management 
may be damaged. 

Rebuild and/or repair of remote 
damaged automated stream gauging and 
water quality stations and associated 
infrastructure via DRFA funding.

Critical state water management 
infrastructure restored.

Feb ’19 – Jun ’21

Recovery Action Plan – Environment 
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Impact consequence Recovery activity Projected outcome Timing
Inefficient or unavailable 
data and imagery for post-
event response and recovery 
activities. 

Progress arrangements for the use and 
sharing of data and satellite imagery 
to assist with post-event response and 
recovery activities.

Effective and timely use and 
sharing of data and satellite 
imagery to support fit for purpose 
Queensland requirements (further 
to the International Charter for 
imagery provision during natural 
disasters).

Feb ’19 – Sep ’19

Damage to infrastructure 
within national parks 
and state forests that 
supports visitors and park 
management; particularly 
linear infrastructure. 

Assessment, prioritisation and restoration 
of damaged infrastructure in national 
parks, state forests and protected marine 
areas via DRFA funding.

Critical protected area 
infrastructure restored.

Feb ’19 – Jun ’21

Potential damage to access 
tracks, fire trails and fire 
breaks on unallocated state 
land (USL).

Survey impacts to USL access tracks, fire 
trails and fire breaks to prioritise and 
allocate maintenance tasks.

High priority access tracks, fire 
trails and fire breaks on USL are 
reinstated.

Mar ’19 – Jun ’19

Loss of conservation values 
across nature refuge areas.

Assess impacts to privately managed 
conservation areas (nature refuges) 
and provide Queensland Government 
assistance measures where required.

Restoration of damage to nature 
refuges.

Mar ’19 – Sep ’19

Spread of pests and weeds 
across impacted primary 
producers and the wider 
agricultural sector, as a 
direct result of the floods and 
subsequent actions to save 
livestock.

Weeds and pest management programs via 
approved DRFA funding. 
Part A: parthenium control program for 
Flinders is an urgent recovery activity 
to ensure weeds are addressed before 
seeding occurs. 
Part B: package of works implemented 
through relevant regional NRM 
organisations for ongoing integrated 
control of pests and weeds.

Minimise the impact of pest and 
weed seed spread.

Apr ’19 – Jun ’21

Widespread impacts to 
grazing, riparian and coastal 
lands, including build-up of 
debris, streambank and gully 
erosion, as well as pollutant 
loads draining to the Great 
Barrier Reef. 
Potential for long term 
damage to remnant native 
vegetation, species habitat, 
soil structure, watercourses 
and wildlife health from 
initial flooding and as a 
result of inappropriate 
or unnecessary recovery 
actions.  

Provide assistance measures through DRFA 
funding to:
–  work with local landholders to identify 

environmental impacts through improved 
mapping/data collection and implement 
urgent streambank and riparian works 
(Stage 1); 

–  address coastal erosion;
–  work with local landholders to address 

additional streambank and riparian 
works informed by mapping/data 
collection (Stage 2). 

Landscape, streambank and 
coastal erosion mitigated and 
further erosion risks minimised.

 

Apr ’19 – Sep ’19

Apr ’19 – Jun ’21
Oct ’19 – Jun ’21

Erosion and fencing damage 
on agricultural land.

Landscape remediation actions included 
as part of the Category D Exceptional 
Circumstances Package: North West 
Queensland Beef Recovery Package.

Damage to grazing land 
remediated.

May ’19 – Jun ’21

Recovery Action Plan – Environment  

Metric Measure
Protected areas are open to the public. • National parks and state forests: 

    o Number closed
    o Number partially open
    o Number reopened
    o Region.

Projects are implemented to repair impacted riparian and streambank areas. • Under the Riparian Recovery Program:
    o Number of Stage 1 successful projects implemented.
    o Number of Stage 2 successful projects implemented.
    o $ invested per NRM region.

Sediment is prevented from flowing to waterways and off-shore environments. • Total sediment saving (tonnes).
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Section 3:  Resilience

Gunner Tavis McEwan from the 4th Regiment, Royal Australian Artillery assists Townsville 
residents in evacuating their homes due to rising flood waters. Photo courtesy of ADF
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Building resilience in Queensland
It is a fact of life that Queenslanders face regular 
challenges that threaten their future prosperity. A 
consequence of frequent disaster events across the 
state is a better understanding of potential risks and 
how best to prepare in order to manage the effects. 
Disaster resilience however is about much more than 
understanding and merely coping with these events – it 
is about adapting to the environment to secure a more 
prosperous future for current and upcoming generations.

In the past, a heavy focus has been placed on physical 
infrastructure as a means of improving resilience to 
disaster events. While risk reduction infrastructure remains 
critical for resilience, there is a need to advance individual, 
household and community resilience solutions just as 
much as infrastructure initiatives. This is supported by 
recent research that shows the intangible social impacts of 
natural disasters, including impacts on health, wellbeing 
and social cohesion, may be as costly as the impacts to 
infrastructure and property (Deloitte Access Economics, 
2016).

A new, leading practice approach to resilience is emerging 
in Queensland. Combining established disaster risk 
management processes with integrated regional planning 
is a new model – one that recognises the complex 
interrelationships that exist across the regions. It offers a 
systematic approach with multidisciplinary opportunities 
to consider the entirety of Queensland’s regions. The 
model places the importance of local knowledge and 
capacity building at the forefront, using local needs to drive 
risk reduction priorities.

This approach to building resilience to disaster events is 
guided by the Queensland Strategy for Disaster Resilience 
2017 (Strategy). This Strategy underpins collaborative 
work across local governments and in partnership with the 
Queensland Government and other stakeholders to deliver 
this ground-breaking approach to resilience to a range of 
hazards.

Through the Strategy and its Implementation Plan, Resilient 
Queensland 2018-21, the Queensland Government is 
committed to supporting local governments and working 
with them and their communities to identify resilience 
activities that will help safeguard their long-term wellbeing.

1 we understand the potential 
disaster risks we face

2 we work together to 
better manage disaster risk

3 we seek new opportunities 
to reduce disaster risk

4 we continually improve how we prepare 
for, respond to and recover from disasters

Queensland Strategy for Disaster Resilience objectives

As Queenslanders, we are resilient when:
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Opportunities for resilience 
Queensland Disaster Resilience Fund
The Queensland Disaster Resilience Fund (QDRF) supports 
projects to strengthen the resilience of Queensland 
communities and help them better prepare for disasters.

The $38 million QDRF is funded by the Queensland 
Government and will be delivered over four years. The first 
funding round of $9.5 million commences in the 2018-19 
financial year and will be administered by QRA.

Funding is available for both infrastructure and non-
infrastructure projects, including upgrading or replacing 
existing assets, planning and design of infrastructure, new 
or upgraded fire trails, natural hazard risk assessments and 
studies, research and development projects, community 
preparedness and education, flood modelling and 
mapping, capacity building for volunteers and more.

Get Ready Queensland 
The Queensland Government’s Get Ready Queensland 
(GRQ) grants program is a state-wide, year-round, all-
hazards, resilience building initiative that assists local 
councils to better prepare their communities for severe 
weather and disaster events.

GRQ funding helps 78 local government entities (including 
Weipa Town Authority) facilitate locally-driven events 
and initiatives that build individual and community 
preparedness and resilience. Council activities delivered 
with GRQ funding includes disaster management 
dashboards, community education videos, pop-up events, 
training and information stalls.

In 2019-20, $2 million has been committed to Queensland 
local governments to improve community preparedness 
and resilience to disasters events.  

The Queensland Reconstruction Authority has 
administered the GRQ program since September 2017.

Flexible Grants Program (DRFA Category C)
Rebuilding community connectivity and resilience following 
a disaster is vital to the recovery of the social and economic 
wellbeing of a community.  

The Flexible Grants Program will support local recovery 
and resilience building activities through an open grants 
process, available to community and industry groups, local 
governments and incorporated organisations.  The program 
will assist communities to:

• reduce future risks and minimise community 
dependence on government assistance

• enhance self-efficacy and community-efficacy

• minimise negative impacts and embrace opportunities

• promote connectedness, encourage support networks 
and social inclusion

• support and promote opportunities for sustainable 
economic recovery

• support business and service provider continuity

• promote preparedness and resilience to future disasters.

Betterment Fund (DRFA Category D)
Betterment allows local and state governments to rebuild 
essential public assets to a more resilient standard, 
helping them withstand the impacts of future disasters and 
delivering on Objective Three of the Strategy – continuing 
to invest in disaster risk reduction.

Upfront investment in stronger infrastructure and more 
resilient communities saves money for all levels of 
government in the long-term.

More resilient infrastructure allows communities to stay 
connected and recover quicker after a flood. It ensures 
roads and bridges can stay open, water treatment plants 
and sewerage infrastructure can keep operating and 
businesses, including primary producers that rely on vital 
transport routes, can stay on track.

Following the Monsoon Trough event, the State and 
Commonwealth governments committed $100 million to 
improve the disaster resilience of flood damaged essential 
public assets.
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Flood mapping and flood warning programs 
(DRFA Category D) 
This funding will enable communities to proactively 
reduce flood risk and increase resilience throughout their 
catchment, providing pathways to improving resilience 
over time. In addition to funding for upgrades to the flood 
warning gauge network, the funding will deliver a clear 
suite of strategies outlining the range of approaches 
required to improve flood resilience.

This package includes three components:

• Flood warning infrastructure network

• Burdekin and Haughton Catchment Resilience Strategy

• Townsville recalibrated flood modelling and mapping

Community information and education  
(DRFA Category D)
This funding will enhance disaster preparedness across the 
region to ensure communities are aware of their individual 
risks. Through targeted disaster preparedness awareness 
campaigns, communities will be equipped to respond and 
recover faster following natural disasters.

Resilience activities

Resilience activities – May ’19 to June ’21

Flexible Grants Program

Grants to non-government organisations, community groups and local governments to implement projects that drive social 
recovery and build awareness and resilience within disaster impacted communities.

Lead agency:  Department of Communities, Disability Services and Seniors

Community information and education 

Enhance disaster preparedness across the region to ensure communities are aware of their individual risks. Through 
targeted disaster preparedness awareness campaigns, communities will be equipped to respond and recover faster 
following natural disasters.

Lead agency: Queensland Reconstruction Authority

Flood mapping and flood warning programs

(Burdekin and Haughton Catchment Resilience Strategy)
The development of an integrated catchment plan and flood resilience strategy for the Burdekin catchment, including the 
adjacent smaller Haughton River catchment that impacted on the town of Giru.

Lead agency: Queensland Reconstruction Authority

Flood mapping and flood warning programs

(Townsville recalibrated flood modelling and mapping)
Update and recalibration of flood modelling and mapping (including the Ross River) following the recent record  
flooding event.

Lead agency: Queensland Reconstruction Authority
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Section 4:  Local recovery planning 

Regional Recovery Priorities 
Workshop in Cloncurry
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Developing local recovery plans
Following the Monsoon Trough, QRA worked with 
impacted councils to support the development of local 
recovery plans for this event. Recovery planning is the 
responsibility of local governments, and is led by the Local 
Recovery Coordinators, with support from the Queensland 
Government via QRA. 

A disaster will have different impacts on each LGA and 
on the communities within each area. Councils use local 
recovery planning to identify and develop strategies to 
overcome such impacts, and provide support to their 
communities to assist with recovery. 

SRC Major General (Retired) Stuart Smith said, “As a result 
of efficiency amongst federal, state and local stakeholders 
we are already meeting early recovery milestones. Much 
has already been achieved to date to connect primary 
producers, small business and the community with funding 
and welfare assistance.

The objective is to make sure councils have the right 
support to aid their recovery from the Monsoon Trough, 
and a vision for the future to build resilience. Through 
direct consultation with local government leaders we are 
able to understand both short and long-term recovery 
priorities which is helping us guide government resources 
towards bespoke solutions for each area. 

The local recovery plans map a long-term vision for 
impacted communities across the lines of functional 
recovery.”  

The Monsoon Trough Local Recovery Plans have been 
developed by councils that identified a significant impact 
from the Monsoon Trough and elected to include their 
region’s approach to recovery in the Recovery Plan. 
Although other councils have not sought to include a local 
recovery plan, QRA continues to work with them at a local 
level to assist in their recovery and identify opportunities to 
build resilience. 

By integrating the experiences of impacted communities, 
community aspirations and development plans into 
disaster recovery operations, the longer-term recovery 
process will lead to ongoing and sustainable community 
and economic development and enhanced resilience. 

Building resilience must be an ongoing process of learning, 
adjustment and adaptation that continues well beyond 
response and recovery.

Pormpuraaw Aboriginal Shire Council and QRA staff engaging in local recovery planning
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Regional recovery planning for the north west  
Through recovery planning engagement with councils 
following the Monsoon Trough event, it became apparent 
that while each community faces unique challenges in 
recovery, common issues and priorities were emerging - 
particularly across the north west region.

As a result, QRA facilitated a Regional Recovery Priorities 
Workshop for six local government areas affected across 
the Flinders River catchment. Invitations extended to 
leadership teams and recovery group leads from the 
Carpentaria, Cloncurry, Flinders, McKinlay, Richmond and 
Winton local government areas. In addition, the workshop 
was attended by representatives from state agency 
partners and a representative from North Queensland 
Livestock Industry Recovery Agency (NQLIRA).

The key objective of the workshop was to identify local 
priorities and opportunities for collective support. 

Session topics included themes that had been identified 
as common to local governments through recovery 
planning, and included:

• Community events

• Essential road infrastructure

• Small business

• Environment and biosecurity

• Flood warning infrastructure.

This collective engagement shared learnings and 
approaches to addressing common issues such as:

• Working on group proposals to address the lack of 
sponsorship for local events - which have economic 
benefits across the region.

• Supporting a strategic plan for hardening of the Flinders 
transport corridor - as the existing road/rail corridor is 
prone to disruption during natural disasters.

• The importance of ‘non-financial’ support solutions 
for small businesses - such as mentoring and financial 
counselling services.

• Treatment options for biohazards such as weeds and 
mosquitos - to alleviate spreading problems across 
boundaries.

• Developing a common understanding of flood warning 
processes across the catchment - in order to be better 
prepared for future disaster events. 

To support efficient local recovery planning after future 
events, the workshop highlighted the need for continuous 
and synchronised public communications during the 
recovery process, as well as building the capacity of 
councils to execute recovery plans.   

The outcomes of the workshop reinforced the commonality 
of impacts and priorities across the region, as well as the 
importance of working together to prioritise efforts for the 
benefit of the wider community and to improve recovery 
outcomes. 

Recovery planning workshop in Cloncurry
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Case study 
Local recovery planning for Wujal Wujal
Following the Monsoon Trough event, Wujal Wujal 
Aboriginal Shire Council identified the need to proactively 
plan for recovery activities. QRA worked with Wujal Wujal 
council to ensure their local recovery plan reflected 
the shire’s distinctive qualities – with strong links to 
community, culture and the environment.

Wujal Wujal Aboriginal Shire community members were 
all impacted by the disaster event. One Elder advised: 
“Everyone was worried for everybody who lives in the 
valley. Everybody who lives here lost something.” 

While scoping the development of the local recovery 
plan, a number of initial engagement meetings were held 
with the Mayor, elected members and the Council Chief 
Executive Officer and Elders of the Wujal Wujal community. 
These meetings were utilised to develop trust, understand 
perspectives of the members of community and design 
an inclusive process for developing the content of the 
plan. The plan is focused on Ngulkurrmanka (healing), 
Binalmalmal (learning) and Kabanka (rising), reflecting 
one’s own individual journey and not necessarily a 
chronological approach. The colours used in the plan 
demonstrate strength and positivity.

The bespoke approach to developing this plan included 
the direct engagement of QRA staff with Elders from the

Yalanji, Jalunji and Ngungkul people to learn the story 
of the community, the impacts of the flooding, and their 
vision for the future. The engagement with the Elders 
and council was the first time this approach has been 
utilised. This engagement enabled all of community’s 
leadership to be involved and actively participate in the 
recovery process, while recognising elected and traditional 
leadership.

To obtain these perspectives, yarning was facilitated 
through the use of key picture cards. These picture cards 
focused on key points in the community, cultural linkages 
and damage caused by the event. The picture cards were 
used as prompts for yarning and continuing the planning 
process. The yarns facilitated an understanding of the story 
which was then documented, using local language where 
possible.

As a way of facilitating the healing process linked to the 
plan, local artists pictorially captured the event’s story 
and the perceived future state of Wujal Wujal after the 
community has recovered. The plan is owned by the 
community, is accessible, highlights resilience, reflects 
the connections to the community and is completely 
distinctive. The community wish to share their journey with 
others as a story of strength. 

Wujal Wujal community elders working with QRA to develop their local recovery plan
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Local Monsoon Trough recovery plans: Councils 

The following local Monsoon Trough recovery plans have 
been endorsed by their respective Council and/or Local 
Disaster Management Groups at the time of publishing. 
QRA continues to support all impacted councils in 
developing recovery plans to guide recovery operations 
and build resilience.

North Queensland
• Palm Island Aboriginal Shire Council 

• Townsville City Council 

Far North Queensland
• Douglas Shire Council 

• Pormpuraaw Aboriginal Shire Council 

• Torres Shire Council 

• Torres Strait Island Regional Council 

• Wujal Wujal Aboriginal Shire Council 

North West Queensland
• Burke Shire Council 

• Carpentaria Shire Council

• Cloncurry Shire Council 

• Flinders Shire Council 

• McKinlay Shire Council 

• Richmond Shire Council

• Winton Shire Council 

Local recovery planning for Flinders Shire Council
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Flood ravaged zone of Far North Queensland. Photo courtesy of ADF
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Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Palm Island Aboriginal Shire Overview

The Aboriginal Shire of Palm Island is a special local government area of Queensland, managed by the Palm 
Island Aboriginal Shire Council under a Deed of Grant in Trust granted to the community on 27 October 1986.

Palm Island, also known as Great Palm Island, or by the Aboriginal name Bwgcolman, is a tropical island with a 
resident community of about 5,000 people. The settlement is named variously Palm Island, the Mission, Palm 
Island Settlement or Palm Community.

The Island is situated 65 kilometres north-west of Townsville, on the east coast of Queensland, 800 kilometres 
north of the Tropic of Capricorn. It is the main island of the Greater Palm group, and consists of small bays, sandy 
beaches and steep forested mountains rising to a peak of 548 metres.

Ten of the 12 islands in the Greater Palm Island Group come under the control of the Shire: Palm, Fantome, 
Curacoa, Havannah, Brisk, Esk, Falcon, Eclipse, Barber and Fly Islands.  

Also included are the Rocks: Dido, Hayman, Chilcott and Paluma Rocks. Orpheus and Pelorus Islands are not 
within its borders. Albino Rock belongs to Pelorus Island National Park. 

The Palm Island Group is home to the traditional owners, the Manbarra people (Mun-burra), and the Indigenous 
Bwgcolman people and their descendants that were sent to the Palm Island mission from a number of 
communities around Queensland.

Council values 
• Respect for each other and the community. 
• Professional ethics and responsible decision making. 
• Promote knowledge and empowerment. 
• Protect the environment. 
• Encourage good health and well being.

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Palm Island Aboriginal Shire Council (PIASC), Community Members in Palm Island Aboriginal Shire, Traditional 
Owners, Community Elders, Key Service providers

Recovery themes 
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward to a new normal. 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community. 

Mayor
Alfred Lacey Snr

CEO
Ross Norman

1. Essential services repaired and restored.
2. Roads and transport infrastructure and services repaired and restored.
3. Emergency funding (personal hardship etc.) granted/approved.
4. Restoration of environment to pre-event status and future environmental risk reduction.
5. Seawall � coordinated restoration and betterment planning for seawall. 
6. Community health, wellbeing and safety restored to pre-event status and resilience improved.
7. Economic activity restored to pre-event status and resilience improved.

Human and Social
• Community wellbeing � Sorry Business � 12 funerals held in the last 2 

months; unable to bury deceased for 12 weeks due to cemetery being 
flooded and deceased transported to a morgue in Townsville to await 
burial.

• Community wellbeing � psychosocial wellbeing of families affected. 
• Community wellbeing � one suicide.
• Community wellbeing � unable to access food and medical supplies for five 

days due to airport closure.
• Community wellbeing � PIASC staff have not accessed any donations 

(either material goods or support) for community events.
• Community connectedness � isolation due to infrastructure damage.
• Community connectedness � inability to utilise football field.
• Community safety � increase in juvenile crime.
• Community safety � Councillor injured whilst undertaking clean up.
• Community safety � ferry service forced to return to Townsville due to 

debris in water.
• Community safety � replacement ferry service suspended for two days due 

to severe weather conditions and unable to transport ten passengers from 
Palm Island to Townsville.

• Community safety � sand, sediment and debris depositing onto seawall, 
thus potentially weakening it.

• Community health � inability to access external mental health and 
domestic violence services. 

• Isolation � PIASC staff and community members unable to travel between 
Palm Island and Townsville due to the cancellation of transportation 
services.

• Isolation � unable to access freight due to cancellation of barge. 

Economic
• Increased financial burden on Council to pay for funerals and all associated 

morgue costs.
• Increased financial burden on Council to pay for repairs to damaged 

buildings.
• Reduced Council budget for community events.
• Loss of income/profit to members of community due to Sorry Business.
• Loss of income/profit to small businesses. 
• Loss of income/profit to artists due to not being able to attend markets in 

Townsville.
• Loss of income/profit to bus drivers due to school closures.
• Loss of income to casual teacher�s aide staff � stood down for three weeks.
• Loss of income to casual government agency staff.
• Loss of income to PIASC staff and community members due to not being 

able to travel between Palm Island and Townsville for work due to 
cancellation of transportation services.

• Increased financial burden on members of the community to support 
others.

• Potential closure of airport by CASA due to fencing damage.

Environment
• Biosecurity risk � flooding of cemetery which is at sea level.
• Biosecurity risk � vulnerability of sewerage pump station.
• Biosecurity risk � transfer station site inundated.
• Biosecurity risk � sewerage plant shut down when power 

went out � boil water alert issued.
• Landscape change � sand, sediment and debris washing 

down in creeks.
• Landscape change � sand, sediment and debris depositing 

onto reef � killing sea life.
• Landscape change � sand, sediment and debris depositing 

onto seawall.
• Landscape change � coastal erosion leading to undermining 

of roads.

Building
• Airport fencing, windsocks, lighting and electric cabling 

damaged.
• Airport closed during event � flights cancelled.
• Sewerage pump station vulnerable.
• Erosion at seawall.
• Some sewerage pipes exposed at seawall.
• Roofs of council buildings damaged.
• Some housing damaged.
• St Michael�s school closed.
• PIASC closed for three days.
• Football field impacted.

Roads and Transport 
• Wallaby Point Road closed for two weeks due to damage �

open to 4WDs only after six days � cut off camps etc.
• Kalkadoon Bridge, St Michael�s School, Butter Bay Road and 

Reservoir Ridge cut off from essential services for 5-7 days.
• Butler Bay Road, just before St Michael�s School, vulnerable 

to further erosion.
• Mt Bentley Road closed completely � only road to Telstra 

tower.
• Airport closed for 10 days.
• Disruptions to flight services for approximately one week 

following the reopening of the airport due to ongoing rain.
• Sealink ferry services suspended for two days.
• Lucinda to Palm Island barge cancelled
• Damage to sealed and unsealed roads generally throughout 

the Island.
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Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Palm Island Aboriginal Shire Overview

The Aboriginal Shire of Palm Island is a special local government area of Queensland, managed by the Palm 
Island Aboriginal Shire Council under a Deed of Grant in Trust granted to the community on 27 October 1986.

Palm Island, also known as Great Palm Island, or by the Aboriginal name Bwgcolman, is a tropical island with a 
resident community of about 5,000 people. The settlement is named variously Palm Island, the Mission, Palm 
Island Settlement or Palm Community.

The Island is situated 65 kilometres north-west of Townsville, on the east coast of Queensland, 800 kilometres 
north of the Tropic of Capricorn. It is the main island of the Greater Palm group, and consists of small bays, sandy 
beaches and steep forested mountains rising to a peak of 548 metres.

Ten of the 12 islands in the Greater Palm Island Group come under the control of the Shire: Palm, Fantome, 
Curacoa, Havannah, Brisk, Esk, Falcon, Eclipse, Barber and Fly Islands.  

Also included are the Rocks: Dido, Hayman, Chilcott and Paluma Rocks. Orpheus and Pelorus Islands are not 
within its borders. Albino Rock belongs to Pelorus Island National Park. 

The Palm Island Group is home to the traditional owners, the Manbarra people (Mun-burra), and the Indigenous 
Bwgcolman people and their descendants that were sent to the Palm Island mission from a number of 
communities around Queensland.

Council values 
• Respect for each other and the community. 
• Professional ethics and responsible decision making. 
• Promote knowledge and empowerment. 
• Protect the environment. 
• Encourage good health and well being.

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Palm Island Aboriginal Shire Council (PIASC), Community Members in Palm Island Aboriginal Shire, Traditional 
Owners, Community Elders, Key Service providers

Recovery themes 
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward to a new normal. 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community. 

Mayor
Alfred Lacey Snr

CEO
Ross Norman

1. Essential services repaired and restored.
2. Roads and transport infrastructure and services repaired and restored.
3. Emergency funding (personal hardship etc.) granted/approved.
4. Restoration of environment to pre-event status and future environmental risk reduction.
5. Seawall � coordinated restoration and betterment planning for seawall. 
6. Community health, wellbeing and safety restored to pre-event status and resilience improved.
7. Economic activity restored to pre-event status and resilience improved.

Human and Social
• Community wellbeing � Sorry Business � 12 funerals held in the last 2 

months; unable to bury deceased for 12 weeks due to cemetery being 
flooded and deceased transported to a morgue in Townsville to await 
burial.

• Community wellbeing � psychosocial wellbeing of families affected. 
• Community wellbeing � one suicide.
• Community wellbeing � unable to access food and medical supplies for five 

days due to airport closure.
• Community wellbeing � PIASC staff have not accessed any donations 

(either material goods or support) for community events.
• Community connectedness � isolation due to infrastructure damage.
• Community connectedness � inability to utilise football field.
• Community safety � increase in juvenile crime.
• Community safety � Councillor injured whilst undertaking clean up.
• Community safety � ferry service forced to return to Townsville due to 

debris in water.
• Community safety � replacement ferry service suspended for two days due 

to severe weather conditions and unable to transport ten passengers from 
Palm Island to Townsville.

• Community safety � sand, sediment and debris depositing onto seawall, 
thus potentially weakening it.

• Community health � inability to access external mental health and 
domestic violence services. 

• Isolation � PIASC staff and community members unable to travel between 
Palm Island and Townsville due to the cancellation of transportation 
services.

• Isolation � unable to access freight due to cancellation of barge. 

Economic
• Increased financial burden on Council to pay for funerals and all associated 

morgue costs.
• Increased financial burden on Council to pay for repairs to damaged 

buildings.
• Reduced Council budget for community events.
• Loss of income/profit to members of community due to Sorry Business.
• Loss of income/profit to small businesses. 
• Loss of income/profit to artists due to not being able to attend markets in 

Townsville.
• Loss of income/profit to bus drivers due to school closures.
• Loss of income to casual teacher�s aide staff � stood down for three weeks.
• Loss of income to casual government agency staff.
• Loss of income to PIASC staff and community members due to not being 

able to travel between Palm Island and Townsville for work due to 
cancellation of transportation services.

• Increased financial burden on members of the community to support 
others.

• Potential closure of airport by CASA due to fencing damage.

Environment
• Biosecurity risk � flooding of cemetery which is at sea level.
• Biosecurity risk � vulnerability of sewerage pump station.
• Biosecurity risk � transfer station site inundated.
• Biosecurity risk � sewerage plant shut down when power 

went out � boil water alert issued.
• Landscape change � sand, sediment and debris washing 

down in creeks.
• Landscape change � sand, sediment and debris depositing 

onto reef � killing sea life.
• Landscape change � sand, sediment and debris depositing 

onto seawall.
• Landscape change � coastal erosion leading to undermining 

of roads.

Building
• Airport fencing, windsocks, lighting and electric cabling 

damaged.
• Airport closed during event � flights cancelled.
• Sewerage pump station vulnerable.
• Erosion at seawall.
• Some sewerage pipes exposed at seawall.
• Roofs of council buildings damaged.
• Some housing damaged.
• St Michael�s school closed.
• PIASC closed for three days.
• Football field impacted.

Roads and Transport 
• Wallaby Point Road closed for two weeks due to damage �

open to 4WDs only after six days � cut off camps etc.
• Kalkadoon Bridge, St Michael�s School, Butter Bay Road and 

Reservoir Ridge cut off from essential services for 5-7 days.
• Butler Bay Road, just before St Michael�s School, vulnerable 

to further erosion.
• Mt Bentley Road closed completely � only road to Telstra 

tower.
• Airport closed for 10 days.
• Disruptions to flight services for approximately one week 

following the reopening of the airport due to ongoing rain.
• Sealink ferry services suspended for two days.
• Lucinda to Palm Island barge cancelled
• Damage to sealed and unsealed roads generally throughout 

the Island.
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Palm Island Aboriginal Shire Council Map

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Counter Disaster Operations 01/02/2019
• Reconstruction of Essential Public Assets 01/02/2019
• Essential Services Safety and Reconnection Scheme 04/02/2019
• Personal Hardship Assistance Scheme (PHAS) 04/02/2019

• Provision of essential services, safety and reconnection assistance to members of the community.
• Provision of immediate hardship assistance to members of the community.
• Organise repatriation of deceased persons to Palm Island.
• Organise funerals for deceased persons.
• Immediate medical and food supplies provided to the community. 
• Immediate repairs to airport fencing, windsocks, lighting and electric cabling.
• Immediate repairs to road infrastructure � Wallaby Point Road and Butter Bay Road, just before St 

Michael�s School.
• Immediate repairs to sewerage and waste infrastructure.
• Immediate repairs to seawall.
• Immediate repairs to damaged housing.
• Commence clean-up of impacted buildings.
• Commence clean-up of football field.
• Provision of access to mental health and domestic violence services.
• Source and apply for funding to facilitate repairs.
• Re-open schools.
• Permanent repairs to damaged infrastructure to pre-disaster functionality.
• Upgrades to critical infrastructure to increase disaster resilience including increased flood immunity 

on Wallaby Point Road and Butler Bay Road, just before St Michael�s School.

Human and Social
• Community has access to appropriate financial 

support.
• Burials have been held for deceased.
• Community involvement in Mission Songs Project.
• Community has access to medical supplies and 

support services.

Economic
• Small businesses operational.

Environment
• Environment has been restored to pre-event status. 
• Future environmental risk reduction strategies 

implemented.

Building
• Football field operational.
• Community facilities are operational.
• Airport operational.
• Housing repaired.
• Schools re-opened.
• Sewerage and waste infrastructure operational.

Roads and Transport 
• All transportation corridors repaired and 

accessible.
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Palm Island Aboriginal Shire Council Map

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Counter Disaster Operations 01/02/2019
• Reconstruction of Essential Public Assets 01/02/2019
• Essential Services Safety and Reconnection Scheme 04/02/2019
• Personal Hardship Assistance Scheme (PHAS) 04/02/2019

• Provision of essential services, safety and reconnection assistance to members of the community.
• Provision of immediate hardship assistance to members of the community.
• Organise repatriation of deceased persons to Palm Island.
• Organise funerals for deceased persons.
• Immediate medical and food supplies provided to the community. 
• Immediate repairs to airport fencing, windsocks, lighting and electric cabling.
• Immediate repairs to road infrastructure � Wallaby Point Road and Butter Bay Road, just before St 

Michael�s School.
• Immediate repairs to sewerage and waste infrastructure.
• Immediate repairs to seawall.
• Immediate repairs to damaged housing.
• Commence clean-up of impacted buildings.
• Commence clean-up of football field.
• Provision of access to mental health and domestic violence services.
• Source and apply for funding to facilitate repairs.
• Re-open schools.
• Permanent repairs to damaged infrastructure to pre-disaster functionality.
• Upgrades to critical infrastructure to increase disaster resilience including increased flood immunity 

on Wallaby Point Road and Butler Bay Road, just before St Michael�s School.

Human and Social
• Community has access to appropriate financial 

support.
• Burials have been held for deceased.
• Community involvement in Mission Songs Project.
• Community has access to medical supplies and 

support services.

Economic
• Small businesses operational.

Environment
• Environment has been restored to pre-event status. 
• Future environmental risk reduction strategies 

implemented.

Building
• Football field operational.
• Community facilities are operational.
• Airport operational.
• Housing repaired.
• Schools re-opened.
• Sewerage and waste infrastructure operational.

Roads and Transport 
• All transportation corridors repaired and 

accessible.
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Local Recovery and Resilience Plan 
Endorsed by Townsville City Council on 10 April 2019 
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Recovery Narrative 
Council vision statement   
Townsville will recover rapidly and build a community more resilient to future disasters enabled by inclusive communication. 
The Townsville Monsoon Trough Rainfall and Flood Recovery and Resilience Plan was endorsed by the Local Recovery and Resilience 
Group on the 28 February 2019. 

Council values   
Service We commit to excellence 
People We value each other 
Integrity We do the right thing 
Respect We learn through listening 
Enjoyment We enjoy ourselves 

Recovery and Resilience  
Established:   04 February 2019 Chaired by:   Cr Les Walker, Deputy Mayor Townsville City Council 

Recovery and Resilience Taskforces 
Human Social, Economic, Natural Environment, Built Environment. 

Key stakeholders  
The local community, lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties. 

Recovery and Resilience themes  
1. Response: ensure community safety and well-being.  
2. Rebuilding: bring the community forward to a new improved normal. 
3. Restoration: work together to repair and re-establish community linkages across the lines of recovery. 
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community. 
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Recovery Objectives 
1. Essential services  –  Power, water, waste, telecommunications – damage assessment - repaired and restored 
2. Displaced households – settled in suitable temporary accommodation 
3. Coordinate the provisions of basic needs (accommodation, financial assistance, personal requirements) to support 

community recovery 
4. Support the health, safety and wellbeing of community members including the provision of psychosocial condolence 

activities to aid recovery and build resilience 
5. Emergency funding (personal hardship etc.) – granted/approved 
6. Community support – mechanisms implemented 
7. Green and hard waste – removed and adequately processed 
8. Council damage impact assessments 
9. Road transport network – coordinated restoration and betterment planning for the extensive road transport network for 

state and local controlled roads 
10. Key transport routes – priority restoration and improved resilience to the key transport routes for primary producers and 

resource sector 
11. Environmental assessment, rehabilitation and restoration 
12. Clean up of Natural Environment – creeks and rivers 
13. Restoration of Council infrastructure – roads, parks, buildings, sewer, waste and water 
14. Flood resilience – develop and implement strategies for greater flood resilience 
15. Restoration of community facilities to the Townsville communities 
16. Build resilience through amplifying sustainability and climate adaptation 
17. Empower local businesses to improve their resilience to disasters 
18. Restore confidence in the tourism market 
19. Rebuild Council buildings – Civic Theatre and Riverway Arts Centre 
20. Rebuild Council creeks, waterways, estuaries and coastal environments 

 

 

 
 

21. Rebuild Council stormwater and add mitigation to minimise future impacts 
22. Economic Recovery and Resilience Projects 
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Damage and Impacts 
• Loss of power to over 16,000 residences 
• Loss of power to sewer pump stations leading to overflows of sewage 
• Closure of Rooney’s and Bowen Road bridges, and numerous road closures 
• Closure of highway south and north of Townsville 
• Severe damage to cycle/pedestrian bridges and assets across Townsville 
• Economic impacts including operation of businesses, particularly through Charters Towers Road Business District 
• Impacts to private accommodation providers 
• Impacts to numerous council buildings including Civic Theatre, Riverway Arts Centre and Lagoons, and Townsville Stadium 
• Impact to Councils water and sewerage infrastructure 
• Flood Impacts to 3299 residential properties (QFES Damage Assessment) 
• Impacts to Council and DTMR road infrastructure 
• Impacts to Councils stormwater infrastructure 
• Impacts to Councils open space and parks 
• Social impacts including mental, emotional and physical issues associated with the event 
• Lack of basic needs, physical displacement, psychosocial issues, financial stress and health risks 
• Damage to social infrastructure (hard and soft), family and community disruption, decline in physical and mental health, 

decline in community capacity, threat to community cohesion, connectivity and confidence, damage to city’s visual amenity 
• Water quality issues (debris/pollution, algal blooms and fish kills) across local systems including artificial lakes (Idalia), 

natural wetlands and creek systems and temporary water stored in drainage systems 
• Environmental impacts of wildlife displacement, erosion of Ross River bank and loss of instream/riparian vegetation, sand 

deposition in lower river sections, significant coastal erosion, deposition on beaches (both organic and inorganic), marine 
and estuary ecosystem damage and contamination, urban wetland function damage 

• Damage to Civic Theatre and loss of events/shows 
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e Lines of Recovery and Resilience  
 Post impact & early 

intervention up to 31 March 
Recovery and resilience 
Post 31 March 

 

Human Social 

 2 3 4 5 6  8      14 15       22 

Community supported, 
including mental and 
health wellbeing.  
No communities 
isolated. 

Economic 

    5   8      14   17 18    22 

Ensure work with all 
stakeholders to promote 
tourism and business 
opportunities for the 
whole of the region. 

Natural 
Environment 

       8   11 12  14  16    20  22 

Restoration of flood 
impacted areas to  
a more resilient 
landscape and the 
replanting of vegetation 
to ensure protection of 
unique ecosystems. 

Built 
Environment 

1      7 8 9 10   13 14 15    19  21 22 

Community supported, 
including mental and 
health wellbeing.  
No communities 
isolated. 

 

Note: Number indicators correspond to Recovery Objectives 
Note: Some objectives will be ongoing over the entire period of recovery 
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Recovery Narrative 
Council vision statement   
Townsville will recover rapidly and build a community more resilient to future disasters enabled by inclusive communication. 
The Townsville Monsoon Trough Rainfall and Flood Recovery and Resilience Plan was endorsed by the Local Recovery and Resilience 
Group on the 28 February 2019. 

Council values   
Service We commit to excellence 
People We value each other 
Integrity We do the right thing 
Respect We learn through listening 
Enjoyment We enjoy ourselves 

Recovery and Resilience  
Established:   04 February 2019 Chaired by:   Cr Les Walker, Deputy Mayor Townsville City Council 

Recovery and Resilience Taskforces 
Human Social, Economic, Natural Environment, Built Environment. 

Key stakeholders  
The local community, lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties. 

Recovery and Resilience themes  
1. Response: ensure community safety and well-being.  
2. Rebuilding: bring the community forward to a new improved normal. 
3. Restoration: work together to repair and re-establish community linkages across the lines of recovery. 
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community. 
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Recovery Objectives 
1. Essential services  –  Power, water, waste, telecommunications – damage assessment - repaired and restored 
2. Displaced households – settled in suitable temporary accommodation 
3. Coordinate the provisions of basic needs (accommodation, financial assistance, personal requirements) to support 

community recovery 
4. Support the health, safety and wellbeing of community members including the provision of psychosocial condolence 

activities to aid recovery and build resilience 
5. Emergency funding (personal hardship etc.) – granted/approved 
6. Community support – mechanisms implemented 
7. Green and hard waste – removed and adequately processed 
8. Council damage impact assessments 
9. Road transport network – coordinated restoration and betterment planning for the extensive road transport network for 

state and local controlled roads 
10. Key transport routes – priority restoration and improved resilience to the key transport routes for primary producers and 

resource sector 
11. Environmental assessment, rehabilitation and restoration 
12. Clean up of Natural Environment – creeks and rivers 
13. Restoration of Council infrastructure – roads, parks, buildings, sewer, waste and water 
14. Flood resilience – develop and implement strategies for greater flood resilience 
15. Restoration of community facilities to the Townsville communities 
16. Build resilience through amplifying sustainability and climate adaptation 
17. Empower local businesses to improve their resilience to disasters 
18. Restore confidence in the tourism market 
19. Rebuild Council buildings – Civic Theatre and Riverway Arts Centre 
20. Rebuild Council creeks, waterways, estuaries and coastal environments 

 

 

 
 

21. Rebuild Council stormwater and add mitigation to minimise future impacts 
22. Economic Recovery and Resilience Projects 
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Damage and Impacts 
• Loss of power to over 16,000 residences 
• Loss of power to sewer pump stations leading to overflows of sewage 
• Closure of Rooney’s and Bowen Road bridges, and numerous road closures 
• Closure of highway south and north of Townsville 
• Severe damage to cycle/pedestrian bridges and assets across Townsville 
• Economic impacts including operation of businesses, particularly through Charters Towers Road Business District 
• Impacts to private accommodation providers 
• Impacts to numerous council buildings including Civic Theatre, Riverway Arts Centre and Lagoons, and Townsville Stadium 
• Impact to Councils water and sewerage infrastructure 
• Flood Impacts to 3299 residential properties (QFES Damage Assessment) 
• Impacts to Council and DTMR road infrastructure 
• Impacts to Councils stormwater infrastructure 
• Impacts to Councils open space and parks 
• Social impacts including mental, emotional and physical issues associated with the event 
• Lack of basic needs, physical displacement, psychosocial issues, financial stress and health risks 
• Damage to social infrastructure (hard and soft), family and community disruption, decline in physical and mental health, 

decline in community capacity, threat to community cohesion, connectivity and confidence, damage to city’s visual amenity 
• Water quality issues (debris/pollution, algal blooms and fish kills) across local systems including artificial lakes (Idalia), 

natural wetlands and creek systems and temporary water stored in drainage systems 
• Environmental impacts of wildlife displacement, erosion of Ross River bank and loss of instream/riparian vegetation, sand 

deposition in lower river sections, significant coastal erosion, deposition on beaches (both organic and inorganic), marine 
and estuary ecosystem damage and contamination, urban wetland function damage 

• Damage to Civic Theatre and loss of events/shows 

Li
ne

s o
f R

ec
ov

er
y 

an
d 

Re
si

lie
nc

e Lines of Recovery and Resilience  
 Post impact & early 

intervention up to 31 March 
Recovery and resilience 
Post 31 March 

 

Human Social 

 2 3 4 5 6  8      14 15       22 

Community supported, 
including mental and 
health wellbeing.  
No communities 
isolated. 

Economic 

    5   8      14   17 18    22 

Ensure work with all 
stakeholders to promote 
tourism and business 
opportunities for the 
whole of the region. 

Natural 
Environment 

       8   11 12  14  16    20  22 

Restoration of flood 
impacted areas to  
a more resilient 
landscape and the 
replanting of vegetation 
to ensure protection of 
unique ecosystems. 

Built 
Environment 

1      7 8 9 10   13 14 15    19  21 22 

Community supported, 
including mental and 
health wellbeing.  
No communities 
isolated. 

 

Note: Number indicators correspond to Recovery Objectives 
Note: Some objectives will be ongoing over the entire period of recovery 
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Damage – Locations 

 
Note: Indicative only and subject to further analysis 
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Activations for Disaster Recovery Funding Assistance 
For details of activations and assistance measures visit www.qra.qld.gov.au/activations 

Disaster relief measure Activation date 

Essential Services Safety and Reconnection Scheme 01/02/2019 
Personal Hardship Assistance Scheme (PHAS) 01/02/2019 
Counter Disaster Operations 01/02/2019 
Reconstruction of Essential Public Assets 01/02/2019 
Disaster Assistance (Small Business) Loans 03/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 03/02/2019 
Disaster Assistance (Not-for-profit) Loans 06/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Not-for-profit 06/02/2019 
Disaster Assistance (Primary Producers) Loans 06/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 06/02/2019 
Freight Subsidies for Primary Producers 06/02/2019 
Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019 
Special Disaster Assistance Recovery Grants for Small Business 15/02/2019 
Special Disaster Assistance Recovery Grants for Not-for-profit 15/02/2019 
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Recovery Plan Strategies 
Human and Social 
• Understand the impact of the event as the base for informed recovery activities: 

o Work with partners to develop and implement an information management strategy to collect, manage, utilise, 
maintain and distribute data and information 

• Facilitate accommodation to meet needs 
• Facilitate provision of financial support 
• Facilitate provision of personal needs (clothing/food/transport/medicine) 
• Facilitate provision of psychosocial support 
• Facilitate restoration of personal belongings 
• Support the health, safety and wellbeing of community members 
• Community engagement 
• Restoration of social infrastructure 
• Conduct activities to aid recovery and build community resilience 
• Support GIVIT in relation to donations 
• Learn from the recovery experience 
• Support community and sporting organisations 

Economic 
• Coordinate economic recovery 
• Determine impact to businesses 
• Develop effective communications through economic community 
• Determine and support DRFA funding eligibility 
• Determine and deliver business support needs 
• Financial counselling/business support programs 
• Maximise use of local supply 
• Stimulate the economy 

Natural Environment 
• Impact assessments: 

o Environmental assessment of river floodplain 
o City waterways, wetlands and GPT impact assessments 
o Coastal environment 
o Debris, rubbish and pollutants 
o Pest plant and feral animal assessment 

• Immediate response: 
o Debris, rubbish and pollutant remediation 
o Treatment and environmental amelioration of waterways and wetlands 
o Environmental management plans and permits 

• Environmental resilience and adaptation: 
o Long term ecological restoration, resilience and adaptation activities and projects 
o Sustainability resilience planning 
o River recovery and restoration (including wildlife and pest management) 
o Coastal areas and beach restoration 

Built Environment 
• Restore essential public infrastructure 
• Address flood waste management 
• Complete rapid damage assessment 
• Facilitate property washouts 
• Recovery and resilience of TCC assets 
• Facilitate Oonoonba State School reopening 

 

 

Magnetic Island 
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Damage – Locations 

 
Note: Indicative only and subject to further analysis 
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Activations for Disaster Recovery Funding Assistance 
For details of activations and assistance measures visit www.qra.qld.gov.au/activations 

Disaster relief measure Activation date 

Essential Services Safety and Reconnection Scheme 01/02/2019 
Personal Hardship Assistance Scheme (PHAS) 01/02/2019 
Counter Disaster Operations 01/02/2019 
Reconstruction of Essential Public Assets 01/02/2019 
Disaster Assistance (Small Business) Loans 03/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 03/02/2019 
Disaster Assistance (Not-for-profit) Loans 06/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Not-for-profit 06/02/2019 
Disaster Assistance (Primary Producers) Loans 06/02/2019 
Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 06/02/2019 
Freight Subsidies for Primary Producers 06/02/2019 
Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019 
Special Disaster Assistance Recovery Grants for Small Business 15/02/2019 
Special Disaster Assistance Recovery Grants for Not-for-profit 15/02/2019 
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Recovery Plan Strategies 
Human and Social 
• Understand the impact of the event as the base for informed recovery activities: 

o Work with partners to develop and implement an information management strategy to collect, manage, utilise, 
maintain and distribute data and information 

• Facilitate accommodation to meet needs 
• Facilitate provision of financial support 
• Facilitate provision of personal needs (clothing/food/transport/medicine) 
• Facilitate provision of psychosocial support 
• Facilitate restoration of personal belongings 
• Support the health, safety and wellbeing of community members 
• Community engagement 
• Restoration of social infrastructure 
• Conduct activities to aid recovery and build community resilience 
• Support GIVIT in relation to donations 
• Learn from the recovery experience 
• Support community and sporting organisations 

Economic 
• Coordinate economic recovery 
• Determine impact to businesses 
• Develop effective communications through economic community 
• Determine and support DRFA funding eligibility 
• Determine and deliver business support needs 
• Financial counselling/business support programs 
• Maximise use of local supply 
• Stimulate the economy 

Natural Environment 
• Impact assessments: 

o Environmental assessment of river floodplain 
o City waterways, wetlands and GPT impact assessments 
o Coastal environment 
o Debris, rubbish and pollutants 
o Pest plant and feral animal assessment 

• Immediate response: 
o Debris, rubbish and pollutant remediation 
o Treatment and environmental amelioration of waterways and wetlands 
o Environmental management plans and permits 

• Environmental resilience and adaptation: 
o Long term ecological restoration, resilience and adaptation activities and projects 
o Sustainability resilience planning 
o River recovery and restoration (including wildlife and pest management) 
o Coastal areas and beach restoration 

Built Environment 
• Restore essential public infrastructure 
• Address flood waste management 
• Complete rapid damage assessment 
• Facilitate property washouts 
• Recovery and resilience of TCC assets 
• Facilitate Oonoonba State School reopening 
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Economic Recovery and Resilience Projects to Achieve  
(Subject to DRFA Funding) 
Category D Initiatives 
• Townsville Tourism Package (Iconic Project) 
• Defence Industry (Iconic Project) 
• Smart Precinct NQ (Iconic Project) 
• City Investment Package with ‘Tradies’ and Community Organisation Resilience Scheme (CORS) (Iconic Project) 
• Economic Recovery Adaptability and Resilience Centre 
• Wastewater Pipes Resilience Scheme 
• Wastewater Pump Stations Resilience Scheme 
• Water Mains Resilience Scheme 
• Ross River Parks and Open Space Recovery 
• River Channel and Beach Recovery (Townsville’s Floodplain Part A) 
• Riverbank and Overland Flow Path Resilience (Townsville’s Floodplain Part B) 
• Building Aquifer Resilience (Townsville’s Floodplain Part C) 
• Riverbank and Overland Flow Path Resilience (Townsville’s Floodplain Par D) 

Category C Initiatives 
• Stuart and Hervey Range Landfill Resilience 
• Northern Australia Festival of the Arts (NAFA) 
• Team Townsville Fund Raising Event 
• Resilience through a Smart Townsville – Technological Connectivity with Real Time Responsiveness 
• Central Park Redevelopment (Iconic Project) 
• Riverway Precinct Community Facility Resilience (Iconic Project) 
• Murray Sporting Complex (Iconic Project) 
• Mount Louisa Resilience 
• Storm Water Resilience Scheme 
• Tidal Flow Prevention Scheme 
• Flood Prevention Scheme 
• Community Resilience Flexible Funding Programs 
• Educational Resilience Programs 
• Resilience Program – Disaster Event Staging Areas 
• Repair and Make Resilient – Mt Stuart Mountain Bike Network 
• Repair – Replace Ross River Recreational Pontoons 
• Townsville North Queensland Eco-Tourism Trails Recovery and Resilience Package 
• Mental Health Recovery and Resilience 
• Amplify Reconstruction Resilience and Sustainability Package 
• Community Development Program 
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Recovery Reporting as at 31 March 2019 
Human and Social 
• Engage with affected residents and develop an information management strategy 

o Number of homes visited and surveyed 
• Working with Department of Housing and Public Works 

o EHAR requests – 798 applications received 
o Bond loans and rental grants – 190 applications received 

• Supporting DCDSS to facilitate Hardship Grants to the community 
o Community Recovery Hubs closed and replaced with Community Recovery Referral and Information Centres 

• 199 Sport and Recreation Clubs have reported damage 
o Systematic check-in with Sport and Recreation Clubs to recover 

Economic 
• Natural Disaster Business Survey results 

o 550 respondents 
o 76% directly impacted 
o $39M estimated damage 

• Successfully ran four Barbie in the Burbs events 
• Working with small businesses to access financial assistance 
• Working with DESBT to continue operations at the Small Business Recovery Hub 
• Supported with State Economic Analyst to determine economic impact 
• Engagement with Insurance Agencies 
• Engagement with the local building industry 

Natural Environment 
• Environmental assessments of river floodplain conditions 
• Clean up of waterways continues 
• Coastal environment impact assessments 
• Debris, rubbish and pollutant remediation – 10 major sites cleaned up 
• Reduced risks of severe algal bloom and fish kills along lower Ross River floodplain 
• Remediation Ross Dam Spillway fish kill (est. 150,000 fish) and avoided 90 tonnes of regulated waste disposal 
• Pest plant and feral animal assessment – 220m3 of river weed removed from Port area 
• Facilitating wildlife rescue (600 wallabies, possums and birds) and crocodile survey 
• Community clean-up activities 

o 30 public sites for Clean Up Australia Day 
o 2km Louisa Creek cleaned of debris and rubbish, led by Team Rubicon Australia 

• Community sanitiser distribution of 200,000 litres 

Built Environment 
• Completing damage impact assessments 
• Response activities for transport, parks, drainage assets, buildings, CCTV, water and waste assets and flood waste 

management 
• Hard waste collection completed 
• QFES damage assessment and wash outs completed 
• Coordination of rebuilding assets across the city 
• 1,600kms of sealed road network – 80% of damage assessment completed 
• 2,000 segments of road network progressed to emergent works and works to rectify 
• Wastewater – emergent works completed on more than 600 electrical, mechanical and pipe assets 
• Over 200 assets identified for restoration works 
• Property – Inspection of over 350 buildings  
• Property – Over 100 emergent works completed and further 100 reconstruction works identified 
• Open Space – Over 400 parks assessed equating to over 8,000 furniture, fencing, electrical, play equipment and structural 

assets 
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Economic Recovery and Resilience Projects to Achieve  
(Subject to DRFA Funding) 
Category D Initiatives 
• Townsville Tourism Package (Iconic Project) 
• Defence Industry (Iconic Project) 
• Smart Precinct NQ (Iconic Project) 
• City Investment Package with ‘Tradies’ and Community Organisation Resilience Scheme (CORS) (Iconic Project) 
• Economic Recovery Adaptability and Resilience Centre 
• Wastewater Pipes Resilience Scheme 
• Wastewater Pump Stations Resilience Scheme 
• Water Mains Resilience Scheme 
• Ross River Parks and Open Space Recovery 
• River Channel and Beach Recovery (Townsville’s Floodplain Part A) 
• Riverbank and Overland Flow Path Resilience (Townsville’s Floodplain Part B) 
• Building Aquifer Resilience (Townsville’s Floodplain Part C) 
• Riverbank and Overland Flow Path Resilience (Townsville’s Floodplain Par D) 

Category C Initiatives 
• Stuart and Hervey Range Landfill Resilience 
• Northern Australia Festival of the Arts (NAFA) 
• Team Townsville Fund Raising Event 
• Resilience through a Smart Townsville – Technological Connectivity with Real Time Responsiveness 
• Central Park Redevelopment (Iconic Project) 
• Riverway Precinct Community Facility Resilience (Iconic Project) 
• Murray Sporting Complex (Iconic Project) 
• Mount Louisa Resilience 
• Storm Water Resilience Scheme 
• Tidal Flow Prevention Scheme 
• Flood Prevention Scheme 
• Community Resilience Flexible Funding Programs 
• Educational Resilience Programs 
• Resilience Program – Disaster Event Staging Areas 
• Repair and Make Resilient – Mt Stuart Mountain Bike Network 
• Repair – Replace Ross River Recreational Pontoons 
• Townsville North Queensland Eco-Tourism Trails Recovery and Resilience Package 
• Mental Health Recovery and Resilience 
• Amplify Reconstruction Resilience and Sustainability Package 
• Community Development Program 
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Recovery Reporting as at 31 March 2019 
Human and Social 
• Engage with affected residents and develop an information management strategy 

o Number of homes visited and surveyed 
• Working with Department of Housing and Public Works 

o EHAR requests – 798 applications received 
o Bond loans and rental grants – 190 applications received 

• Supporting DCDSS to facilitate Hardship Grants to the community 
o Community Recovery Hubs closed and replaced with Community Recovery Referral and Information Centres 

• 199 Sport and Recreation Clubs have reported damage 
o Systematic check-in with Sport and Recreation Clubs to recover 

Economic 
• Natural Disaster Business Survey results 

o 550 respondents 
o 76% directly impacted 
o $39M estimated damage 

• Successfully ran four Barbie in the Burbs events 
• Working with small businesses to access financial assistance 
• Working with DESBT to continue operations at the Small Business Recovery Hub 
• Supported with State Economic Analyst to determine economic impact 
• Engagement with Insurance Agencies 
• Engagement with the local building industry 

Natural Environment 
• Environmental assessments of river floodplain conditions 
• Clean up of waterways continues 
• Coastal environment impact assessments 
• Debris, rubbish and pollutant remediation – 10 major sites cleaned up 
• Reduced risks of severe algal bloom and fish kills along lower Ross River floodplain 
• Remediation Ross Dam Spillway fish kill (est. 150,000 fish) and avoided 90 tonnes of regulated waste disposal 
• Pest plant and feral animal assessment – 220m3 of river weed removed from Port area 
• Facilitating wildlife rescue (600 wallabies, possums and birds) and crocodile survey 
• Community clean-up activities 

o 30 public sites for Clean Up Australia Day 
o 2km Louisa Creek cleaned of debris and rubbish, led by Team Rubicon Australia 

• Community sanitiser distribution of 200,000 litres 

Built Environment 
• Completing damage impact assessments 
• Response activities for transport, parks, drainage assets, buildings, CCTV, water and waste assets and flood waste 

management 
• Hard waste collection completed 
• QFES damage assessment and wash outs completed 
• Coordination of rebuilding assets across the city 
• 1,600kms of sealed road network – 80% of damage assessment completed 
• 2,000 segments of road network progressed to emergent works and works to rectify 
• Wastewater – emergent works completed on more than 600 electrical, mechanical and pipe assets 
• Over 200 assets identified for restoration works 
• Property – Inspection of over 350 buildings  
• Property – Over 100 emergent works completed and further 100 reconstruction works identified 
• Open Space – Over 400 parks assessed equating to over 8,000 furniture, fencing, electrical, play equipment and structural 

assets 
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Post impact & early intervention     Recovery & reconstruction       Transition

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives
1

2

3

4

6

5

All transportation corridors 
repaired and accessible.Roads and Transport

Council vision statement 
Douglas Shire Council is committed to ensuring our communities have a successful recovery and a resilient 
future.

Council values 
• Collaboration � working together for a common and positive outcome.
• Professionalism � we will operate with accountability, openness, transparency and integrity.
• Excellence � the manner in which we operate ensures the highest possible outcome will be achieved.
• Engaging � providing equal opportunities for our communities  through respect, support and leadership.
• Customer focus � we identify and meet the needs of all customers in a responsive and equitable manner.
• Safety and wellbeing � we are all committed to working safely and caring for each other�s wellbeing.

Local Recovery Group
Established: 26/02/19
Chaired by: Mark Stoermer, CEO

Lines of recovery 
Human and Social, Economic, Environment, Infrastructure.

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties.

Recovery themes 
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward to a new normal. 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the 

community. 

Impacts on all recovery objectives have been compounded by the four activated disasters 
occurring in the Shire over a three month period.

Douglas Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Julia Leu

CEO
Mark Stoermer

Human and Social
• 3 households destroyed/uninhabitable. 
• 4 parks and public spaces unsafe/unavailable. 
• 15 home contents damaged or destroyed. 
• 2 Businesses contents damaged or destroyed.
• Community wellbeing: feeling of isolation, loss, anxiety and 

fear. 

Economic
• Loss of income/profits to businesses (large and small) reliant 

on tourism including service industries. Includes attractions 
and tours, accommodation, food, transport, cleaning and 
supplies.

• Loss of tourism spending is estimated at $3.75M for the month 
following the event. The ongoing impact in dollar figures has 
not yet been calculated.

• Ongoing impact on the tourism market shows 15% downturn on 
previous years due to media coverage and further events.

• Agriculture industry � livestock and cropping � loss of earnings 
is still being determined by DAF.

• Disruptions to transport routes for product freight to 
saleyards/market, particularly the cattle producers facing 
delays in repairs to roads to allow heavy vehicle access. 

• Disruptions  to transport routes for tourists/tours.
• Loss of local services and supplies.  
• Aquaculture industry � loss of earnings still being determined.
• Loss of income/profits to small businesses � power outages, 

damage, staff isolation. 

Environment
• Coastal erosion evident at the Pretty Beach and Newell  Beach 

fronts. 
• Severe river and creek erosion in numerous catchments and 

localities between the Bloomfield River and Wangetti.
• Damage to significant tree and surrounding area at Daintree 

Boat Ramp; silt, damage and debris at Daintree Ferry precinct.
• 15 tonnes flood/hard waste generated with collection still 

ongoing.
• Sewage overflow from a number of Council pump stations.
• Loss and disposal of livestock. Some stock may still remain on 

beaches, mangrove areas and islands. 
• Debris, including livestock washed up on beach areas including 

Newell, Port Douglas, Rocky Point, Wonga and Kimberley.

Environment (cont.)
• Sediment loads from river systems on to Barrier Reef 

(no visibility for tour operations at Low Isles for 9 days).
• Boat ramp areas covered in silt and sand. Some loss of 

infrastructure.
• Generation of excessive leachate at Council�s landfill.
• Overgrown lawns and parks.
• Numerous landslips on private and public lands. 

Infrastructure
• Power disconnected to 250 homes � full power 

restored in 4 days.
• Telecommunications disrupted and offline for 2.5 days 

in the Daintree Village area. Some properties remain 
off-line in Upper Daintree and continued disruptions 
still reported north of Daintree River.

• 2 water and sewerage treatment plants affected.
• 1 river height monitoring stations and 1 flood camera 

station damaged.

Roads and Transport 
• All townships, outlying areas and key transport routes 

were isolated for varying lengths of time due to 
flooding, bridge/floodway damage including, but not 
limited to:

• Daintree Village, Stewarts Creek Valley, Upper 
Daintree, Degarra, Lower Daintree, communities north 
of Daintree River, Wonga, Newell, Whyanbeel, Bamboo 
Creek, Mossman, Mowbray and Port Douglas.

• Major Road damage/landslips have occurred on the 
Cape Tribulation Road, Bloomfield Track, Banabilla 
Road, Upper Daintree Road, China Camp Road, Ponzo
Road,

• 1 Road remains closed; 4 roads have restricted access. 
• Access to 2 grazing properties and Bairds ALERT river 

gauge station lost. 
• Access cut for 72 hours due to flooding at two 

crossings.
• 80% of roads assessed however saturation assessment 

will take further long term monitoring.
• Bridges along key roads damaged including Stewarts 

Creek, Lees, Noah Creek, Spring and Diggers bridges.
• Daintree River Ferry channel compromised due to 

siltation of channel.

19/3/19
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Endorsed by: Recovery Group on 24 May 2019

North & Far North Queensland Monsoon Trough 
25 January - 14 February 2019

① Essential services � power, water, waste, telecommunications � repaired and restored. 
② Displaced households � settled in temporary accommodation. 
③ Emergency funding (personal hardship etc.) � granted/approved. 
④ Community support � mechanisms implemented. 
⑤ Flood waste � removed and processed. 
⑥ Impact assessments � completed. 
⑦ Road transport network � coordinated restoration and betterment planning for the extensive road transport 
network for state and local controlled roads.
⑧ Key transport routes � priority restoration to the key transport routes for communities, tourism and primary 
producers [Captain Cook Highway, Mossman-Daintree Road, Mossman �Mount Molloy Road, Daintree Ferry 
Service, Cape Tribulation Road, Upper Daintree Road, Baird�s Crossing, Stewart�s Creek Road, Bloomfield Track, 
China Camp Road, CREB Track]. 
⑨ Environmental rehabilitation � river and creek bank restoration and rehabilitation, silt removal. 
⑩ Telecommunication infrastructure � long term repairs, improvements and improved resilience;

Weather/Disaster critical infrastructure � repaired and operational [Baird�s Alert, Barratt�s Creek Flood camera].
⑪ Flood resilience � develop and implement strategies for greater flood resilience [Bloomfield River, Lower 
Daintree River, Mossman River].
⑫ Empower local businesses to improve their resilience to disasters. 
⑬ Restore confidence in the tourism market. 
⑭ Establishment of improved evacuation and response capabilities to communities at risk.
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Post impact & early intervention     Recovery & reconstruction       Transition

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives
1

2

3

4

6

5

All transportation corridors 
repaired and accessible.Roads and Transport

Council vision statement 
Douglas Shire Council is committed to ensuring our communities have a successful recovery and a resilient 
future.

Council values 
• Collaboration � working together for a common and positive outcome.
• Professionalism � we will operate with accountability, openness, transparency and integrity.
• Excellence � the manner in which we operate ensures the highest possible outcome will be achieved.
• Engaging � providing equal opportunities for our communities  through respect, support and leadership.
• Customer focus � we identify and meet the needs of all customers in a responsive and equitable manner.
• Safety and wellbeing � we are all committed to working safely and caring for each other�s wellbeing.

Local Recovery Group
Established: 26/02/19
Chaired by: Mark Stoermer, CEO

Lines of recovery 
Human and Social, Economic, Environment, Infrastructure.

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties.

Recovery themes 
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward to a new normal. 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the 

community. 

Impacts on all recovery objectives have been compounded by the four activated disasters 
occurring in the Shire over a three month period.

Douglas Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Julia Leu

CEO
Mark Stoermer

Human and Social
• 3 households destroyed/uninhabitable. 
• 4 parks and public spaces unsafe/unavailable. 
• 15 home contents damaged or destroyed. 
• 2 Businesses contents damaged or destroyed.
• Community wellbeing: feeling of isolation, loss, anxiety and 

fear. 

Economic
• Loss of income/profits to businesses (large and small) reliant 

on tourism including service industries. Includes attractions 
and tours, accommodation, food, transport, cleaning and 
supplies.

• Loss of tourism spending is estimated at $3.75M for the month 
following the event. The ongoing impact in dollar figures has 
not yet been calculated.

• Ongoing impact on the tourism market shows 15% downturn on 
previous years due to media coverage and further events.

• Agriculture industry � livestock and cropping � loss of earnings 
is still being determined by DAF.

• Disruptions to transport routes for product freight to 
saleyards/market, particularly the cattle producers facing 
delays in repairs to roads to allow heavy vehicle access. 

• Disruptions  to transport routes for tourists/tours.
• Loss of local services and supplies.  
• Aquaculture industry � loss of earnings still being determined.
• Loss of income/profits to small businesses � power outages, 

damage, staff isolation. 

Environment
• Coastal erosion evident at the Pretty Beach and Newell  Beach 

fronts. 
• Severe river and creek erosion in numerous catchments and 

localities between the Bloomfield River and Wangetti.
• Damage to significant tree and surrounding area at Daintree 

Boat Ramp; silt, damage and debris at Daintree Ferry precinct.
• 15 tonnes flood/hard waste generated with collection still 

ongoing.
• Sewage overflow from a number of Council pump stations.
• Loss and disposal of livestock. Some stock may still remain on 

beaches, mangrove areas and islands. 
• Debris, including livestock washed up on beach areas including 

Newell, Port Douglas, Rocky Point, Wonga and Kimberley.

Environment (cont.)
• Sediment loads from river systems on to Barrier Reef 

(no visibility for tour operations at Low Isles for 9 days).
• Boat ramp areas covered in silt and sand. Some loss of 

infrastructure.
• Generation of excessive leachate at Council�s landfill.
• Overgrown lawns and parks.
• Numerous landslips on private and public lands. 

Infrastructure
• Power disconnected to 250 homes � full power 

restored in 4 days.
• Telecommunications disrupted and offline for 2.5 days 

in the Daintree Village area. Some properties remain 
off-line in Upper Daintree and continued disruptions 
still reported north of Daintree River.

• 2 water and sewerage treatment plants affected.
• 1 river height monitoring stations and 1 flood camera 

station damaged.

Roads and Transport 
• All townships, outlying areas and key transport routes 

were isolated for varying lengths of time due to 
flooding, bridge/floodway damage including, but not 
limited to:

• Daintree Village, Stewarts Creek Valley, Upper 
Daintree, Degarra, Lower Daintree, communities north 
of Daintree River, Wonga, Newell, Whyanbeel, Bamboo 
Creek, Mossman, Mowbray and Port Douglas.

• Major Road damage/landslips have occurred on the 
Cape Tribulation Road, Bloomfield Track, Banabilla 
Road, Upper Daintree Road, China Camp Road, Ponzo
Road,

• 1 Road remains closed; 4 roads have restricted access. 
• Access to 2 grazing properties and Bairds ALERT river 

gauge station lost. 
• Access cut for 72 hours due to flooding at two 

crossings.
• 80% of roads assessed however saturation assessment 

will take further long term monitoring.
• Bridges along key roads damaged including Stewarts 

Creek, Lees, Noah Creek, Spring and Diggers bridges.
• Daintree River Ferry channel compromised due to 

siltation of channel.
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Endorsed by: Recovery Group on 24 May 2019

North & Far North Queensland Monsoon Trough 
25 January - 14 February 2019

① Essential services � power, water, waste, telecommunications � repaired and restored. 
② Displaced households � settled in temporary accommodation. 
③ Emergency funding (personal hardship etc.) � granted/approved. 
④ Community support � mechanisms implemented. 
⑤ Flood waste � removed and processed. 
⑥ Impact assessments � completed. 
⑦ Road transport network � coordinated restoration and betterment planning for the extensive road transport 
network for state and local controlled roads.
⑧ Key transport routes � priority restoration to the key transport routes for communities, tourism and primary 
producers [Captain Cook Highway, Mossman-Daintree Road, Mossman �Mount Molloy Road, Daintree Ferry 
Service, Cape Tribulation Road, Upper Daintree Road, Baird�s Crossing, Stewart�s Creek Road, Bloomfield Track, 
China Camp Road, CREB Track]. 
⑨ Environmental rehabilitation � river and creek bank restoration and rehabilitation, silt removal. 
⑩ Telecommunication infrastructure � long term repairs, improvements and improved resilience;

Weather/Disaster critical infrastructure � repaired and operational [Baird�s Alert, Barratt�s Creek Flood camera].
⑪ Flood resilience � develop and implement strategies for greater flood resilience [Bloomfield River, Lower 
Daintree River, Mossman River].
⑫ Empower local businesses to improve their resilience to disasters. 
⑬ Restore confidence in the tourism market. 
⑭ Establishment of improved evacuation and response capabilities to communities at risk.
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Recovery tasks

Activations for Disaster Recovery Funding Assistance
Disaster relief measure Activation date
• Counter Disaster Operations 30/01/2019
• Reconstruction of Essential Public Assets 30/01/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019
• Essential Services Safety and Reconnection Scheme (3) 31/01/2019
• Personal Hardship Assistance Scheme (PHAS) (3) 31/01/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Not-for-profit 06/02/2019
• Disaster Assistance (Not-for profit) Loans 06/02/2019

The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection 
Scheme activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, 
Stewart Creek Valley and Degarra.

The Emergency Hardship Assistance component of the PHAS commences on 31 January 2019. 

• Provide community support and ensure access to community support services and networks.

• Coordinate restoration of essential services and identify opportunities for improving 
resilience including telecommunications.

• Develop strategies to minimise impact on the tourism sector and stimulate activity including 
messaging around the Shire being ready for visitors. Easter holidays have been identified as 
the next key tourism period.

• Coordinate restoration of essential public assets, parks, beaches and key public areas. 

• Prioritise clean-up and restoration of road assets to connect communities, enable tourism and 
allow access to markets for primary producers.

• Actively seek appropriate activation and funds to support recovery activities including 
advertising for the tourism sector. 

• Facilitate assistance, access to funds and loans for the business and agriculture sectors.

• Provide accurate, timely and relevant information and updates on the recovery process 
including prioritised activities and actions for residents, businesses, visitors and government 
organisations. 

• Prioritise repairs to critical disaster infrastructure such as river gauges, weather systems, 
flood cameras and access roads.

• Assess and monitor environmental impacts and seek opportunities to rehabilitate.

Human and Social
• Several households still undertaking clean-up 

activities. Further rain hampering removal of debris.
• All parks and public spaces open or partially open. 
• Remediation works underway on significant 

(Raintree) tree at Daintree Village River Precinct 
• Community wellbeing � further rain associated with 

Cyclone Trevor and Ann hampering recovery of a 
number of Daintree residents.

• Some remote area residents continue to be isolated 
due to rainfall.

• Council has identified numerous community 
projects under Category D funding.

Economic
• Loss of tourism spending is estimated at $3.75M 

for the month following the event.
• Tourism Port Douglas Daintree (TPDD) Recovery 

activity Expedia campaign � $15,000 generating 
$640,000 in flights and accommodation over the 4 
week period, 1,300 room nights. 

• TPDD paid digital activity including flight 
promotions and competitions to stimulate 
awareness and visitation $5,500.

• Media familiarisation to boost messaging held in 
early March $2,800. 

• Regional radio promotion � open for business 
messaging for Daintree $1,500.

• Heavy focus on messaging to consumer and 
industry channels through e-communications.

• Lobbying regional and state bodies for inclusion in 
recovery efforts.

• TTNQ partnered with TEQ and the regional tourism 
organisations for Townsville and Whitsundays to 
roll out activity under the $1million recovery 
funding. This resulted in the TODAY Show 
broadcasting from Port Douglas in early April. The 
total spend for 3 broadcasts (Cairns, Airlie Beach 
and Townsville) plus the Port Douglas weather 
crosses was over $100,000. 

• Agriculture industry � livestock and cropping � loss 
of earnings is still being determined by DAF.

• NQ Livestock Industry Recovery Taskforce visited 
Mayor and Councillors in May and are assisting 
Graziers in obtaining Grant assistance.

• Extended disruptions to transport routes for 
product freight to saleyards/market (two properties 
remain without access).

• Loss of local services and supplies � all services 
restored. 

Environment 
• Beach front at Four Mile Beach cleaned of debris.
• Clean-up of Daintree Boat Ramp area and Ferry 

precinct.
• Beach nourishment of Newell foreshore completed.
• Sourcing funding and project delivery of stream 

bank damage and erosion restoration and 
stabilisation throughout Shire including the 
farming properties.

• 15 tonnes hard waste removed to date and 
ongoing.

• No sewage overflows ongoing. 
• Trucking of leachate to Council�s Wastewater Treatment 

Plant ongoing today > 5 Million Litres moved. 
• Significant damage to landfill cap being repaired.
• All known cattle rounded up from islands, beaches and 

mangrove areas and returned to owners.

Infrastructure (including roads and bridges)
• Power reconnected to all homes � full power restored in 

four days (except a single residence).
• Telecommunications disrupted and offline for 2.5 days. 

Ongoing issues in Upper Daintree and north Daintree 
River including businesses.

• All 5 water and sewerage treatment plants repaired and 
fully operational.

• Temporary river height monitoring station in place 
(Bairds Alert Upper Daintree). Access needs to be 
restored. One flood camera repaired and operational. 

• All townships, outlying areas and key transport are now 
accessible although some are restricted access due to 
damage and/or repair work underway. 

• 32 roads were temporarily closed with only one (CREB 
Track) still remaining closed. 

• Access to CREB Track has not been possible due to high 
creek levels. 

• Speed and/or lane restrictions remain on a number of 
roads.

• 5 bridges were inundated with all reopened.
• 4 significant landslides have occurred to four separate 

roads. Dozens of other minor slips occurred and 
continue to occur with normal rainfall events.

• Civil works crews have suspended normal duties for 8 
weeks to mitigate impacts.

• Preliminary damage assessments completed and 
Council working on QRA funding applications. 110 
roads identified damaged to the event with 
submissions for funding to be lodged in June.

• Geotechnical investigations commenced on three major 
landslips. Rectification continues (50% complete) on 
Alexandra Range landslip.   

• Upper Daintree (photo below) preliminary works 
complete. Geotechnical investigations commenced, 
Tenders prepared for other major slips.

• Funding applications submitted for additional Rain 
Gauges and flood cameras.

• Works undertaken to improve Disaster Dashboard 
information.

Daintree resident: “The telecommunication company who manages the tower in the Village needs to 
ensure this never happens again. We remember the 1996 flood well and at no stage were we without the 
telephone. I remember telephoning my mother in Melbourne while standing knee deep in water. Today 

we have all this wonderful equipment and they can not supply a simple telephone connection”.
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Recovery tasks

Activations for Disaster Recovery Funding Assistance
Disaster relief measure Activation date
• Counter Disaster Operations 30/01/2019
• Reconstruction of Essential Public Assets 30/01/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019
• Essential Services Safety and Reconnection Scheme (3) 31/01/2019
• Personal Hardship Assistance Scheme (PHAS) (3) 31/01/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Not-for-profit 06/02/2019
• Disaster Assistance (Not-for profit) Loans 06/02/2019

The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection 
Scheme activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, 
Stewart Creek Valley and Degarra.

The Emergency Hardship Assistance component of the PHAS commences on 31 January 2019. 

• Provide community support and ensure access to community support services and networks.

• Coordinate restoration of essential services and identify opportunities for improving 
resilience including telecommunications.

• Develop strategies to minimise impact on the tourism sector and stimulate activity including 
messaging around the Shire being ready for visitors. Easter holidays have been identified as 
the next key tourism period.

• Coordinate restoration of essential public assets, parks, beaches and key public areas. 

• Prioritise clean-up and restoration of road assets to connect communities, enable tourism and 
allow access to markets for primary producers.

• Actively seek appropriate activation and funds to support recovery activities including 
advertising for the tourism sector. 

• Facilitate assistance, access to funds and loans for the business and agriculture sectors.

• Provide accurate, timely and relevant information and updates on the recovery process 
including prioritised activities and actions for residents, businesses, visitors and government 
organisations. 

• Prioritise repairs to critical disaster infrastructure such as river gauges, weather systems, 
flood cameras and access roads.

• Assess and monitor environmental impacts and seek opportunities to rehabilitate.

Human and Social
• Several households still undertaking clean-up 

activities. Further rain hampering removal of debris.
• All parks and public spaces open or partially open. 
• Remediation works underway on significant 

(Raintree) tree at Daintree Village River Precinct 
• Community wellbeing � further rain associated with 

Cyclone Trevor and Ann hampering recovery of a 
number of Daintree residents.

• Some remote area residents continue to be isolated 
due to rainfall.

• Council has identified numerous community 
projects under Category D funding.

Economic
• Loss of tourism spending is estimated at $3.75M 

for the month following the event.
• Tourism Port Douglas Daintree (TPDD) Recovery 

activity Expedia campaign � $15,000 generating 
$640,000 in flights and accommodation over the 4 
week period, 1,300 room nights. 

• TPDD paid digital activity including flight 
promotions and competitions to stimulate 
awareness and visitation $5,500.

• Media familiarisation to boost messaging held in 
early March $2,800. 

• Regional radio promotion � open for business 
messaging for Daintree $1,500.

• Heavy focus on messaging to consumer and 
industry channels through e-communications.

• Lobbying regional and state bodies for inclusion in 
recovery efforts.

• TTNQ partnered with TEQ and the regional tourism 
organisations for Townsville and Whitsundays to 
roll out activity under the $1million recovery 
funding. This resulted in the TODAY Show 
broadcasting from Port Douglas in early April. The 
total spend for 3 broadcasts (Cairns, Airlie Beach 
and Townsville) plus the Port Douglas weather 
crosses was over $100,000. 

• Agriculture industry � livestock and cropping � loss 
of earnings is still being determined by DAF.

• NQ Livestock Industry Recovery Taskforce visited 
Mayor and Councillors in May and are assisting 
Graziers in obtaining Grant assistance.

• Extended disruptions to transport routes for 
product freight to saleyards/market (two properties 
remain without access).

• Loss of local services and supplies � all services 
restored. 

Environment 
• Beach front at Four Mile Beach cleaned of debris.
• Clean-up of Daintree Boat Ramp area and Ferry 

precinct.
• Beach nourishment of Newell foreshore completed.
• Sourcing funding and project delivery of stream 

bank damage and erosion restoration and 
stabilisation throughout Shire including the 
farming properties.

• 15 tonnes hard waste removed to date and 
ongoing.

• No sewage overflows ongoing. 
• Trucking of leachate to Council�s Wastewater Treatment 

Plant ongoing today > 5 Million Litres moved. 
• Significant damage to landfill cap being repaired.
• All known cattle rounded up from islands, beaches and 

mangrove areas and returned to owners.

Infrastructure (including roads and bridges)
• Power reconnected to all homes � full power restored in 

four days (except a single residence).
• Telecommunications disrupted and offline for 2.5 days. 

Ongoing issues in Upper Daintree and north Daintree 
River including businesses.

• All 5 water and sewerage treatment plants repaired and 
fully operational.

• Temporary river height monitoring station in place 
(Bairds Alert Upper Daintree). Access needs to be 
restored. One flood camera repaired and operational. 

• All townships, outlying areas and key transport are now 
accessible although some are restricted access due to 
damage and/or repair work underway. 

• 32 roads were temporarily closed with only one (CREB 
Track) still remaining closed. 

• Access to CREB Track has not been possible due to high 
creek levels. 

• Speed and/or lane restrictions remain on a number of 
roads.

• 5 bridges were inundated with all reopened.
• 4 significant landslides have occurred to four separate 

roads. Dozens of other minor slips occurred and 
continue to occur with normal rainfall events.

• Civil works crews have suspended normal duties for 8 
weeks to mitigate impacts.

• Preliminary damage assessments completed and 
Council working on QRA funding applications. 110 
roads identified damaged to the event with 
submissions for funding to be lodged in June.

• Geotechnical investigations commenced on three major 
landslips. Rectification continues (50% complete) on 
Alexandra Range landslip.   

• Upper Daintree (photo below) preliminary works 
complete. Geotechnical investigations commenced, 
Tenders prepared for other major slips.

• Funding applications submitted for additional Rain 
Gauges and flood cameras.

• Works undertaken to improve Disaster Dashboard 
information.

Daintree resident: “The telecommunication company who manages the tower in the Village needs to 
ensure this never happens again. We remember the 1996 flood well and at no stage were we without the 
telephone. I remember telephoning my mother in Melbourne while standing knee deep in water. Today 

we have all this wonderful equipment and they can not supply a simple telephone connection”.
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Human and Social
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Environment

Building

Recovery timeframes
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Short term Medium / Long term Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Council overview and vision
Pormpuraaw is on the west coast of Cape York, approximately 500 kilometres from the tip of Australia, just south of the Edward River. It is the home of
the Thaayore, Wik, Bakanh and Yir Yoront People. Pormpuraaw is a beautiful community that is well known for its coastal location, magnificent sunsets
and abundant fishing experiences.

Pormpuraaw Aboriginal Shire Council will continue to ensure that the community has a happy, healthy and safe future and is able to lead their cultural
and traditional ways.

Pormpuraaw Aboriginal Shire Council supports the Local Government Association of Queensland (LGAQ) engagement with a Queensland Volunteer
Working Group, aligned with ANTAR (Australians for Native Title and Reconciliation) and Reconciliation Queensland (a Peak Indigenous Body in QLD) in
the development of a website that provides factual details about the upcoming referendum on constitutional recognition of Australia's first people.

The group aims to elevate the discussion in Queensland and throughout Australia about the forthcoming constitutional referendum for the recognition of
first peoples in the Australian Constitution by communication with grass roots people of all cultures. The website offers a resource that enables people to
browse information both for and against the referendum, showcasing various viewpoints.

Pormpuraaw is a strong, engaged community creating a dynamic future.

Council values 
• A strong community � Council will strengthen the capacity and resilience of the Pormpuraaw Community through partnerships with the community,

business, government and non-government sector groups in pursuing positive social, economic and environmental outcomes.
• Excellence � Council and staff will strive for innovation, continuous improvement and long term success in management and leadership practice,

strategic planning and the performance of Council.
• Accountability � Council is accountable to the community and will conduct affairs openly with integrity in consultation with community, at the same

time reflecting the highest level of democratic governance and public administration.
• Fairness and Equity � Council recognises and values the needs of different sectors and groups within its community and works in partnership with its

valued volunteers, community based agencies, State and Commonwealth departments to ensure needs are addressed in a planned and timely
manner.

• Welcoming ideas � Council will actively encourage the exchange of ideas and knowledge in finding creative solutions.
• Investing in the future � Council will take a long term view as a responsible steward of community.

Local Recovery Group
Chaired by: Ralph Kendall, Mayor

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Lead federal and state government agencies: Rise, PCYC, Skills 360, Pormpuraaw Car Hire, Aged Care/HACC, Mungkan Thaayore Justice Group, Qld
Indigenous Family Violence Legal Service, ATSILS, Apunipima Cape York Health Council, Act for Kids, RAATSICC, Skytrans & West Wing Aviation,
Pormpuraaw Indigenous Knowledge Centre, Pormpur Paanth Aboriginal Corporation, Pormpur Paanth Aboriginal Corporation Board, Pormpur Paanth AC
Child Care Service, Pormpur Paanth After School Care, Pormpur Paanth Women�s Shelter, Pormpur Paanth Men�s Shed, Anglican Church, St Mary�s & St
Edwards Parish, Brothers United Sporting Club, Pormpuraaw Kiosk, Pormpuraaw Arts & Cultural Centre.

Recovery themes
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward.
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community.

Mayor
Ralph Kendall

CEO
Edward Natera

1. Essential services � power, water, waste and telecommunications � repaired and restored.
2. Essential services � Ergon and Telstra to provide local police with keys to access telecommunications tower.
3. Essential services � all future planning to consider Category 5 cyclones for housing.
4. Telecommunication infrastructure � long term repairs and improvements.
5. Solar power weather station for sewerage � installed and operational.
6. Sourcing additional power supply.
7. Satellite communications installed.
8. Road transport network � explore partnership options for ongoing maintenance of Musgrave Strathgordon Road.
9. Restore confidence in the tourism market.
10. Funding to support recovery initiatives.
11. Disaster management and resilience enhanced.  
12. Emergency supplies accessed.
13. Continuation of community events.
14. Creating resilient technology infrastructure.
15. Effective management of rouge crocodiles.

Human and Social
• Sound from wind event impacted children�s psychosocial wellbeing.
• Community health � inability to cook meals at home due to having 

no gas or power.
• Community heath � inability to use domestic toilets due to having 

no power.
• Community wellbeing � potential health risks due to overcrowding 

in brick domestic dwellings.
• Community wellbeing � potential health risks due to increase in 

mosquito population � Dengue and Ross River fevers.
• Community wellbeing � potential health risks as fly-in dentist is 

unable to provide services to clients due to supplies not being 
available.

• Community wellbeing � potential health risk � no access to EFTPOS 
or bank accounts � unable to purchase essential supplies/food.

• Community wellbeing � potential health risk � no access to EFTPOS 
or bank accounts � unable to obtain credit for power cards � no 
power in domestic dwellings.

• Community safety � having to use satellite phones outside due to 
damaged telecommunications tower.

• Community safety � QPS unable to contact outstation to organise 
evacuation of residents due to telecommunication tower damage.

• Community wellbeing � 24 hour delay in Council�s employee payroll 
[75 employees affected] due to power outage, thus unable to 
purchase essential supplies and pay bills. 

• Community wellbeing � Centrelink mandatory reporting system 
unavailable to due power outage � unable to purchase essential 
supplies and pay bills.

• Community wellbeing � meals unable to be provided to community 
members by local businesses due to power outage.

• Community wellbeing � emergency barge required to deliver 
essential supplies due to road flooding and damage.

• Isolation � 500kg of mail in Cairns since December 2018 due to road 
closures.

• Community safety � due to damage to telecommunications tower, 
staff had to sleep at hospital in case emergency cases arrived at the 
hospitals.

Economic
• Aquaculture � loss of income for crocodile farm due to nests and 

eggs being destroyed by water damage.
• Local contractors � loss of earnings as a result of not being able to 

receive materials/supplies due to road closures.
• Loss of income/profits to small businesses due to power and 

telecommunication outages.

Economic (cont.)
• Loss of income/profits to small businesses as a result of not 

being able to receive supplies due to road damage.
• Loss of income/profits to small business � increased 

operational costs as a result of having to charter supplies 
into community due to road damage.

• Tourism � loss of income due to beach erosion and road 
damage.

Environment
• Coastal erosion evident at Mungkin beach front and 

Chapman River. 
• Loss of crocodile nests due to flooding.
• Biosecurity concerns within the aquaculture industry.
• Public health concerns, including mosquitos and water 

quality.
• Biosecurity concerns with potential sewerage overflow into 

township if alarms at sewerage plant fail due to power 
outage.

• Rouge crocodiles entering local waterways.
• Biosecurity concerns with cemetery due to rising table 

waters.
• Potential stock loss on Ngokal Weendi Aboriginal 

Corporation cattle station.

Building
• Power disconnected to homes.
• Telecommunications tower disrupted and offline for six days.
• Sewerage treatment plant alarms effected by power outage.
• One pump at sewerage plant not working.
• Landing beacon at the airport non-operational for five days 

due to telecommunication tower damage.
• Satellite dish damaged, unable to provide community with 

updates during event.
• Police station without communications.
• Lack of gas supply in community.

Roads and Transport 
• The township, outlying areas and key transport routes were 

isolated for varying lengths of time due to flooding along the 
Musgrave Strathgordon Road.

• Airport closed as radio communication with planes was non-
operational due to telecommunication tower damage.
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Short term Medium / Long term Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Council overview and vision
Pormpuraaw is on the west coast of Cape York, approximately 500 kilometres from the tip of Australia, just south of the Edward River. It is the home of
the Thaayore, Wik, Bakanh and Yir Yoront People. Pormpuraaw is a beautiful community that is well known for its coastal location, magnificent sunsets
and abundant fishing experiences.

Pormpuraaw Aboriginal Shire Council will continue to ensure that the community has a happy, healthy and safe future and is able to lead their cultural
and traditional ways.

Pormpuraaw Aboriginal Shire Council supports the Local Government Association of Queensland (LGAQ) engagement with a Queensland Volunteer
Working Group, aligned with ANTAR (Australians for Native Title and Reconciliation) and Reconciliation Queensland (a Peak Indigenous Body in QLD) in
the development of a website that provides factual details about the upcoming referendum on constitutional recognition of Australia's first people.

The group aims to elevate the discussion in Queensland and throughout Australia about the forthcoming constitutional referendum for the recognition of
first peoples in the Australian Constitution by communication with grass roots people of all cultures. The website offers a resource that enables people to
browse information both for and against the referendum, showcasing various viewpoints.

Pormpuraaw is a strong, engaged community creating a dynamic future.

Council values 
• A strong community � Council will strengthen the capacity and resilience of the Pormpuraaw Community through partnerships with the community,

business, government and non-government sector groups in pursuing positive social, economic and environmental outcomes.
• Excellence � Council and staff will strive for innovation, continuous improvement and long term success in management and leadership practice,

strategic planning and the performance of Council.
• Accountability � Council is accountable to the community and will conduct affairs openly with integrity in consultation with community, at the same

time reflecting the highest level of democratic governance and public administration.
• Fairness and Equity � Council recognises and values the needs of different sectors and groups within its community and works in partnership with its

valued volunteers, community based agencies, State and Commonwealth departments to ensure needs are addressed in a planned and timely
manner.

• Welcoming ideas � Council will actively encourage the exchange of ideas and knowledge in finding creative solutions.
• Investing in the future � Council will take a long term view as a responsible steward of community.

Local Recovery Group
Chaired by: Ralph Kendall, Mayor

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Lead federal and state government agencies: Rise, PCYC, Skills 360, Pormpuraaw Car Hire, Aged Care/HACC, Mungkan Thaayore Justice Group, Qld
Indigenous Family Violence Legal Service, ATSILS, Apunipima Cape York Health Council, Act for Kids, RAATSICC, Skytrans & West Wing Aviation,
Pormpuraaw Indigenous Knowledge Centre, Pormpur Paanth Aboriginal Corporation, Pormpur Paanth Aboriginal Corporation Board, Pormpur Paanth AC
Child Care Service, Pormpur Paanth After School Care, Pormpur Paanth Women�s Shelter, Pormpur Paanth Men�s Shed, Anglican Church, St Mary�s & St
Edwards Parish, Brothers United Sporting Club, Pormpuraaw Kiosk, Pormpuraaw Arts & Cultural Centre.

Recovery themes
1. Response: ensure community safety.  
2. Rebuilding: bring the community forward.
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community.

Mayor
Ralph Kendall

CEO
Edward Natera

1. Essential services � power, water, waste and telecommunications � repaired and restored.
2. Essential services � Ergon and Telstra to provide local police with keys to access telecommunications tower.
3. Essential services � all future planning to consider Category 5 cyclones for housing.
4. Telecommunication infrastructure � long term repairs and improvements.
5. Solar power weather station for sewerage � installed and operational.
6. Sourcing additional power supply.
7. Satellite communications installed.
8. Road transport network � explore partnership options for ongoing maintenance of Musgrave Strathgordon Road.
9. Restore confidence in the tourism market.
10. Funding to support recovery initiatives.
11. Disaster management and resilience enhanced.  
12. Emergency supplies accessed.
13. Continuation of community events.
14. Creating resilient technology infrastructure.
15. Effective management of rouge crocodiles.

Human and Social
• Sound from wind event impacted children�s psychosocial wellbeing.
• Community health � inability to cook meals at home due to having 

no gas or power.
• Community heath � inability to use domestic toilets due to having 

no power.
• Community wellbeing � potential health risks due to overcrowding 

in brick domestic dwellings.
• Community wellbeing � potential health risks due to increase in 

mosquito population � Dengue and Ross River fevers.
• Community wellbeing � potential health risks as fly-in dentist is 

unable to provide services to clients due to supplies not being 
available.

• Community wellbeing � potential health risk � no access to EFTPOS 
or bank accounts � unable to purchase essential supplies/food.

• Community wellbeing � potential health risk � no access to EFTPOS 
or bank accounts � unable to obtain credit for power cards � no 
power in domestic dwellings.

• Community safety � having to use satellite phones outside due to 
damaged telecommunications tower.

• Community safety � QPS unable to contact outstation to organise 
evacuation of residents due to telecommunication tower damage.

• Community wellbeing � 24 hour delay in Council�s employee payroll 
[75 employees affected] due to power outage, thus unable to 
purchase essential supplies and pay bills. 

• Community wellbeing � Centrelink mandatory reporting system 
unavailable to due power outage � unable to purchase essential 
supplies and pay bills.

• Community wellbeing � meals unable to be provided to community 
members by local businesses due to power outage.

• Community wellbeing � emergency barge required to deliver 
essential supplies due to road flooding and damage.

• Isolation � 500kg of mail in Cairns since December 2018 due to road 
closures.

• Community safety � due to damage to telecommunications tower, 
staff had to sleep at hospital in case emergency cases arrived at the 
hospitals.

Economic
• Aquaculture � loss of income for crocodile farm due to nests and 

eggs being destroyed by water damage.
• Local contractors � loss of earnings as a result of not being able to 

receive materials/supplies due to road closures.
• Loss of income/profits to small businesses due to power and 

telecommunication outages.

Economic (cont.)
• Loss of income/profits to small businesses as a result of not 

being able to receive supplies due to road damage.
• Loss of income/profits to small business � increased 

operational costs as a result of having to charter supplies 
into community due to road damage.

• Tourism � loss of income due to beach erosion and road 
damage.

Environment
• Coastal erosion evident at Mungkin beach front and 

Chapman River. 
• Loss of crocodile nests due to flooding.
• Biosecurity concerns within the aquaculture industry.
• Public health concerns, including mosquitos and water 

quality.
• Biosecurity concerns with potential sewerage overflow into 

township if alarms at sewerage plant fail due to power 
outage.

• Rouge crocodiles entering local waterways.
• Biosecurity concerns with cemetery due to rising table 

waters.
• Potential stock loss on Ngokal Weendi Aboriginal 

Corporation cattle station.

Building
• Power disconnected to homes.
• Telecommunications tower disrupted and offline for six days.
• Sewerage treatment plant alarms effected by power outage.
• One pump at sewerage plant not working.
• Landing beacon at the airport non-operational for five days 

due to telecommunication tower damage.
• Satellite dish damaged, unable to provide community with 

updates during event.
• Police station without communications.
• Lack of gas supply in community.

Roads and Transport 
• The township, outlying areas and key transport routes were 

isolated for varying lengths of time due to flooding along the 
Musgrave Strathgordon Road.

• Airport closed as radio communication with planes was non-
operational due to telecommunication tower damage.
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Pormpuraaw Map Recovery tasks

Activations for Disaster Recovery Funding Assistance

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Counter Disaster Operations (CDO) 18/02/2019
• Reconstruction of Essential Public Assets (REPA) 18/02/2019

• Essential services re-checked � bores, sewerage plant and pumping station. 
• Airport runway checked. 
• School to be re-opened.
• Health care services restored.
• Undertake event debrief.
• Consultations for people with service providers, i.e. doctors and dentists.
• Repair telecommunications tower.
• Recovery sub-plan developed.
• Internal wifi network installed.
• Emergency supplies provided to community.
• Review and restock disaster management emergency kits.
• Seek funding for solar power weather station for sewerage, emergency warning system, internal wifi 

system, supplies for disaster management emergency kits.
• Seek extension to funding for bakery.
• Procure one x 3 phase 90kVA telecommunications backup generator and one x generator for aged 

care shipping container freezer.
• Impacted trees.
• Council Server relocated to Cairns. 

Human and Social
• Disaster management emergency kits restocked.
• Funding secured.
• Funding extensions approved.
• Community has been resupplied. 
• Recovery sub-plan developed and implemented.
• Community events held � football carnival, bull 

riding, carnival, fishing competition, NAIDOC, 
National Sorry Day, Father�s Day, Mother�s Day etc.

Economic
• Increase in tourism numbers.
• Small businesses economic standing recovers.
• Payroll activities occur as normal. 

Environment
• Beach access restored.
• Green waste clean-up occurred. 
• Crocodile population managed effectively.

Building
• Essential services � power, water, waste and 

telecommunications fully operational.
• Keys to telecommunication tower provided to 

local police.
• All future planning considers Category 5 

cyclones for housing.
• Internal wifi network funded and installed.
• Warning alarm system funded and installed.
• Satellite communications operational.
• Generators procured.
• Bakery operational.
• Football field operational.

Roads and Transport 
• Partnership option developed for ongoing 

maintenance of Musgrave Strathgordon Road.
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Pormpuraaw Map Recovery tasks

Activations for Disaster Recovery Funding Assistance

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Counter Disaster Operations (CDO) 18/02/2019
• Reconstruction of Essential Public Assets (REPA) 18/02/2019

• Essential services re-checked � bores, sewerage plant and pumping station. 
• Airport runway checked. 
• School to be re-opened.
• Health care services restored.
• Undertake event debrief.
• Consultations for people with service providers, i.e. doctors and dentists.
• Repair telecommunications tower.
• Recovery sub-plan developed.
• Internal wifi network installed.
• Emergency supplies provided to community.
• Review and restock disaster management emergency kits.
• Seek funding for solar power weather station for sewerage, emergency warning system, internal wifi 

system, supplies for disaster management emergency kits.
• Seek extension to funding for bakery.
• Procure one x 3 phase 90kVA telecommunications backup generator and one x generator for aged 

care shipping container freezer.
• Impacted trees.
• Council Server relocated to Cairns. 

Human and Social
• Disaster management emergency kits restocked.
• Funding secured.
• Funding extensions approved.
• Community has been resupplied. 
• Recovery sub-plan developed and implemented.
• Community events held � football carnival, bull 

riding, carnival, fishing competition, NAIDOC, 
National Sorry Day, Father�s Day, Mother�s Day etc.

Economic
• Increase in tourism numbers.
• Small businesses economic standing recovers.
• Payroll activities occur as normal. 

Environment
• Beach access restored.
• Green waste clean-up occurred. 
• Crocodile population managed effectively.

Building
• Essential services � power, water, waste and 

telecommunications fully operational.
• Keys to telecommunication tower provided to 

local police.
• All future planning considers Category 5 

cyclones for housing.
• Internal wifi network funded and installed.
• Warning alarm system funded and installed.
• Satellite communications operational.
• Generators procured.
• Bakery operational.
• Football field operational.

Roads and Transport 
• Partnership option developed for ongoing 

maintenance of Musgrave Strathgordon Road.
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Short term                           Medium to long term                 Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Shipping, air movements, mining, 
small business returned to positions of 
strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative
Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.

Roads and Transport

Council vision statement 
Torres Shire is the northernmost local government area in Queensland.  It comprises all of the State lying north of 
latitude 11 degrees south, including the northernmost part of Cape York  and islands of the Torres Strait.  The 
Shire's administrative centre is located on Thursday Island: the region�s primary service centre.

Torres Shire is the only Australian local government which abuts an international border (Australia and Papua New 
Guinea) and is in close proximity to the Indonesian province of Irian Jaya. This alone places the people of the Shire 
in a unique part of the country.

Torres Shire Council's administrative control since the Torres Strait Islanders Act 1939, comprises of several 
islands and portions of Cape York Peninsula, however, the Council�s administrative role does not extend to all the 
islands in the Torres Strait. The major islands covered by the Recovery Plan include: Albany, Dayman, Entrance, 
Friday, Goods, Horn (inhabited), Little Adolphus, Mount Adolphus, Packe, Port Lihou, Possession, Prince of Wales 
(inhabited), Thursday (inhabited), Turtlehead and Wednesday.  

Torres Shire Council through community consultation, will focus on the promotion of community values, together 
with the improvement of the quality of lifestyle whilst ensuring efficiency of servicing and protection of the 
environment.

Council mission 
To lead, provide and facilitate a sustainable, safe and culturally vibrant community.

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Torres Shire Council; Torres Strait Island Regional Council, Commonwealth of Australia, Queensland Government, 
Local business, Registered Native Title Body Corporates, Traditional Owners, local businesses, and the Torres Shire 
Community members.

Recovery theme: PRIDE
1. P: Prepare: Issue community notices before the storm season.  Ensure critical infrastructure is maintained.
2. R: Restoration: Repair and re-establish community linkages across the lines of recovery.
3. I: Include: Include the community in the recovery process through consultation as to recovery priorities.
4. D: Deliver: Restore affected community services.
5. E: Endure: Embed resilience in all activities to mitigate, improve and build strong community response 

mechanisms.

1. Essential services � re-establish and upgrade electricity, gas, and water supplies and restore and upgrade 

waste management infrastructure on Horn, Thursday and Prince of Wales Islands.
2. Restore, repair and upgrade airport services and infrastructure.
3. Restore and upgrade quarantine and biosecurity infrastructure and measures.
4. Restore, repair and upgrade wharf and shipping infrastructure.

5. Clean-up oil spillage and/or hazardous chemical spills on land or sea and take mitigation measures against 
future incidents.

6. Impact assessments � to be completed on all islands.

7. Road transport network � coordinated restoration and improvement of road networks on Horn, Thursday 
and Prince of Wales Islands. 

8. Flood resilience � develop and implement strategies for greater flood resilience.

9. The implementation of Coastal Adaption Program.
10. Restore confidence in the tourism market.

Human and Social
• Community health: inability to access:

o a safe water supply
o prompt and efficient garbage disposal.

• Community wellbeing � inability to access 
schools, health clinics and attend other family 
obligations due to rough seas and loss of wharf 
and jetty infrastructure.

Economic
• Increase in spending � having to buy bottled 

water due to the water filtration system being 
damaged.

• Increase in spending � no access to traditional 
methods of food supply.

• Lack of incomes � inability to access work due 
to rough seas on other islands.

• Loss of income to small and medium business 
due to dislocation and the impact on tourism. 

Environment
• Bio security issue � unable to transport garbage 

from other islands to waste transfer depot on 
Thursday Island.

• Bio security issues � graves sinking.
• Bio security � influx of mosquitoes and other 

vermin and pests.

Building
• Integrity of the dam structure 

compromised. 
• Graves and head stones sinking in 

Thursday Island cemetery due to water 
inundation.

• Pavements damaged by water. 
• Damage to essential services 

infrastructure.
• Wharfs, jetties and seawalls damaged.
• Public building damaged.
• Various buildings damaged.
• Decrease in water quality due to water 

filtration system being damaged � unable 
to use water for drinking.

Roads and Transport 
• Main road used for transporting garbage 

from other islands to landfill depot on 
Horn Island collapsed.

• Damage to roads on Thursday Island due 
to water inundation � pot holes and sink 
holes.

• Kerb and channel replacement required 
due to water inundation on Thursday 
Island.
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Short term                           Medium to long term                 Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Shipping, air movements, mining, 
small business returned to positions of 
strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative
Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.

Roads and Transport

Council vision statement 
Torres Shire is the northernmost local government area in Queensland.  It comprises all of the State lying north of 
latitude 11 degrees south, including the northernmost part of Cape York  and islands of the Torres Strait.  The 
Shire's administrative centre is located on Thursday Island: the region�s primary service centre.

Torres Shire is the only Australian local government which abuts an international border (Australia and Papua New 
Guinea) and is in close proximity to the Indonesian province of Irian Jaya. This alone places the people of the Shire 
in a unique part of the country.

Torres Shire Council's administrative control since the Torres Strait Islanders Act 1939, comprises of several 
islands and portions of Cape York Peninsula, however, the Council�s administrative role does not extend to all the 
islands in the Torres Strait. The major islands covered by the Recovery Plan include: Albany, Dayman, Entrance, 
Friday, Goods, Horn (inhabited), Little Adolphus, Mount Adolphus, Packe, Port Lihou, Possession, Prince of Wales 
(inhabited), Thursday (inhabited), Turtlehead and Wednesday.  

Torres Shire Council through community consultation, will focus on the promotion of community values, together 
with the improvement of the quality of lifestyle whilst ensuring efficiency of servicing and protection of the 
environment.

Council mission 
To lead, provide and facilitate a sustainable, safe and culturally vibrant community.

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Torres Shire Council; Torres Strait Island Regional Council, Commonwealth of Australia, Queensland Government, 
Local business, Registered Native Title Body Corporates, Traditional Owners, local businesses, and the Torres Shire 
Community members.

Recovery theme: PRIDE
1. P: Prepare: Issue community notices before the storm season.  Ensure critical infrastructure is maintained.
2. R: Restoration: Repair and re-establish community linkages across the lines of recovery.
3. I: Include: Include the community in the recovery process through consultation as to recovery priorities.
4. D: Deliver: Restore affected community services.
5. E: Endure: Embed resilience in all activities to mitigate, improve and build strong community response 

mechanisms.

1. Essential services � re-establish and upgrade electricity, gas, and water supplies and restore and upgrade 

waste management infrastructure on Horn, Thursday and Prince of Wales Islands.
2. Restore, repair and upgrade airport services and infrastructure.
3. Restore and upgrade quarantine and biosecurity infrastructure and measures.
4. Restore, repair and upgrade wharf and shipping infrastructure.

5. Clean-up oil spillage and/or hazardous chemical spills on land or sea and take mitigation measures against 
future incidents.

6. Impact assessments � to be completed on all islands.

7. Road transport network � coordinated restoration and improvement of road networks on Horn, Thursday 
and Prince of Wales Islands. 

8. Flood resilience � develop and implement strategies for greater flood resilience.

9. The implementation of Coastal Adaption Program.
10. Restore confidence in the tourism market.

Human and Social
• Community health: inability to access:

o a safe water supply
o prompt and efficient garbage disposal.

• Community wellbeing � inability to access 
schools, health clinics and attend other family 
obligations due to rough seas and loss of wharf 
and jetty infrastructure.

Economic
• Increase in spending � having to buy bottled 

water due to the water filtration system being 
damaged.

• Increase in spending � no access to traditional 
methods of food supply.

• Lack of incomes � inability to access work due 
to rough seas on other islands.

• Loss of income to small and medium business 
due to dislocation and the impact on tourism. 

Environment
• Bio security issue � unable to transport garbage 

from other islands to waste transfer depot on 
Thursday Island.

• Bio security issues � graves sinking.
• Bio security � influx of mosquitoes and other 

vermin and pests.

Building
• Integrity of the dam structure 

compromised. 
• Graves and head stones sinking in 

Thursday Island cemetery due to water 
inundation.

• Pavements damaged by water. 
• Damage to essential services 

infrastructure.
• Wharfs, jetties and seawalls damaged.
• Public building damaged.
• Various buildings damaged.
• Decrease in water quality due to water 

filtration system being damaged � unable 
to use water for drinking.

Roads and Transport 
• Main road used for transporting garbage 

from other islands to landfill depot on 
Horn Island collapsed.

• Damage to roads on Thursday Island due 
to water inundation � pot holes and sink 
holes.

• Kerb and channel replacement required 
due to water inundation on Thursday 
Island.
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Torres Shire map Recovery tasks

Activations for Disaster Recovery Funding Assistance

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Personal Hardship Assistance Scheme (PHAS) * 19/02/2019
• Counter Disaster Operations (CDO) 27/02/2019
• Reconstruction of Essential Public Assets (REPA) 27/02/2019

*The Personal Hardship Assistance Scheme (PHAS) for Torres Shire and the Torres Strait 
Island Region is limited to Emergency Hardship Assistance and commenced on 19 
February 2019. 

• Repair and restore water filtration plant on Horn Island.
• Implement boil water alert.
• Repair drainage on inhabited islands.
• Repair sewage on inhabited islands.
• Undertake impact assessments of damaged roads on Thursday Island.

• Inspect and repair graves and head stones in Thursday Island cemetery.
• Repair roads on inhabited islands.
• Manage mosquitos, vermin and pests.
• Ensure the integrity of the dam structure. 
• Repair pavements damaged by water. 
• Repair damage to essential services infrastructure.
• Repair damaged wharfs, jetties and seawalls.
• Assist in the repair of other buildings based on safety and habitation concerns.

Human and Social
• Communities on Thursday, Horn and Prince 

of Wales Islands are able to drink the town 
water without having to boil it first.

• State rugby league games are played on 
Thursday Island sports field.

• Flood resilience � develop and implement 
strategies for greater flood resilience.

• Individuals have access to appropriate 
financial support.

Economic
• Restoration of local businesses.
• Increased tourism numbers. 

Environment
• Green and hard waste on Thursday Island 

has been removed and adequately 
processed.

• Cane toads and similar pests have been 
eradicated.

• Drainage and water management 
infrastructure operational and maintained. 

• Coastal adaptation program implemented. 

Building
• Buildings are in good repair.
• The Museum at Green Tree Hill Fort is 

operational.
• Water filtration system on Horn Island 

is operational.

Roads and Transport 
• Road transport network restoration 

and betterment planning for road 
network on Thursday Island has been 
developed and implemented.

• Road transport network coordinated.
• Cycleways maintained and improved.
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Torres Shire map Recovery tasks

Activations for Disaster Recovery Funding Assistance

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Personal Hardship Assistance Scheme (PHAS) * 19/02/2019
• Counter Disaster Operations (CDO) 27/02/2019
• Reconstruction of Essential Public Assets (REPA) 27/02/2019

*The Personal Hardship Assistance Scheme (PHAS) for Torres Shire and the Torres Strait 
Island Region is limited to Emergency Hardship Assistance and commenced on 19 
February 2019. 

• Repair and restore water filtration plant on Horn Island.
• Implement boil water alert.
• Repair drainage on inhabited islands.
• Repair sewage on inhabited islands.
• Undertake impact assessments of damaged roads on Thursday Island.

• Inspect and repair graves and head stones in Thursday Island cemetery.
• Repair roads on inhabited islands.
• Manage mosquitos, vermin and pests.
• Ensure the integrity of the dam structure. 
• Repair pavements damaged by water. 
• Repair damage to essential services infrastructure.
• Repair damaged wharfs, jetties and seawalls.
• Assist in the repair of other buildings based on safety and habitation concerns.

Human and Social
• Communities on Thursday, Horn and Prince 

of Wales Islands are able to drink the town 
water without having to boil it first.

• State rugby league games are played on 
Thursday Island sports field.

• Flood resilience � develop and implement 
strategies for greater flood resilience.

• Individuals have access to appropriate 
financial support.

Economic
• Restoration of local businesses.
• Increased tourism numbers. 

Environment
• Green and hard waste on Thursday Island 

has been removed and adequately 
processed.

• Cane toads and similar pests have been 
eradicated.

• Drainage and water management 
infrastructure operational and maintained. 

• Coastal adaptation program implemented. 

Building
• Buildings are in good repair.
• The Museum at Green Tree Hill Fort is 

operational.
• Water filtration system on Horn Island 

is operational.

Roads and Transport 
• Road transport network restoration 

and betterment planning for road 
network on Thursday Island has been 
developed and implemented.

• Road transport network coordinated.
• Cycleways maintained and improved.
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Short term                              Medium / Long term                   Ongoing

Recovery narrative Damage and impacts

Recovery objectives

Roads and Transport

The Torres Strait Island Regional Council�s (TSIRC) local government area is the largest of the two shires that exist within the Torres
Strait Region, both shires sit within 200km between the tip of Cape York Peninsula and Papua New Guinea.

TSIRC has jurisdictional responsibilities for 15 Island Communities services, 5,000 constituents, across 42,000km2 of water, and an
international border which is managed via a treaty with Papua New Guinea. Our communities of Arkai, Badu, Boigu, Dauan, Erub,
Iama, Kirirri, Mabuiag, Masig, Mer, Poruma, Saibai, Ugar, Warraber and Wug, are grouped by five clusters, represented by the five
points of the star in our logo, and flag.

The clusters are:
• Gudaw Maluligal Nation of the Top Western Islands
• Maluligal Nation of the Western Islands
• Kemer Kemer Meriam Nation of the Eastern Islands
• Kulkalgal Nation of the Central Islands
• Kaiwalagal Kaurareg Aboriginal Nation of the Inner Islands

Our region, known in language as Zenadth Kes, is the home of two traditional languages and six dialects:
• Meriam Mir � Mer dialect and Erub dialect
• Kala Lagaw Ya � Kulkalgau Ya, Kalaw Kawaw Ya, Kawrareg dialect and Mabuyag dialect

As the largest council in the Torres Strait we represent the outer islands; providing a wide range of services across our communities in
addition to the delivery of services such as waste management, water and roads, we also manage 11 airstrips and 15 marine facilities,
900 social houses, 15 fuel outlets, cultural centres, art centres, Indigenous Knowledge Centres, accommodation and a range of
community services including child care and home support.

TSIRC is invested in the social, environmental, economic and cultural development of our region through our advocacy and our
mission to improve our community�s liveability in all we do.

Council�s vision: For our Communities and Council to be autonomous, prosperous, and sustainable.

Council�s mission: To improve our community�s liveability in all we do.

Council values 
• Respect � We have respect for each other and the communities we serve
• Courage � We are courageous leaders, who think innovatively
• Accountability � We are accountable and responsive to our communities
• Resilience � We are builders of a sustainable and resilient region
• One � We are one team who achieves together

Local Recovery Group
Established: 2009
Chaired by: Cr. Fred Gela, Mayor (Co-Chair, TS LDMG)

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Torres Strait Island Regional Council, Traditional Owners/PBC�s, Spiritual Leaders, Torres Strait Region Community Members, Ergon, Sea Swift, 
CEQ, Local Building & Associated Sub-Contractors, Island & Cape Store, Private Retail Operators, PHC and Peddell�s Ferry

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community 

Torres Strait Island Regional Council
Local Monsoon Trough Recovery Plan

Mayor
Fred Gela

CEO
Bruce Ranga 

1. Warning systems placed on all islands
2. Connected Islands Strategy developed and implemented
3. Increase tourism opportunities
4. Increase in installation of fit for purpose jetties and berthing dolphins
5. Better communication amongst islands through installation of additional telecommunication towers on designated 

islands
6. Advocacy for increased accessibility to various freight providers
7. Supporting immediate basic needs of impacted people
8. Essential services � power, water, waste restored
9. Timely service delivery for restoration of impacted assets
10. Acknowledgement of climate change and the associated impacts on local communities
11. Clean up and restore coastal areas (erosion)

Human and Social
• Community wellbeing � shortage of fruit, vegetables and 

dairy supplies at Masig (Yorke Island) due to supply barge 
not being able to land.  

• Community wellbeing � inability to access traditional food 
sources due to no fuel for locally owned boats.

• Community health � inability to access water on Hammond 
Island due to filtration plant on Horn Island being damaged.

• Community health � shortage of medical supplies at Iama.
• Wellbeing � vulnerable persons identified. 
• Community wellbeing � feeling of isolation, unable to attend 

funerals and participate in sorry business.
• Isolation � unable to travel to other islands for work due to 

ferry services not operating and no fuel for locally owned 
boats.

• Isolation � children unable to go to school as ferry services 
not operating and no fuel for locally owned boats.

• Community wellbeing � no fuel to operate power, thus no 
power to provide water.

Economic
• Sea Swift unable to land at Masig (Yorke Island) due to 

damaged dolphins � no restocking of fuel and food 
supplies.

• Loss of incomes/profits to small businesses on Masig (Yorke 
Island) � Sea Swift not being able to land due to damaged 
dolphins, thus no restocking of fuel and food supplies. 

• Loss of incomes/profits to small businesses on Ugar 
(Stephen Island) � no ULP stocks.

• Loss of incomes to community members on Ugar (Stephen 
Island) � not being unable to leave island for work � no ULP 
stocks.

• Increased cost of living � having to spend more money on 
food as access to traditional food sources impacted. 

• Loss of incomes/profits � no fuel, unable to go fishing.
• Loss of incomes/profits to commercial fishing / cray diving 

businesses � no ULP stocks.

Environment
• Severe beach erosion adjacent to workshop area on 

Masig (Yorke Island).  Sandbagging washed away 
with king tides and windy conditions.

• Beach erosion at Poruma Island along northern and 
western side of island due to tidal swell and winds.

• Erosion at Yam Island.

Building
• Mechanical workshop slab was undermined and has 

failed due to erosion.
• Roof loss at medical centre.
• Water breaking over sea wall caused inundation and 

damage to the wall.
• Damage to fishing factory on Yam Island.
• Power outage on Mer Island.
• Single house power outage on Poruma Island.
• TSIRC  facility experiencing power issues at Erub

Island.
• Overcast weather affected mobile 3G 

signal/coverage throughout the top Western part of 
Torres Straits.

• No power to single house at Poruma.

Roads and Transport 
• Sea Swift unable to land at Masig (Yorke Island) due 

to damaged dolphins and jetty.
• Peddell�s Ferry not operating between Thursday 

Island and Seisia.
• Small fixed wing charter flights and helicopter flights 

and Skytrans flights ex Horn Island cancelled due to 
weather.

• Ferry services between Horn and Thursday Islands 
running restricted services.

• Bus service not operating.
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Short term                              Medium / Long term                   Ongoing

Recovery narrative Damage and impacts

Recovery objectives

Roads and Transport

The Torres Strait Island Regional Council�s (TSIRC) local government area is the largest of the two shires that exist within the Torres
Strait Region, both shires sit within 200km between the tip of Cape York Peninsula and Papua New Guinea.

TSIRC has jurisdictional responsibilities for 15 Island Communities services, 5,000 constituents, across 42,000km2 of water, and an
international border which is managed via a treaty with Papua New Guinea. Our communities of Arkai, Badu, Boigu, Dauan, Erub,
Iama, Kirirri, Mabuiag, Masig, Mer, Poruma, Saibai, Ugar, Warraber and Wug, are grouped by five clusters, represented by the five
points of the star in our logo, and flag.

The clusters are:
• Gudaw Maluligal Nation of the Top Western Islands
• Maluligal Nation of the Western Islands
• Kemer Kemer Meriam Nation of the Eastern Islands
• Kulkalgal Nation of the Central Islands
• Kaiwalagal Kaurareg Aboriginal Nation of the Inner Islands

Our region, known in language as Zenadth Kes, is the home of two traditional languages and six dialects:
• Meriam Mir � Mer dialect and Erub dialect
• Kala Lagaw Ya � Kulkalgau Ya, Kalaw Kawaw Ya, Kawrareg dialect and Mabuyag dialect

As the largest council in the Torres Strait we represent the outer islands; providing a wide range of services across our communities in
addition to the delivery of services such as waste management, water and roads, we also manage 11 airstrips and 15 marine facilities,
900 social houses, 15 fuel outlets, cultural centres, art centres, Indigenous Knowledge Centres, accommodation and a range of
community services including child care and home support.

TSIRC is invested in the social, environmental, economic and cultural development of our region through our advocacy and our
mission to improve our community�s liveability in all we do.

Council�s vision: For our Communities and Council to be autonomous, prosperous, and sustainable.

Council�s mission: To improve our community�s liveability in all we do.

Council values 
• Respect � We have respect for each other and the communities we serve
• Courage � We are courageous leaders, who think innovatively
• Accountability � We are accountable and responsive to our communities
• Resilience � We are builders of a sustainable and resilient region
• One � We are one team who achieves together

Local Recovery Group
Established: 2009
Chaired by: Cr. Fred Gela, Mayor (Co-Chair, TS LDMG)

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Torres Strait Island Regional Council, Traditional Owners/PBC�s, Spiritual Leaders, Torres Strait Region Community Members, Ergon, Sea Swift, 
CEQ, Local Building & Associated Sub-Contractors, Island & Cape Store, Private Retail Operators, PHC and Peddell�s Ferry

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community 

Torres Strait Island Regional Council
Local Monsoon Trough Recovery Plan

Mayor
Fred Gela

CEO
Bruce Ranga 

1. Warning systems placed on all islands
2. Connected Islands Strategy developed and implemented
3. Increase tourism opportunities
4. Increase in installation of fit for purpose jetties and berthing dolphins
5. Better communication amongst islands through installation of additional telecommunication towers on designated 

islands
6. Advocacy for increased accessibility to various freight providers
7. Supporting immediate basic needs of impacted people
8. Essential services � power, water, waste restored
9. Timely service delivery for restoration of impacted assets
10. Acknowledgement of climate change and the associated impacts on local communities
11. Clean up and restore coastal areas (erosion)

Human and Social
• Community wellbeing � shortage of fruit, vegetables and 

dairy supplies at Masig (Yorke Island) due to supply barge 
not being able to land.  

• Community wellbeing � inability to access traditional food 
sources due to no fuel for locally owned boats.

• Community health � inability to access water on Hammond 
Island due to filtration plant on Horn Island being damaged.

• Community health � shortage of medical supplies at Iama.
• Wellbeing � vulnerable persons identified. 
• Community wellbeing � feeling of isolation, unable to attend 

funerals and participate in sorry business.
• Isolation � unable to travel to other islands for work due to 

ferry services not operating and no fuel for locally owned 
boats.

• Isolation � children unable to go to school as ferry services 
not operating and no fuel for locally owned boats.

• Community wellbeing � no fuel to operate power, thus no 
power to provide water.

Economic
• Sea Swift unable to land at Masig (Yorke Island) due to 

damaged dolphins � no restocking of fuel and food 
supplies.

• Loss of incomes/profits to small businesses on Masig (Yorke 
Island) � Sea Swift not being able to land due to damaged 
dolphins, thus no restocking of fuel and food supplies. 

• Loss of incomes/profits to small businesses on Ugar 
(Stephen Island) � no ULP stocks.

• Loss of incomes to community members on Ugar (Stephen 
Island) � not being unable to leave island for work � no ULP 
stocks.

• Increased cost of living � having to spend more money on 
food as access to traditional food sources impacted. 

• Loss of incomes/profits � no fuel, unable to go fishing.
• Loss of incomes/profits to commercial fishing / cray diving 

businesses � no ULP stocks.

Environment
• Severe beach erosion adjacent to workshop area on 

Masig (Yorke Island).  Sandbagging washed away 
with king tides and windy conditions.

• Beach erosion at Poruma Island along northern and 
western side of island due to tidal swell and winds.

• Erosion at Yam Island.

Building
• Mechanical workshop slab was undermined and has 

failed due to erosion.
• Roof loss at medical centre.
• Water breaking over sea wall caused inundation and 

damage to the wall.
• Damage to fishing factory on Yam Island.
• Power outage on Mer Island.
• Single house power outage on Poruma Island.
• TSIRC  facility experiencing power issues at Erub

Island.
• Overcast weather affected mobile 3G 

signal/coverage throughout the top Western part of 
Torres Straits.

• No power to single house at Poruma.

Roads and Transport 
• Sea Swift unable to land at Masig (Yorke Island) due 

to damaged dolphins and jetty.
• Peddell�s Ferry not operating between Thursday 

Island and Seisia.
• Small fixed wing charter flights and helicopter flights 

and Skytrans flights ex Horn Island cancelled due to 
weather.

• Ferry services between Horn and Thursday Islands 
running restricted services.

• Bus service not operating.
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Torres Strait Island Regional Council
Community map 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date

• Personal Hardship Assistance Scheme (PHAS) 19/02/2019
• Counter Disaster Operations 18/02/2019
• Reconstruction of Essential Public Assets 18/02/2019

• Provision of emergency hardship payments.
• Access to power, water and waste provided.
• Repair of erosion. 
• Scope and design warning system for all islands. 
• Apply for all relevant funding to complete recovery objectives.
• Identify alternative freight providers. 
• Clean up of coastal areas. 
• Advocate on Climate Change impacts.
• Scope and design appropriate jetties.
• Scope and obtain berthing dolphins. 
• Educate the community on the Connected Island Strategy .
• Scope and plan a tourism strategy.

Human and Social
• Residents provided with immediate needs.
• Residents understand warning system and required 

actions.
• Variety of freight providers support the Islands.
• Essential services restored. 
• Improved communications between Islands. 

Economic
• Development and implementation of tourism 

strategy.
• Implementation of the Connected Islands Strategy.
• Increased number of tourists.
• Variety of freight providers supporting the Islands.
• Essential services restored. 

Environment
• Coastal areas restored. 
• Repair of erosion impacts.
• Climate change impacts acknowledged. 

Building
• Installation and implementation of a warning 

system.
• Increase in the number of working jetties and 

berthing dolphins.
• Installation of telecommunication towers on 

designated islands.
• Assets to support Connected Islands Strategy 

identified.
• Essential services restored. 
• Assets to support the Tourism Strategy 

identified.

Roads and Transport 
• Assets for freight providers supporting the 

Islands identified. 
• New assets are reflective of Climate Change 

impacts. 
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Torres Strait Island Regional Council
Community map 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date

• Personal Hardship Assistance Scheme (PHAS) 19/02/2019
• Counter Disaster Operations 18/02/2019
• Reconstruction of Essential Public Assets 18/02/2019

• Provision of emergency hardship payments.
• Access to power, water and waste provided.
• Repair of erosion. 
• Scope and design warning system for all islands. 
• Apply for all relevant funding to complete recovery objectives.
• Identify alternative freight providers. 
• Clean up of coastal areas. 
• Advocate on Climate Change impacts.
• Scope and design appropriate jetties.
• Scope and obtain berthing dolphins. 
• Educate the community on the Connected Island Strategy .
• Scope and plan a tourism strategy.

Human and Social
• Residents provided with immediate needs.
• Residents understand warning system and required 

actions.
• Variety of freight providers support the Islands.
• Essential services restored. 
• Improved communications between Islands. 

Economic
• Development and implementation of tourism 

strategy.
• Implementation of the Connected Islands Strategy.
• Increased number of tourists.
• Variety of freight providers supporting the Islands.
• Essential services restored. 

Environment
• Coastal areas restored. 
• Repair of erosion impacts.
• Climate change impacts acknowledged. 

Building
• Installation and implementation of a warning 

system.
• Increase in the number of working jetties and 

berthing dolphins.
• Installation of telecommunication towers on 

designated islands.
• Assets to support Connected Islands Strategy 

identified.
• Essential services restored. 
• Assets to support the Tourism Strategy 

identified.

Roads and Transport 
• Assets for freight providers supporting the 

Islands identified. 
• New assets are reflective of Climate Change 

impacts. 
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Recovery story of the 
Yalanji, Jalunji and Ngungkul people  

Recovery story artwork

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)
North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019 Mayor

Desmond Tayley
CEO
Eileen Deemal-HallEndorsed by: Wujal Wujal Aboriginal Shire Council on 27 May 2019

Wujal Wujal Aboriginal Shire Council Overview and Vision

The Wujal Wujal Aboriginal Shire is a local government area in Far North Queensland and is 
managed as a Deed of Grant in Trust under the Local Government (Community Government Areas) 
Act 2004.

The community of Wujal Wujal is located in the Cape York region with the surrounding 
environment and cultural tourism attracting many people to the region. It has an area of 19.94 
square kilometres of land.  

It is located approximately 30 kilometres (19 mi) north of Cape Tribulation and 60 kilometres 
(37 mi) south of Cooktown. Access to the community is through a sealed road from Cooktown, or 
by the Bloomfield Track, an unsealed road from Cape Tribulation which is only suitable for four 
wheel drive vehicles. This is due to the gradient of the terrain and the many streams and rivers 
that make up the Daintree drainage basin which cross the path at very regular intervals. During 
high water flow the road from Cape Tribulation is impassable.

The rare Bloomfield River Cod (Kuyu wujalwujalensis) is found only in lives above Bloomfield river 
Falls below the Dawnvale station homestead and is named after this community.

The name �Wujal Wujal� or �many falls� is derived from the local language. There are several 
Indigenous languages spoken within this community and three traditional Clans. 

Wujal Wujal is an active, safe, progressive and healthy community with increased participation in 
sports and improved economic opportunities. Our community is culturally rich, and appreciate 
and value the traditional Eastern Kuku Yalanji knowledge, language, skills and connection to the 
natural landscape and resources.

The scenic landscapes, rainforest and the Bloomfield River are the traditional grounds of Eastern 
Kuku Yalanji people. The lands and rivers are protected, valued and managed sustainably. Land is 
limited and community development is determined by a collaborative partnership between all 
stakeholders, representing the community and providing a transparent decision-making process.

Event story

The monsoon event was the worst flooding experienced by the community. Whilst there are 
stories of continuous rain, this time it rained for a week solid and did not stop. The rain event was 
beyond anything the community expected. The river rose 5-6 metres more than normal. It looked 
like a sea of water. There are concerns we cannot rely on our stories or history anymore. The 
sounds of the rain and the river impacted the children. The community was cut in four and there 
was no way to access family members in different parts of the community. There were members of 
community in the Valley, a mob on the outstations, Thomson and Shipton Flats. Everyone was 
worried for everybody who lives in the valley. Everybody who lives here lost something.

Our community�s strength 

The pristine nature of our community is important -
the air is fresh, the water is pure and there is 
access to the sea and rainforests. We are 
connected to nature. Our community is strong and 
is resilient. We will �fight on� with all challenges 
coming our way, including climate change. Our 
people are the soul of our community, with all 
three of our clan groups connected, and we live 
together in harmony. We protect and accept each 
other and always know where people are, 
especially when they visit homelands. There is 
strong leadership in our community and we yarn 
with our children to encourage them. Wujal Wujal 
is the best place.  

Key stakeholders

• Wujal Wujal Aboriginal Shire Council
• Community Members in Wujal Wujal 

Aboriginal Shire, Douglas Shire and 
Cook Shire

• Community Elders 
• Traditional Owners
• Justice Group
• DATSIP
• Key service providers 

Jalunkarr kadan burayngjiku bayan bubu buyundanman.
When the flood came it damaged homes and land.
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Recovery story of the 
Yalanji, Jalunji and Ngungkul people  

Recovery story artwork

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)
North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019 Mayor

Desmond Tayley
CEO
Eileen Deemal-HallEndorsed by: Wujal Wujal Aboriginal Shire Council on 27 May 2019

Wujal Wujal Aboriginal Shire Council Overview and Vision

The Wujal Wujal Aboriginal Shire is a local government area in Far North Queensland and is 
managed as a Deed of Grant in Trust under the Local Government (Community Government Areas) 
Act 2004.

The community of Wujal Wujal is located in the Cape York region with the surrounding 
environment and cultural tourism attracting many people to the region. It has an area of 19.94 
square kilometres of land.  

It is located approximately 30 kilometres (19 mi) north of Cape Tribulation and 60 kilometres 
(37 mi) south of Cooktown. Access to the community is through a sealed road from Cooktown, or 
by the Bloomfield Track, an unsealed road from Cape Tribulation which is only suitable for four 
wheel drive vehicles. This is due to the gradient of the terrain and the many streams and rivers 
that make up the Daintree drainage basin which cross the path at very regular intervals. During 
high water flow the road from Cape Tribulation is impassable.

The rare Bloomfield River Cod (Kuyu wujalwujalensis) is found only in lives above Bloomfield river 
Falls below the Dawnvale station homestead and is named after this community.

The name �Wujal Wujal� or �many falls� is derived from the local language. There are several 
Indigenous languages spoken within this community and three traditional Clans. 

Wujal Wujal is an active, safe, progressive and healthy community with increased participation in 
sports and improved economic opportunities. Our community is culturally rich, and appreciate 
and value the traditional Eastern Kuku Yalanji knowledge, language, skills and connection to the 
natural landscape and resources.

The scenic landscapes, rainforest and the Bloomfield River are the traditional grounds of Eastern 
Kuku Yalanji people. The lands and rivers are protected, valued and managed sustainably. Land is 
limited and community development is determined by a collaborative partnership between all 
stakeholders, representing the community and providing a transparent decision-making process.

Event story

The monsoon event was the worst flooding experienced by the community. Whilst there are 
stories of continuous rain, this time it rained for a week solid and did not stop. The rain event was 
beyond anything the community expected. The river rose 5-6 metres more than normal. It looked 
like a sea of water. There are concerns we cannot rely on our stories or history anymore. The 
sounds of the rain and the river impacted the children. The community was cut in four and there 
was no way to access family members in different parts of the community. There were members of 
community in the Valley, a mob on the outstations, Thomson and Shipton Flats. Everyone was 
worried for everybody who lives in the valley. Everybody who lives here lost something.

Our community�s strength 

The pristine nature of our community is important -
the air is fresh, the water is pure and there is 
access to the sea and rainforests. We are 
connected to nature. Our community is strong and 
is resilient. We will �fight on� with all challenges 
coming our way, including climate change. Our 
people are the soul of our community, with all 
three of our clan groups connected, and we live 
together in harmony. We protect and accept each 
other and always know where people are, 
especially when they visit homelands. There is 
strong leadership in our community and we yarn 
with our children to encourage them. Wujal Wujal 
is the best place.  

Key stakeholders

• Wujal Wujal Aboriginal Shire Council
• Community Members in Wujal Wujal 

Aboriginal Shire, Douglas Shire and 
Cook Shire

• Community Elders 
• Traditional Owners
• Justice Group
• DATSIP
• Key service providers 

Jalunkarr kadan burayngjiku bayan bubu buyundanman.
When the flood came it damaged homes and land.
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Damage locations and impacts

Human and Social
• Community wellbeing � psychosocial wellbeing 

of community members affected. 
• Community wellbeing � families had to be 

evacuated from their homes.
• Community wellbeing � lack of access to fresh 

water. 
• Community connectedness � inability to utilise 

sports grounds.
• Community connectedness � inability to host 

local and broader community sporting events. 
• Limited access to fresh food supplies as store 

was not stocked. 
• Isolation � community members sad and worried 

about family members outside of the community.
• Isolation � children unable to attend school.
• Isolation � inability to participate in football 

carnivals. 
• Isolation � inability to access additional shops 

outside of the community.
• Community health � concern for diabetics and 

access to dialysis in Cooktown.
• Community health � dysentery after the wet.
• Community health � potential disease from 

increase in mosquitoes and vermin.
• Personal property destroyed by flood waters �

cars and furniture. 
• Impact to Arts Centre, impacted healing places 

and loss of spirituality. 
• Loss of meeting spaces (men�s shed and 

women�s area).
• Inability to access food due to isolation.
• Damage to smoking ceremony locations. 

Economic
• Increased cost of living � having to spend more 

money on food due to inflation of prices in 
accessible stores.

• Loss of income/profit to Arts Centre. 
• Loss of income/profit to individuals � loss of 

paintings held in Arts Centre that are normally for 
sale to tourists.

• Increased financial burden on members of the 
community to support others (food, power) taken 
in due to evacuations.

• Loss of 74 paintings from the Arts Centre.
• Loss of 152 pieces of jewellery from the Arts 

Centre.
• Loss of 51 paper prints from the Arts Centre.
• Loss of power tools and accessories from the 

Men�s Shed. 
• Loss and damage to plants in the market garden. 

Environment
• Gardens and fruit trees washed away.
• Impacts to the Melaleuca Paperbark trees.
• Landscape change � flooding has re-arranged 

and flattened the landscape. 
• Landscape change � large amounts of sand 

deposited throughout the community. 
• Landscape change � large amounts of mulch 

deposited on the beach.
• Landscape change � erosion of the river bank.
• Landscape change � mouth of the river has 

changed shape. 
• Landscape change � sand portion of the beach 

has been washed away.
• Biosecurity risk � increase in the number of 

snakes, rats and mosquitoes and other vector. 
• Biosecurity risk � impacts from sewerage 

inundation.
• Biosecurity � flooding has spread Guinea grass.
• Cultural assets damaged including traditional 

plants and medicine plants. 

Building
• Homes inundated by flood waters � lowest 

house received five metres of water through it.
• Arts centre inundated by flood waters � received 

one metre of water through it.
• Garden shed damaged � inundated.
• Change rooms on the football field inundated. 
• Football field impacted by inundation and sand. 
• Shipping containers moved and washed away.
• Loss of power.
• Loss of telecommunications.
• Sewerage and pumping stations impacted by 

inundation.
• Path to waterfall washed out due to river rises. 
• Water/septic tanks impacted in seven homes.
• Loss of solar powered lights. 
• Impacts to internal Wi-Fi system. 
• Council depot stores were inundated and goods 

washed away.

Roads and Transport 
• Key community roads damaged.
• Road surfaces damaged. 
• Billy Goat creek cut off.
• Undermining near Bloomfield bridge. 
• Wash outs on key community roads. 
• Four causeways impacted by rock, mud and 

debris.
• Road signage washed away.
• Walking access to Bloomfield Falls damaged.
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Damage locations and impacts

Human and Social
• Community wellbeing � psychosocial wellbeing 

of community members affected. 
• Community wellbeing � families had to be 

evacuated from their homes.
• Community wellbeing � lack of access to fresh 

water. 
• Community connectedness � inability to utilise 

sports grounds.
• Community connectedness � inability to host 

local and broader community sporting events. 
• Limited access to fresh food supplies as store 

was not stocked. 
• Isolation � community members sad and worried 

about family members outside of the community.
• Isolation � children unable to attend school.
• Isolation � inability to participate in football 

carnivals. 
• Isolation � inability to access additional shops 

outside of the community.
• Community health � concern for diabetics and 

access to dialysis in Cooktown.
• Community health � dysentery after the wet.
• Community health � potential disease from 

increase in mosquitoes and vermin.
• Personal property destroyed by flood waters �

cars and furniture. 
• Impact to Arts Centre, impacted healing places 

and loss of spirituality. 
• Loss of meeting spaces (men�s shed and 

women�s area).
• Inability to access food due to isolation.
• Damage to smoking ceremony locations. 

Economic
• Increased cost of living � having to spend more 

money on food due to inflation of prices in 
accessible stores.

• Loss of income/profit to Arts Centre. 
• Loss of income/profit to individuals � loss of 

paintings held in Arts Centre that are normally for 
sale to tourists.

• Increased financial burden on members of the 
community to support others (food, power) taken 
in due to evacuations.

• Loss of 74 paintings from the Arts Centre.
• Loss of 152 pieces of jewellery from the Arts 

Centre.
• Loss of 51 paper prints from the Arts Centre.
• Loss of power tools and accessories from the 

Men�s Shed. 
• Loss and damage to plants in the market garden. 

Environment
• Gardens and fruit trees washed away.
• Impacts to the Melaleuca Paperbark trees.
• Landscape change � flooding has re-arranged 

and flattened the landscape. 
• Landscape change � large amounts of sand 

deposited throughout the community. 
• Landscape change � large amounts of mulch 

deposited on the beach.
• Landscape change � erosion of the river bank.
• Landscape change � mouth of the river has 

changed shape. 
• Landscape change � sand portion of the beach 

has been washed away.
• Biosecurity risk � increase in the number of 

snakes, rats and mosquitoes and other vector. 
• Biosecurity risk � impacts from sewerage 

inundation.
• Biosecurity � flooding has spread Guinea grass.
• Cultural assets damaged including traditional 

plants and medicine plants. 

Building
• Homes inundated by flood waters � lowest 

house received five metres of water through it.
• Arts centre inundated by flood waters � received 

one metre of water through it.
• Garden shed damaged � inundated.
• Change rooms on the football field inundated. 
• Football field impacted by inundation and sand. 
• Shipping containers moved and washed away.
• Loss of power.
• Loss of telecommunications.
• Sewerage and pumping stations impacted by 

inundation.
• Path to waterfall washed out due to river rises. 
• Water/septic tanks impacted in seven homes.
• Loss of solar powered lights. 
• Impacts to internal Wi-Fi system. 
• Council depot stores were inundated and goods 

washed away.

Roads and Transport 
• Key community roads damaged.
• Road surfaces damaged. 
• Billy Goat creek cut off.
• Undermining near Bloomfield bridge. 
• Wash outs on key community roads. 
• Four causeways impacted by rock, mud and 

debris.
• Road signage washed away.
• Walking access to Bloomfield Falls damaged.

D
am

ag
e 

st
or

y 
ar

tw
or

k

Damage story artwork

Jalunkarr kadan burayngjiku bayan bubu buyundanman.
When the flood came it damaged homes and land.

91
North and Far North Queensland Monsoon Trough   |   State Recovery Plan 2019-2021



Recovery timelines
Re

co
ve

ry
 ti

m
el

in
es

O
ur

 c
om

m
un

it
y 

in
 p

ic
tu

re
s

Short term     Medium term        Long term       Ongoing

1 2

4

10

11 13 14

5

8

9

3

6

6

8

12

7

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Our community in pictures Keeping strong (Recovery objectives)
Binalmalmal (Learning)
1. Bureau of Metrology modelling improved to provide key data for community (short term).
2. Scoping of the Installation of Micro grids � solar to hydro (medium term).
3. Explore food security options through store leases (short term).
4. Flood infrastructure � river monitoring gauges (medium term).
5. Ensure all future housing is raised (ongoing).
6. Investigate opportunities for continued lessons while children can not access school (ongoing).
7. Complete a reviewed recovery sub-plan (ongoing).
8. Enhance disaster management arrangements with surrounding shires (ongoing). 
9. Access to enhanced/faster weather communications (ongoing). 

Ngulkurrmanka (Healing)
1. Reconstruction of the Arts Centre (medium term).
2. Implement an alert and geotagging system to track rogue crocodiles (ongoing).
3. Implement a Vignettes program in conjunction with the Library (ongoing).
4. Install the Ngulkurrmanka, Binalmalmal and Kabanka footpath (ongoing).
5. Investigate opportunities for tourism (ongoing).

Kabanka (Rising) 
1. Installation of Micro grids � solar to hydro (medium term).
2. Explore food security options through vertical gardens (medium term).
3. Increase resilience in sewerage infrastructure (medium term).
4. Increased resilience in water treatment and supply infrastructure (medium term). 
5. Flood infrastructure � river monitoring gauges (medium term).
6. Ensure all future housing is raised (ongoing).
7. Implement an alert and geotagging system to track rogue crocodiles (ongoing).
8. Implement a Vignettes program in conjunction with the Library (ongoing).
9. Install the Ngulkurrmanka, Binalmalmal and Kabanka footpath (ongoing).
10. Build a community evacuation centre/shelter (ongoing).
11. Investigate opportunities for tourism (ongoing).
12. Investigate opportunities for continued lessons while children can not access school (ongoing).
13. Complete a reviewed recovery sub-plan (ongoing).
14. Formalise the SES volunteer program (ongoing).
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Our community in pictures Keeping strong (Recovery objectives)
Binalmalmal (Learning)
1. Bureau of Metrology modelling improved to provide key data for community (short term).
2. Scoping of the Installation of Micro grids � solar to hydro (medium term).
3. Explore food security options through store leases (short term).
4. Flood infrastructure � river monitoring gauges (medium term).
5. Ensure all future housing is raised (ongoing).
6. Investigate opportunities for continued lessons while children can not access school (ongoing).
7. Complete a reviewed recovery sub-plan (ongoing).
8. Enhance disaster management arrangements with surrounding shires (ongoing). 
9. Access to enhanced/faster weather communications (ongoing). 

Ngulkurrmanka (Healing)
1. Reconstruction of the Arts Centre (medium term).
2. Implement an alert and geotagging system to track rogue crocodiles (ongoing).
3. Implement a Vignettes program in conjunction with the Library (ongoing).
4. Install the Ngulkurrmanka, Binalmalmal and Kabanka footpath (ongoing).
5. Investigate opportunities for tourism (ongoing).

Kabanka (Rising) 
1. Installation of Micro grids � solar to hydro (medium term).
2. Explore food security options through vertical gardens (medium term).
3. Increase resilience in sewerage infrastructure (medium term).
4. Increased resilience in water treatment and supply infrastructure (medium term). 
5. Flood infrastructure � river monitoring gauges (medium term).
6. Ensure all future housing is raised (ongoing).
7. Implement an alert and geotagging system to track rogue crocodiles (ongoing).
8. Implement a Vignettes program in conjunction with the Library (ongoing).
9. Install the Ngulkurrmanka, Binalmalmal and Kabanka footpath (ongoing).
10. Build a community evacuation centre/shelter (ongoing).
11. Investigate opportunities for tourism (ongoing).
12. Investigate opportunities for continued lessons while children can not access school (ongoing).
13. Complete a reviewed recovery sub-plan (ongoing).
14. Formalise the SES volunteer program (ongoing).
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Measures of success
Binalmalmal  (Learning)
• Food security is enhanced.
• Community has access to appropriate financial 

support.
• Rogue crocodile alert and geotagging system 

operational.
• Raised platforms for sewerage and water 

treatment facilities.
• Community facilities are operational.

Ngulkurrmanka  (Healing) 
• Food security is enhanced.
• Community involvement in recovery activities.
• Nil cases of dysentery reported in the community.
• Arts Centre is operational.
• Community facilities are operational.
• Installation of the Ngulkurrmanka, Binalmalmal 

and Kabanka footpath finalised.
• Tourism numbers increase. 
• Clean-up of story places complete.
• Access is available to outstations. 

Kabanka  (Rising) 
• Food security is enhanced.
• SES utilised in future events.
• Football carnivals are hosted in 

Wujal Wujal.
• Arts Centre is operational.
• Funding to support programs is 

obtained.
• Raised platforms for sewerage and 

water treatment facilities.
• Community facilities are operational.
• Installation of the Ngulkurrmanka, 

Binalmalmal and Kabanka footpath 
finalised.

• Tourism numbers increase. 
• Artwork is able to be sold. 

Activations for Disaster Recovery Funding Assistance
For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Personal Hardship Assistance Scheme (PHAS) 30/01/2019
• Counter Disaster Operations 30/01/2019
• Reconstruction of Essential Public Assets 30/01/2019
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Wujal Wujal Aboriginal Shire Council
Wujal Wujal Ngulkurrmanka (Healing), 
Binalmalmal (Learning) and Kabanka (Rising)

Measures of success
Binalmalmal  (Learning)
• Food security is enhanced.
• Community has access to appropriate financial 

support.
• Rogue crocodile alert and geotagging system 

operational.
• Raised platforms for sewerage and water 

treatment facilities.
• Community facilities are operational.

Ngulkurrmanka  (Healing) 
• Food security is enhanced.
• Community involvement in recovery activities.
• Nil cases of dysentery reported in the community.
• Arts Centre is operational.
• Community facilities are operational.
• Installation of the Ngulkurrmanka, Binalmalmal 

and Kabanka footpath finalised.
• Tourism numbers increase. 
• Clean-up of story places complete.
• Access is available to outstations. 

Kabanka  (Rising) 
• Food security is enhanced.
• SES utilised in future events.
• Football carnivals are hosted in 

Wujal Wujal.
• Arts Centre is operational.
• Funding to support programs is 

obtained.
• Raised platforms for sewerage and 

water treatment facilities.
• Community facilities are operational.
• Installation of the Ngulkurrmanka, 

Binalmalmal and Kabanka footpath 
finalised.

• Tourism numbers increase. 
• Artwork is able to be sold. 

Activations for Disaster Recovery Funding Assistance
For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Personal Hardship Assistance Scheme (PHAS) 30/01/2019
• Counter Disaster Operations 30/01/2019
• Reconstruction of Essential Public Assets 30/01/2019
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Short term Medium to long term                 Ongoing

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative

Damage and impacts

Recovery objectives
1

4

6

7

8

5

9

2

3

All transportation corridors 
repaired and accessible.Roads and Transport

Council Overview 
The Shire of Burke is a local government area in far North West Queensland on the Gulf of Carpentaria, adjoining 
the Northern Territory border and covers an area of 40,127 square kilometres. The Burke Shire, as a local 
government entity, was established in 1885.  This was during a period of expansion in the Gulf region mainly 
due to the mining and grazing industries.  The shire and town and the Burke River passing through all are named 
in honour of Robert O�Hara Burke, the leader of the ill-fated 1860-61 Burke and Wills expedition from south to 
north which started in Melbourne ended at Coopers Creek. 

The shire has a strong rural base and two townships; Burketown and Gregory Downs. There is a resident 
population of around 550 people in the shire. Communities are diverse with significant Aboriginal and Torres 
Strait Islander populations from the Gangalidda Garawa and Waanyi traditional owner groups. There are several 
large cattle stations in the Burke Shire, each with their own fascinating history.

Burketown is the larger township in the Burke Shire with around 170 residents. About a six hour drive from 
Mount Isa, the town is located on the Albert River, about 40km south of the coast.

Approximately 20 per cent of the Shire's population lives in Burketown and Gregory, whilst the remaining 80 per 
cent live on cattle stations or at roadhouses and tourist attractions. The Aboriginal Shire of Doomadgee lies 
inside Burke Shire to the west of Burketown.  

From the months of August to November, a rare meteorological phenomenon known as �Morning Glory� � long, 
tubular clouds, some up to 1000 km in length � are often observed in the skies above Burke Shire.  

The shire contains Boodjamulla National Park (formerly called Lawn Hill National Park) and the World Heritage 
Site Riversleigh fossil fields.  

Burke Shire hosts an annual Easter Fishing competition and is well known for a number of tourist destinations, 
including Adele�s Grove.  

Council values  
• Accountability and Integrity � Council is honest and transparent in all its dealings and takes full 

responsibility for the decisions it makes.
• Effectiveness � Council makes decisions that provide enduring solutions to problems.
• Financial responsibility � Council makes financial decisions based on full and open discussions at meetings, 

access to all relevant information and access to appropriate levels of financial advice.
• Continuous improvement � Council continually focuses on ways to improve the quality and efficiency of the 

services it delivers.
• Encouraging growth � Council will engage in assessments of economic, social and environment viability and 

growth in all planning matters.
• Meaningful community engagement � Public consultation is an integral component of Council�s decision 

making methodology.

Burke Shire Council

Essential services - Power, water, waste, telecommunications � repaired and restored 

Develop a resilience program to enhance BoM assets and flood detection programs
Develop a volunteer recruitment and retention  program 

Enhance media capability with the Local Disaster Management Group (LDMG)

Determine a methodology to utilise funding to support local recovery initiatives with longer term support

Ensure children remain in education

Ensure community wellbeing and connectedness through betterment / resiliency initiatives 
Develop a tourism campaign to support an increase in visitors to the Burke Shire 

Develop an environmental management program to address issues of siltation, weeds and erosion

Develop resilience program for local infrastructure projects

Human and Social
• Community wellbeing and connectedness 
• No mail delivery for three weeks
• Impacts to wellbeing as a result of properties being 

isolated due to road closures
• Impacts to wellbeing due to loss of livestock 
• Lack of access to fresh produce due to isolation of 

properties 

Environment
• Biosecurity concerns due to prickly acacia
• Biosecurity concerns due to calotrope 
• Biosecurity concerns due to rubber vine  slowing 

down the rivers
• Biosecurity concerns due to build-up of silt
• Biosecurity concerns regarding stock routes
• Biosecurity concerns due to carcass disposal 

Building
• Two airstrips on stations impacted due to flooding 

resulting in scouring 
• Homesteads damaged
• Six cattle stations directly impacted 

Economic
• Agriculture industry � loss of livestock 
• Loss of income to small businesses resulting from 

road closures
• Loss of income for Agriculture industry resulting 

from road closures
• Potential impacts on tourism due to a lack of access  
• Loss of income for those working on properties 
• Loss of personal chattels through inundation 

(vehicles) 

Roads and Transport 
All townships, outlying areas and key transport routes 
were isolated for varying lengths of time due to 
flooding, bridge floodway damage including, but not 
limited to:
• Excess silt deposits on roads
• Roads impacted by scouring 
• All shire roads were either closed or advised to use 

caution 
• Fencing between properties and roads was impacted 
• Stock routes impacted 

20/03/2019 10/12/2020

1 2

4

8

9

3 6

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
Endorsed by: Burke Shire Council on 18 April 2019

Local Recovery Stakeholders
• Burke Shire Council
• Community Members in Burke Shire
• Graziers
• Small business owners
• Freight companies
• Royal Flying Doctor Service 
• Mining companies
• State Emergency Service 
• Community volunteers
• Department of Transport and Main Roads
• Department of Agriculture and Fisheries
• Queensland Reconstruction AuthorityLo
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Short term Medium to long term                 Ongoing

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative

Damage and impacts

Recovery objectives
1

4

6

7

8

5

9

2

3

All transportation corridors 
repaired and accessible.Roads and Transport

Council Overview 
The Shire of Burke is a local government area in far North West Queensland on the Gulf of Carpentaria, adjoining 
the Northern Territory border and covers an area of 40,127 square kilometres. The Burke Shire, as a local 
government entity, was established in 1885.  This was during a period of expansion in the Gulf region mainly 
due to the mining and grazing industries.  The shire and town and the Burke River passing through all are named 
in honour of Robert O�Hara Burke, the leader of the ill-fated 1860-61 Burke and Wills expedition from south to 
north which started in Melbourne ended at Coopers Creek. 

The shire has a strong rural base and two townships; Burketown and Gregory Downs. There is a resident 
population of around 550 people in the shire. Communities are diverse with significant Aboriginal and Torres 
Strait Islander populations from the Gangalidda Garawa and Waanyi traditional owner groups. There are several 
large cattle stations in the Burke Shire, each with their own fascinating history.

Burketown is the larger township in the Burke Shire with around 170 residents. About a six hour drive from 
Mount Isa, the town is located on the Albert River, about 40km south of the coast.

Approximately 20 per cent of the Shire's population lives in Burketown and Gregory, whilst the remaining 80 per 
cent live on cattle stations or at roadhouses and tourist attractions. The Aboriginal Shire of Doomadgee lies 
inside Burke Shire to the west of Burketown.  

From the months of August to November, a rare meteorological phenomenon known as �Morning Glory� � long, 
tubular clouds, some up to 1000 km in length � are often observed in the skies above Burke Shire.  

The shire contains Boodjamulla National Park (formerly called Lawn Hill National Park) and the World Heritage 
Site Riversleigh fossil fields.  

Burke Shire hosts an annual Easter Fishing competition and is well known for a number of tourist destinations, 
including Adele�s Grove.  

Council values  
• Accountability and Integrity � Council is honest and transparent in all its dealings and takes full 

responsibility for the decisions it makes.
• Effectiveness � Council makes decisions that provide enduring solutions to problems.
• Financial responsibility � Council makes financial decisions based on full and open discussions at meetings, 

access to all relevant information and access to appropriate levels of financial advice.
• Continuous improvement � Council continually focuses on ways to improve the quality and efficiency of the 

services it delivers.
• Encouraging growth � Council will engage in assessments of economic, social and environment viability and 

growth in all planning matters.
• Meaningful community engagement � Public consultation is an integral component of Council�s decision 

making methodology.

Burke Shire Council

Essential services - Power, water, waste, telecommunications � repaired and restored 

Develop a resilience program to enhance BoM assets and flood detection programs
Develop a volunteer recruitment and retention  program 

Enhance media capability with the Local Disaster Management Group (LDMG)

Determine a methodology to utilise funding to support local recovery initiatives with longer term support

Ensure children remain in education

Ensure community wellbeing and connectedness through betterment / resiliency initiatives 
Develop a tourism campaign to support an increase in visitors to the Burke Shire 

Develop an environmental management program to address issues of siltation, weeds and erosion

Develop resilience program for local infrastructure projects

Human and Social
• Community wellbeing and connectedness 
• No mail delivery for three weeks
• Impacts to wellbeing as a result of properties being 

isolated due to road closures
• Impacts to wellbeing due to loss of livestock 
• Lack of access to fresh produce due to isolation of 

properties 

Environment
• Biosecurity concerns due to prickly acacia
• Biosecurity concerns due to calotrope 
• Biosecurity concerns due to rubber vine  slowing 

down the rivers
• Biosecurity concerns due to build-up of silt
• Biosecurity concerns regarding stock routes
• Biosecurity concerns due to carcass disposal 

Building
• Two airstrips on stations impacted due to flooding 

resulting in scouring 
• Homesteads damaged
• Six cattle stations directly impacted 

Economic
• Agriculture industry � loss of livestock 
• Loss of income to small businesses resulting from 

road closures
• Loss of income for Agriculture industry resulting 

from road closures
• Potential impacts on tourism due to a lack of access  
• Loss of income for those working on properties 
• Loss of personal chattels through inundation 

(vehicles) 

Roads and Transport 
All townships, outlying areas and key transport routes 
were isolated for varying lengths of time due to 
flooding, bridge floodway damage including, but not 
limited to:
• Excess silt deposits on roads
• Roads impacted by scouring 
• All shire roads were either closed or advised to use 

caution 
• Fencing between properties and roads was impacted 
• Stock routes impacted 

20/03/2019 10/12/2020

1 2

4

8

9

3 6

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
Endorsed by: Burke Shire Council on 18 April 2019

Local Recovery Stakeholders
• Burke Shire Council
• Community Members in Burke Shire
• Graziers
• Small business owners
• Freight companies
• Royal Flying Doctor Service 
• Mining companies
• State Emergency Service 
• Community volunteers
• Department of Transport and Main Roads
• Department of Agriculture and Fisheries
• Queensland Reconstruction AuthorityLo
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Measures of success
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Recovery tasks 

Activations for Disaster Recovery Funding Assistance

Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations
Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 14/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 14/02/2019
• Counter Disaster Operations 10/02/2019
• Reconstruction of Essential Public Assets 10/02/2019
• Disaster Assistance (Small Business) Loans 20/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 20/02/2019
• Disaster Assistance (Primary Producers) Loans 13/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 13/02/2019
• Freight Subsidies for Primary Producers 13/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 14/02/2019

• Undertake media training 
• Request and deliver further LDMG training
• Implement Flood monitoring resilience program 
• Undertake outreach to impacted homesteads and community members 
• Ensure access to rural properties 

• Ensure access across the shire is restored 
• Effectively utilise the by-products (e.g. sand) from restoration works 
• Utilise existing local services to deliver services to the community � the flying padre

Human and Social
• The community feels supported and has 

accessed availability recovery support. 

Economic
• Agriculture industry � livestock and cropping 

� feels supported, accessing available 
recovery support where necessary.

Environment
• Clean up of silt has occurred. 

Building
• Infrastructure is reflective of current 

and future community needs and is 
future proofed and resilient to known 
challenges. 

• Privately owned airstrips are repaired 
and available for use by the 
community, RFDS and police.

Roads and Transport 
• Road side fencing is repaired. 

REPA submissions will focus on the 
following roads:
• Nugaburra Road
• Bowthorn Road
• Doomadgee West Road
• Doomadgee - Lawn Hill Road
• Lawn Hill National Park Road
• Riversleigh Road
• Gregory - Lawn Hill Road
• Mellish Park Road
• Escott Road
• Burketown Rubbish Tip Road
• Floraville Road
• Doomadgee East Road
• Truganini Road
• Cemetery Road
• Burke Street
• Firefly Street
• Morella Road
• Gregory Airport Road
• Road B
• Murray Avenue
• Gleeson Avenue
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Betterment / Resiliency Initiatives
Infrastructure Betterment ($10.25M)
• Total Flood Warning System ($5.5M)
5 Shire automated flood monitoring initiative
• Lawn Hill National Park Road ($2M)
15km of sealing work between Adels Gove 
and Boodjamulla National Park
• Gregory to Lawn Hill Road ($2.2M)
Raise Archie/Dinner Creek crossings
• Armraynald Pit Access Road ($750K)
Ensure all year access to this quarry site
• Burketown Airport Road ($550K)
Mitigate erosion control issues

Local Infrastructure Projects ($2.18M)
• Burketown Mineral Baths Development 

($1.4M)
Construct iconic tourism attraction
• Rehabilitation of Burketown Landfill ($780K)
Reduce flood risk associated with landfill.

Flood mapping / Modelling / Design
• Flood Risk Management Study ($250K)
• River Crossings Detailed Designs ($240K)
Detailed Design for raising/realigning the 
Gregory and Nicholson River Crossings.

Community Health and Wellbeing
• Phillip Yanner Memorial Ground Upgrade 

($160K)
• Upgrade to the Gregory Showgrounds ($140K)

Tourism Recovery Package
• Gregory Public Toilets ($80K)
Install new septic and WWTP
• Burketown Visitor Information Centre ($160K)
Funding to enable employment of permanent 
Indigenous staff at the Burketown VIC.
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Measures of success
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Recovery tasks 

Activations for Disaster Recovery Funding Assistance

Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations
Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 14/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 14/02/2019
• Counter Disaster Operations 10/02/2019
• Reconstruction of Essential Public Assets 10/02/2019
• Disaster Assistance (Small Business) Loans 20/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 20/02/2019
• Disaster Assistance (Primary Producers) Loans 13/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 13/02/2019
• Freight Subsidies for Primary Producers 13/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 14/02/2019

• Undertake media training 
• Request and deliver further LDMG training
• Implement Flood monitoring resilience program 
• Undertake outreach to impacted homesteads and community members 
• Ensure access to rural properties 

• Ensure access across the shire is restored 
• Effectively utilise the by-products (e.g. sand) from restoration works 
• Utilise existing local services to deliver services to the community � the flying padre

Human and Social
• The community feels supported and has 

accessed availability recovery support. 

Economic
• Agriculture industry � livestock and cropping 

� feels supported, accessing available 
recovery support where necessary.

Environment
• Clean up of silt has occurred. 

Building
• Infrastructure is reflective of current 

and future community needs and is 
future proofed and resilient to known 
challenges. 

• Privately owned airstrips are repaired 
and available for use by the 
community, RFDS and police.

Roads and Transport 
• Road side fencing is repaired. 

REPA submissions will focus on the 
following roads:
• Nugaburra Road
• Bowthorn Road
• Doomadgee West Road
• Doomadgee - Lawn Hill Road
• Lawn Hill National Park Road
• Riversleigh Road
• Gregory - Lawn Hill Road
• Mellish Park Road
• Escott Road
• Burketown Rubbish Tip Road
• Floraville Road
• Doomadgee East Road
• Truganini Road
• Cemetery Road
• Burke Street
• Firefly Street
• Morella Road
• Gregory Airport Road
• Road B
• Murray Avenue
• Gleeson Avenue
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Betterment / Resiliency Initiatives
Infrastructure Betterment ($10.25M)
• Total Flood Warning System ($5.5M)
5 Shire automated flood monitoring initiative
• Lawn Hill National Park Road ($2M)
15km of sealing work between Adels Gove 
and Boodjamulla National Park
• Gregory to Lawn Hill Road ($2.2M)
Raise Archie/Dinner Creek crossings
• Armraynald Pit Access Road ($750K)
Ensure all year access to this quarry site
• Burketown Airport Road ($550K)
Mitigate erosion control issues

Local Infrastructure Projects ($2.18M)
• Burketown Mineral Baths Development 

($1.4M)
Construct iconic tourism attraction
• Rehabilitation of Burketown Landfill ($780K)
Reduce flood risk associated with landfill.

Flood mapping / Modelling / Design
• Flood Risk Management Study ($250K)
• River Crossings Detailed Designs ($240K)
Detailed Design for raising/realigning the 
Gregory and Nicholson River Crossings.

Community Health and Wellbeing
• Phillip Yanner Memorial Ground Upgrade 

($160K)
• Upgrade to the Gregory Showgrounds ($140K)

Tourism Recovery Package
• Gregory Public Toilets ($80K)
Install new septic and WWTP
• Burketown Visitor Information Centre ($160K)
Funding to enable employment of permanent 
Indigenous staff at the Burketown VIC.

99
North and Far North Queensland Monsoon Trough   |   State Recovery Plan 2019-2021



Recovery timeframes

R
ec

ov
er

y 
na

rr
at

iv
e

R
ec

ov
er

y 
ob

je
ct

iv
es

R
ec

ov
er

y 
tim

ef
ra

m
es

D
am

ag
e 

an
d 

im
pa

ct
s

R
ec

ov
er

y 
na

rr
at

iv
e

Recovery narrative Damage and impacts

Recovery objectives

Carpentaria Shire Council  Vision and Overview

Vision
Carpentaria Shire Council's Vision is "Experience Carpentaria Shire - a great place to live, work, invest and relax". Whether you want to visit 
Carpentaria Shire, have a specific question about Council's services, or you are thinking about a permanent move we welcome your enquiry and 
look forward to being of service to you.

Council Overview
CarpentariaShire is located on the Savannah Way in North Western Queensland in the south-eastern region of the Gulf of Carpentaria, where 
the Outback meets the Sea.  The region is uniquely placed to offer residents and visitors opportunities and experiences in lifestyle, holidays, 
employment and investment opportunities. CarpentariaShire has a friendly, laid-back lifestyle and is a place where children still ride their 
bikes down to the river to go fishing after school without parents having to worry as they would in the larger towns and cities.

Carpentaria Shire is the traditional country of the Gkuthaarn, Kukatj and Kurtijar people. TheShire covers an area of approximately 65,000 
square kilometres and has a population of approximately 2,200 with the countryside ranging from vast inland plains to mangrove forests,
deltas and saltpans alongthe coastal areas of the Gulf.

Carpentaria Shire has a diverse industry base with agriculture, fishing and tourism and government administration providing the majority of 
the Shire's income. Normanton is the region's government and administrative centre with much of the Shire's commercial activity coming
through Karumba which hasan active port based on the export oflive cattle to Asia and a substantial fishing industry which targets prawns, 
barramundi, Spanish Mackerel, salmon and mud crabs. (Gulf Savannah Development) The region offers good infrastructure and facili ties with 
sealed access roads, serviced airports, developed freight routes, primary and secondary schools, medical services, recreational and sporting 
facilities and the standard infrastructure to be expected in a modern community.

Council values 
• Strong leadership – our community has every right to expect leadership that has integrity, unity and consistency. 
• Respect and teamwork – we know that we can only achieve great outcomes for our region by working together as a team.
• Good governance – we need to deliver good governance for our region which is based on honesty, openness and transparency of Local

Government.
• Pride in our work – we aim to do the best for our community all the time, every time.
• Positive and professional – we are not interested in blame but we want to find the best solutions to problems. 
• Informed decision making – we need to make sure that we have the best information available when making decisions
• Realistic Goals – we believe in dreaming with our eyes open and focusing on what is available. 

Linesof Recovery 
Humanand Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Leadstate government agencies, community groups, non-government organisations/non-government associations, local businesses and 
trader associations, privately owned livestock and agricultural groups, service providers and other invested parties.

Recovery themes
1. Response: ensure community safety.
2. Rebuilding: bring the community forward.
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community.

Carpentaria Shire Council
Local Monsoon Trough Recovery Plan

Mayor
JackBawden

CEO
Mark Crawley

Human and Social
• Community wellbeing: psychosocial wellbeing of community 

membersdue to loss of livestock, anxiety and fear. 
• Community wellbeing: no access to essential supplies, fuel 

or food due to road closures.
• Community wellbeing: psychosocial wellbeing of primary 

producers- extremefinancial hardship due to loss of
livestock after the flooding, following years of drought and 
the prolonged financial burden.

• Community wellbeing – emergency barge required to deliver 
essential supplies to Karumba due to road flooding and 
damage.

Economic
• Lossof income/profit to primary producers – unable to 

transport cattle to sales yards/markets due to extensive 
delays to road repairs.

• Loss of income/profits to primary producers due to loss of 
livestock.

• Lossof income/profits to local services and small 
businesses:power outages, damage, staff isolation 

• Loss of income/profits to livestock companies – loss of 
stock and unable to transport cattle to sales yards/markets 
due to extensive delays to road repairs.

• Potential impacts on tourism due to road closures.
• Extremefinancial hardship for primary producers due to 

extensive loss of livestock after the flooding, following years 
of drought and the prolonged financial burden.

• Loss of income/profits to Gulflandertrain service due to
flooding.

Building
• Telecommunicationstower disrupted.
• Riverheight monitoring stations damaged.
• Water treatment plant impacted: water intake monitored
• Barge operations at Karumba impacted.
• Bowlsand cricket clubs damaged.
• Fencing damaged.
• Sheds, pumps, irrigation equipment, water tanks and 

farming equipment lost.
• Flood gauges impacted and/or not working.

Environment
• Publichealth concerns due to influx of mosquitoes
• Public health concerns due to reduced water quality
• Lossand disposal of livestock and feral animals
• Biosecurityconcerns due to introduced weeds and

seeds.
• Potential biosecurity threat due to silt along the river.
• Potential biosecurity threat due to silt in Karumba 

Port.
• Potential biosecurity threat due to sewerage ponds

being under underwater.

Roadsand Transport 
• Normanton and Karumba townships, outlying areas 

and key transport routes were isolated for varying 
lengths of time due to flooding, causeway  damage 
including, but not limited to:

• Little Bynoecrossing closed.
• Normanton to Burketown Road- receivedsignificant

damage.
• BurkeDevelopment Road closed.
• Dunbar to Kowanyama Road closed.
• Dunbar to KoolatahRoadclosed.
• Koolatahto OrinersRoadclosed.
• Delta Downs Road closed.
• Lotus Vale to Sterling Road closed.
• Stirling to Miranda Downs Road closed.
• Glencoe to Miranda Downs Road closed.
• McAllister Road closed.
• 89AIffley Road/Trenton Road closed.
• Broadwater to Iffley Roadclosed.
• Road access to pump station affected. 
• Normanton to Croydon railway lines flooded.

North & Far North Queensland Monsoon Trough, 5 January- 14 February 2019

1. Essential services – power and  telecommunications - repaired and restored.
2. Improve resilience to telecommunications tower.
3. Emergency funding (personal hardship etc) – granted / approved.
4. Carcass Disposal Plan for deceased livestock and feral animals developed.
5. Fencing, sheds, pumps, irrigation equipment, water tanks and farming equipment repaired and/or replaced.
6. Key transport routes – priority restoration and improved resilience to the key transport routes for primary producers and 

resource sectors.
7. Road transport network – completed damage assessment, and developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads. 
8. Impact assessments – completed.
9. Investigate options for local records management system, impact assessments and damage assessments. 
10. Funding to support recovery and resilience initiatives obtained.
11. Assist small businesses with rebuilding, including developing future resilience strategies 
12. Community support – mechanisms implemented.
13. Vector control implemented.
14. Restore confidence in the tourism market.
15. Empower local businesses to improve their resilience to disasters.
16. Enhance recovery governance through the development of a Local recovery Sub-Plan.
17. Enhancecapability of Local Disaster Management Group (LDMG).
18. Develop an environmental management program to address issues of mosquitoes, siltation, weeds and seeds.

31/05/2019 31/05/2020 01/02/2021

Human and Social

Economic

Environment

Building

Roads and Transport

Short term                           Medium to long term                 Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.
All transportation corridors 
repaired and accessible.

Endorsed by: Carpentaria Shire Council on [insert date]
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Recovery narrative Damage and impacts

Recovery objectives

Carpentaria Shire Council  Vision and Overview

Vision
Carpentaria Shire Council's Vision is "Experience Carpentaria Shire - a great place to live, work, invest and relax". Whether you want to visit 
Carpentaria Shire, have a specific question about Council's services, or you are thinking about a permanent move we welcome your enquiry and 
look forward to being of service to you.

Council Overview
CarpentariaShire is located on the Savannah Way in North Western Queensland in the south-eastern region of the Gulf of Carpentaria, where 
the Outback meets the Sea.  The region is uniquely placed to offer residents and visitors opportunities and experiences in lifestyle, holidays, 
employment and investment opportunities. CarpentariaShire has a friendly, laid-back lifestyle and is a place where children still ride their 
bikes down to the river to go fishing after school without parents having to worry as they would in the larger towns and cities.

Carpentaria Shire is the traditional country of the Gkuthaarn, Kukatj and Kurtijar people. TheShire covers an area of approximately 65,000 
square kilometres and has a population of approximately 2,200 with the countryside ranging from vast inland plains to mangrove forests,
deltas and saltpans alongthe coastal areas of the Gulf.

Carpentaria Shire has a diverse industry base with agriculture, fishing and tourism and government administration providing the majority of 
the Shire's income. Normanton is the region's government and administrative centre with much of the Shire's commercial activity coming
through Karumba which hasan active port based on the export oflive cattle to Asia and a substantial fishing industry which targets prawns, 
barramundi, Spanish Mackerel, salmon and mud crabs. (Gulf Savannah Development) The region offers good infrastructure and facili ties with 
sealed access roads, serviced airports, developed freight routes, primary and secondary schools, medical services, recreational and sporting 
facilities and the standard infrastructure to be expected in a modern community.

Council values 
• Strong leadership – our community has every right to expect leadership that has integrity, unity and consistency. 
• Respect and teamwork – we know that we can only achieve great outcomes for our region by working together as a team.
• Good governance – we need to deliver good governance for our region which is based on honesty, openness and transparency of Local

Government.
• Pride in our work – we aim to do the best for our community all the time, every time.
• Positive and professional – we are not interested in blame but we want to find the best solutions to problems. 
• Informed decision making – we need to make sure that we have the best information available when making decisions
• Realistic Goals – we believe in dreaming with our eyes open and focusing on what is available. 

Linesof Recovery 
Humanand Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Leadstate government agencies, community groups, non-government organisations/non-government associations, local businesses and 
trader associations, privately owned livestock and agricultural groups, service providers and other invested parties.

Recovery themes
1. Response: ensure community safety.
2. Rebuilding: bring the community forward.
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery.
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community.

Carpentaria Shire Council
Local Monsoon Trough Recovery Plan

Mayor
JackBawden

CEO
Mark Crawley

Human and Social
• Community wellbeing: psychosocial wellbeing of community 

membersdue to loss of livestock, anxiety and fear. 
• Community wellbeing: no access to essential supplies, fuel 

or food due to road closures.
• Community wellbeing: psychosocial wellbeing of primary 

producers- extremefinancial hardship due to loss of
livestock after the flooding, following years of drought and 
the prolonged financial burden.

• Community wellbeing – emergency barge required to deliver 
essential supplies to Karumba due to road flooding and 
damage.

Economic
• Lossof income/profit to primary producers – unable to 

transport cattle to sales yards/markets due to extensive 
delays to road repairs.

• Loss of income/profits to primary producers due to loss of 
livestock.

• Lossof income/profits to local services and small 
businesses:power outages, damage, staff isolation 

• Loss of income/profits to livestock companies – loss of 
stock and unable to transport cattle to sales yards/markets 
due to extensive delays to road repairs.

• Potential impacts on tourism due to road closures.
• Extremefinancial hardship for primary producers due to 

extensive loss of livestock after the flooding, following years 
of drought and the prolonged financial burden.

• Loss of income/profits to Gulflandertrain service due to
flooding.

Building
• Telecommunicationstower disrupted.
• Riverheight monitoring stations damaged.
• Water treatment plant impacted: water intake monitored
• Barge operations at Karumba impacted.
• Bowlsand cricket clubs damaged.
• Fencing damaged.
• Sheds, pumps, irrigation equipment, water tanks and 

farming equipment lost.
• Flood gauges impacted and/or not working.

Environment
• Publichealth concerns due to influx of mosquitoes
• Public health concerns due to reduced water quality
• Lossand disposal of livestock and feral animals
• Biosecurityconcerns due to introduced weeds and

seeds.
• Potential biosecurity threat due to silt along the river.
• Potential biosecurity threat due to silt in Karumba 

Port.
• Potential biosecurity threat due to sewerage ponds

being under underwater.

Roadsand Transport 
• Normanton and Karumba townships, outlying areas 

and key transport routes were isolated for varying 
lengths of time due to flooding, causeway  damage 
including, but not limited to:

• Little Bynoecrossing closed.
• Normanton to Burketown Road- receivedsignificant

damage.
• BurkeDevelopment Road closed.
• Dunbar to Kowanyama Road closed.
• Dunbar to KoolatahRoadclosed.
• Koolatahto OrinersRoadclosed.
• Delta Downs Road closed.
• Lotus Vale to Sterling Road closed.
• Stirling to Miranda Downs Road closed.
• Glencoe to Miranda Downs Road closed.
• McAllister Road closed.
• 89AIffley Road/Trenton Road closed.
• Broadwater to Iffley Roadclosed.
• Road access to pump station affected. 
• Normanton to Croydon railway lines flooded.

North & Far North Queensland Monsoon Trough, 5 January- 14 February 2019

1. Essential services – power and  telecommunications - repaired and restored.
2. Improve resilience to telecommunications tower.
3. Emergency funding (personal hardship etc) – granted / approved.
4. Carcass Disposal Plan for deceased livestock and feral animals developed.
5. Fencing, sheds, pumps, irrigation equipment, water tanks and farming equipment repaired and/or replaced.
6. Key transport routes – priority restoration and improved resilience to the key transport routes for primary producers and 

resource sectors.
7. Road transport network – completed damage assessment, and developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads. 
8. Impact assessments – completed.
9. Investigate options for local records management system, impact assessments and damage assessments. 
10. Funding to support recovery and resilience initiatives obtained.
11. Assist small businesses with rebuilding, including developing future resilience strategies 
12. Community support – mechanisms implemented.
13. Vector control implemented.
14. Restore confidence in the tourism market.
15. Empower local businesses to improve their resilience to disasters.
16. Enhance recovery governance through the development of a Local recovery Sub-Plan.
17. Enhancecapability of Local Disaster Management Group (LDMG).
18. Develop an environmental management program to address issues of mosquitoes, siltation, weeds and seeds.

31/05/2019 31/05/2020 01/02/2021

Human and Social

Economic

Environment

Building

Roads and Transport

Short term                           Medium to long term                 Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.
All transportation corridors 
repaired and accessible.

Endorsed by: Carpentaria Shire Council on [insert date]
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Post impact & early intervention     Recovery & reconstruction       Transition

Lines of recovery

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small 
business returned to positions of 
strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland mitigated. Green, hard and 
animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Council vision statement 
Cloncurry Shire Council aims to ensure the viability and future of our growing community and to provide an inviting 
place for people to raise their families in our rural setting and prosper in the friendliest shire in North West 
Queensland. 

Cloncurry Shire Council is committed to ensuring our communities are famous throughout Australia for being the 
friendliest in North West Queensland. Our towns are well serviced, our natural resources are used wisely, our local 
economy is diverse and strong, and the local government administration works collaboratively with us to achieve 
our aspirations. 

Council values 
• Prudent Financial Management
• Leadership and fair representation for all
• Maintain the viability of our rural lifestyle
• Honesty, integrity and accountability

Local Recovery Group
Established: 11 February 2019
Chaired by: David Bezuidenhout, CEO, Cloncurry Shire Council
Local Recovery Coordinator: Leanne Tu�ipulotu, Director Community Development
Economic Recovery Group: Kristyn Akacich, Manager, Tourism and Economic Development
Human and Social Recovery Group: Leanne Tu�ipulotu, Director Community Development
Environmental Recovery Group: Megan Anderson, Manager Planning and Environment
Infrastructure Recovery Group: Brendan Pearce, Director Works and Environmental Services

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government associations, 
local businesses and trader associations, service providers and other invested parties.

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community 

Cloncurry Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Gregory Campbell

CEO
David Bezuidenhout

1. Essential services � Power, water, waste, telecommunications � repaired and restored
2. Implementation of Carcass Disposal Plan for deceased livestock and wildlife 
3. Supporting and assisting people to access emergency hardship grants and funding approvals
4. Support primary producers with the disposal of deceased wildlife and livestock
5. Fencing requirements identified, graziers supported to utilise available assistance to restore fencing
6. Consult and engage with the local leaders, community members and service providers on long term community-led 

recovery outcomes 
7. Community support opportunities including outreach, adopting a community led approach when planning for long 

term support with a focus on mental health, community wellbeing, connectedness and leveraging off ongoing 
community events

8. Road transport network � Completed damage assessment, developed coordinated restoration and betterment 
planning for the extensive road transport network for state and local controlled roads

9. Impact assessments � to be completed and understood by Council
10. Road transport network � Completed damage assessment, developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads
11. Key transport routes � priority restoration and improved resilience to the key transport routes for Primary producers 

and resource sectors � completed surveys of primary producers and Cloncurry Shire mining
12. Flood resilience � develop and implement strategies for greater flood resilience � Cloncurry River and catchment 

areas 
13. Work closely with local businesses to assist with rebuilding, including developing their resilience to future disasters 
14. Restore confidence in the tourism market 
15. Regional collaboration plan completed with neighbouring Councils which were also impacted by the event

Human and Social
• Extreme financial hardship for primary producers due 

to extensive loss of livestock after the flooding, 
following years of drought and the prolonged 
financial burden.

• Uncertainty on the economic future for primary 
producers and employees due to the timeframes to 
re-establish business which will provide an income.

• Mental health concerns for primary producers due to 
previous prolonged drought conditions. 

• Mental health concerns for young people, particularly 
children of primary producers due to separation 
during the event. 

• Health concerns around clean up, carcass 
management, mould, and fatigue.

• Properties were inundated and properties are 
inhabitable. 

• Primary producer fencing was destroyed. 

Economic
• Mining resource industry impacts due to isolation of 

staff, damage to assets including railway and roads.
• Mining and resource industry impacts � Phosphate 

Hill ceased operations.
• Agriculture industry: extensive stock loss by graziers 

in the region, as well as damage to fencing, 
machinery and sheds. 

• Extended disruptions to transport routes for product 
freight into and from Cloncurry, particularly the cattle 
producers facing long term delays in repairs to roads 
to allow heavy vehicle access. 

• Loss of local services and supplies, particularly food 
and fuel.

• Loss of income/profits to small businesses � staff 
isolation and lack of stock due to road closures.

Environment
• Cloncurry Basin and river catchment erosion. 
• Biosecurity concerns within agriculture 

industry. 
• Public health concerns, including mosquitos, 

water quality.
• Loss and disposal of wildlife and livestock 

plans.
• Weed growth throughout the environment.

Building
• River height monitoring stations damaged.
• Council�s Wide Area Network (WAN) directly 

impacted, impeding response and business 
continuity.

• Damaged shade sail at community playground 
and community pool.

Roads and Transport 
All townships, outlying areas and key transport 
routes were isolated for varying lengths of time 
due to flooding, bridge floodway damage 
including, but not limited to:
• Six roads remain at limited access to local 4WD 

traffic only.
• Flinders Highway closed for 27 days.
• Landsborough Highway to Winton closed for 26 

days.
• Clonagh Road remains closed to all traffic.
• Mount Isa to Townsville train line damaged at 

Nelia (McKinlay Shire). Impacts to local mining 
exports. Closed until end of April 2019.

[11/02/2019] [30/11/2019] [01/03/2022]
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
Endorsed by: David Bezuidenhout, CEO on 1 May 2019
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Post impact & early intervention     Recovery & reconstruction       Transition

Lines of recovery

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small 
business returned to positions of 
strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland mitigated. Green, hard and 
animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

Council vision statement 
Cloncurry Shire Council aims to ensure the viability and future of our growing community and to provide an inviting 
place for people to raise their families in our rural setting and prosper in the friendliest shire in North West 
Queensland. 

Cloncurry Shire Council is committed to ensuring our communities are famous throughout Australia for being the 
friendliest in North West Queensland. Our towns are well serviced, our natural resources are used wisely, our local 
economy is diverse and strong, and the local government administration works collaboratively with us to achieve 
our aspirations. 

Council values 
• Prudent Financial Management
• Leadership and fair representation for all
• Maintain the viability of our rural lifestyle
• Honesty, integrity and accountability

Local Recovery Group
Established: 11 February 2019
Chaired by: David Bezuidenhout, CEO, Cloncurry Shire Council
Local Recovery Coordinator: Leanne Tu�ipulotu, Director Community Development
Economic Recovery Group: Kristyn Akacich, Manager, Tourism and Economic Development
Human and Social Recovery Group: Leanne Tu�ipulotu, Director Community Development
Environmental Recovery Group: Megan Anderson, Manager Planning and Environment
Infrastructure Recovery Group: Brendan Pearce, Director Works and Environmental Services

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government associations, 
local businesses and trader associations, service providers and other invested parties.

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish community linkages across the lines of recovery
4. Resilience: embed the principle in all activities to mitigate, improve and build betterment for the community 

Cloncurry Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Gregory Campbell

CEO
David Bezuidenhout

1. Essential services � Power, water, waste, telecommunications � repaired and restored
2. Implementation of Carcass Disposal Plan for deceased livestock and wildlife 
3. Supporting and assisting people to access emergency hardship grants and funding approvals
4. Support primary producers with the disposal of deceased wildlife and livestock
5. Fencing requirements identified, graziers supported to utilise available assistance to restore fencing
6. Consult and engage with the local leaders, community members and service providers on long term community-led 

recovery outcomes 
7. Community support opportunities including outreach, adopting a community led approach when planning for long 

term support with a focus on mental health, community wellbeing, connectedness and leveraging off ongoing 
community events

8. Road transport network � Completed damage assessment, developed coordinated restoration and betterment 
planning for the extensive road transport network for state and local controlled roads

9. Impact assessments � to be completed and understood by Council
10. Road transport network � Completed damage assessment, developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads
11. Key transport routes � priority restoration and improved resilience to the key transport routes for Primary producers 

and resource sectors � completed surveys of primary producers and Cloncurry Shire mining
12. Flood resilience � develop and implement strategies for greater flood resilience � Cloncurry River and catchment 

areas 
13. Work closely with local businesses to assist with rebuilding, including developing their resilience to future disasters 
14. Restore confidence in the tourism market 
15. Regional collaboration plan completed with neighbouring Councils which were also impacted by the event

Human and Social
• Extreme financial hardship for primary producers due 

to extensive loss of livestock after the flooding, 
following years of drought and the prolonged 
financial burden.

• Uncertainty on the economic future for primary 
producers and employees due to the timeframes to 
re-establish business which will provide an income.

• Mental health concerns for primary producers due to 
previous prolonged drought conditions. 

• Mental health concerns for young people, particularly 
children of primary producers due to separation 
during the event. 

• Health concerns around clean up, carcass 
management, mould, and fatigue.

• Properties were inundated and properties are 
inhabitable. 

• Primary producer fencing was destroyed. 

Economic
• Mining resource industry impacts due to isolation of 

staff, damage to assets including railway and roads.
• Mining and resource industry impacts � Phosphate 

Hill ceased operations.
• Agriculture industry: extensive stock loss by graziers 

in the region, as well as damage to fencing, 
machinery and sheds. 

• Extended disruptions to transport routes for product 
freight into and from Cloncurry, particularly the cattle 
producers facing long term delays in repairs to roads 
to allow heavy vehicle access. 

• Loss of local services and supplies, particularly food 
and fuel.

• Loss of income/profits to small businesses � staff 
isolation and lack of stock due to road closures.

Environment
• Cloncurry Basin and river catchment erosion. 
• Biosecurity concerns within agriculture 

industry. 
• Public health concerns, including mosquitos, 

water quality.
• Loss and disposal of wildlife and livestock 

plans.
• Weed growth throughout the environment.

Building
• River height monitoring stations damaged.
• Council�s Wide Area Network (WAN) directly 

impacted, impeding response and business 
continuity.

• Damaged shade sail at community playground 
and community pool.

Roads and Transport 
All townships, outlying areas and key transport 
routes were isolated for varying lengths of time 
due to flooding, bridge floodway damage 
including, but not limited to:
• Six roads remain at limited access to local 4WD 

traffic only.
• Flinders Highway closed for 27 days.
• Landsborough Highway to Winton closed for 26 

days.
• Clonagh Road remains closed to all traffic.
• Mount Isa to Townsville train line damaged at 

Nelia (McKinlay Shire). Impacts to local mining 
exports. Closed until end of April 2019.

[11/02/2019] [30/11/2019] [01/03/2022]
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North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
Endorsed by: David Bezuidenhout, CEO on 1 May 2019
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• Opening of key roads used for transport.

• To minimise public risk and make roads and public land areas safe for emergency services, utilities agencies 
and residents to enter the disaster affected areas.

• Work with vulnerable groups such as young people to coordinate recovery activities. 

• To reduce risks to public health following the disaster by implementing the animal carcass disposal plan.

• To assist with the coordination and distribution of material relief to those affected by the disaster.

• Introduce a governance and reporting strategy for the recovery identifying key milestones and reporting 
requirements. 

• To build trust in council in the affected communities. 

• To support the wellbeing of Primary Producers though community engagement activities.

• Ensure that Council can continue with business as usual projects whilst in recovery.

• To provide access to timely information about post-disaster circumstances and recovery activities.

• Support local businesses to re-establish themselves after the disaster, especially those critical to community 
re-establishment � completing an impact assessment survey to understand their needs.

• Increase to the number of trucks on roads causing damage. Council to monitor the conditions of roads through 
this period.

• To address the animal welfare needs of livestock, pets and wildlife in the affected areas (memorial planning).

• To retain and improve the local employment opportunities.

• To attract customers back to local communities and leverage off tourism campaign/s.

• To identify economic and environmental issues for incorporation into medium and long term recovery plans.

• To identify emerging agricultural issues for incorporation into medium and long term recovery plans.

• To identify emerging natural environment issues for incorporation into medium and long term recovery 
planning.

Recovery reporting
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Cloncurry Shire Council
Damage � locations 
The below map is indicative of potential impacts across the Shire.

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Council Recovery Reporting Arrangements

• Weekly situation reports (sitrep) on recovery progress is to be prepared for Recovery leads by the Local 
Recovery Coordinator. 

Timelines:
• Sitreps to be completed on Friday afternoons for dissemination on Monday mornings. 

Meetings:
• The Local Recovery Group will meet weekly in the early stages of the recovery and will transition to regular 

meetings to address any issue that my arise that could hinder the recovery objectives and their completion 
progress.

• Community meetings will be arranged if this is an identified need to keep the community informed and 
updated.

Grant Assistance Activations

Disaster Recovery Funding Arrangements 
(DRFA)

Category A A/B B B B B B C/D C

LGA

PH
AS

CD
O

ES
SR

RE
PA

Fr
ei

gh
t 

su
bs

id
ie

s Essential Working 
Capital Loans

Disaster 
Assistance Loans

Clean-up and 
Recovery Grants

PP NFP SB PP NFP SB PP NFP SB

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Cloncurry
Activations Key:
LGA - Local Government Area
PHAS - Personal Hardship Assistance Scheme
CDO - Counter Disaster Operations
ESSR - Essential Services Safety & Reconnection

PP - Primary Producers
NFP - Not-for-Profit organisations
SB - Small Business
REPA - Reconstruction of Essential 
Public Assets
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• Opening of key roads used for transport.

• To minimise public risk and make roads and public land areas safe for emergency services, utilities agencies 
and residents to enter the disaster affected areas.

• Work with vulnerable groups such as young people to coordinate recovery activities. 

• To reduce risks to public health following the disaster by implementing the animal carcass disposal plan.

• To assist with the coordination and distribution of material relief to those affected by the disaster.

• Introduce a governance and reporting strategy for the recovery identifying key milestones and reporting 
requirements. 

• To build trust in council in the affected communities. 

• To support the wellbeing of Primary Producers though community engagement activities.

• Ensure that Council can continue with business as usual projects whilst in recovery.

• To provide access to timely information about post-disaster circumstances and recovery activities.

• Support local businesses to re-establish themselves after the disaster, especially those critical to community 
re-establishment � completing an impact assessment survey to understand their needs.

• Increase to the number of trucks on roads causing damage. Council to monitor the conditions of roads through 
this period.

• To address the animal welfare needs of livestock, pets and wildlife in the affected areas (memorial planning).

• To retain and improve the local employment opportunities.

• To attract customers back to local communities and leverage off tourism campaign/s.

• To identify economic and environmental issues for incorporation into medium and long term recovery plans.

• To identify emerging agricultural issues for incorporation into medium and long term recovery plans.

• To identify emerging natural environment issues for incorporation into medium and long term recovery 
planning.

Recovery reporting
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Cloncurry Shire Council
Damage � locations 
The below map is indicative of potential impacts across the Shire.

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Council Recovery Reporting Arrangements

• Weekly situation reports (sitrep) on recovery progress is to be prepared for Recovery leads by the Local 
Recovery Coordinator. 

Timelines:
• Sitreps to be completed on Friday afternoons for dissemination on Monday mornings. 

Meetings:
• The Local Recovery Group will meet weekly in the early stages of the recovery and will transition to regular 

meetings to address any issue that my arise that could hinder the recovery objectives and their completion 
progress.

• Community meetings will be arranged if this is an identified need to keep the community informed and 
updated.

Grant Assistance Activations

Disaster Recovery Funding Arrangements 
(DRFA)

Category A A/B B B B B B C/D C

LGA

PH
AS

CD
O

ES
SR

RE
PA

Fr
ei

gh
t 

su
bs

id
ie

s Essential Working 
Capital Loans

Disaster 
Assistance Loans

Clean-up and 
Recovery Grants

PP NFP SB PP NFP SB PP NFP SB

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Cloncurry
Activations Key:
LGA - Local Government Area
PHAS - Personal Hardship Assistance Scheme
CDO - Counter Disaster Operations
ESSR - Essential Services Safety & Reconnection

PP - Primary Producers
NFP - Not-for-Profit organisations
SB - Small Business
REPA - Reconstruction of Essential 
Public Assets

105
North and Far North Queensland Monsoon Trough   |   State Recovery Plan 2019-2021



Human and Social

Economic & 
Environment

Infrastructure and 
Transport

Recovery timeframes
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Short term        

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Recovery objectives

Damage and impacts

All transportation corridors 
repaired and accessible.

Values
Caring philosophy, Pursuit of excellence, Teamwork, Local 
ownership, Communication, Leadership, Recognition

Local Recovery Group
Established: 13 February 2019
Chaired by: Sean O�Neill

Lines of Recovery 
Human and Social (Social Wellbeing), Economic, Environment, 
Building, Roads and Transport.

Key stakeholders 
Lead state government agencies, community groups, non-
government organisations/non-government associations, 
local businesses and trader associations, service providers 
and other invested parties.

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish 

community linkages across the function of recovery
4. Support for not-for-profit groups to enhance facilities and 

events, building capability and long term sustainability
5. Engage organisations and services to support the 

provision of emergent and restoration works
6. Develop and implement community resilience betterment 

projects
7. Resilience: embed the principle in all activities to 

mitigate, improve and build betterment for the 
community 

8. Ongoing support for animal welfare and environmental 
impacts

Flinders Shire Council
Local Monsoon Trough Recovery Plan 

8. Community information and ongoing public and 
mental health support services, events and 
engagement plan

9. Restore confidence in tourism � funding, 
communications, sponsorship, marketing and 
development of attractions

10. Flood resilience � develop and implement 
strategies for greater flood resilience � Flinders 
River Catchment

11. Empower local business to increase resilience in 
disasters � financial counselling and business 
mentoring

12. Support the re-establishment of the grazing 
industry ready for business � financial counselling 
and access to services

13. Environmental management assessed including 
weed, erosion and silting impacts

Grazing
Initial impacts identified, significant stock losses, 
property infrastructure damage, the need for continual 
monitoring of human and social support. The need for 
immediate financial assistance and long term support, 
management of carcass disposal and volunteer 
assistance for infrastructure repair.

Small Business
A survey confirmed 17 small businesses impacted by the 
monsoon event, 93% experienced loss of trade as a 
direct result, 73% expect future loss of trade, 23% may 
seek work away from Flinders Shire, 48% of businesses 
confirmed the event has impacted ability to retain their 
current employees in future. 

Not-for-profit / community events
8% of clubs were directly impacted with damage to 
infrastructure effecting future events, 4% lost equipment 
and stock. 27% confirmed planned events will be 
impacted, 86% of the events rely on local sponsorship. 
36% believe there will or may be long term effects.

Infrastructure and Transport
Up to 85% of the road network was impacted by 
the monsoon event. Loss of railway network 
between Hughenden and Cloncurry impacts the 
road network causing further damage. This will 
negatively impact the safety of road users and 
tourism industry. Council emphasises the need to 
use the local resources in the delivery of the road 
network restoration delivery methodology.

Tourism
Five tourism businesses were impacted by the 
monsoon event. 95% experienced loss of trade, 
72% expect future loss of trade as a direct result, 
38% of businesses confirmed the event has 
impacted their ability to retain current employees, 
40% of businesses confirmed loss from 
cancellation of forward bookings.
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Endorsed by: Flinders Shire Council on 10 April 2019

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Short term

Medium term Long term & transition

1. Essential services � Power, water, waste, 
telecommunications � repaired and restored 

2. Emergency funding granted/approved � see 
activations

3. Recovery Governance � appoint Community 
Development Officer role, coordinate 
recovery planning and communications for 
recovery

4. Community support � recovery hubs and 
outreach support services coordination, 
events and connectedness

5. Complete impact assessments �
• rural properties covering identified 

impacted areas including human 
health, business impacts, 
deceased animals and property 
access.

• small business covering loss of 
trade, employment and future 
impacts. 

• non-profit and community 
organisations looking at assessing 
continued viability.

6. Road transport network � coordinated 
restoration and betterment planning for the 
extensive road transport network for state 
and local controlled roads

Overview of Flinders Shire Council
Flinders Shire is a place of discovery opportunity and 
lifestyle, our mission is to promote quality of life 
through leadership attitude and respect.

Flinders is part of a regional council network that was 
impacted by the Monsoon Trough (Winton, Flinders, 
Richmond, McKinlay and Cloncurry). 

This collective area represents a total population of 
approximately 7,412 residents and the geographical 
area 211,068km2 which represents 12% of the state. 
This area has a population growth of -2.4%.  This total 
area (2014-15) is a critical part of the $5.1 billion 
dollar beef industry in Queensland. Flinders Shire 
Council has a population of approximately 1,500 
people and has a current annual growth rate of              
-3.3%. 

Flinders Shire employment by industry is as follows: 
Agriculture 35%, Retail trade 7%, Construction 4.3%, 
Accommodation and food 4.9%, Transport 8.2%. 
Combined, these industries represent approx. 60% of 
the shire�s employment; with all sectors significantly 
impacted by the event.

The above sectors represent 303 individual 
businesses which will be impacted. Flinders Shire 
has 264 properties who are experiencing devastating 
drought since April 2013. 101 properties were 
impacted by flood during the event.

Medium term

Long term

7. Key transport routes � priority restoration and 
improved resilience to the key transport routes for 
primary producers and resource sector 

14. Develop and implement community and resilience 
programs, engagement and business continuity 

15. Re-establish the grazing industry and small 
business back to new normal, working with regional 
networks, State and Commonwealth governments

16. Commemorate Monsoon Trough event with 
anniversary celebrations 

17. Development of tourist attractions and Queensland 
destination funding events 

18. Continue lobbying with the relevant stakeholders 
on the funding required for betterment projects on 
both state and local controlled roads.
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Human and Social

Economic & 
Environment

Infrastructure and 
Transport

Recovery timeframes

Re
co

ve
ry

 n
ar

ra
ti

ve
D

am
ag

e 
an

d 
im

pa
ct

s

Re
co

ve
ry

 o
bj

ec
ti

ve
s

Re
co

ve
ry

 ti
m

ef
ra

m
es

Re
co

ve
ry

 n
ar

ra
ti

ve

Short term        

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Recovery objectives

Damage and impacts

All transportation corridors 
repaired and accessible.

Values
Caring philosophy, Pursuit of excellence, Teamwork, Local 
ownership, Communication, Leadership, Recognition

Local Recovery Group
Established: 13 February 2019
Chaired by: Sean O�Neill

Lines of Recovery 
Human and Social (Social Wellbeing), Economic, Environment, 
Building, Roads and Transport.

Key stakeholders 
Lead state government agencies, community groups, non-
government organisations/non-government associations, 
local businesses and trader associations, service providers 
and other invested parties.

Recovery themes 
1. Response: ensure community safety  
2. Rebuilding: bring the community forward to a new normal 
3. Restoration: working together to repair and re-establish 

community linkages across the function of recovery
4. Support for not-for-profit groups to enhance facilities and 

events, building capability and long term sustainability
5. Engage organisations and services to support the 

provision of emergent and restoration works
6. Develop and implement community resilience betterment 

projects
7. Resilience: embed the principle in all activities to 

mitigate, improve and build betterment for the 
community 

8. Ongoing support for animal welfare and environmental 
impacts

Flinders Shire Council
Local Monsoon Trough Recovery Plan 

8. Community information and ongoing public and 
mental health support services, events and 
engagement plan

9. Restore confidence in tourism � funding, 
communications, sponsorship, marketing and 
development of attractions

10. Flood resilience � develop and implement 
strategies for greater flood resilience � Flinders 
River Catchment

11. Empower local business to increase resilience in 
disasters � financial counselling and business 
mentoring

12. Support the re-establishment of the grazing 
industry ready for business � financial counselling 
and access to services

13. Environmental management assessed including 
weed, erosion and silting impacts

Grazing
Initial impacts identified, significant stock losses, 
property infrastructure damage, the need for continual 
monitoring of human and social support. The need for 
immediate financial assistance and long term support, 
management of carcass disposal and volunteer 
assistance for infrastructure repair.

Small Business
A survey confirmed 17 small businesses impacted by the 
monsoon event, 93% experienced loss of trade as a 
direct result, 73% expect future loss of trade, 23% may 
seek work away from Flinders Shire, 48% of businesses 
confirmed the event has impacted ability to retain their 
current employees in future. 

Not-for-profit / community events
8% of clubs were directly impacted with damage to 
infrastructure effecting future events, 4% lost equipment 
and stock. 27% confirmed planned events will be 
impacted, 86% of the events rely on local sponsorship. 
36% believe there will or may be long term effects.

Infrastructure and Transport
Up to 85% of the road network was impacted by 
the monsoon event. Loss of railway network 
between Hughenden and Cloncurry impacts the 
road network causing further damage. This will 
negatively impact the safety of road users and 
tourism industry. Council emphasises the need to 
use the local resources in the delivery of the road 
network restoration delivery methodology.

Tourism
Five tourism businesses were impacted by the 
monsoon event. 95% experienced loss of trade, 
72% expect future loss of trade as a direct result, 
38% of businesses confirmed the event has 
impacted their ability to retain current employees, 
40% of businesses confirmed loss from 
cancellation of forward bookings.
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Endorsed by: Flinders Shire Council on 10 April 2019

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

Short term

Medium term Long term & transition

1. Essential services � Power, water, waste, 
telecommunications � repaired and restored 

2. Emergency funding granted/approved � see 
activations

3. Recovery Governance � appoint Community 
Development Officer role, coordinate 
recovery planning and communications for 
recovery

4. Community support � recovery hubs and 
outreach support services coordination, 
events and connectedness

5. Complete impact assessments �
• rural properties covering identified 

impacted areas including human 
health, business impacts, 
deceased animals and property 
access.

• small business covering loss of 
trade, employment and future 
impacts. 

• non-profit and community 
organisations looking at assessing 
continued viability.

6. Road transport network � coordinated 
restoration and betterment planning for the 
extensive road transport network for state 
and local controlled roads

Overview of Flinders Shire Council
Flinders Shire is a place of discovery opportunity and 
lifestyle, our mission is to promote quality of life 
through leadership attitude and respect.

Flinders is part of a regional council network that was 
impacted by the Monsoon Trough (Winton, Flinders, 
Richmond, McKinlay and Cloncurry). 

This collective area represents a total population of 
approximately 7,412 residents and the geographical 
area 211,068km2 which represents 12% of the state. 
This area has a population growth of -2.4%.  This total 
area (2014-15) is a critical part of the $5.1 billion 
dollar beef industry in Queensland. Flinders Shire 
Council has a population of approximately 1,500 
people and has a current annual growth rate of              
-3.3%. 

Flinders Shire employment by industry is as follows: 
Agriculture 35%, Retail trade 7%, Construction 4.3%, 
Accommodation and food 4.9%, Transport 8.2%. 
Combined, these industries represent approx. 60% of 
the shire�s employment; with all sectors significantly 
impacted by the event.

The above sectors represent 303 individual 
businesses which will be impacted. Flinders Shire 
has 264 properties who are experiencing devastating 
drought since April 2013. 101 properties were 
impacted by flood during the event.

Medium term

Long term

7. Key transport routes � priority restoration and 
improved resilience to the key transport routes for 
primary producers and resource sector 

14. Develop and implement community and resilience 
programs, engagement and business continuity 

15. Re-establish the grazing industry and small 
business back to new normal, working with regional 
networks, State and Commonwealth governments

16. Commemorate Monsoon Trough event with 
anniversary celebrations 

17. Development of tourist attractions and Queensland 
destination funding events 

18. Continue lobbying with the relevant stakeholders 
on the funding required for betterment projects on 
both state and local controlled roads.
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Measures of success  
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Flinders Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 08/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 08/02/2019
• Counter Disaster Operations 06/02/2019
• Reconstruction of Essential Public Assets 06/02/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Not-for-profit) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans 

Scheme for Not-for-profit 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 08/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019

• * The Emergency Hardship Assistance component of the Personal Hardship Assistance Scheme 
(PHAS) and Essential Services Safety and Reconnection Scheme activation for Cloncurry, Flinders, 
McKinlay and Richmond commenced on 8 February 2019. 

• Initial impact assessments � identify immediate response needs (graziers, small business and not-
for-profit organisations)

• Secondary impact assessments � identify medium and long term needs

• Ongoing outreach and community events

• Ongoing community and stakeholder consultation

• Provision of two way recovery communications to all stakeholders

• Provide road access to the rural and remote areas

• Provide access to financial and mental health counselling services 

Governance measures of success

• Engagement of permanent Community Development 
Officer (Objectives 3,4,8,9,11,14).

• Event Specific Recovery Plan implemented (to achieve 
all Objectives).

Community wellbeing measure of success

• Community event participation (Objectives 4,8,16,17)
• Professional feedback on assistance trends 

(Objectives 4,8,11,15).
• Community development activities relating to 

recovery implemented (Objectives 
4,8,11,12,14,15,17).

• Provision of two-way recovery information through 
community networks implemented immediately and 
ongoing (Objectives 3,4,5,8,14).

Economic measures of success

• Grazing and small business returned to positions of 
strength as identified by survey (Objectives 4,5,7,8, 
12,15).

• Financial counselling services reporting on 
improvements on current state of play including exit 
strategies ongoing (Objectives 4,5,11,12,14,15).

• New tourism attractions developed to increase 
visitation and local spend within 12 months
(Objectives 5,9,11,17).

• Road infrastructure construction provides increased 
local employment in initial 6-12 months (Objectives 
6,7).

• New industries provide increased employment 
opportunities within 12 months (Objectives 14,17).

• Supporting small business through business 
information sessions within 6-12 months (Objective 
3,5,7,8,11,14).

Environment

• Environmental strategies are developed 
(Objective 13).

• Support key stakeholders to develop 
management plans for erosion and silt 
(Objective 13).

Roads and Transport 

• Council is aiming to provide access to all the 
rural properties within 90 days of the event 
activation (Objectives 6,7).

• Council is aiming to restore at least 40% of the 
network to the pre existing standard within six 
months of the event activation (Objective 6,7).

• Council is aiming to restore 100% of the 
network to pre existing standards within 18 
months of the event activation (Objective 6,7).

Recovery arrangements

• Over the last week of January 2019 and the first 
week of February, torrential rainfalls over far 
North Queensland caused widespread 
flooding. 

• During the event Flinders Shire experienced 
damage to road infrastructure, and major stock 
losses.
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Measures of success  
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Flinders Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 08/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 08/02/2019
• Counter Disaster Operations 06/02/2019
• Reconstruction of Essential Public Assets 06/02/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Not-for-profit) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans 

Scheme for Not-for-profit 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 08/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019

• * The Emergency Hardship Assistance component of the Personal Hardship Assistance Scheme 
(PHAS) and Essential Services Safety and Reconnection Scheme activation for Cloncurry, Flinders, 
McKinlay and Richmond commenced on 8 February 2019. 

• Initial impact assessments � identify immediate response needs (graziers, small business and not-
for-profit organisations)

• Secondary impact assessments � identify medium and long term needs

• Ongoing outreach and community events

• Ongoing community and stakeholder consultation

• Provision of two way recovery communications to all stakeholders

• Provide road access to the rural and remote areas

• Provide access to financial and mental health counselling services 

Governance measures of success

• Engagement of permanent Community Development 
Officer (Objectives 3,4,8,9,11,14).

• Event Specific Recovery Plan implemented (to achieve 
all Objectives).

Community wellbeing measure of success

• Community event participation (Objectives 4,8,16,17)
• Professional feedback on assistance trends 

(Objectives 4,8,11,15).
• Community development activities relating to 

recovery implemented (Objectives 
4,8,11,12,14,15,17).

• Provision of two-way recovery information through 
community networks implemented immediately and 
ongoing (Objectives 3,4,5,8,14).

Economic measures of success

• Grazing and small business returned to positions of 
strength as identified by survey (Objectives 4,5,7,8, 
12,15).

• Financial counselling services reporting on 
improvements on current state of play including exit 
strategies ongoing (Objectives 4,5,11,12,14,15).

• New tourism attractions developed to increase 
visitation and local spend within 12 months
(Objectives 5,9,11,17).

• Road infrastructure construction provides increased 
local employment in initial 6-12 months (Objectives 
6,7).

• New industries provide increased employment 
opportunities within 12 months (Objectives 14,17).

• Supporting small business through business 
information sessions within 6-12 months (Objective 
3,5,7,8,11,14).

Environment

• Environmental strategies are developed 
(Objective 13).

• Support key stakeholders to develop 
management plans for erosion and silt 
(Objective 13).

Roads and Transport 

• Council is aiming to provide access to all the 
rural properties within 90 days of the event 
activation (Objectives 6,7).

• Council is aiming to restore at least 40% of the 
network to the pre existing standard within six 
months of the event activation (Objective 6,7).

• Council is aiming to restore 100% of the 
network to pre existing standards within 18 
months of the event activation (Objective 6,7).

Recovery arrangements

• Over the last week of January 2019 and the first 
week of February, torrential rainfalls over far 
North Queensland caused widespread 
flooding. 

• During the event Flinders Shire experienced 
damage to road infrastructure, and major stock 
losses.
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Council vision statement 
A great place to live with a well connected, strong, healthy and friendly community, McKinlay Shire will continue 
to sustain and grow as a place that represents the best aspects of outback living. McKinlay Shire supports a  
growing population to meet the key thresholds for social, health, education and commercial services and also  
underpins a sustainable, diversified rural economy. The community welcomes new industries that contribute to 
its overall vision and sustainability.

Ongoing improvements to infrastructure, amenities and services will continue to improve the healthiness and 
quality of life for residents and make McKinlay Shire an increasingly attractive and connected place for 
residents, tourists and visitors. Through good governance and partnerships, we strive to achieve quadruple 
bottom line outcomes that maximise the social, cultural, environmental and economic benefits of all our future 
actions.

Council values 
A well-managed shire
• A focus on Council�s leadership and management of the shire and its assets.
A sustainable environment
• A focus on the shire�s built and natural environments and supporting infrastructure.
A vibrant community
• A focus on the health, wellbeing and general quality of life for the community.
A strong economy
• A focus on economic development to create employment growth and opportunity. 

Local Recovery Group
Chaired by: Des Neisler
Local Recovery Coordinator: Tenneil Cody

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties.

1. Essential services � power, water, waste, telecommunications in Nelia and homesteads � restored
2. Implementation of Carcass Disposal Plan for Deceased livestock and wildlife 
3. Emergency funding (personal hardship etc.) � granted/approved
4. Impact assessments � to be completed and driven by Council
5. Key transport routes � priority restoration and improved resilience to the key transport routes for Primary 

producers and resource sector � completed surveys of primary producers
6. Disposal of deceased wildlife and livestock
7. Fencing requirements identified and graziers supported to utilise available assistance to restore fencing
8. Community support � mechanisms implemented including outreach and plan for long term support 

prepared
9. Road transport network � completed damage pickup, developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads
10. Full impact assessment for local mining industry completed
11. Establishment of response infrastructure to at risk communities
12. Empower local businesses to improve their resilience to disasters 
13. Restore confidence in the tourism market 
14. Flood resilience � develop and implement strategies for greater flood resilience � Cloncurry River 
15. Regional collaboration plan completed with nearby affected councils

Human and Social

Economic

Environment

Building

Lines of recovery
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Post impact & early intervention     Recovery & reconstruction       Transition

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland mitigated. Green, hard and 
animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

McKinlay Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Belinda Murphy

CEO
Des Niesler

Human and Social
• Three households at Nelia have been damaged and 

experienced long term power outage
• No parks and public spaces unsafe/unavailable 
• 3 home contents damaged or destroyed 
• Community wellbeing: feeling of isolation, loss, anxiety 

and fear 
• Financial hardship
• Extensive damage and losses experienced by the 

graziers in the shire, after many years of little rain, 
concern over the future for the industry 

Economic
• Agriculture industry: extensive stock loss by graziers in 

the region, as well as damage to fencing, machinery and 
sheds 

• Fodder drops were conducted on multiple properties 
throughout the event

• Extended disruptions to transport routes for product 
freight into and from Richmond, particularly the cattle 
producers facing long term delays in repairs to roads to 
allow heavy vehicle access

• Loss of local services and supplies, particularly food and 
fuel

• Loss of income/profits to small businesses � staff 
isolation and lack of stock due to road closures

• Small business � Council to encourage local business to 
complete an impact survey via the Queensland 
Government Business Queensland website

Environment
• Creek catchment erosion, particularly Eastern 

Creek with silt impact to surrounding environment
• Biosecurity concerns within the agriculture 

industry from carcasses
• Public health concerns, including mosquitos, 

water quality
• Contamination impact from product storage on 

derailed train at Nelia
• Growth of weeds and pest weeds (prickle bushes) 

throughout environment
• Kangaroo population impacted heavily
• Wild pigs roaming and feeding on dead carcasses

Building
• Power disconnected to the three homes at Nelia
• House at “Crowfels” property impacted severely 

by flood waters
• Wyaldra and Longford Properties impacted 

severely by flooding � both properties were 
evacuated

• Water and sewerage treatment plants were not 
flood effected, though were put under pressure in 
dealing with excessive water in the sewerage 
network

• Council�s Wide Area Network  (WAN) directly 
impacted, impeding response and business 
continuity

• McKinlay Shire Council Storage Depot at McKinlay 
was Damaged

• QCWA Hall at Nelia flooded
• Dump in Julia Creek flooded
• Saxby Round Up Complex flooded

Roads and Transport 
All townships, outlying areas and key transport routes 
were isolated for varying lengths of time due to 
flooding, bridge floodway damage including, but not 
limited to:
• Closure of the Flinders Highway between Julia 

Creek, Richmond, Cloncurry and Mt Isa.
• Kynuna and McKinlay Road sections flooded.

04/03/2019 31/12/2020 31/03/2021
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Endorsed by: McKinlay Shire Council on 16 April 2019 

North & Far North Queensland Monsoon Trough, 25 January � 14 February 2019
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Council vision statement 
A great place to live with a well connected, strong, healthy and friendly community, McKinlay Shire will continue 
to sustain and grow as a place that represents the best aspects of outback living. McKinlay Shire supports a  
growing population to meet the key thresholds for social, health, education and commercial services and also  
underpins a sustainable, diversified rural economy. The community welcomes new industries that contribute to 
its overall vision and sustainability.

Ongoing improvements to infrastructure, amenities and services will continue to improve the healthiness and 
quality of life for residents and make McKinlay Shire an increasingly attractive and connected place for 
residents, tourists and visitors. Through good governance and partnerships, we strive to achieve quadruple 
bottom line outcomes that maximise the social, cultural, environmental and economic benefits of all our future 
actions.

Council values 
A well-managed shire
• A focus on Council�s leadership and management of the shire and its assets.
A sustainable environment
• A focus on the shire�s built and natural environments and supporting infrastructure.
A vibrant community
• A focus on the health, wellbeing and general quality of life for the community.
A strong economy
• A focus on economic development to create employment growth and opportunity. 

Local Recovery Group
Chaired by: Des Neisler
Local Recovery Coordinator: Tenneil Cody

Lines of Recovery 
Human and Social, Economic, Environment, Building, Roads and Transport.

Key stakeholders 
Lead state government agencies, community groups, non-government organisations/non-government 
associations, local businesses and trader associations, service providers and other invested parties.

1. Essential services � power, water, waste, telecommunications in Nelia and homesteads � restored
2. Implementation of Carcass Disposal Plan for Deceased livestock and wildlife 
3. Emergency funding (personal hardship etc.) � granted/approved
4. Impact assessments � to be completed and driven by Council
5. Key transport routes � priority restoration and improved resilience to the key transport routes for Primary 

producers and resource sector � completed surveys of primary producers
6. Disposal of deceased wildlife and livestock
7. Fencing requirements identified and graziers supported to utilise available assistance to restore fencing
8. Community support � mechanisms implemented including outreach and plan for long term support 

prepared
9. Road transport network � completed damage pickup, developed coordinated restoration and betterment 

planning for the extensive road transport network for state and local controlled roads
10. Full impact assessment for local mining industry completed
11. Establishment of response infrastructure to at risk communities
12. Empower local businesses to improve their resilience to disasters 
13. Restore confidence in the tourism market 
14. Flood resilience � develop and implement strategies for greater flood resilience � Cloncurry River 
15. Regional collaboration plan completed with nearby affected councils

Human and Social

Economic

Environment

Building

Lines of recovery
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Post impact & early intervention     Recovery & reconstruction       Transition

Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland mitigated. Green, hard and 
animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

Recovery objectives

All transportation corridors 
repaired and accessible.Roads and Transport

McKinlay Shire Council
Local Monsoon Trough Recovery Plan

Mayor
Belinda Murphy

CEO
Des Niesler

Human and Social
• Three households at Nelia have been damaged and 

experienced long term power outage
• No parks and public spaces unsafe/unavailable 
• 3 home contents damaged or destroyed 
• Community wellbeing: feeling of isolation, loss, anxiety 

and fear 
• Financial hardship
• Extensive damage and losses experienced by the 

graziers in the shire, after many years of little rain, 
concern over the future for the industry 

Economic
• Agriculture industry: extensive stock loss by graziers in 

the region, as well as damage to fencing, machinery and 
sheds 

• Fodder drops were conducted on multiple properties 
throughout the event

• Extended disruptions to transport routes for product 
freight into and from Richmond, particularly the cattle 
producers facing long term delays in repairs to roads to 
allow heavy vehicle access

• Loss of local services and supplies, particularly food and 
fuel

• Loss of income/profits to small businesses � staff 
isolation and lack of stock due to road closures

• Small business � Council to encourage local business to 
complete an impact survey via the Queensland 
Government Business Queensland website

Environment
• Creek catchment erosion, particularly Eastern 

Creek with silt impact to surrounding environment
• Biosecurity concerns within the agriculture 

industry from carcasses
• Public health concerns, including mosquitos, 

water quality
• Contamination impact from product storage on 

derailed train at Nelia
• Growth of weeds and pest weeds (prickle bushes) 

throughout environment
• Kangaroo population impacted heavily
• Wild pigs roaming and feeding on dead carcasses

Building
• Power disconnected to the three homes at Nelia
• House at “Crowfels” property impacted severely 

by flood waters
• Wyaldra and Longford Properties impacted 

severely by flooding � both properties were 
evacuated

• Water and sewerage treatment plants were not 
flood effected, though were put under pressure in 
dealing with excessive water in the sewerage 
network

• Council�s Wide Area Network  (WAN) directly 
impacted, impeding response and business 
continuity

• McKinlay Shire Council Storage Depot at McKinlay 
was Damaged

• QCWA Hall at Nelia flooded
• Dump in Julia Creek flooded
• Saxby Round Up Complex flooded

Roads and Transport 
All townships, outlying areas and key transport routes 
were isolated for varying lengths of time due to 
flooding, bridge floodway damage including, but not 
limited to:
• Closure of the Flinders Highway between Julia 

Creek, Richmond, Cloncurry and Mt Isa.
• Kynuna and McKinlay Road sections flooded.
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Endorsed by: McKinlay Shire Council on 16 April 2019 
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

McKinlay Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

• Opening of key roads used for transport.
• Implement the animal carcass disposal plan.
• Introduce a governance and reporting strategy for the recovery identifying key milestones 

and reporting requirements. 
• Ensure that Council can continue with business as usual projects whilst in recovery.
• Support outreach activities for Primary Producers.
• Work with small businesses in the Shire and encourage owners to complete the impact 

survey so that scoping any support mechanisms required can be conducted. 
• Support not-for-profit groups (sport and recreational) in the Shire.

Grant Assistance Activations
Disaster Recovery Funding Arrangements 

(DRFA)
Category A A/B B B B B B C/D C

LGA

PH
AS

CD
O

ES
SR

RE
PA

Fr
ei

gh
t 

su
bs

id
ie

s Essential 
Working Capital 

Loans

Disaster 
Assistance Loans

Clean-up and 
Recovery Grants

PP NFP SB PP NFP SB PP NFP SB
North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
McKinlay
Activations Key:
LGA - Local Government Area
PHAS - Personal Hardship Assistance Scheme
CDO - Counter Disaster Operations
ESSR - Essential Services Safety & Reconnection

PP - Primary Producers
NFP - Not-for-Profit organisations
SB - Small Business
REPA - Reconstruction of Essential 
Public Assets

Council Recovery Reporting Arrangements

The Local Recovery Coordinator will prepare weekly status updates for the Mayor, CEO and other key 
stakeholders of the Local Recovery Group. 

The status update will advise stakeholders on the progress of the recovery in McKinlay Shire addressing 
the five pillars of recovery:

• Human and Social
• Economic 
• Environment
• Building
• Roads and Transport
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

McKinlay Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

• Opening of key roads used for transport.
• Implement the animal carcass disposal plan.
• Introduce a governance and reporting strategy for the recovery identifying key milestones 

and reporting requirements. 
• Ensure that Council can continue with business as usual projects whilst in recovery.
• Support outreach activities for Primary Producers.
• Work with small businesses in the Shire and encourage owners to complete the impact 

survey so that scoping any support mechanisms required can be conducted. 
• Support not-for-profit groups (sport and recreational) in the Shire.

Grant Assistance Activations
Disaster Recovery Funding Arrangements 

(DRFA)
Category A A/B B B B B B C/D C

LGA

PH
AS

CD
O

ES
SR

RE
PA

Fr
ei

gh
t 

su
bs

id
ie

s Essential 
Working Capital 

Loans

Disaster 
Assistance Loans

Clean-up and 
Recovery Grants

PP NFP SB PP NFP SB PP NFP SB
North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
McKinlay
Activations Key:
LGA - Local Government Area
PHAS - Personal Hardship Assistance Scheme
CDO - Counter Disaster Operations
ESSR - Essential Services Safety & Reconnection

PP - Primary Producers
NFP - Not-for-Profit organisations
SB - Small Business
REPA - Reconstruction of Essential 
Public Assets

Council Recovery Reporting Arrangements

The Local Recovery Coordinator will prepare weekly status updates for the Mayor, CEO and other key 
stakeholders of the Local Recovery Group. 

The status update will advise stakeholders on the progress of the recovery in McKinlay Shire addressing 
the five pillars of recovery:

• Human and Social
• Economic 
• Environment
• Building
• Roads and Transport
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Human and social

Economic

Environment

Building

Recovery timeframes
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Immediate and short term      Medium and Long term Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

All transportation corridors 
repaired and accessible.Roads and Transport

Overview of Richmond Shire Council

The Shire of Richmond is a local government area in north western Queensland covering an area of 26,655
square kilometres. The township of Richmond is situated on the banks of the Flinders River and is the central
point on the transport corridor between Mount Isa and Townsville. The Shire includes the small township of
Maxwelton. Richmond�s major industries are agriculture, mining and tourism.

Years of drought have impacted the shire leading to a slight population decline and a downturn in small
business. However, Richmond has a strong economy with a high number of shops reflective of the population,
and a range of land holders including, family properties, small properties, larger holdings and multiple
properties. The Shire is divided by the Flinders Highway and the Great Northern Railway Line. Properties south
of the railway line, on the open downs area, below the tick line and in �clean� country are renowned for
fattening and breeding. North of the highway is above the tick line and the timbered downs and forest country
is known as good breeding country. The cattle produced from Richmond are recognised as a premium product
and perform strongly in the domestic and export markets.

The shire is highly resilient, innovative and open to new opportunities. There are substantial social connections
across all the communities making up the shire. There is strong community spirit and an inherent strength and
adaptability held by those who call Richmond Shire home. There is strong leadership at the council level and a
high degree of community engagement.

Council values: Respect and Integrity, Accountability, Quality of Living, Continuous Improvement, Regional 
Collaboration, Leadership and Teamwork

Local Recovery Group: Chaired by Cr June Kuhl

Lines of Recovery: Human and Social, Economic, Infrastructure (roads and buildings).

Key stakeholders: Richmond Shire Council, Community Members in Richmond Shire, Freight Companies, Aerial 
Services, Contractors, Qld Health, Royal Flying Doctor Service, North West Remote Health, Department of State 
Development, Infrastructure and Planning, Rural financial counsellors and Charities

Richmond Shire Council
Local Monsoon Trough Recovery Plan

Immediate term
1. Community Engagement  Campaigns (ongoing)
2. A donations management strategy is developed

Short term
3. Environmental clean-up strategy is utilised (carcass 

disposal)
4. Bio-Security plans are current � On-farm and 

Council

Medium term
5. Road transport network restoration and betterment
6. Develop and grow farming in the shire
7. Diversification of resource sector

Long term
8. Develop Richmond into a freight transport hub 

(road and rail)

Human and Social
• Community wellbeing and connectedness impacted
• Two evacuations of individuals from their residences 
• Impacts to wellbeing as a result of a feeling of helplessness 

around the protection of cattle and other stock 
• Impacts to wellbeing of children and support staff including 

teachers, nurses and council
• Isolation � children in boarding schools; families separated 

from each other
• Isolation � loss of access to town and properties
• No mail delivery
• Potential health risks - boils, infections, accidents, snake 

bites etc.
• Wellbeing � ongoing concern over wellbeing of cattle, re-

stocking, weed control and erosion
• Community events impacted by a lack of available 

sponsorship
• Potential impacts on children�s continuing education
• Lack of stores and medical supplies 
• Loss of telecommunications

Economic
• Agriculture industry � loss of livestock including genetics 

and bloodlines Value over 5 years $110million
• Agriculture industry � loss of fodder; machinery; fencing 

and water infrastructure    Value $20million
• Agriculture industry � loss of income due to death of 

livestock (at least 75 000 head)  Value $37.5million
• Agriculture industry � exacerbation of existing financial 

stress 
• Agriculture industry � loss of income due to lack of access 

to the sale yards - $140,000 through shire normally
• Agriculture industry � loss of income and damage to 

farming land and infrastructure
• Agricultural industry � loss of income to support industries 

for example livestock transport, fodder, fuel, fencing and 
mustering contractors and pastoral agencies

• Loss of income to small businesses � tourism; garages; 
road houses; hardware; newsagency; hair dressers; medical 
providers and grocers

• Loss of income to small businesses � resulting on impacts 
to community events  

• Increased financial stress for small businesses � loss of 
businesses; increased in freight and operating costs; 
increased debtors

• Lack of ability for primary producers to diversify
• Accommodation shortages (tourism and community support 

staff) 

Building
• Two homes in Maxwelton township inundated
• Three homesteads inundated
• Loss of yards 
• Sheds inundated
• Machinery inundated 
• Fodder stocks inundated
• Gemoka Tower telecoms impacted
• Water infrastructure impacted: tanks lost and undermined, poly-

pipe exposed

Roads and Transport 
• Continuous rain impacted all forms of access 
• Air access only in the immediate aftermath
• Web camera technology failures on Chatfield and Mountain 

creeks
• Private roads to properties damaged
• Truck utilisation of Flinders Highway
• 75% roads are severely impacted; 25% impacted
• Scouring / water running along road; wash outs  9m wide x 1m 

deep
• Impact to train lines
• Rail replacement resulted in increased use of road transport
• Roads impacted by water courses moving; new channels and 

water courses have appeared 
• Isolation occurs when road and rail corridor is cut to Townsville 

and Mt Isa
• North-South connection cut; thus no access to Croydon or 

Winton
• Freight including stores and medical supplies unable to be 

delivered 
• The weight of the freight trucks impacting on deliveries of fuel, 

fencing equipment etc. to properties

Environment
• Loss and disposal of livestock
• Biosecurity concerns due to weeds in donated hay
• Biosecurity relating to 3 day sickness (bovine ephemeral fever)
• Biosecurity concerns with increase in mosquitoes, sand flies 

and flies
• Animal Wellbeing and Welfare 
• Erosion of top soil and silt deposits
• Death of native pasture through drowning (3 years to 

regenerate)
• Influx and rapid spread of noxious weeds
• Debris in trees limiting feed
• Influx of centipedes and snakes 
• Loss of native animals  including kangaroos and native birds 
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Approved by: Richmond Shire Council 
on 16 April 2019

North & Far North Queensland Monsoon Trough 
25 January - 14 February 2019

Long term (cont.)
9. Enhance Telecommunications
10. Increase tourism
11. Fully sealed road connection to Winton and 

Croydon (3 years)
12. New crossing for the Top Crossing of the Flinders 

River
13. Cambridge Crossing on the Stawelton River raised
14. Kronosaurus Korner Stage 3 (3-5 years)
15. Irrigation project  (2 years)
16. Mining and processing plant (3-5 years)
17. New artesian bore  (2 years)

Ongoing
18. Enhance  infrastructure; business as usual
19. Support small business
20. Support continued education
21. Community events to maintain and enhance 

connectedness

Recovery objectives
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Human and social

Economic

Environment

Building

Recovery timeframes
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Immediate and short term      Medium and Long term Ongoing
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Damage and impacts

All transportation corridors 
repaired and accessible.Roads and Transport

Overview of Richmond Shire Council

The Shire of Richmond is a local government area in north western Queensland covering an area of 26,655
square kilometres. The township of Richmond is situated on the banks of the Flinders River and is the central
point on the transport corridor between Mount Isa and Townsville. The Shire includes the small township of
Maxwelton. Richmond�s major industries are agriculture, mining and tourism.

Years of drought have impacted the shire leading to a slight population decline and a downturn in small
business. However, Richmond has a strong economy with a high number of shops reflective of the population,
and a range of land holders including, family properties, small properties, larger holdings and multiple
properties. The Shire is divided by the Flinders Highway and the Great Northern Railway Line. Properties south
of the railway line, on the open downs area, below the tick line and in �clean� country are renowned for
fattening and breeding. North of the highway is above the tick line and the timbered downs and forest country
is known as good breeding country. The cattle produced from Richmond are recognised as a premium product
and perform strongly in the domestic and export markets.

The shire is highly resilient, innovative and open to new opportunities. There are substantial social connections
across all the communities making up the shire. There is strong community spirit and an inherent strength and
adaptability held by those who call Richmond Shire home. There is strong leadership at the council level and a
high degree of community engagement.

Council values: Respect and Integrity, Accountability, Quality of Living, Continuous Improvement, Regional 
Collaboration, Leadership and Teamwork

Local Recovery Group: Chaired by Cr June Kuhl

Lines of Recovery: Human and Social, Economic, Infrastructure (roads and buildings).

Key stakeholders: Richmond Shire Council, Community Members in Richmond Shire, Freight Companies, Aerial 
Services, Contractors, Qld Health, Royal Flying Doctor Service, North West Remote Health, Department of State 
Development, Infrastructure and Planning, Rural financial counsellors and Charities

Richmond Shire Council
Local Monsoon Trough Recovery Plan

Immediate term
1. Community Engagement  Campaigns (ongoing)
2. A donations management strategy is developed

Short term
3. Environmental clean-up strategy is utilised (carcass 

disposal)
4. Bio-Security plans are current � On-farm and 

Council

Medium term
5. Road transport network restoration and betterment
6. Develop and grow farming in the shire
7. Diversification of resource sector

Long term
8. Develop Richmond into a freight transport hub 

(road and rail)

Human and Social
• Community wellbeing and connectedness impacted
• Two evacuations of individuals from their residences 
• Impacts to wellbeing as a result of a feeling of helplessness 

around the protection of cattle and other stock 
• Impacts to wellbeing of children and support staff including 

teachers, nurses and council
• Isolation � children in boarding schools; families separated 

from each other
• Isolation � loss of access to town and properties
• No mail delivery
• Potential health risks - boils, infections, accidents, snake 

bites etc.
• Wellbeing � ongoing concern over wellbeing of cattle, re-

stocking, weed control and erosion
• Community events impacted by a lack of available 

sponsorship
• Potential impacts on children�s continuing education
• Lack of stores and medical supplies 
• Loss of telecommunications

Economic
• Agriculture industry � loss of livestock including genetics 

and bloodlines Value over 5 years $110million
• Agriculture industry � loss of fodder; machinery; fencing 

and water infrastructure    Value $20million
• Agriculture industry � loss of income due to death of 

livestock (at least 75 000 head)  Value $37.5million
• Agriculture industry � exacerbation of existing financial 

stress 
• Agriculture industry � loss of income due to lack of access 

to the sale yards - $140,000 through shire normally
• Agriculture industry � loss of income and damage to 

farming land and infrastructure
• Agricultural industry � loss of income to support industries 

for example livestock transport, fodder, fuel, fencing and 
mustering contractors and pastoral agencies

• Loss of income to small businesses � tourism; garages; 
road houses; hardware; newsagency; hair dressers; medical 
providers and grocers

• Loss of income to small businesses � resulting on impacts 
to community events  

• Increased financial stress for small businesses � loss of 
businesses; increased in freight and operating costs; 
increased debtors

• Lack of ability for primary producers to diversify
• Accommodation shortages (tourism and community support 

staff) 

Building
• Two homes in Maxwelton township inundated
• Three homesteads inundated
• Loss of yards 
• Sheds inundated
• Machinery inundated 
• Fodder stocks inundated
• Gemoka Tower telecoms impacted
• Water infrastructure impacted: tanks lost and undermined, poly-

pipe exposed

Roads and Transport 
• Continuous rain impacted all forms of access 
• Air access only in the immediate aftermath
• Web camera technology failures on Chatfield and Mountain 

creeks
• Private roads to properties damaged
• Truck utilisation of Flinders Highway
• 75% roads are severely impacted; 25% impacted
• Scouring / water running along road; wash outs  9m wide x 1m 

deep
• Impact to train lines
• Rail replacement resulted in increased use of road transport
• Roads impacted by water courses moving; new channels and 

water courses have appeared 
• Isolation occurs when road and rail corridor is cut to Townsville 

and Mt Isa
• North-South connection cut; thus no access to Croydon or 

Winton
• Freight including stores and medical supplies unable to be 

delivered 
• The weight of the freight trucks impacting on deliveries of fuel, 

fencing equipment etc. to properties

Environment
• Loss and disposal of livestock
• Biosecurity concerns due to weeds in donated hay
• Biosecurity relating to 3 day sickness (bovine ephemeral fever)
• Biosecurity concerns with increase in mosquitoes, sand flies 

and flies
• Animal Wellbeing and Welfare 
• Erosion of top soil and silt deposits
• Death of native pasture through drowning (3 years to 

regenerate)
• Influx and rapid spread of noxious weeds
• Debris in trees limiting feed
• Influx of centipedes and snakes 
• Loss of native animals  including kangaroos and native birds 
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Approved by: Richmond Shire Council 
on 16 April 2019

North & Far North Queensland Monsoon Trough 
25 January - 14 February 2019

Long term (cont.)
9. Enhance Telecommunications
10. Increase tourism
11. Fully sealed road connection to Winton and 

Croydon (3 years)
12. New crossing for the Top Crossing of the Flinders 

River
13. Cambridge Crossing on the Stawelton River raised
14. Kronosaurus Korner Stage 3 (3-5 years)
15. Irrigation project  (2 years)
16. Mining and processing plant (3-5 years)
17. New artesian bore  (2 years)

Ongoing
18. Enhance  infrastructure; business as usual
19. Support small business
20. Support continued education
21. Community events to maintain and enhance 

connectedness

Recovery objectives
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Richmond Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations
Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 08/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 08/02/2019
• Counter Disaster Operations 01/02/2019
• Reconstruction of Essential Public Assets 01/02/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Not-for-profit) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans 

Scheme for Not-for-profit 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019

• Provision of immediate basic needs � human and livestock (food, medical and fodder) (Complete)
• Community Communications Campaign � use local resources; recovery updates; agency 

collaboration; Richmond community engagement questionnaire  (Qld Health, Department of 
Agriculture and Fisheries / Richmond Shire Council) (Complete)

• Distribution of 127 packs of Personal Protective Equipment (Complete)
• Develop education strategies to support the continuation and retention of students; assistance with 

fees, decreasing tertiary education drop-out rates 
• Develop a go local program to support community businesses (Commenced)
• Ensure council utilises local suppliers where possible (On-going)
• Obtain increased water access (new bore) to support farming diversification
• Repair and complete a fully sealed road connection on key transport routes (Richmond to Winton and 

Richmond to Croydon) in conjunction with the Winton and Croydon Shires
• Implementation of the Carcass Disposal Strategy Master Plan (Complete)
• Design and implement marketing campaigns focussed on �Destination Richmond� 
• Increase visitation to Kronosaurus Korner/Visitor Information Centre
• Ensure diversification tasks encourage employment, population growth and are supported by critical 

infrastructure
• Support community recovery through community events 
• Donations management of funding from all Charities (On-going)
• Support the small business roadshow (Complete)
• Implement community wellbeing measures including an information hub with visiting service 

providers (Royal Flying Doctors, Queensland Health, North west Remote Health, Rural Financial 
Counselling) (Complete)

• Implementation of March Quarter Rates relief (Complete)
• On Farm Biosecurity Plans reviewed and updated across the shire 
• Weed management programs are implemented 
• Apply for funding to support further recovery initiatives 
• Communications restored and improved

Human and Social
• Continuation of education for children in the 

community
• Community able to live and work in their chosen 

profession, it is important members of the community 
are able to �live, laugh and labour�

• Community connectedness and participation is 
achieved through various community events

• Community access to services to support needs
• Improved communications

Economic
• Establishment and operation of farming projects
• Increased visitation by tourists to Richmond
• Strong local economy, characterised by number of 

shops operating, community using local suppliers
• Increase in population
• Richmond becomes a tourism destination

Environment
• Environmental management allows for the 

diversification of farming
• Environmental management allows for the 

maintenance of properties 

Building
• Stage 3 Kronosaurus Korner completed

Roads and Transport 
• A fully sealed road connection to Winton and 

Croydon
• Infrastructure is reflective of current and future 

community needs (roads) and is future proofed 
and resilient to known challenges.

Richmond was impacted by a 1 in 500 year event in late January and early February 2019. This occurred after a 
six year drought. Throughout the event the Council ensured there was a large degree of communication with the 
community. This included a multi-channelled approach to communications, including the use of email, 
Facebook, noticeboards, face to face engagement and the council website.
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Measures of success
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Richmond Shire Council
Damage � locations 

For details of activations and assistance measures visit www.qra.qld.gov.au/activations
Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 08/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 08/02/2019
• Counter Disaster Operations 01/02/2019
• Reconstruction of Essential Public Assets 01/02/2019
• Disaster Assistance (Small Business) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 06/02/2019
• Disaster Assistance (Not-for-profit) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans 

Scheme for Not-for-profit 06/02/2019
• Disaster Assistance (Primary Producers) Loans 06/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 06/02/2019
• Freight Subsidies for Primary Producers 06/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 07/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019
• Special Disaster Assistance Recovery Grants for Small Business 15/02/2019

• Provision of immediate basic needs � human and livestock (food, medical and fodder) (Complete)
• Community Communications Campaign � use local resources; recovery updates; agency 

collaboration; Richmond community engagement questionnaire  (Qld Health, Department of 
Agriculture and Fisheries / Richmond Shire Council) (Complete)

• Distribution of 127 packs of Personal Protective Equipment (Complete)
• Develop education strategies to support the continuation and retention of students; assistance with 

fees, decreasing tertiary education drop-out rates 
• Develop a go local program to support community businesses (Commenced)
• Ensure council utilises local suppliers where possible (On-going)
• Obtain increased water access (new bore) to support farming diversification
• Repair and complete a fully sealed road connection on key transport routes (Richmond to Winton and 

Richmond to Croydon) in conjunction with the Winton and Croydon Shires
• Implementation of the Carcass Disposal Strategy Master Plan (Complete)
• Design and implement marketing campaigns focussed on �Destination Richmond� 
• Increase visitation to Kronosaurus Korner/Visitor Information Centre
• Ensure diversification tasks encourage employment, population growth and are supported by critical 

infrastructure
• Support community recovery through community events 
• Donations management of funding from all Charities (On-going)
• Support the small business roadshow (Complete)
• Implement community wellbeing measures including an information hub with visiting service 

providers (Royal Flying Doctors, Queensland Health, North west Remote Health, Rural Financial 
Counselling) (Complete)

• Implementation of March Quarter Rates relief (Complete)
• On Farm Biosecurity Plans reviewed and updated across the shire 
• Weed management programs are implemented 
• Apply for funding to support further recovery initiatives 
• Communications restored and improved

Human and Social
• Continuation of education for children in the 

community
• Community able to live and work in their chosen 

profession, it is important members of the community 
are able to �live, laugh and labour�

• Community connectedness and participation is 
achieved through various community events

• Community access to services to support needs
• Improved communications

Economic
• Establishment and operation of farming projects
• Increased visitation by tourists to Richmond
• Strong local economy, characterised by number of 

shops operating, community using local suppliers
• Increase in population
• Richmond becomes a tourism destination

Environment
• Environmental management allows for the 

diversification of farming
• Environmental management allows for the 

maintenance of properties 

Building
• Stage 3 Kronosaurus Korner completed

Roads and Transport 
• A fully sealed road connection to Winton and 

Croydon
• Infrastructure is reflective of current and future 

community needs (roads) and is future proofed 
and resilient to known challenges.

Richmond was impacted by a 1 in 500 year event in late January and early February 2019. This occurred after a 
six year drought. Throughout the event the Council ensured there was a large degree of communication with the 
community. This included a multi-channelled approach to communications, including the use of email, 
Facebook, noticeboards, face to face engagement and the council website.

Richmond�s recovery measures of success are:
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Post impact & early intervention     Recovery & reconstruction       Transition
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Recovery objectives

10
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2

All transportation corridors 
repaired and accessible.Roads and Transport

Council overview
The Shire of Winton is a local government area in Central West Queensland. It covers an area of 53,000 square 
kilometres and has existed as a local government entity since 1887. Winton is a diverse shire, rich in history, 
natural beauty and culture. Major industries for Winton are beef, opals and tourism.

Council values 
• Accountability � The ethical concept associated with responsibility, enforcement, blameworthiness, 

transparent process, liability and other terms associated with being answerable for the trust that is bestowed 
by those whom we serve. 

• Effectiveness � The idea of carrying out a program or process that is entirely adequate to accomplish the 
purpose that has been identified as a goal or aspiration. 

• Efficiency � The concept that in the process of pursuing or effecting any program, procedure or task where all 
wastage is minimised. 

• Sustainability � Is the capacity to maintain a certain process or state indefinitely. When applied in an 
economic context, a business is sustainable if it has adapted its practices for the use of renewable resources 
and is accountable for the environmental impacts of its activities. 

• Meaningful Community Engagement � Encompasses the principle of seeking the views and opinions of the 
community. This is to be through an effective committee system and public consultation process as part of 
Council�s decision making methodology.  

• Good Governance � This describes the process of decision-making and the process by which decisions are 
implemented (or not implemented). Hereby, public institutions conduct public affairs, manage public 
resources, and guarantee the realisation of human rights. Good governance accomplishes this in a manner 
essentially free of abuse and corruption, and with due regard for the rule of law.  

• Ethical and Legal Behaviour � Ethical behaviour is characterised by honesty, fairness and equity in all 
interpersonal relationships. Ethical behaviour respects the dignity, diversity and rights of individuals and 
groups of people. When coupled with legal behaviour there is an expectation that there will be a penalty for 
conduct that breaches any law, statute or regulation.

Recovery Arrangements
Winton Shire Council implemented a locally-led, coordinated multi-agency approach to recovery. 

Local Disaster Management Group
Chair: Cr Gavin Baskett (Mayor)
Deputy Chair: Cr Shane Mann (Deputy Mayor)
Local Disaster Coordinator: Ricki Bruhn (CEO)

Overview of the event 
The flooding event in Winton impacted the North East and North West of the Shire and isolated the township of 
Winton. The majority of people directly impacted by this event were those employed in the agricultural sector. 
Additionally, there have been indirect impacts to small businesses and contractors that support the agricultural 
sector. It is anticipated recovery for this event will take 5-10 years. The flooding was made worse due to it 
occurring on the back of a severe extended drought (over 7 years). The event resulted in unprecedented stock 
losses (cattle and sheep) across the shire. It is important to recognise that despite any advance warning, there is 
nothing the primary producers could have done to protect their stock.  

Key stakeholders  
Winton Shire Council, Winton Shire Residents, QCWA, Dept. Communities, Disability Services & Seniors, Drought 
Angels, The Salvation Army, Qld Health, Local Helicopter Pilots, Volunteers, Sisters of the North, RFDS, CQPHN, 
LLW, Outback Futures, Rural financial counsellors, AgForce Queensland, QRIDA, RIC, Dept. Agriculture and 
Fisheries, Morten Bay Regional Council, Queensland Police, SES, Queensland Ambulance Services, TMR, 
RoadTek, LGAQ, QRA, Department of Defence � ARMY.

Essential services � power, water and waste repaired and restored. 
Emergency funding granted/approved � see activations.
Telecommunications restored.
Impact assessments completed. 
Rural First Aid support provided to isolated members of the community.
Funding secured to develop a multi-purpose community facility to provide a disaster management 
and recovery coordination centre, film production/creative hub and multi-agency co-working space. 
Wellbeing services delivered. 
Community connectedness enhanced.
Vector Control implemented (flies and mosquitos). 
Support for rural properties including: 

• Access 
• Bio-security considerations
• Restocking assistance and priority to stock routes as required 
• Replacement of infrastructure (water) 
• Carcass disposal.

Environmental restoration and protection (prevention of weeds, clean-up of silt). 
Rural and Small Business Financial Counselling Support. 
Restoration of community facilities.
Support for small business. 
Community engagement practices adhered to. 
Implementation of Exclusion Fencing.
Support and continuation of key community events.  
Discover Winton Tourism campaign.
Shire-wide review of biosecurity plans for rural properties. 
Management of Stock Routes to support recovery. 
Develop principles for internal management of Offers of assistance.

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019

CEO Approved 22 May 2019
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Post impact & early intervention     Recovery & reconstruction       Transition
Community supported, including 
mental and health wellbeing. 
No communities isolated.

Agriculture, mining and small business 
returned to positions of strength.

Restoration of flood impacted areas to 
a more resilient landscape.
Inland and costal erosion mitigated. 
Green, hard and animal waste removed.

Essential services and critical 
infrastructure made more resilient. 
Key access routes enhanced to reduce 
flood impacts.

Recovery narrative Recovery objectives

10

14

12

13

11

15

16

1

3

4

6

7

8

5

9

2

All transportation corridors 
repaired and accessible.Roads and Transport

Council overview
The Shire of Winton is a local government area in Central West Queensland. It covers an area of 53,000 square 
kilometres and has existed as a local government entity since 1887. Winton is a diverse shire, rich in history, 
natural beauty and culture. Major industries for Winton are beef, opals and tourism.

Council values 
• Accountability � The ethical concept associated with responsibility, enforcement, blameworthiness, 

transparent process, liability and other terms associated with being answerable for the trust that is bestowed 
by those whom we serve. 

• Effectiveness � The idea of carrying out a program or process that is entirely adequate to accomplish the 
purpose that has been identified as a goal or aspiration. 

• Efficiency � The concept that in the process of pursuing or effecting any program, procedure or task where all 
wastage is minimised. 

• Sustainability � Is the capacity to maintain a certain process or state indefinitely. When applied in an 
economic context, a business is sustainable if it has adapted its practices for the use of renewable resources 
and is accountable for the environmental impacts of its activities. 

• Meaningful Community Engagement � Encompasses the principle of seeking the views and opinions of the 
community. This is to be through an effective committee system and public consultation process as part of 
Council�s decision making methodology.  

• Good Governance � This describes the process of decision-making and the process by which decisions are 
implemented (or not implemented). Hereby, public institutions conduct public affairs, manage public 
resources, and guarantee the realisation of human rights. Good governance accomplishes this in a manner 
essentially free of abuse and corruption, and with due regard for the rule of law.  

• Ethical and Legal Behaviour � Ethical behaviour is characterised by honesty, fairness and equity in all 
interpersonal relationships. Ethical behaviour respects the dignity, diversity and rights of individuals and 
groups of people. When coupled with legal behaviour there is an expectation that there will be a penalty for 
conduct that breaches any law, statute or regulation.

Recovery Arrangements
Winton Shire Council implemented a locally-led, coordinated multi-agency approach to recovery. 

Local Disaster Management Group
Chair: Cr Gavin Baskett (Mayor)
Deputy Chair: Cr Shane Mann (Deputy Mayor)
Local Disaster Coordinator: Ricki Bruhn (CEO)

Overview of the event 
The flooding event in Winton impacted the North East and North West of the Shire and isolated the township of 
Winton. The majority of people directly impacted by this event were those employed in the agricultural sector. 
Additionally, there have been indirect impacts to small businesses and contractors that support the agricultural 
sector. It is anticipated recovery for this event will take 5-10 years. The flooding was made worse due to it 
occurring on the back of a severe extended drought (over 7 years). The event resulted in unprecedented stock 
losses (cattle and sheep) across the shire. It is important to recognise that despite any advance warning, there is 
nothing the primary producers could have done to protect their stock.  

Key stakeholders  
Winton Shire Council, Winton Shire Residents, QCWA, Dept. Communities, Disability Services & Seniors, Drought 
Angels, The Salvation Army, Qld Health, Local Helicopter Pilots, Volunteers, Sisters of the North, RFDS, CQPHN, 
LLW, Outback Futures, Rural financial counsellors, AgForce Queensland, QRIDA, RIC, Dept. Agriculture and 
Fisheries, Morten Bay Regional Council, Queensland Police, SES, Queensland Ambulance Services, TMR, 
RoadTek, LGAQ, QRA, Department of Defence � ARMY.

Essential services � power, water and waste repaired and restored. 
Emergency funding granted/approved � see activations.
Telecommunications restored.
Impact assessments completed. 
Rural First Aid support provided to isolated members of the community.
Funding secured to develop a multi-purpose community facility to provide a disaster management 
and recovery coordination centre, film production/creative hub and multi-agency co-working space. 
Wellbeing services delivered. 
Community connectedness enhanced.
Vector Control implemented (flies and mosquitos). 
Support for rural properties including: 

• Access 
• Bio-security considerations
• Restocking assistance and priority to stock routes as required 
• Replacement of infrastructure (water) 
• Carcass disposal.

Environmental restoration and protection (prevention of weeds, clean-up of silt). 
Rural and Small Business Financial Counselling Support. 
Restoration of community facilities.
Support for small business. 
Community engagement practices adhered to. 
Implementation of Exclusion Fencing.
Support and continuation of key community events.  
Discover Winton Tourism campaign.
Shire-wide review of biosecurity plans for rural properties. 
Management of Stock Routes to support recovery. 
Develop principles for internal management of Offers of assistance.

North & Far North Queensland Monsoon Trough, 25 January - 14 February 2019
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Post impact & early intervention     Recovery & reconstruction       Transition
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Measures of success
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Damage and impacts

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 12/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 12/02/2019
• Counter Disaster Operations 06/02/2019
• Reconstruction of Essential Public Assets 05/02/2019
• Disaster Assistance (Small Business) Loans 20/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 20/02/2019
• Disaster Assistance (Primary Producer Loans) 08/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 08/02/2019
• Freight Subsidies for Primary Producers 08/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 08/02/2019

*The Emergency Hardship Assistance component of the Personal Hardship Assistance Scheme (PHAS) and 
Essential Services Safety and Reconnection Scheme activation for Winton in areas outside Winton Township 
commences on 12 February 2019 and in Winton Township as of 21 February 2019. 

• Establishment of a multi-agency locally-led recovery centre including Department of 
Agricultural and Fisheries, Rural Aid, Mental Health Agencies, Bio-Security Queensland, 
Department of Communities, and Winton Shire Council. 

• Administration of Financial Assistance to stranded individuals including itinerant 
workers, grey nomads, travellers and truck drivers (72). 

• Basic needs provision to support stranded individuals including itinerant workers, grey 
nomads, travellers and truck drivers.

• Q Fever Clinic. 
• Effective management of donations. 
• Effective management of volunteers. 
• Provision of Personal Protective Equipment.
• Administration of Country Women�s Association Grants. 
• Wellbeing support phone calls to isolated community members (over 2000 calls).
• Provision of medical drops, food drops and fodder drops (25,000 head in one weekend) 

to isolated community members.
• Small business community information nights.
• Small business survey completed. 
• Development of a stakeholder engagement plan. 
• Inspections on impacted roads and infrastructure.
• Increased wild dog and weed control. 
• Updating reports on road closure status. 
• Providing signage for impacted roads. 
• Providing access to rural properties. 
• Implementation of the Carcass Disposal Plan. 
• Repair of key community facilities including the showgrounds and camp sites.
• Cleaning the debris from streets. 
• Cleaning out of gully pits and storm water pits. 
• Community get together/wellbeing events.
• Create individual household, small business, agribusiness and community emergency 

plans and kits. 

Human and Social
• Successful implementation of financial support into the community.
• Employment of CDO to assist with Human & Social and Economic Recovery Process. 
• Increased connectedness in the community. 
• Welfare checks performed and required support provided. 
• Continuation of education for children in the community.

Economic
• Increased visitation by tourists to Winton, characterised by longer stays.
• Festivals and events including Way out West Festival, Vision Splendid Film Festival and Outback 

festival to proceed. 
• Rural properties re-stocked.
• Rural contractors returned to working to capacity. 

Environment
• Biosecurity plans are in place.

Building
• Funding sourced to develop a multipurpose community facility. 
• Community assets and infrastructure prepared. 

Roads and Transport 
• Roads repaired.

Human and Social
• 160 rural properties in Winton Shire of which 137 

(85.6%) were impacted or badly damaged and 
experienced devastating numbers of livestock 
losses. 

• Community wellbeing and connectedness. 
• Isolation � children in boarding schools and 

families separated from each other.
• Collective trauma (those directly impacted and 

those indirectly impacted). 
• Biosecurity � Potential Threat of Q Fever. 
• Community wellbeing � perception the drought is 

broken. 

Economic
• Agriculture industry � Multi-million dollar losses of 

livestock including genetics and bloodlines.
• Agriculture industry � Multi-million dollar losses in 

damaged fencing, cattle, yards, machinery, fodder 
and equipment.

• Agriculture industry � Multi-million dollar losses in 
immediate and future income due to death of 
livestock. 

• Animal wellbeing and welfare.
• Sole traders and small businesses � income loss 

for livestock transport businesses, rural 
contractors, roo shooters, shearers, dog trappers, 
contract musterers and pilots.

• Loss of income to small businesses � retail 
operators and tourism due to closed roads.

Building
• Infrastructure damage including dams, troughs, 

boundary fences, windmills, solar panels, grids, 
gates, tanks and bores. 

• Power disconnected to caravan park.
• Communication networks impacted.
• Race course impacted by silt.

Building (cont.)
• Construction of geothermal plant delayed.
• Sewerage pump station � pump to be replaced. 
• Inundation of the rubbish dump.

Environment
• Biosecurity concerns with double handling of 

rubbish.
• Biosecurity concerns with increase in 

mosquitoes and flies. 
• Biosecurity concerns in relation to donated 

fodder.
• Biosecurity concerns due to exposed carcasses 

relating to Botulism and 3 day sickness.
• Impact on Mitchell Grass�s ability to reseed. 
• Public health concerns, including septic tank 

contamination on properties.
• Loss and disposal of livestock.
• Concerns with increase in wild dogs, pests and 

weeds.
• Wind erosion, scouring, and erosion of top soil.   
• $65,000 in damages to roads and fences in 

Bladensburg National Park. 
• $45,000 in damages to fences, toilet pump outs, 

carpark and track repairs at Combo Waterhole.
• Loss of native animals. 

Roads and Transport 
All townships, outlying areas and key transport 
routes were isolated for varying lengths of time due 
to flooding, bridge floodway damage including, but 
not limited to:
• Diamantina River Road flooded
• Landsborough highway between Winton and 

Cloncurry closed (26 Days)
• Redevelopment of main street delayed
• Road and pot hole repairs required for local 

streets.
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Measures of success
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Recovery tasks

Activations for Disaster Recovery Funding Assistance

Damage and impacts

For details of activations and assistance measures visit www.qra.qld.gov.au/activations

Disaster relief measure Activation date
• Essential Services Safety and Reconnection Scheme * 12/02/2019
• Personal Hardship Assistance Scheme (PHAS) * 12/02/2019
• Counter Disaster Operations 06/02/2019
• Reconstruction of Essential Public Assets 05/02/2019
• Disaster Assistance (Small Business) Loans 20/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Small Business 20/02/2019
• Disaster Assistance (Primary Producer Loans) 08/02/2019
• Disaster Assistance (Essential Working Capital) Loans Scheme 

for Primary Producers 08/02/2019
• Freight Subsidies for Primary Producers 08/02/2019
• Special Disaster Assistance Recovery Grants for Primary Producers 08/02/2019

*The Emergency Hardship Assistance component of the Personal Hardship Assistance Scheme (PHAS) and 
Essential Services Safety and Reconnection Scheme activation for Winton in areas outside Winton Township 
commences on 12 February 2019 and in Winton Township as of 21 February 2019. 

• Establishment of a multi-agency locally-led recovery centre including Department of 
Agricultural and Fisheries, Rural Aid, Mental Health Agencies, Bio-Security Queensland, 
Department of Communities, and Winton Shire Council. 

• Administration of Financial Assistance to stranded individuals including itinerant 
workers, grey nomads, travellers and truck drivers (72). 

• Basic needs provision to support stranded individuals including itinerant workers, grey 
nomads, travellers and truck drivers.

• Q Fever Clinic. 
• Effective management of donations. 
• Effective management of volunteers. 
• Provision of Personal Protective Equipment.
• Administration of Country Women�s Association Grants. 
• Wellbeing support phone calls to isolated community members (over 2000 calls).
• Provision of medical drops, food drops and fodder drops (25,000 head in one weekend) 

to isolated community members.
• Small business community information nights.
• Small business survey completed. 
• Development of a stakeholder engagement plan. 
• Inspections on impacted roads and infrastructure.
• Increased wild dog and weed control. 
• Updating reports on road closure status. 
• Providing signage for impacted roads. 
• Providing access to rural properties. 
• Implementation of the Carcass Disposal Plan. 
• Repair of key community facilities including the showgrounds and camp sites.
• Cleaning the debris from streets. 
• Cleaning out of gully pits and storm water pits. 
• Community get together/wellbeing events.
• Create individual household, small business, agribusiness and community emergency 

plans and kits. 

Human and Social
• Successful implementation of financial support into the community.
• Employment of CDO to assist with Human & Social and Economic Recovery Process. 
• Increased connectedness in the community. 
• Welfare checks performed and required support provided. 
• Continuation of education for children in the community.

Economic
• Increased visitation by tourists to Winton, characterised by longer stays.
• Festivals and events including Way out West Festival, Vision Splendid Film Festival and Outback 

festival to proceed. 
• Rural properties re-stocked.
• Rural contractors returned to working to capacity. 

Environment
• Biosecurity plans are in place.

Building
• Funding sourced to develop a multipurpose community facility. 
• Community assets and infrastructure prepared. 

Roads and Transport 
• Roads repaired.

Human and Social
• 160 rural properties in Winton Shire of which 137 

(85.6%) were impacted or badly damaged and 
experienced devastating numbers of livestock 
losses. 

• Community wellbeing and connectedness. 
• Isolation � children in boarding schools and 

families separated from each other.
• Collective trauma (those directly impacted and 

those indirectly impacted). 
• Biosecurity � Potential Threat of Q Fever. 
• Community wellbeing � perception the drought is 

broken. 

Economic
• Agriculture industry � Multi-million dollar losses of 

livestock including genetics and bloodlines.
• Agriculture industry � Multi-million dollar losses in 

damaged fencing, cattle, yards, machinery, fodder 
and equipment.

• Agriculture industry � Multi-million dollar losses in 
immediate and future income due to death of 
livestock. 

• Animal wellbeing and welfare.
• Sole traders and small businesses � income loss 

for livestock transport businesses, rural 
contractors, roo shooters, shearers, dog trappers, 
contract musterers and pilots.

• Loss of income to small businesses � retail 
operators and tourism due to closed roads.

Building
• Infrastructure damage including dams, troughs, 

boundary fences, windmills, solar panels, grids, 
gates, tanks and bores. 

• Power disconnected to caravan park.
• Communication networks impacted.
• Race course impacted by silt.

Building (cont.)
• Construction of geothermal plant delayed.
• Sewerage pump station � pump to be replaced. 
• Inundation of the rubbish dump.

Environment
• Biosecurity concerns with double handling of 

rubbish.
• Biosecurity concerns with increase in 

mosquitoes and flies. 
• Biosecurity concerns in relation to donated 

fodder.
• Biosecurity concerns due to exposed carcasses 

relating to Botulism and 3 day sickness.
• Impact on Mitchell Grass�s ability to reseed. 
• Public health concerns, including septic tank 

contamination on properties.
• Loss and disposal of livestock.
• Concerns with increase in wild dogs, pests and 

weeds.
• Wind erosion, scouring, and erosion of top soil.   
• $65,000 in damages to roads and fences in 

Bladensburg National Park. 
• $45,000 in damages to fences, toilet pump outs, 

carpark and track repairs at Combo Waterhole.
• Loss of native animals. 

Roads and Transport 
All townships, outlying areas and key transport 
routes were isolated for varying lengths of time due 
to flooding, bridge floodway damage including, but 
not limited to:
• Diamantina River Road flooded
• Landsborough highway between Winton and 

Cloncurry closed (26 Days)
• Redevelopment of main street delayed
• Road and pot hole repairs required for local 

streets.
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Section 5:  Timelines 
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Plume front approaching Old Reef in Burdekin waters. Source: Matt Curnock
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February January March April May

2019

2018

22-23 Jan
Monsoon trough 

develops two tropical 
lows in FNQ

25 Jan
Trough strengthens, 

severe storms, 
rainfall and flooding 

across FNQ

28 Jan
FNQ biggest flooding 

emergency in over a century

28 Jan
Daintree River overflows, 

breaks 118 year record

30 Jan
Cook, Douglas 

and Wujal Wujal 
activated for DRFA 

assistance

31 Jan
Heavy rainfall NQ

1 Feb
Burdekin, Cairns, 

Hope Vale, Townsville 
and Whitsunday 

activated for DRFA 
assistance

2 Feb
Charters Towers, Palm 
Island and Richmond 

activated for DRFA 
assistance 4 Feb

All transport 
routes north, 
south and west 
from Townsville 
are closed.

4 Feb
11 LGAs 
activated 
for DRFA 

4 Feb
Monsoon 
extends 
across N QLD

6 Feb
Carpentaria, Mornington, 
Winton and Yarrabah 
activated for DRFA 
assistance

7 Feb
Flinders River peaks 
in Richmond to a 
record-breaking 
9.813m

8 Feb
State Recovery 
Coordinator, Major 
General (Retired) 
Stuart Smith, 
role extended to 
Monsoon Trough

9 Feb
Barcoo, Boulia, 
Lockhart River, 
Longreach, 
Mackay, Mareeba, 
Mount Isa 
and Flinders 
activated for DRFA 
assistance

11 Feb
28 LGAs now 
activated for 
DRFA

19 Feb
32 LGAs now 
activated for 
DRFA

21 Mar
39 LGAs now 
activated for 
DRFA

11 Feb
8467 inspected
3369 damaged
1255 uninhabitable 
2114 minor damage

11 Feb
Burke activated 
for DRFA 
assistance

13 Feb
Diamantina and 
Kowanyama activated 
for DRFA assistance

16 Feb
Cassowary 
Coast activated 
for DRFA 
assistance

4 Feb
17,000 homes 
and businesses 
without power 
in Townsville

5 Feb
Cloncurry, 
Croydon, 
Etheridge, 
Hinchinbrook 
and McKinlay 
activated for 
DRFA assistance

3 Feb
Ross River Dam 

reaches capacity
248%

1 Feb
Townsville 

schools close. 
Flash flooding 

west of 
Townsville

19 Feb
Pormpuraaw and 
Torres Strait Island 
activated for DRFA 
assistance

20 Feb
Torres Shire 
activated 
for DRFA 
assistance

27 Feb
Mapoon and 
Napranum 
activated 
for DRFA 
assistance

15 Mar
Aurukun and 
Northern 
Peninsula 
Area activated 
for DRFA 
assistance

Timeline of events 
North and Far North Queensland Monsoon Trough
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February January March April May

2019

2018

22-23 Jan
Monsoon trough 

develops two tropical 
lows in FNQ

25 Jan
Trough strengthens, 

severe storms, 
rainfall and flooding 

across FNQ

28 Jan
FNQ biggest flooding 

emergency in over a century

28 Jan
Daintree River overflows, 

breaks 118 year record

30 Jan
Cook, Douglas 

and Wujal Wujal 
activated for DRFA 

assistance

31 Jan
Heavy rainfall NQ

1 Feb
Burdekin, Cairns, 

Hope Vale, Townsville 
and Whitsunday 

activated for DRFA 
assistance

2 Feb
Charters Towers, Palm 
Island and Richmond 

activated for DRFA 
assistance 4 Feb

All transport 
routes north, 
south and west 
from Townsville 
are closed.

4 Feb
11 LGAs 
activated 
for DRFA 

4 Feb
Monsoon 
extends 
across N QLD

6 Feb
Carpentaria, Mornington, 
Winton and Yarrabah 
activated for DRFA 
assistance

7 Feb
Flinders River peaks 
in Richmond to a 
record-breaking 
9.813m

8 Feb
State Recovery 
Coordinator, Major 
General (Retired) 
Stuart Smith, 
role extended to 
Monsoon Trough

9 Feb
Barcoo, Boulia, 
Lockhart River, 
Longreach, 
Mackay, Mareeba, 
Mount Isa 
and Flinders 
activated for DRFA 
assistance

11 Feb
28 LGAs now 
activated for 
DRFA

19 Feb
32 LGAs now 
activated for 
DRFA

21 Mar
39 LGAs now 
activated for 
DRFA

11 Feb
8467 inspected
3369 damaged
1255 uninhabitable 
2114 minor damage

11 Feb
Burke activated 
for DRFA 
assistance

13 Feb
Diamantina and 
Kowanyama activated 
for DRFA assistance

16 Feb
Cassowary 
Coast activated 
for DRFA 
assistance

4 Feb
17,000 homes 
and businesses 
without power 
in Townsville

5 Feb
Cloncurry, 
Croydon, 
Etheridge, 
Hinchinbrook 
and McKinlay 
activated for 
DRFA assistance

3 Feb
Ross River Dam 

reaches capacity
248%

1 Feb
Townsville 

schools close. 
Flash flooding 

west of 
Townsville

19 Feb
Pormpuraaw and 
Torres Strait Island 
activated for DRFA 
assistance

20 Feb
Torres Shire 
activated 
for DRFA 
assistance

27 Feb
Mapoon and 
Napranum 
activated 
for DRFA 
assistance

15 Mar
Aurukun and 
Northern 
Peninsula 
Area activated 
for DRFA 
assistance
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A decade of Queensland’s natural disasters (2009-2019)

2009
2010

2011
2012 2014 2016 2018

2013 2015 2017 2019

TC Charlotte
Jan 2009

QLD Monsoonal 
Flooding 
Dec 2009-
Mar 2010

QLD Flooding
Nov 2010-Feb 2011

TC Ellie 
Feb 2009

TC Neville
Jan 2010

TC Anthony 
Jan 2011

SEQ Heavy  
Rainfall &  
Flooding 
Jan 2012

FNQ Bushfires 
Oct-Dec 2012

SW QLD  
Bushfires 
Dec 2012

TC Olga 
Jan 2010

TC Yasi 
Feb 2011

W QLD  
Tropical Low 
Jan-Feb 2012

TC Oswald & 
Associated 
Rainfall and 
Flooding
Jan 2013

Central & Sth 
QLD Tropical 
Low 
Feb-Mar  
2013

Longreach 
Flooding 
Feb 2013

Sunshine Coast, 
Gympie & Fraser 

Coast Flooding 
Apr 2009

TC Paul 
Mar 2010

SW 
Flooding
Apr 2011

Nth Coast Storms  
&  Flooding & East 
Coast Hybrid Low  
Feb-Mar 2012

SE QLD  
Tropical Low  

May 2009 

SWQ Low  
& Associated  

Flooding 
Sep 2010

Bushfires 
Aug-Oct 2011 Nth & FNQ  

Heavy Rainfall  
& Flooding  
Mar 2012

Bushfires  
Sep-Oct 2009

SE QLD 
Flooding 
Oct 2010

Localised Heavy  
Rainfall Nth QLD

Oct 2011

North Stradbroke 
Island fires

Dec 2013East Coast  
Tropical Low 
Mar 2012

SW  
Flooding 

Nov 2009 

TC Tasha 
Dec 2010

S QLD  
Flooding 

Nov-Dec 2011

Nth, Central  
& SWQ Flooding 

Dec 2009- 
Jan 2010

TC Hamish
Mar 2009

TC Ului 
Mar 2010 

QLD 
Monsoonal 
Flooding 
Feb-Mar 2011

FNQ Tropical  
Low  
Feb 2012

TC Dylan
Jan 2014

FNQ Flooding
Jan 2014

TC Fletcher
Feb 2014

NE Qld 
Rainfall & 
Flooding
Feb 2014

TC Ita
Apr 2014

Central 
QLD Heavy 
Rainfall & 
Flooding
Dec 2014

Central E 
QLD Heavy 
Rainfall & 
Flooding
Jan 2015

W QLD 
Heavy 
Rainfall & 
Flooding
Jan 2015

SE QLD 
Tropical 
Low
Apr-May  
2015

Central & W 
Qld Rainfall 
& Flooding
Feb 2014

Brisbane  
Severe 
Thunderstorms
Nov 2014

TC Marcia
Feb 2015

Nth QLD Heavy 
Rainfall & 
Flooding
Feb 2015

TC Nathan & 
Associated 
Rainfall and 
Flooding
Mar 2015

Cape 
Cleveland 
Bushfires
Oct 2015

W QLD Heavy 
Rainfall & Flooding
Feb 2016

Central QLD 
Surface Trough
Feb 2016

Gulf of Carpentaria 
Monsoon Trough
Dec 15- Jan 16

SE QLD 
Fernvale 
Severe 
Storm
Oct 2015

FNQ & NW 
QLD Tropical 

Low
Mar 2016 W QLD 

Trough
Mar 2016

SW QLD 
Floods
May 2016

Central 
W QLD 
Flooding
Jun 2016

Central 
QLD Severe 
Weather
Jul 2016

W QLD 
Flooding
Sep 2016

STC Debbie 
Mar 2017

Far North QLD  
Tropical Low 
Jan 2017

FNQ & NW 
QLD Tropical 
Low
Feb 2017

Cape York 
Tropical Low
Feb 2017

Central 
QLD Severe 

Weather
Oct 2017

Wide Bay-Burnett 
Severe storms

Oct 2018

Sth QLD  
Severe 
Storms
Oct 2018

Central QLD 
Bushfires 

Nov-Dec 2018

Redland 
Bushfires 

Nov-Dec 2018

North QLD  
Tropical Low 
Feb/Mar 2018

North QLD 
Flooding
Mar 2018

Cape York 
QLD Trough
Jan-Feb 2018

STC Nora & 
Flooding
Mar 2018

Central & SW 
QLD Storm
Feb 2018

Gympie 
Bushfires

Sept 2018

Mareeba 
Tablelands 

Bushfires
Sept-Oct  

2018

TC Owen 
Dec 2018

TC Penny
Jan 2019

N & FN QLD  
Monsoon 
Trough
Jan-Feb 2019

Sth QLD  
Upper Level 
Trough
Apr 2019

STC Trevor 
Mar 2019
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2009
2010

2011
2012 2014 2016 2018

2013 2015 2017 2019

TC Charlotte
Jan 2009

QLD Monsoonal 
Flooding 
Dec 2009-
Mar 2010

QLD Flooding
Nov 2010-Feb 2011

TC Ellie 
Feb 2009

TC Neville
Jan 2010

TC Anthony 
Jan 2011

SEQ Heavy  
Rainfall &  
Flooding 
Jan 2012

FNQ Bushfires 
Oct-Dec 2012

SW QLD  
Bushfires 
Dec 2012

TC Olga 
Jan 2010

TC Yasi 
Feb 2011

W QLD  
Tropical Low 
Jan-Feb 2012

TC Oswald & 
Associated 
Rainfall and 
Flooding
Jan 2013

Central & Sth 
QLD Tropical 
Low 
Feb-Mar  
2013

Longreach 
Flooding 
Feb 2013

Sunshine Coast, 
Gympie & Fraser 

Coast Flooding 
Apr 2009

TC Paul 
Mar 2010

SW 
Flooding
Apr 2011

Nth Coast Storms  
&  Flooding & East 
Coast Hybrid Low  
Feb-Mar 2012

SE QLD  
Tropical Low  

May 2009 

SWQ Low  
& Associated  

Flooding 
Sep 2010

Bushfires 
Aug-Oct 2011 Nth & FNQ  

Heavy Rainfall  
& Flooding  
Mar 2012

Bushfires  
Sep-Oct 2009

SE QLD 
Flooding 
Oct 2010

Localised Heavy  
Rainfall Nth QLD

Oct 2011

North Stradbroke 
Island fires

Dec 2013East Coast  
Tropical Low 
Mar 2012

SW  
Flooding 

Nov 2009 

TC Tasha 
Dec 2010

S QLD  
Flooding 

Nov-Dec 2011

Nth, Central  
& SWQ Flooding 

Dec 2009- 
Jan 2010

TC Hamish
Mar 2009

TC Ului 
Mar 2010 

QLD 
Monsoonal 
Flooding 
Feb-Mar 2011

FNQ Tropical  
Low  
Feb 2012

TC Dylan
Jan 2014

FNQ Flooding
Jan 2014

TC Fletcher
Feb 2014

NE Qld 
Rainfall & 
Flooding
Feb 2014

TC Ita
Apr 2014

Central 
QLD Heavy 
Rainfall & 
Flooding
Dec 2014

Central E 
QLD Heavy 
Rainfall & 
Flooding
Jan 2015

W QLD 
Heavy 
Rainfall & 
Flooding
Jan 2015

SE QLD 
Tropical 
Low
Apr-May  
2015

Central & W 
Qld Rainfall 
& Flooding
Feb 2014

Brisbane  
Severe 
Thunderstorms
Nov 2014

TC Marcia
Feb 2015

Nth QLD Heavy 
Rainfall & 
Flooding
Feb 2015

TC Nathan & 
Associated 
Rainfall and 
Flooding
Mar 2015

Cape 
Cleveland 
Bushfires
Oct 2015

W QLD Heavy 
Rainfall & Flooding
Feb 2016

Central QLD 
Surface Trough
Feb 2016

Gulf of Carpentaria 
Monsoon Trough
Dec 15- Jan 16

SE QLD 
Fernvale 
Severe 
Storm
Oct 2015

FNQ & NW 
QLD Tropical 

Low
Mar 2016 W QLD 

Trough
Mar 2016

SW QLD 
Floods
May 2016

Central 
W QLD 
Flooding
Jun 2016

Central 
QLD Severe 
Weather
Jul 2016

W QLD 
Flooding
Sep 2016

STC Debbie 
Mar 2017

Far North QLD  
Tropical Low 
Jan 2017

FNQ & NW 
QLD Tropical 
Low
Feb 2017

Cape York 
Tropical Low
Feb 2017

Central 
QLD Severe 

Weather
Oct 2017

Wide Bay-Burnett 
Severe storms

Oct 2018

Sth QLD  
Severe 
Storms
Oct 2018

Central QLD 
Bushfires 

Nov-Dec 2018

Redland 
Bushfires 

Nov-Dec 2018

North QLD  
Tropical Low 
Feb/Mar 2018

North QLD 
Flooding
Mar 2018

Cape York 
QLD Trough
Jan-Feb 2018

STC Nora & 
Flooding
Mar 2018

Central & SW 
QLD Storm
Feb 2018

Gympie 
Bushfires

Sept 2018

Mareeba 
Tablelands 

Bushfires
Sept-Oct  

2018

TC Owen 
Dec 2018

TC Penny
Jan 2019

N & FN QLD  
Monsoon 
Trough
Jan-Feb 2019

Sth QLD  
Upper Level 
Trough
Apr 2019

STC Trevor 
Mar 2019
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Section 6:  Annexures 

The Australian Defence Force assist Townsville City Council in 
the clean-up of flood affected homes. Photo courtesy of ADF
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Annex A
Recovery support and collaboration  
Effective recovery requires collaboration between local, state 
and federal governments, community and non-government 
agencies in consultation with impacted communities. 
Agencies that play a part in assisting with the recovery of 
impacted communities include, but are not limited to the 
following:

Queensland Government
Department of Agriculture and Fisheries (DAF)
DAF can provide a range of extension and advice to primary 
producers affected by the bushfires, including agriculture 
recovery and animal welfare advice. DAF can also assist in 
identifying owner of misplaced livestock. DAF provides freight 
subsidy financial support to primary producers.
www.daf.qld.gov.au
13 25 23

Department of Communities, Disability Services and 
Seniors (DCDSS)
The Department of Communities, Disability Services and 
Seniors has lead responsibility for the delivery of human and 
social recovery support services following a disaster event. 
Human and social recovery is the emotional, social, physical 
and psychological health and wellbeing of individuals, 
families and communities following a disaster. Human and 
social recovery gen erally aims to address a range of needs 
including:
• access to timely information
• assistance to reconnect with families, friends and 

community networks
• enabling people to manage their own recovery through 

access to information and a range of services and/or 
practical assistance 

• access to financial assistance for those individuals and 
households who are most vulnerable and do not have the 
means to finance their own recovery

• engagement and access to emotional, psychological and 
mental health support at individual, family and community 
levels (psychosocial support) and 

• assistance to maintain a sense of equilibrium in their life, 
come to terms with their reality and move forward into a 
new and possibly changed reality.

App: Self Recovery
www.communities.qld.gov.au
Community Recovery Hotline: 1800 173 349

Department of Employment, Small Business  
and Training
DESBT delivers programs that recognise the important 
relationship between employment outcomes, strong 
small business and a skilled workforce to the wellbeing of 
Queenslanders and their communities. 
www.desbt.qld.gov.au
13 QGOV (13 74 68)

Department of Environment and Science (DES)
DES has an important role as stewards of Queensland’s 
natural environment and cultural and built heritage, to 
ensure these unique assets are protected and sustainably 
managed for future generations to enjoy. In responding to 
natural disasters and threats to the environment, DES seeks 
to identify environmental impacts and will assist in prioritising 
environmental recovery actions, in addition to protecting 
urban and natural areas through fire management in parks 
and forests.
www.des.qld.gov.au
13 QGOV (13 74 68)

Department of Housing and Public Works (DHPW)
HPW delivers a range of services to ensure in-need 
Queenslanders have access to housing and homelessness 
assistance after the closure of evacuation centres. After a 
disaster, DHPW will assist by facilitating immediate and longer-
term temporary accommodation solutions and will coordinate 
frontline government building damage assessments across 
impacted areas.
www.hpw.qld.gov.au
13 QGOV (13 74 68)

Department of Innovation, Tourism Industry 
Development and the Commonwealth Games (DITID)
DITID is focused on leading the Advance Queensland initiative, 
the success of the 2018 Gold Coast Commonwealth Games 
(GC2018) and growing tourism in the state. DITID assists in the 
development and implementation of recovery activities.
www.ditid.qld.gov.au
13 QGOV (13 74 68)

Department of State Development, Manufacturing, 
Infrastructure and Planning (DSDMIP)
DSDMIP exists to deliver Queensland’s economic prosperity 
by championing the interests of business and industry. 
DSDMIP seeks to identify and address issues and risks that 
affect ongoing economic impacts and rate of recovery. This 
includes, through its administration of the Planning Act 2016, 
ensuring state and local plans developed in conjunction 
with Queensland councils accommodate for outcomes that 
minimise socioeconomic risks/impacts for communities as a 
result of natural disasters.
www.statedevelopment.qld.gov.au
13 QGOV (13 74 68)

Department of Transport and Main Roads (TMR)
TMR is responsible for the delivery and maintenance of 
the integrated transport network across Queensland. TMR 
will continue to provide the latest information regarding 
disruptions and closures across the road, rail, aviation and 
maritime networks.
www.tmr.qld.gov.au
www.qldtraffic.qld.gov.au
13 QGOV (13 74 68)
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Queensland Fire and Emergency Services (QFES)
QFES is the primary provider of fire and emergency services 
in Queensland. QFES aims to protect people, property and 
the environment through the delivery of emergency services; 
awareness programs; response capability and capacity; and, 
incident response and recovery for a safer Queensland.
www.qfes.qld.gov.au
Emergency: 000
Non-Emergency: 13 GOV (13 74 68)

Queensland Health (QH)
QH is at the forefront of the Queensland Government’s 
responsibilities for planning and managing public health 
emergencies and disaster events. During a disaster, QH 
provides pre-hospital response through the Queensland 
Ambulance Service, aero-medical transport to support 
the Queensland Ambulance Service, and the provision of 
information, advice and services to the community and 
partner agencies.
www.health.qld.gov.au
Emergency: 000
13HEALTH (13 43 25 84)

Queensland Reconstruction Authority (QRA)
QRA is charged with managing and coordinating the 
Queensland Government’s program of infrastructure renewal 
and recovery within disaster affected communities, with a 
focus on working with our state and local government partners 
to deliver best practice expenditure of public reconstruction 
funds.
In line with QRA’s vision to build a more disaster resilient 
Queensland, QRA is the state’s lead agency responsible for 
disaster recovery, resilience and mitigation policy. In this 
role, QRA works collaboratively with other agencies and 
key stakeholders to improve risk reduction and disaster 
preparedness.
www.qra.qld.gov.au
1800 110 841

Queensland Rural and Industry Development 
Authority (QRIDA)
QRIDA administers financial assistance to disaster 
affected primary producers, small businesses and non-
profit organisations under the Disaster Recovery Funding 
Arrangements (DRFA) and disaster loans.
www.qrida.qld.gov.au
1800 623 946

State Emergency Service (SES)
For assistance of the SES in non-life threatening emergency 
situations during floods and storms. SES can provide 
temporary emergency assistance to help people protect 
themselves and their property from further damage in 
circumstances such as: damaged walls, windows or roofs, 
trees down blocking access, rising flood water, and any storm 
damage that may be a threat to life or property.
App: SES Assistance QLD
132 500

Australian Government
Emergency Management Australia (EMA)
EMA is a division of the department of Home Affairs and 
delivers programs, policies and services that strengthen 
Australia’s national security and emergency management 
capability. EMA is also the Commonwealth administrator of 
the DRFA.

Department of Human Services (DHS)
DHS provides assistance to those adversely affected by natural 
disasters through the provision of Disaster Recovery Payments 
(DRP) or Disaster Recovery Allowance (DRA).
www.humanservices.gov.au
www.disasterassist.gov.au
132 850

North Queensland Livestock Industry Recovery 
Agency (NQLIRA)
The NQLIRA was announced by Prime Minister Scott Morrison 
on 1 March 2019 to assist with the immediate response, 
recovery and reconstruction efforts in support of North, Far 
North and Western Queensland communities affected by 
heavy rainfall and wide-spread flooding in early 2019.
www.pmc.gov.au/domestic-policy/north-queensland-
livestock-industry-recovery-agency

Local Government
Local Government Association of Queensland (LGAQ)
LGAQ is the peak body for local government in Queensland 
and is responsible for advising, supporting and representing 
councils. LGAQ provides direct advice and support to councils 
following any major event at the political, strategic and/
or operational levels. This support is provided through 
the expertise of the LGAQ, subsidiary companies and the 
facilitation of ‘Council-to-Council’ (C2C) support. LGAQ 
recognises the range of needs of councils and their LDMGs 
and seeks to provide specific support based on the capability 
of each council.
www.lgaq.asn.au
1300 542 700
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Non-Government Organisations 
(NGOs)
A number of NGOs are now actively committed to the 
strengthening and extending of emergency aid services 
throughout Queensland communities affected by natural 
disasters.

Australian Red Cross
www.redcross.org.au
1800 811 700

BlazeAid
www.blazeaid.com.au

GIVIT
www.givit.org.au

Lifeline
www.lifeline.org.au
13 11 14

North and West Remote Health 
www.nwrh.com.au
Non-Emergency: 1800 799 244

Orange Sky 
www.orangesky.org.au
07 3067 5800

Royal Flying Doctor Service
www.flyingdoctor.org.au
Emergency: 1300 My RFDS (1300 69 7337)
Non-Emergency: 07 3860 1100

RSPCA QLD
www.rspcaqld.org.au
1300 Animal (1300 264 625)

Rural Aid
www.ruralaid.org.au
1300 327 624

Salvation Army
www.salvos.org.au
13 SALVOS (13 72 58)

St Vincent de Paul Society
www.vinnies.org.au
07 3010 1002 or 1300 vinnies (1300 131 812)

UnitingCare Queensland 
www.unitingcareqld.com.au
07 3253 4000

Volunteering Queensland (VQ)
www.volunteeringqld.org.au
07 3002 7600

Insurance
Financial Ombudsman Service (FOS)
FOS provides accessible, fair and independent dispute 
resolution for consumers and financial services providers. 
FOS offers free and accessible dispute resolution services to 
all Australian residents. FOS assists people who encounter 
difficulties relating to insurance claims which are unable to be 
resolved directly with the insurer.
www.fos.org.au
1800 367 287

Insurance Council of Australia (ICA)
ICA is the representative body of the general insurance 
industry in Australia. It aims to promote insurance protection 
and security to the community and provides a range of 
practical information to support consumers.
www.insurancecouncil.com.au
1300 728 228

Agriculture
AgForce Queensland
AgForce is a non-government organisation that seeks to 
secure the productivity, profitability and sustainability of the 
agribusiness sector. AgForce provides direction and solutions 
to overcome challenges and build on opportunities within 
Queensland’s farming and agriculture businesses.
www.agforceqld.org.au
07 3236 3100

Queensland Farmers’ Federation (QFF)
QFF engages in a broad range of economic, social, 
environmental and regional issues of strategic importance to 
the productivity, sustainability and growth of Queensland’s 
agricultural sector.
www.qff.org.au
www.farmerdisastersupport.org.au
07 3837 4720
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Annex B

Glossary

ATO Australian Taxation Office

BRG State Building Recovery Group 

CDO Counter Disaster Operations 

CEO Chief Executive Officer

DA Damage Assessment

DAF Department of Agriculture and Fisheries

DCDSS Department of Communities, Disability Services and Seniors

DDMG District Disaster Management Group

DESBT Department of Employment, Small Business and Training 

DES Department of Environment and Science

DHPW Department of Housing and Public Works

DHS Department of Human Services

DITID Department of Innovation, Tourism Industry Development and the Commonwealth Games

DRFA Disaster Recovery Funding Arrangements

DSDMIP Department of State Development, Manufacturing, Infrastructure and Planning

DSRC Deputy State Recovery Coordinator 

EHA Emergency Hardship Assistance

EHCG Essential Household Contents Grants

EMA Emergency Management Australia

ESSRS Essential Services Safety and Reconnection Scheme 

FOS Financial Ombudsman Service 

FRG Functional Recovery Group

FRRAG Flood Recovery Road Access Group 

GRQ Get Ready Queensland 

ICA Insurance Council of Australia 

LDMG Local Disaster Management Group
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LGA Local Government Area

LGAQ Local Government Association of Queensland 

LRG Local Recovery Group

NDRRA Natural Disaster Relief and Recovery Arrangements

NGO Non-Government Organisation

NQLIRA North Queensland Livestock Industry Recovery Agency 

NRM Natural Resource Management

NWRT North West Regional Taskforce

PHAS Personal Hardship Assistance Scheme

QBCC Queensland Building and Construction Commission 

QDMC Queensland Disaster Management Committee

QDRF Queensland Disaster Resilience Fund 

QFES Queensland Fire and Emergency Services

QFF Queensland Farmers’ Federation

QH Queensland Health

QRA Queensland Reconstruction Authority

QRIDA Queensland Rural and Industry Development Authority

RBDM Registry of Births, Deaths and Marriages 

REPA Reconstruction of Essential Public Assets

SAG Structural Assistance Grants

SES State Emergency Service

SRC State Recovery Coordinator 

SRPPC State Recovery Policy and Planning Coordinator

STC Severe Tropical Cyclone

TMR Department of Transport and Main Roads

VQ Volunteering Queensland
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Annex C

DRFA activation summary – Monsoon Trough 

A CH-47 Chinook helicopter transports fuel as part of the Australian 
Defence Force’s support to local communities affected by the floods in 

central and north Queensland. Photo courtesy of ADF134
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                           Further information:              

                                        Ph: 1800 110 841 
Version 21                                           Email: info@qra.qld.gov.au 
Current as at 11 July 2019                                                                                                  Website:   www.qra.qld.gov.au 

 

 
Disaster Recovery Funding Arrangements event –  
North & Far North Queensland Monsoon Trough,  

25 January – 14 February 2019 
 
 

The Disaster Recovery Funding Arrangements 
(DRFA) is a jointly funded program between the 
Australian Government and state and territory 
(state) governments, through which the Australian 
Government provides financial assistance to 
support state governments with disaster recovery 
costs. 
 
Assistance has been activated for the area formally 
defined as: “Communities within North and Far 
North Queensland affected by the monsoon trough 
and significant rainfall and flooding, 25 January – 
14 February 2019”. 

 
 
 
 

 

DRFA assistance measures (as activated by the Queensland Government) 
 

 Counter Disaster Operations 
 Disaster Assistance (Small Business) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
 Disaster Assistance (Not for Profit) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Not for Profit 

Organisations 
 Disaster Assistance (Primary Producers) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 
 Essential Services Safety and Reconnection Scheme 
 Freight Subsidies for Primary Producers 
 Special Disaster Assistance Recovery Small Business 
 Personal Hardship Assistance Scheme 
 Reconstruction of Essential Public Assets 

 
DRFA assistance measures (jointly activated by the Queensland and Australian 
Governments) 
 

 Special Disaster Assistance Recovery Grants for Not for Profit Organisations 
 Special Disaster Assistance Recovery Grants for Primary Producers 
 Community Recovery Package 
 Exceptional Circumstances Funding Packages 
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Disaster Recovery Funding Arrangements event –  
North & Far North Queensland Monsoon Trough,  

25 January – 14 February 2019 
 
 

The Disaster Recovery Funding Arrangements 
(DRFA) is a jointly funded program between the 
Australian Government and state and territory 
(state) governments, through which the Australian 
Government provides financial assistance to 
support state governments with disaster recovery 
costs. 
 
Assistance has been activated for the area formally 
defined as: “Communities within North and Far 
North Queensland affected by the monsoon trough 
and significant rainfall and flooding, 25 January – 
14 February 2019”. 

 
 
 
 

 

DRFA assistance measures (as activated by the Queensland Government) 
 

 Counter Disaster Operations 
 Disaster Assistance (Small Business) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
 Disaster Assistance (Not for Profit) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Not for Profit 

Organisations 
 Disaster Assistance (Primary Producers) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 
 Essential Services Safety and Reconnection Scheme 
 Freight Subsidies for Primary Producers 
 Special Disaster Assistance Recovery Small Business 
 Personal Hardship Assistance Scheme 
 Reconstruction of Essential Public Assets 

 
DRFA assistance measures (jointly activated by the Queensland and Australian 
Governments) 
 

 Special Disaster Assistance Recovery Grants for Not for Profit Organisations 
 Special Disaster Assistance Recovery Grants for Primary Producers 
 Community Recovery Package 
 Exceptional Circumstances Funding Packages 
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15/03/19 
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Barcoo Shire 
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Activated 
08/02/19 

 
Activated 
08/02/19 

  
        

Boulia Shire 
Council   

 
Activated 
08/02/19 

 
Activated 
08/02/19 

  
        

Burdekin 
Shire Council 

1 
Activated 
01/02/19 

1 
Activated 
01/02/19 

 
Activated 
31/01/19 

 
Activated 
31/01/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 
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07/02/19 

 
 

Burke Shire 
Council 

9 
Activated 
14/02/19 

9 
Activated 
14/02/19 

 
Activated 
10/02/19 

 
Activated 
10/02/19 

 
Activated 
20/02/19 

 
Activated 
20/02/19 

   
Activated 
13/02/19 

 
Activated 
13/02/19 

 
Activated 
13/02/19 

 
Activated 
14/02/19 

  

Cairns 
Regional 
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Activated 
01/02/19 

 
Activated 
01/02/19 

  
        

Carpentaria 
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12 
Activated 
20/02/19 

12 
Activated 
20/02/19 

 
Activated 
05/02/19 

 
Activated 
05/02/19 

 
Activated 
20/02/19 
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20/02/19 
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13/02/19 
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13/02/19 
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13/02/19 
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14/02/19 
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Activated 
15/02/19 

 
Activated 
15/02/19 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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15/02/19 

 
Activated 
15/02/19 

Cook Shire 
Council 

2 
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20/02/19 

 
Activated 
20/02/19 
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30/01/19 

 
Activated 
06/02/19 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 

143North and Far North Queensland Monsoon Trough   |   State Recovery Plan 2019-2021



 

                                                                                                Further information:              
                                                                                                         Ph: 1800 110 841 
Version 21                                                                                                                                                                  Email: info@qra.qld.gov.au 
Current as at 11 July 2019                                                                                                                                                                                                                              Website:  www.qra.qld.gov.au 

 
 

 

 
Local 

Government 
Area 

 
Essential 
Services   

Safety and 
Reconnecti
on Scheme 

 
Personal 
Hardship 

Assistance 
Scheme 

 
Counter 
Disaster 

Operations 

 
Reconstruction 

of Essential 
Public Assets 

 
Disaster 

Assistance 
(Small 

Business) 
Loans 

Disaster 
Assistance 
(Essential 
Working 
Capital) 
Loans 

Scheme for 
Small 

Business 

 
Disaster 

Assistance 
(Not-for-
profit) 
Loans 

Disaster 
Assistance 
(Essential 
Working 
Capital) 
Loans 

Scheme for 
Not-for-profit  

 
Disaster 

Assistance 
(Primary 

Producers) 
Loans 

Disaster 
Assistance 
(Essential 
Working 

Capital) Loans 
Scheme for 

Primary 
Producers 

 
 

Freight 
Subsidies  

for Primary 
Producers 

 

Special 
Disaster 

Assistance 
Recovery 
Grants for 

Primary 
Producers 

 

Special 
Disaster 

Assistance 
Recovery 
Grants for 

Small 
Business 

Special 
Disaster 

Assistance 
Recovery 
Grants for 

Not-for-
profit 

Torres Shire 
Council  

11 
Activated 
19/02/19 

 
Activated 
27/02/19 

 
Activated 
27/02/19 

          

Torres Strait 
Island 
Regional 
Council 

 
11 

Activated 
19/02/19 

 
Activated 
18/02/19 

 
Activated 
18/02/19 

          

Townsville 
City Council 

 
Activated 
01/02/19 

6 
Activated 
01/02/19 

 
Activated 
01/02/19 

 
Activated 
01/02/19 

 
Activated 
03/02/19 

 
Activated 
03/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
06/02/19 

 
Activated 
07/02/19 

 
Activated 
15/02/19 

 
Activated 
15/02/19 

Whitsunday 
Regional 
Council 

  
 

Activated 
01/02/19 

 
Activated 
01/02/19 

  

  
 

Activated 
27/02/19 

 
Activated 
27/02/19 

 
Activated 
27/02/19 

   

Winton Shire 
Council 

8 
Activated 
12/02/19 

8 
Activated 
12/02/19 

 
Activated 
06/02/19 

 
Activated 
05/02/19 

 
Activated 
20/02/19 

 
Activated 
20/02/19 

  
 

Activated 
08/02/19 

 
Activated 
08/02/19 

 
Activated 
08/02/19 

 
Activated 
08/02/19 

  

Wujal Wujal 
Aboriginal 
Shire Council 

 
 

Activated 
30/01/19 

 
Activated 
30/01/19 

 
Activated 
30/01/19 

          

Yarrabah 
Aboriginal 
Shire Council 

  
 

Activated 
05/02/19 

 
Activated 
05/02/19 

          

 

                                                                                                Further information:              
                                                                                                         Ph: 1800 110 841 
Version 21                                                                                                                                                                  Email: info@qra.qld.gov.au 
Current as at 11 July 2019                                                                                                                                                                                                                              Website:  www.qra.qld.gov.au 

 
 

1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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1 The Personal Hardship Assistance Scheme (PHAS) and Essential Services Safety and Reconnection Scheme (ESSRS) activation for Burdekin is limited to the areas of Barratta, Cromarty, Giru, Horseshoe Lagoon, Jerona, Majors Creek (Burdekin Shire), 
Mount Surround, Shirbourne and Upper Haughton. The Emergency Hardship Assistance component of the PHAS commences on 1 February 2019. 
 

2 The PHAS and ESSRS activation for Cook is limited to the areas of Bloomfield (including Ayton) and Rossville (including Shiptons Flat). The Emergency Hardship Assistance component commences on 1 February 2019. 
 

3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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3 The PHAS and ESSRS activation for Douglas is limited to the areas of Daintree, Upper Daintree, Lower Daintree, Stewart Creek Valley and Degarra. The Emergency Hardship Assistance component commences on 31 January 2019. 
 

4 The PHAS and ESSRS activation for Charters Towers is limited to the area of Hervey Range. The Emergency Hardship Assistance component commences on 4 February 2019. 
 

5 The Emergency Hardship Assistance component of the PHAS for Palm Island commences on 4 February 2019. 
 

6 The Emergency Hardship Assistance component of the PHAS for Townsville commences on 3 February 2019. The Essential Services Hardship Assistance Grant component commences on 6 February 2019. 
 

7 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Cloncurry, Flinders, McKinlay and Richmond commences on 8 February 2019. 
 

8 The Emergency Hardship Assistance component of PHAS and ESSRS activation for Winton in areas outside Winton Township commences on 12 February 2019 and in Winton Township as of 21 February 2019.  
 

9 The Emergency Hardship Assistance component of the PHAS and ESSRS activation for Burke commences on 14 February 2019. 
 

10 The PHAS and ESSRS activation for Hinchinbrook is limited to the areas of Forrest Beach, Helens Hill, Coolbie and properties on Legges Road in Braemeadows.  
 

11 The PHAS for Torres Shire and the Torres Strait Island Region is limited to the Emergency Hardship Assistance component and commences on 19 February 2019. 
 

12 The Emergency Hardship Assistance component of the PHAS for Carpentaria commences on 21 February 2019. 
 

13 Category C and D Special Disaster Assistance Recovery Grants for Small Business in Charters Towers are limited to the locality of Paluma. 
 
Exceptional Category C and D assistance measures  
 

DRFA Category Package Type Assistance Measure 

C Community Recovery Package 

Community Development Program 
Mental Health Support Program 
Flexible Grants Program 
Community Information and Education 
Community Assets 
Business and Industry Support 
Tourism Recovery Program 

D 

Increased special disaster assistance grants  
(in addition to up to $25,000 under Category C) 

Category D grants for primary producers of up to $50,000  

Category D grants for small business and not for profits of up to $25,000  
Payments to flood affected local governments $1 million payments to severely impacted local governments 

Exceptional Circumstances Package 

North West Queensland Beef Recovery Package 
Environmental Recovery Package 
Betterment Fund 
Local Resilience and Recovery Initiatives 
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TORRES STRAIT ISLAND (R)

WOORABINDA ABORIGINAL (S)

MAPOON ABORIGINAL (S)

NORTHERN PENINSULA AREA (R)

TORRES (S)

HOPE VALE ABORIGINAL (S)

NAPRANUM ABORIGINAL (S)

DOOMADGEE ABORIGINAL (S)

MORNINGTON (S)

KOWANYAMA ABORIGINAL (S)

LOCKHART RIVER ABORIGINAL (S)

PORMPURAAW ABORIGINAL (S)

CASSOWARY COAST (R)

TOWNSVILLE (C)

FRASER COAST (R)

ROCKHAMPTON (R)

BURDEKIN (S)

BUNDABERG (R)

AURUKUN (S)

TABLELANDS (R)

GLADSTONE (R)

MACKAY (R)

LIVINGSTONE (S)

NORTH BURNETT (R)

GOONDIWINDI (R)

WHITSUNDAY (R)

BLACKALL TAMBO (R)

WESTERN DOWNS (R)

RICHMOND (S)

CROYDON (S)

CENTRAL HIGHLANDS (R)

BALONNE (S)

LONGREACH (R)

BANANA (S)

ETHERIDGE (S)

CHARTERS TOWERS (R)

MOUNT ISA (C)

CLONCURRY (S)

MCKINLAY (S)

FLINDERS (S)

BARCALDINE (R)

MURWEH (S)

CARPENTARIA (S)

BURKE (S)

MAREEBA (S)

MARANOA (R)

WINTON (S)

PAROO (S)

BARCOO (S)

BOULIA (S)

DIAMANTINA (S)

QUILPIE (S)

ISAAC (R)

BULLOO (S)

COOK (S)

SOU TH
A USTRA LIA

PALM ISLAND
ABORIGINAL (S)

HINCHINBROOK (S)

CHARTERS TOWERS (R)
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DRFA ASSISTANCE MEASURES ACTIVATED 
 

Assistance for individuals: 
 
Personal Hardship Assistance Scheme 
 
To alleviate personal hardship and distress. 
 

 Emergency Hardship Assistance Grant – provides assistance as a contribution to support 
people directly impacted by an eligible disaster to meet their immediate essential needs for 
food, clothing, medical supplies or temporary accommodation. 

 Essential Services Hardship Assistance – provides assistance for people directly impacted 
by an eligible disaster to meet their immediate needs where they have experienced the 
loss of 1 or more essential services for more than 5 days. 

 Essential Household Contents Grant – provides a contribution towards replacing or 
repairing essential household contents, such as beds, linen and whitegoods that have been 
lost or damaged by an eligible disaster. 

 Structural Assistance Grant – provides a contribution towards repairs or replacement of a 
dwelling damaged by an eligible disaster, to return it to a safe, habitable and secure 
condition. 

 
Essential Services Safety and Reconnection Scheme 

To assist residents with the inspection and reconnection of essential services that have been damaged 
by an eligible disaster. The scheme provides financial assistance to individuals and families as a 
contribution towards safety inspections of and repairs to residential essential services (i.e. electricity, 
gas, water and sewerage) damaged by an eligible disaster.  
 
Contact Department of Communities, Disability Services and Seniors on 1800 173 349 or 
www.communities.qld.gov.au 
 
 

Assistance for small business 
 
Disaster Assistance (Small Business) Loans  
Concessional interest rate loans to assist small business operators whose assets have been significantly 
damaged by an eligible disaster, to recover and return to viable operations  
 
Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
Concessional interest rate loans to small businesses who have suffered a significant loss of income as a 
result of an eligible disaster by providing the essential working capital required to continue business 
operations.  
 
Special Disaster Assistance Recovery Grants – Small Business  
Grants for small businesses who have suffered direct damage caused by an eligible disaster. Grants are 
aimed at covering the cost of clean-up and reinstatement, but not at providing compensation for losses.  
 
Contact Queensland Rural and Industry Development Authority on 1800 623 946 or 
www.qrida.qld.gov.au 
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Disaster Recovery Funding Arrangements event –  
North & Far North Queensland Monsoon Trough,  

25 January – 14 February 2019 
 
 

The Disaster Recovery Funding Arrangements 
(DRFA) is a jointly funded program between the 
Australian Government and state and territory 
(state) governments, through which the Australian 
Government provides financial assistance to 
support state governments with disaster recovery 
costs. 
 
Assistance has been activated for the area formally 
defined as: “Communities within North and Far 
North Queensland affected by the monsoon trough 
and significant rainfall and flooding, 25 January – 
14 February 2019”. 

 
 
 
 

 

DRFA assistance measures (as activated by the Queensland Government) 
 

 Counter Disaster Operations 
 Disaster Assistance (Small Business) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
 Disaster Assistance (Not for Profit) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Not for Profit 

Organisations 
 Disaster Assistance (Primary Producers) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 
 Essential Services Safety and Reconnection Scheme 
 Freight Subsidies for Primary Producers 
 Special Disaster Assistance Recovery Small Business 
 Personal Hardship Assistance Scheme 
 Reconstruction of Essential Public Assets 

 
DRFA assistance measures (jointly activated by the Queensland and Australian 
Governments) 
 

 Special Disaster Assistance Recovery Grants for Not for Profit Organisations 
 Special Disaster Assistance Recovery Grants for Primary Producers 
 Community Recovery Package 
 Exceptional Circumstances Funding Packages 
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Assistance for not-for-profit organisations 
 
Disaster Assistance (Not-for-profit organisations) Loans  
Concessional interest rate loans to assist not-for-profit organisations whose assets have been 
significantly damaged by an eligible disaster, to recover and return to viable operations  
 
Disaster Assistance (Essential Working Capital) Loans Scheme for Not-for-profit organisations 
Concessional interest rate loans to not-for-profit organisations who have suffered a significant loss of 
income as a result of an eligible disaster by providing the essential working capital required to continue 
business operations.  
 
Special Disaster Assistance Recovery Grants – Not-for-profit organisations 
Grants for not-for-profit organisations who have suffered direct damage caused by an eligible disaster. 
Grants are aimed at covering the cost of clean-up and reinstatement, but not at providing compensation 
for losses.  
 
Contact Queensland Rural and Industry Development Authority on 1800 623 946 or 
www.qrida.qld.gov.au 
 
 

Assistance for primary producers 
 
Disaster Assistance (Primary Producers) Loans  
Concessional interest rate loans to assist primary producers whose assets have been significantly 
damaged by an eligible disaster, to recover and return to viable operations  
 
Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers  
Concessional interest rate loans to primary producers who have suffered a significant loss of income as 
a result of an eligible disaster by providing the essential working capital required to continue business 
operations.  
 
Special Disaster Assistance Recovery Grants - Primary Producers  
Grants for primary producers who have suffered direct damage caused by an eligible disaster. Grants 
are aimed at covering the cost of clean-up and reinstatement, but not at providing compensation for 
losses.  
 
Contact Queensland Rural and Industry Development Authority on 1800 623 946 or 
www.qrida.qld.gov.au 
 
Freight Subsidies for Primary Producers  
To assist primary producers impacted by an eligible disaster with the transport of livestock, fodder or 
water for livestock, building, fencing equipment or machinery to the primary producer’s home property.  

 
Contact Department of Agriculture and Fisheries on 13 25 23 or www.daf.qld.gov.au 
 
 

Assistance for state and local governments: 
 
Counter Disaster Operations  
To assist local governments and state agencies to undertake activities that alleviate personal hardship 
and distress, address the immediate needs of individuals and protect the general public, immediately 
prior to, during or immediately after an eligible disaster.  
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Disaster Recovery Funding Arrangements event –  
North & Far North Queensland Monsoon Trough,  

25 January – 14 February 2019 
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(state) governments, through which the Australian 
Government provides financial assistance to 
support state governments with disaster recovery 
costs. 
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DRFA assistance measures (as activated by the Queensland Government) 
 

 Counter Disaster Operations 
 Disaster Assistance (Small Business) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
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 Disaster Assistance (Essential Working Capital) Loans Scheme for Not for Profit 

Organisations 
 Disaster Assistance (Primary Producers) Loans 
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 Reconstruction of Essential Public Assets 
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Governments) 
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Assistance for not-for-profit organisations 
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Special Disaster Assistance Recovery Grants – Not-for-profit organisations 
Grants for not-for-profit organisations who have suffered direct damage caused by an eligible disaster. 
Grants are aimed at covering the cost of clean-up and reinstatement, but not at providing compensation 
for losses.  
 
Contact Queensland Rural and Industry Development Authority on 1800 623 946 or 
www.qrida.qld.gov.au 
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www.qrida.qld.gov.au 
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Disaster Recovery Funding Arrangements event –  
North & Far North Queensland Monsoon Trough,  

25 January – 14 February 2019 
 
 

The Disaster Recovery Funding Arrangements 
(DRFA) is a jointly funded program between the 
Australian Government and state and territory 
(state) governments, through which the Australian 
Government provides financial assistance to 
support state governments with disaster recovery 
costs. 
 
Assistance has been activated for the area formally 
defined as: “Communities within North and Far 
North Queensland affected by the monsoon trough 
and significant rainfall and flooding, 25 January – 
14 February 2019”. 

 
 
 
 

 

DRFA assistance measures (as activated by the Queensland Government) 
 

 Counter Disaster Operations 
 Disaster Assistance (Small Business) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Small Business 
 Disaster Assistance (Not for Profit) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Not for Profit 

Organisations 
 Disaster Assistance (Primary Producers) Loans 
 Disaster Assistance (Essential Working Capital) Loans Scheme for Primary Producers 
 Essential Services Safety and Reconnection Scheme 
 Freight Subsidies for Primary Producers 
 Special Disaster Assistance Recovery Small Business 
 Personal Hardship Assistance Scheme 
 Reconstruction of Essential Public Assets 

 
DRFA assistance measures (jointly activated by the Queensland and Australian 
Governments) 
 

 Special Disaster Assistance Recovery Grants for Not for Profit Organisations 
 Special Disaster Assistance Recovery Grants for Primary Producers 
 Community Recovery Package 
 Exceptional Circumstances Funding Packages 
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Reconstruction of Essential Public Assets (including Emergency Works and Immediate 
Reconstruction) 
 

 Emergency Works 

To assist local governments and state agencies to undertake urgent activities necessary 
following an eligible disaster to temporarily restore an eligible essential public asset to enable it to 
operate/be operated at an acceptable level of efficiency to support the immediate recovery of a 
community. 
 

 Immediate Reconstruction Works 

To assist state agencies or local governments to immediately and permanently reconstruct 
damaged essential public assets to pre-disaster function immediately after the eligible disaster.  
Reconstruction of Essential Public Assets are works undertaken by local governments and state 
agencies and to reconstruct damaged essential public assets to pre-disaster function. 
 

 Reconstruction of Essential Public Assets: 

To assist local governments and state agencies to reconstruct damaged essential public assets to 
pre-disaster function. 

 
Contact Queensland Reconstruction Authority on 1800 110 841 or www.qra.qld.gov.au  
 
 

Assistance for communities and in exceptional circumstances  
 
Category C – Community Recovery Fund  
 
 A community recovery fund in circumstances where a community is severely affected and needs to 

restore social networks, community functioning and community facilities. Expenditure from the fund 
is aimed at community recovery, community development and community capacity building, and is 
administered by the state in close collaboration with local government or other community bodies. 

 
Category D – Exceptional Circumstance Packages  
 
 Acts of relief or recovery carried out to alleviate distress or damage in circumstances which are 

considered exceptional.  
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